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To: Honorable Mayor, Members of the City Council and Citizens of Moreno 
Valley 
 
INTRODUCTION 
 
The City’s Capital Improvement Plan (CIP) is a complex program that attempts to 
meet the needs of the community while balancing this demand with the City’s 
financial capacity.  The focus of the CIP is to combine a comprehensive planning 
document that identifies revenues with the capital projects expenditure budget.  
The document also augments the existing capital projects budget information and 
facilitates the long-range capital projects planning process.  Capital planning 
ensures the timely repair and replacement of aging infrastructure and the 
implementation of community priorities to meet the demands of a growing and 
changing population. 
 
Preparation of this year's CIP was again especially challenging as Moreno Valley 
continues to feel the impact of the recession.  Job losses, business closures, 
home foreclosures, and property reassessments have dramatically reduced City 
revenues.  In particular, the decline in development activity has significantly 
affected Development Services revenue.  In addition, the continuing 
encroachment of operating costs in the Measure A fund and Gas Tax Section 
2103 (formerly Proposition 42) considerably impacts the availability of these 
revenue sources for construction of CIP projects. 
 
The City’s capital projects planning effort, which is tied to the Development 
Impact Fee (DIF) Program, provides a control list of projects by fund with a 
history of project funding sources.  Because of the significant reduction in DIF 
and other development-related revenues, this year's CIP budget includes a 
limited number of new funding requests. 
 
The CIP includes the City’s annual capital improvement plan, which requires 
Council approval for the annual expenditures to construct or implement all capital 
improvements for the year.  It also includes expenditure estimates for all future 
projects.  The new budget requests adopted by Council for Fiscal Year (FY) 
2013-14 are summarized by category as depicted in Table 1 and Figure 1: 
 



Description Carryover New Request Total
Street Improvements $32,388,651 $13,907,000 $46,295,651
Bridges $8,084,480 $10,000 $8,094,480
Buildings $2,190,709 $3,350,000 $5,540,709
Drainage, Sewers and Waterlines $4,166,359 $800,000 $4,966,359
Electric Utility $380,379 $2,656,650 $3,037,029
Parks $1,096,000 $1,949,000 $3,045,000
Traffic Signals $2,368,682 $160,000 $2,528,682
Underground Utilities $111,740 $0 $111,740
Other $540,000 $0 $540,000
Total $51,327,000 $22,832,650 $74,159,650

Table 1

Figure 1

Capital Budget Category Overview
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Capital Budget Category Overview
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During FY 2012-13, the City completed 27 capital projects totaling approximately 
$46 million.  The CIP, which covers the years 2013-2018 and Beyond and 
identifies all projects required through the build-out of the City, including projects 
beyond 2018, proposes approximately $1.4 billion for over 400 projects to 
improve and maintain the City’s infrastructure.  The CIP includes $60.4 million in 
fully funded projects, $13.7 million in partially funded projects and $1.35 billion in 
unfunded projects and unfunded portions of partially funded projects.  For FY 
2013-2014, approximately $74.1 million is proposed in new expenditures and 
carryover funding from FY 2012-2013.  This includes capital projects that are 
currently in various phases of planning, design, and construction.  All projects 
currently in progress were considered when the recommended funding priorities 
were established. 
 
Typically, the unfunded portion of the CIP budget is adjusted each year for cost 
escalation based upon the Engineering News Record (ENR) Index.  Due to the 
current economic environment, construction costs have been flat or have 
increased only slightly.  Accordingly, this year's unfunded projects will reflect a 
0% cost adjustment. 
 
This document includes a detailed project sheet on every capital project.  All fully 
funded projects are presented in white sheets, all partially funded projects are 
yellow sheets, and the unfunded projects are blue sheets.  The purpose of the 
detail sheets is to provide a comprehensive view of each project in the CIP, 
including an extensive project description, justification, expenditure, revenue, and 
project location map, among other detailed information. 
 
This document is published annually to include the completion and addition of 
new capital projects adopted each fiscal year.  With each revision, the carryover 
projects will remain as part of the document from previous years until the project 
or phase is complete.  All new projects not previously on the list are added and 
all completed projects are moved to a completed project list. 
 
The CIP is a component of the City’s annual operating budget adopted by the 
City Council.  It was presented for approval by the Planning Commission in order 
to meet the requirements set forth by the California Mitigation Act (AB 1600) for 
the collection and expenditure of Development Impact Fees and to make a 
finding of conformance with the General Plan. 
 
CAPITAL BUDGET OVERVIEW 
 
This year’s budget includes $22.8 million in new capital requests plus $51.3 
million in carryover appropriations from FY 2012-13.  Table 2 and Figure 2 
provide a summary of appropriations for capital projects by funding source: 
 
 
 



Description Carryover New Request Total

2005 Lease Revenue Bonds $65,000 $0 $65,000

2007 Taxable Lease Revenue Bonds (MVU Fund) $273,302 $2,656,650 $2,929,952

Air Quality Management $153,795 $30,000 $183,795

Capital Projects Reimbursements $834,535 $510,000 $1,344,535

Community Development Block Grant $515,000 $800,000 $1,315,000

Community Facilities District #1 $96,000 $691,000 $787,000

DIF Arterial Streets $627,016 $0 $627,016

DIF Interchange Improvement Capital Projects $1,077,480 $0 $1,077,480

DIF Traffic Signals $2,075,439 $50,000 $2,125,439

Electric Fund $112,077 $0 $112,077

Facilities Maintenance $404,000 $0 $404,000

Facility Construction Fund $1,378,068 $2,500,000 $3,878,068

Federal‐Aid, State & Local Grants $11,295,605 $1,084,000 $12,379,605

Fire Services Capital Fund $83,000 $800,000 $883,000

Gas Tax $14,436,148 $4,500,000 $18,936,148

General Fund $45,538 $99,000 $144,538

Measure A $2,841,881 $2,804,000 $5,645,881

Parks & Recreation Capital Projects $1,000,000 $1,308,000 $2,308,000

Proposition 42 Replacement Funds $936,000 $0 $936,000

Public Education Government Access Program $500,000 $0 $500,000

Public Works General Capital Projects $3,383,899 $1,500,000 $4,883,899

SCAG Article 3 $215,385 $0 $215,385

Successor Agency Capital Project Fund $139,000 $0 $139,000

Successor Agency 2007 RDA TABS $1,458,583 $0 $1,458,583

Technology Services $1,171,740 $0 $1,171,740

TUMF Capital Projects $6,208,509 $3,500,000 $9,708,509

Total $51,327,000 $22,832,650 $74,159,650

Table 2

Capital Budget Fund Overview
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Some of the major projects anticipated being either in design or construction 
during FY 2013-14 include: 
 
 The replacement of the existing State Route 60 / Nason Street two-lane 

bridge with a four-lane bridge will improve access to the Stoneridge 
Towne Centre by reducing traffic congestion.  Construction of the new 
bridge began in November 2012 and is scheduled for completion in March 
2014. 

 
 The reconfiguration of the State Route 60 / Moreno Beach Drive 

Interchange eastbound on-ramp and off-ramp and the connection of 
Eucalyptus Avenue to Moreno Beach Drive began in November 2012 and 
is scheduled for completion in October 2013.  The project will improve 
traffic flow and promote the growth and development of retail stores in the 
available lease space in Moreno Beach Plaza II. 

 
 The replacement of the existing SR-60 / Moreno Beach Drive two-lane 

bridge with a six-lane bridge and improvements to the interchange 
westbound on-ramp and off-ramp will facilitate traffic demands resulting 
from area development.  The project is completing design and acquiring 
right of way.  Construction is dependent upon available funding. 

 
 The Citywide Annual Pavement Resurfacing Program utilizes current cost 

effective pavement resurfacing methods to rehabilitate city streets and 
protect the City’s infrastructure from pavement deterioration and 
expensive reconstruction. 

 
 The Street Improvement Program will construct a storm drain and street 

improvements to reduce flooding in the middle of the Moreno Townsite 
Tract between Redlands Boulevard and Merwin Street.  Construction is 
scheduled to begin in October 2013 with a projected completion date of 
June 2014. 

 
 The Alessandro Boulevard / Elsworth Street Intersection Improvement 

project will enhance the street profile along Elsworth Street by removing 
the “dips” through the intersection and reconstructing the pedestrian 
access ramps to be ADA compliant in accordance with City standards.  
The project will improve safety, enhance pedestrian mobility, and reduce 
congestion.  The design phase is scheduled to begin in January 2014. 

 
 The Emergency Vehicle Pre-emption (EVP) project will install EVP 

equipment at 117 traffic signals.  The equipment allows fire trucks and 
ambulances to cause traffic signals to turn green as they approach, 
allowing for faster and safer response to incidents.  The project will 
improve emergency response times and reduce the probability of
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collisions between responders and the public.  The projected completion 
date is June 2014. 

 
 The 33kV South Industrial Substation was the primary recommendation 

developed from a comprehensive review of all active development 
projects and their impact on the City’s electric distribution system.  The 
substation will be located in the south industrial planning area.  The 33 kV 
substation will improve the reliability and operational flexibility of the south 
industrial planning area, and accommodate the planned development of 
approximately 12 industrial projects with approximately 10.9 million square 
feet of new industrial space.  Design is scheduled for completion in 
September 2013.  Construction of the substation will begin in January 
2014 with an expected completion date of June 2014. 

 
 In conjunction with a developer, the City is overseeing construction of 

Lasselle Sports Park.  The park is approximately 13 acres; containing on-
site parking, play equipment, picnic areas, three lighted football/multi-use 
fields, and a concession/restroom facility.  This park will be the first 
Moreno Valley park with football fields.  These sports fields will lessen the 
dependence of school fields, while providing a first class recreational 
facility for residents.  The project’s projected completion is winter 2013. 

 
 The Citywide Fiber Optic Communications Expansion will construct a new 

fiber backbone between City Hall, the Corporate Yard, and the Moreno 
Valley Utility Substation.  This will allow extending high speed fiber 
communications to other City facilities, including use for traffic signal 
controls, traffic cameras, public safety, video surveillance, SCADA 
systems, and irrigation control systems.  Use of the City's own fiber optic 
communications will also save the City money by not having to lease 
expensive gigabit circuits from the local phone company.  The project is 
scheduled for completion in October 2014. 

 
FUTURE ANNUAL COSTS 
 
As the construction of new City projects are completed, the City must allocate 
more resources for the ongoing maintenance of these new facilities.  The funding 
for this additional maintenance is often challenging to identify, and varies 
depending on the type of facility. 
 
For example, street maintenance is typically funded by Gas Tax and Measure A 
funds, and costs on average are approximately $1.40 / square foot for grind and 
overlay and $0.30 / square foot for slurry seal.  Although building maintenance 
costs vary significantly, the overall average is approximately $10 / square foot 
per year.  Funding sources also vary, depending on the type of building, but the 
primary source is the General Fund.  Maintenance for parks are typically funded 
by Zone A (CDF No. 1 for newer parks) and on average costs approximately 
$13,000 / acre per year.  New street lights on average currently cost 
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approximately $225 per street light per year for maintenance, and are funded 
with General Fund and Community Services District monies. 
 
CONCLUSION 
 
Moreno Valley is a dynamic city that continues to face major challenges in 
funding its capital budget.  The CIP, a “living” document that serves as a planning 
guide, can be adjusted as existing projects change and new needs arise.  This 
comprehensive CIP describes approximately $1.4 billion in capital projects 
through the “build-out” of the City.  Staff will continue to pursue funding 
alternatives and establish priorities for Council consideration in order to deliver 
projects that meet the needs of the City and the region.  The CIP provides more 
comprehensive information on each project. 
 
In closing, I would like to express my sincere appreciation to all City Departments 
for their help in identifying and resolving the various capital budget issues 
affecting our delivery of services to Moreno Valley residents.  I want to personally 
thank the Public Works Department and Financial & Management Services 
Department for their combined efforts in producing this year's comprehensive 
CIP. 
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Projects

Alessandro Boulevard Improvements at Indian Street  $            350,000 

Annual ADA Park Improvements  $              64,000 

Gateway Park

John F. Kennedy Veterans Memorial Park

Lasselle Sports Park

March Field Park

Moreno Valley Golf Course

Weston Park

Woodland Park

Auto Mall Street Upgrades (Phase 2)  $         1,214,000 

Bike Lane Improvements  $              25,000 

Heacock Street (John F Kennedy Drive to Alessandro Boulevard)

Via Del Lago (Iris Avenue to South City Limits)

Citywide Fiber Optic Communications Expansion  $            100,000 

Fiber Extension Project - City Hall to Corporate Yard

Citywide Annual Pavement Resurfacing  $         1,400,000 

Iris Avenue Pavement Resurfacing

Sunnymead Ranch Parkway Slurry Seal

Citywide Camera Surveillance System  $         1,874,000 

Corporate Yard Facility Sewer  $            873,000 

Dracaea Aveneue / Perris Boulevard to Patricia Street  $            670,000 

EOC Family Care Center Generator  $            857,000 

Heacock Street Bridge / Perris Valley Storm Drain Lateral "A"  $         2,794,000 

Install Musco Control Link Automated Lighting System  $              69,000 

John F. Kennedy Drive / La Brisis Way Traffic Signal  $            295,000 

March Field Park Arena Soccer Facility  $            217,000 

Morrison Park Fire Station  $         4,302,000 

MVU-0026 Heacock Street Bridge Replacement Project  $              10,000 

  Total 
Expenditure 

CITY OF MORENO VALLEY 
FY 2012-2013

Completed Projects
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Projects
  Total 

Expenditure 

CITY OF MORENO VALLEY 
FY 2012-2013

Completed Projects

Nason Street / Cactus Avenue Street Improvements  $       21,900,000 

Pavement Rehabilitation and Slurry Seal Program  $              27,100 

Perris Boulevard Southbound Lane to SR-60 Westbound On-Ramp  $            656,000 

Perris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue  $         5,300,000 

PSB-Monitor Room Space Conversion  $            130,000 

Public Safety Building Conversion (Phase 2)  $            600,000 

Renovation of City Hall Building Annex #1  $         1,331,000 

Replacement Playground Equipment  $            498,202 

El Potrero Park

Fairway Park

Towngate Memorial Park

Weston Park

Street Improvement Program (SIP)  $            400,000 

Kenny Drive

Kentland Lane

Wilson Place

Surface Recycling  $            132,200 

Barnes Court (Harclare Drive to End)

Jo Ann Street (Cottonwood Avenue to Myrna Street)

Myrna Street (Leota Court to Moreno Way)

Vought Street (Pan Am Boulevard to McDonnel Street)

Towngate II Park - Ceremony Venue  $              26,637 

Total Expenditure of Completed Projects  $ 46,088,502 
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Projects Page #

Street Improvements
Funded Projects

Alessandro Boulevard / Elsworth Street Intersection Improvements S-7

Alessandro Boulevard Median / Indian Street to Perris Boulevard S-9

Alessandro Boulevard Pavement Modification S-10

Bike Lane Improvements S-12

Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way S-13

Citywide Pedestrian Enhancements S-14

Day Street Improvements / SR-60 to Ironwood Avenue (formerly Ironwood Avenue Improvements / 
Day Street to Barclay Drive)

S-17

Delphinium Avenue Sidewalk Improvements S-18

FY 2012/2013 Citywide Sidewalks and Access Ramps Project S-20

Gilman Springs Road Improvements S-21

Hemlock Avenue / Graham Street to David Place and Graham Street / Hemlock Avenue to David Lane S-22

Indian Street / Manzanita Avenue Intersection Reconfiguration S-24

Moreno Valley Bicycle Master Plan Update S-27

Nason Street / Cactus Avenue to Fir Avenue S-29

Pavement Management Program S-30

Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue S-32

SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1) S-34

Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements S-37

Wayfinding Signs and Welcome Signs S-39

Partially Funded Projects

Annual ADA Compliant Curb Ramp Upgrades S-41

Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street S-42

Citywide Annual Pavement Resurfacing Program S-43

Citywide Annual Pavement Resurfacing Program (Supplemental Description) S-44

Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue S-46

Heacock Street South Extension S-48

Pavement Rehabilitation and Slurry Seal Program S-50

Residential Traffic Management Program (Speed Hump Program) S-52

SR-60 / Moreno Beach Drive Interchange (Phase 2) S-53

SR-60 / Theodore Street Interchange S-54

Street Improvement Program (SIP) S-55

CITY OF MORENO VALLEY 
FY 2013-2014

Active Projects
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Projects Page #

CITY OF MORENO VALLEY 
FY 2013-2014

Active Projects

Bridges
Funded Projects

SR-60 / Nason Street Overcrossing Bridge BR-4

Partially Funded Projects

Bridge Repair Maintenance Program BR-5

Buildings
Funded Projects

800 MHz Radio Repeater System Centralization B-3

Box Springs Communications Site B-4

City Hall Carpet Replacement B-5

City Hall Rehabilitation of 2nd Level Concrete Flooring B-6

Civic Center Site Improvements (Exterior) B-7

Cottonwood Recreation Center Renovation B-8

Fire Station No. 6 Multipurpose Annex B-11

MVTV-3 Control Room Broadcast Equipment Upgrade B-13

Remodel Fire Station #48 - Sunnymead Ranch B-15

Security Fencing for Fire Station 48 and Fire Station 65 B-19

Weston Park Restroom and ADA Improvements B-20

Partially Funded Projects

Corporate Yard Facility B-21

Industrial Fire Station B-23

Drainage, Sewers, and Waterlines
Funded Projects

East Sunnymead Boulevard Storm Drain from Indian Street to SR-60 / Perris Off-Ramp D-3

Edgemont Addendum Summary Report to the 2008 Edgemont Water Master Plan Update D-4

Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue D-5

Moreno Master Drainage Plan Line F, Stage 2 Channel Improvements D-7

Partially Funded Projects

None Listed
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Projects Page #

CITY OF MORENO VALLEY 
FY 2013-2014

Active Projects

Electric Utility
Funded Projects

MVU-0023 MoVal 33kV South Industrial Substation WDAT E-5

MVU-0024 Nason Bridge Project E-6

MVU-0025 Eucalyptus Avenue to Moreno Beach Bridge Project E-7

Install Centerpointe-Crosstown Feeder from JFK and Perris to Heacock and Cactus E-9

Installation of Backbone System for the New Cardinal 33kV Substation E-10

Install Cable to Transfer Part of Load from Globe 12kV to Indian 12kV E-11

Partially Funded Projects

None Listed

Landscaping
Funded Projects

None Listed

Partially Funded Projects

None Listed
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Projects Page #

CITY OF MORENO VALLEY 
FY 2013-2014

Active Projects

Parks
Funded Projects

Celebration Park Splash Pad Fence P-5

Celebration Park Perimeter Fence P-6

Celebration Park Playground Surfacing P-7

CFD#1 Park Parking Lot Seal Coat P-8

Cottonwood Golf Course Driving Range P-10

Dog Park Improvements P-11

El Potrero Park Irrigation Filtration P-12

Fairway Park (Skate Park Addition) P-13

Lasselle Sports Park Fitness Equipment P-15

Lasselle Sports Park Security Cameras P-16

Lasselle Sports Park Security Monitoring System P-17

Morrison Park Relamping P-19

Outdoor Exercise Equipment P-20

Park Monument Signs P-21

Rancho  Verde Park P-22

Replace Drinking Fountains in CFD#1 Parks P-23

Shadow Mountain Park ADA Ramp P-24

Shadow Mountain Park Fencing P-26

Towngate II Park Control Link P-27

Towngate II Park Play Surfacing P-29

Vista Lomas Park Playground Surfacing P-30

Partially Funded Projects

Annual ADA Park Improvements P-31

CFD#1 Play Apparatus Repair P-32

Future Park Site Land Acquistion P-33

Replacement Playground Equipment P-35
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Projects Page #

CITY OF MORENO VALLEY 
FY 2013-2014

Active Projects

Traffic Signals
Funded Projects

Citywide Traffic Sign Retroreflectivity Inventory T-6

Emergency Vehicle Pre-emption at 117 Traffic Signals T-7

ITS Deployment Phase I A T-9

Nason Street / Riverside County Regional Medical Center Main Driveway Traffic Signal T-12

Traffic Mitigation and Enhancement Program T-13

Transportation Management Center T-14

Partially Funded Projects

Traffic Signal Coordination Program T-15

Traffic Signal Equipment Upgrades T-16

Underground Utilities

Funded Projects

Citywide Fiber Optic Communications Expansion U-3

Partially Funded Projects

None Listed

Other
Funded Projects

None Listed

Partially Funded Projects

None Listed
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Capital Improvement Plan
FY 2013-2018 and Beyond

Summary by Category
Amount in $1,000's

SUMMARY BY CATEGORY
Plan

Carryover New Request Plan Plan Plan FY 17/18      

Category  FY 13/14 FY 13/14 FY 14/15 FY 15/16 FY 16/17 & Beyond Grand Totals

STREET IMPROVEMENTS 32,521           13,907           44,473           62,532           15,700           583,574         752,707               

BRIDGES 8,084             10                  10                  10                  10                  98,320           106,444               

BUILDINGS 2,191             3,350             -                 2,516             20,750           168,962         197,769               

DRAINAGE, SEWERS, AND WATERLINES 4,166             800                3,700             -                 -                 28,675           37,341                 

9

ELECTRIC UTILITY 380                2,657             482                5,601             10,427           1,070             20,617                 

LANDSCAPING -                 -                 -                 120                120                120                360                      

PARKS 1,096             1,949             4,415             580                100                248,730         256,870               

TRAFFIC SIGNALS 2,237             160                1,388             970                110                39,079           43,944                 

UNDERGROUND UTILITIES 112                -                 2,000             -                 -                 700                2,812                   

OTHER 540                -                 -                 -                 -                 -                 540                      

TOTAL BY CATEGORY 51,327           22,833           56,468           72,329           47,217           1,169,230      1,419,404            
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CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Street Improvements

Funded Projects

Alessandro Boulevard / Elsworth Street Intersection Improvements S-7

Alessandro Boulevard Improvements at Indian Street S-8

Alessandro Boulevard Median / Indian Street to Perris Boulevard S-9

Alessandro Boulevard Pavement Modification S-10

Auto Mall Street Upgrades S-11

Bike Lane Improvements S-12

Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way S-13

Citywide Pedestrian Enhancements S-14

Cottonwood Avenue / Perris Boulevard to 650 Ft East of Perris Boulevard S-15

Day Street Improvements / Alessandro Boulevard to Cottonwood Avenue S-16

Day Street Improvements / SR-60 to Ironwood Avenue (formerly Ironwood Avenue Improvements / Day Street to Barclay Drive) S-17

Delphinium Avenue Sidewalk Improvements S-18

Dracaea Avenue / Perris Boulevard to Patricia Street S-19

FY 2012/2013 Citywide Sidewalks and Access Ramps Project S-20

Gilman Springs Road Improvements S-21

Hemlock Avenue / Graham Street to David Place and Graham Street / Hemlock Avenue to David Lane S-22

Indian Street / Alessandro Boulevard Sidewalk Improvements S-23

Indian Street / Manzanita Avenue Intersection Reconfiguration S-24

Indian Street Bicycle Lanes / Iris Avenue to Katrina Street S-25

Ironwood Avenue / Heacock Street to Perris Boulevard S-26

Moreno Valley Bicycle Master Plan Update S-27

Nason Street / Cactus Avenue Street Improvements S-28

Nason Street / Cactus Avenue to Fir Avenue S-29

Pavement Management Program S-30

Perris Boulevard Southbound Lane to SR-60 Westbound On-Ramp S-31

Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue S-32

Perris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue S-33

SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1) S-34

SR-60 / Nason Street Interchange S-35

Sunnymead Boulevard / Frederick Street to Perris Boulevard S-36

Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements S-37

Surface Recycling S-38

Wayfinding Signs and Welcome Signs S-39

S-1



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Street Improvements

Partially Funded Projects

Annual ADA Compliant Curb Ramp Upgrades S-41

Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street S-42

Citywide Annual Pavement Resurfacing Program S-43

Citywide Annual Pavement Resurfacing Program (Supplemental Description) S-44

Heacock Street Sidewalk / Atwood Avenue to Myers Avenue S-45

Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue S-46

Heacock Street / San Michele Road to Perris Valley Storm Drain Lateral "A" S-47

Heacock Street South Extension S-48

Kitching Street / Cactus Avenue to Gentian Avenue S-49

Pavement Rehabilitation and Slurry Seal Program S-50

Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits S-51

Residential Traffic Management Program (Speed Hump Program) S-52

SR-60 / Moreno Beach Drive Interchange (Phase 2) S-53

SR-60 / Theodore Street Interchange S-54

Street Improvement Program (SIP) S-55

Unfunded Projects

Alessandro Boulevard / Old I-215 to Frederick Street S-57

Alessandro Boulevard / I-215 to Old I-215 Widening S-58

Alessandro Boulevard / Frederick Street to Theodore Street S-59

Alessandro Boulevard (Future) / Theodore Street to Gilman Springs Road S-60

Atwood Avenue / Perris Boulevard to Princess Lane S-61

Bay Avenue / Day Street to Grant Street S-62

Bay Avenue / Old 215 Frontage Road to Day Street S-63

Box Springs Road / West of Clark Street to Day Street S-64

Brodiaea Avenue / Quincy Street to Wilmot Street S-65

Brodiaea Avenue / Redlands Boulevard to Merwin Street S-66

Brodiaea Avenue / Wilmot Street to Redlands Boulevard S-67

Cactus Avenue / Nason Street to Redlands Boulevard S-68

S-2



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Street Improvements

Cottonwood Avenue / Old 215 Frontage Road to Perris Boulevard and 650 Ft East of Perris Boulevard to Theodore Street S-69

Day Street / Alessandro Boulevard to Old 215 Frontage Road S-70

Day Street / Box Springs Road to Cottonwood Avenue S-71

Day Street / Cottonwood Avenue to Alessandro Boulevard S-72

Day Street Widening / Eucalyptus Avenue to 660 Ft North S-73

Dracaea Avenue / Old 215 Frontage Road to Day Street S-74

Dracaea Avenue / Nason Street to 700 Ft East of Nason Street S-75

Dracaea Avenue / Redlands Boulevard to 1,320 Ft East of Redlands Boulevard S-76

Dracaea Avenue / 650 Ft West of Theodore Street to Theodore Street S-77

Dracaea Avenue West of Napa Valley Court Widening S-78

Dracaea Avenue / Theodore Street to 1,500 Ft East of Theodore Street S-79

Elder Avenue / Morrison Street to Nason Street S-80

Elsworth Street / Eucalyptus Avenue to Goldencrest Drive S-81

Encilia Avenue / Eucalyptus Avenue (formerly Fir Avenue) to Eucalyptus Avenue (Future) S-82

Eucalyptus Avenue / I-215 to Towngate Blvd., Heacock St. to Perris Blvd., Kitching St. to Morrison St., and 600' West of Moreno 
Beach Dr. to Moreno Beach Dr.

S-83

Eucalyptus Avenue (formerly Hickory Avenue) / Moreno Beach Drive to Petit Street S-84

Eucalyptus Avenue / Perris Boulevard to Kitching Street S-85

Eucalyptus Avenue (formerly Fir Avenue) / Petit Street to Redlands Boulevard S-86

Eucalyptus Avenue / Redlands Boulevard to Theodore Street S-87

Eucalyptus Avenue (Future) / Theodore Street to Gilman Springs Road S-88

Fir Avenue / Tamara Drive to Kitching Street S-89

Frederick Street Permanent Median / Calle San Juan de Los Lagos to Alessandro Boulevard S-90

Frederick Street / SR-60 to Sunnymead Boulevard S-91

Gentian Avenue / Heacock Street to Perris Boulevard S-92

Heacock Street / Reche Vista Drive to Myers Avenue and Atwood Avenue to Cactus Avenue S-93

I-215 / Cactus Avenue Interchange Improvements S-94

Indian Street / Manzanita Avenue to San Michele Road S-95

Indian Street / San Michele Road to Southerly City Limits S-96

Iris Avenue / Heacock Street to 200 Ft East of Wedow Drive S-97

Ironwood Avenue / Nason Street to Redlands Boulevard S-98

Ironwood Avenue / Perris Boulevard to Nason Street S-99

Ironwood Avenue / Redlands Boulevard to Theodore Street S-100

S-3



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Street Improvements

John F. Kennedy Drive / Heacock Street to Lasselle Street S-101

Kitching Street / Gentian Avenue to Southerly City Limits S-102

Kitching Street / Sunnymead Boulevard to Alessandro Boulevard S-103

Kitching Street / Wedmore Drive to Fir Avenue and Fir Avenue / Kitching Street to Laury Lane S-104

Krameria Avenue / Heacock Street to Indian Street S-105

Krameria Avenue / Emma Lane to Perris Boulevard S-106

Lasselle Street / Alessandro Boulevard to Bay Avenue S-107

Lasselle Street / Boulder Ridge Drive to Wride Street S-108

Lasselle Street / Franlou Drive to Boulder Ridge Drive S-109

Lasselle Street / Kalmia Street to Mirage Court S-110

Lasselle Street / Lancia Street to 330 Ft South of Dracaea Avenue S-111

Lasselle Street / Mirage Court to Ironwood Avenue S-112

Lasselle Street / Wride Street to Kalmia Street S-113

Locust Avenue / 350 Ft West of Trust Way to Trust Way S-114

Locust Avenue / Moreno Beach Drive to Redlands Boulevard S-115

Locust Avenue / Trust Way to Moreno Beach Drive S-116

Moreno Beach Drive Widening / Cactus Avenue to Auto Mall Drive S-117

Moreno Beach Drive / Locust Avenue to SR-60 S-118

Morrison Street / Eucalyptus Avenue to Cactus Avenue S-119

Nandina Avenue / Heacock Street to Indian Street S-120

Nandina Avenue / Indian Street to Perris Boulevard S-121

Nason Street / Elder Avenue to Ironwood Avenue S-122

Oliver Street / Alessandro Boulevard to Iris Avenue S-123

Perris Boulevard / Hemlock Avenue to Sunnymead Boulevard S-124

Perris Boulevard / North of Sunnymead Ranch Parkway to Heacock Street S-125

Perris Boulevard / Sunnymead Boulevard to Cactus Avenue S-126

Quincy Street / Locust Avenue to Kalmia Avenue S-127

Quincy Street / Kalmia Avenue to SR-60 S-128

Quincy Street / Eucalyptus Avenue to Cactus Avenue S-129

Reche Canyon Road / Northerly City Limits to Moreno Beach Drive S-130

Redlands Boulevard / Alessandro Boulevard to Cactus Avenue S-131

Redlands Boulevard / Locust Avenue to Alessandro Boulevard S-132
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CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Street Improvements

Redlands Boulevard / Northerly City Limits to Locust Avenue S-133

Redlands Boulevard / SR-60 Interchange; Gilman Springs Road / SR-60 Interchange S-134

San Michele Road / Heacock Street to Indian Street S-135

San Michele Road / Indian Street to Perris Boulevard S-136

Sinclair Street / Eucalyptus Avenue to Encilia Avenue S-137

Sinclair Street / Encilia Avenue to Alessandro Boulevard S-138

Spine Road (Future) / Gilman Springs Road to Alessandro Boulevard (Future) S-139

Street In-Lieu Fees Project S-140

Theodore Street / Ironwood Avenue to Alessandro Boulevard S-141

Virginia Street (Future) / Dracaea Avenue to Alessandro Boulevard (Future) S-142
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Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 24,500 4,500 20,000 20,000 20,000
Design 110,000 110,000 110,000 110,000
Right-of-Way
Construction 710,500 710,500 710,500 710,500
Other
PROJECT TOTAL 845,000 4,500 0 840,500 0 840,500 0 0 0 0 840,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

84,500 84,500 84,500 84,500

760,500 4,500 756,000 756,000 756,000

REVENUE TOTAL 845,000 4,500 0 840,500 0 840,500 0 0 0 0 840,500

 
 

 
 

A safety analysis identified a high rate of collisions and substandard infrastructure at the intersection of Alessandro 
Boulevard and Elsworth Street.  Safety improvements include:  modification of the existing traffic signal with improved 
signal head placement, upgraded vehicle detection, pedestrian countdown timers, and ADA compliant pedestrian push 
buttons; modification of the drainage infrastructure through the intersection such that the existing cross-gutters are replaced 
with catch basins connected to an existing storm drain system.  Improvements will enhance the street profile along 
Elsworth Street by removing the “dips” through the intersection and reconstructing the pedestrian access ramps to be ADA 
compliant in accordance with City standards.  The project has received a Caltrans Highway Safety Improvement Program 
(HSIP) grant for up to 90% of the estimated project cost.  The City will match 10% of the estimated project cost.  Per the 
provision of the HSIP grant, the City is required to use its own funds to implement the project and then receive 
reimbursement progress payments.  The project is fully funded with Measure A.

Design:  January 2014 to December 2014
Receive Caltrans Authorization for Construction:  July 2015
Construction:  January 2016 to September 2016

Measure A (2001)
801 0047 70 77-2001

HSIP (2001)
801 0047 70 77-2001A

S
 -

7 CIP Category
The proposed improvements at the intersection will improve safety, enhance pedestrian mobility, and reduce congestion.

Public Works Department / Capital Projects Division

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Alessandro Boulevard / Elsworth Street Intersection Improvements Project Status: Project Priority in CIP Category

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin5115

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 44,000 44,000
Right-of-Way
Construction 306,000 156,000 150,000 150,000 150,000
Other
PROJECT TOTAL 350,000 200,000 0 150,000 0 150,000 0 0 0 0 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

144,000 100,000 44,000 44,000 44,000

206,000 100,000 106,000 106,000 106,000

REVENUE TOTAL 350,000 200,000 0 150,000 0 150,000 0 0 0 0 150,000

S
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801 0041 70 77-2000

801 0041 70 77-2002  

Gas Tax (2000)

Prop 42 Repl. (2002)

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The project will enhance safety and efficiency by eliminating persistent ponding of water as well as reconstruct sidewalks, 
access ramps, and bus landing to meet current ADA standards.

The project provides street improvements for the north side of Alessandro Boulevard, from the Alessandro/Indian 
intersection to 580 feet west, to include curb, gutter, sidewalk, bus stop landing, and asphalt concrete pavement removal 
and reconstruction.  The project will eliminate the persistent ponding of water in the vicinity of the existing bus stop and 
bring the sidewalk, access ramps, and bus landing to current ADA standards.

Design:  July 2012 to September 2012
Advertise/Bid/Award:  October 2012 to December 2012
Construction:  January 2013 to April 2013
Project closeout anticipated by August 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Alessandro Boulevard Improvements at Indian Street

Public Works Department / Capital Projects Division

 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin5115

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 17,500 17,500
Design 112,500 94,500 18,000 18,000 18,000
Right of Way
Construction 827,796 827,796 150,000 977,796 977,796
Other
PROJECT TOTAL 957,796 112,000 0 845,796 150,000 995,796 0 0 0 0 995,796

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

59,114 59,114 150,000 209,114 209,114

898,682 112,000 786,682 786,682 786,682

REVENUE TOTAL 957,796 112,000 0 845,796 150,000 995,796 0 0 0 0 995,796

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project was recommended by the Traffic Safety Commission.  HSIP funded the project at $900,000.  City Council 
approved the city match.

This project will install a raised median along Alessandro Boulevard between Indian Street and Perris Boulevard, install a 
traffic signal at Alessandro Boulevard and Covey Quail Lane, modify the traffic signal at Alessandro Boulevard and Perris 
Boulevard, and construct additional turn lanes onto Alessandro Boulevard at Perris Boulevard.  A safety analysis identified 
a high rate of collisions, including pedestrian related accidents, on Alessandro Boulevard between Indian Street and Perris 
Boulevard.  The City received a Highway Safety Improvement Program (HSIP) grant to design and construct the project.  
Staff is currently seeking Caltrans authorization to initiate construction.

Design:  Complete May 2013
Caltrans Construction Authorization:  September 2013
Award Construction:  November 2013
Construction:  Complete April 2014

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Alessandro Boulevard Median / Indian Street to Perris Boulevard

Public Works Department / Capital Projects Division
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Measure A (2001)

HSIP (2001)

 

 

801 0039 70 77-2001

801 0039 70 77-2001A

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 5,000 2,000 3,000 7,000 10,000 10,000
Right-of-Way
Construction 67,000 67,000 33,000 100,000 100,000
Other
PROJECT TOTAL 72,000 2,000 0 70,000 40,000 110,000 0 0 0 0 110,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

72,000 2,000 70,000 40,000 110,000 110,000

REVENUE TOTAL 72,000 2,000 0 70,000 40,000 110,000 0 0 0 0 110,000

 
 

Measure A (2001)
801 0050 70 77-2001

 
 

 
 

This project provides asphalt concrete pavement widening on the south side of Alessandro Boulevard between Perris 
Boulevard and Apple Blossom Lane to accommodate a new bike lane on eastbound Alessandro Boulevard.  The project 
allows for a continuous bike route on Alessandro Boulevard.  This project does not include curb, gutter, sidewalk, or other 
drainage improvements.

Design:  April to September 2013
Advertise/Award:  October to December 2013
Construction:  January to March 2014

S
 -

10 CIP Category
This project provides a continuous bike route on eastbound Alessandro Boulevard and enhances safety for bikers and 
general commuters.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Alessandro Boulevard Pavement Modification Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6602

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 247,978 231,000 16,978 16,978 16,978
Other
PROJECT TOTAL 247,978 231,000 0 16,978 0 16,978 0 0 0 0 16,978

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

231,000 231,000

16,978 16,978 16,978 16,978

REVENUE TOTAL 247,978 231,000 0 16,978 0 16,978 0 0 0 0 16,978
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801 0035 70 77-4821

801 0035 70 77-3008

 

 

SA 2007 TABS (4821)

Cap. Proj. Reimb. (3008)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project requires carryover funds to complete the one year warranty review by staff and consultants for construction, 
landscaping, and sign installation work.  

This was a two-phase project.  Phase I of the project included the construction and erection of the freeway pylon sign at the 
Moreno Valley Auto Mall, which was completed in July 2011.  Identified funding is for Phase II of the Moreno Valley Auto 
Mall enhancement project consisting of the construction of driveway, sidewalk, ADA ramps, and landscape improvements.  
Phase II included the replacement and construction of new entrance signs. 

Carryover funds are for warranty purposes.

Street Improvements:
Construction:  Completed October 2012

Freeway Pylon Sign:
Construction:  Completed July 2011

Project Status: Project Priority in CIP Category

CIP Category

Auto Mall Street Upgrades

Community and Economic Development Department / Capital Projects Division

 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction
Other 84,000 60,000 24,000 24,000 24,000
PROJECT TOTAL 84,000 60,000 0 24,000 0 24,000 0 0 0 0 24,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

84,000 60,000 24,000 24,000 24,000

REVENUE TOTAL 84,000 60,000 0 24,000 0 24,000 0 0 0 0 24,000

 
 

Measure A (2001)
801 0049 70 76-2001

 
 

 
 

The Transportation Engineering Division will implement signing and striping improvements to enhance bicycle facility 
connectivity at various locations citywide.
                                                                                                                                                                                                    
Schedule:  Ongoing

CITYWIDE

S
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12 CIP Category
Bicycle enhancements improve mobility by encouraging alternate modes of travel.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Bike Lane Improvements Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 60,606 30,000 30,606 30,606 30,606
Right-of-Way
Construction 1,120,000 1,120,000 1,120,000 1,120,000
Other
PROJECT TOTAL 1,180,606 30,000 0 1,150,606 0 1,150,606 0 0 0 0 1,150,606

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

620,606 30,000 590,606 590,606 590,606

560,000 560,000 560,000 560,000

REVENUE TOTAL 1,180,606 30,000 0 1,150,606 0 1,150,606 0 0 0 0 1,150,606

 
 

DIF Arterial Streets (2901)
801 0028 70 77-3301

SLPP (2001)
801 0028 70 77-2001A

 
 

This is a component of the Cactus Avenue / I-215 interchange project and also modifies signalization of the intersection of 
Cactus Avenue / Commerce Center.  The project involves adding a third eastbound through lane on Cactus Avenue to 
receive traffic from the northbound I-215 high-speed off-ramp.  The third lane will extend through the intersection of Cactus 
Avenue / Elsworth Street before merging traffic back in before Veterans Way.  The existing eastbound right-turn lane on 
Cactus Avenue at the Elsworth Street / March Air Reserve Base entrance would be retained by reconstructing it south of 
the new through lane.   The City was awarded the State Local Partnership Program (SLPP) grant in the amount of 
$560,000 for the construction of this project.  City Council appropriated $560,000 in DIF funds as the required match for the 
grant.  
         
Design:  Completed October 2010 and updated by April 2013
Right of Way/Right of Entry:  June 2009 to September 2012
Construction:  July 2013 to January 2014

S
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13 CIP Category
The project will relieve traffic congestion on Cactus Avenue, improve capacity, and enhance safety at the existing high-
speed off-ramp merge.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way Project Status: Project Priority in CIP Category

  Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 70,385 5,000 65,385 65,385 65,385
Other
PROJECT TOTAL 70,385 5,000 0 65,385 0 65,385 0 0 0 0 65,385

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

70,385 5,000 65,385 65,385 65,385

REVENUE TOTAL 70,385 5,000 0 65,385 0 65,385 0 0 0 0 65,385

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

A SB 821 grant was awarded for this project.  This grant project must be completed by December 2013.  Locations are 
based upon the findings of the Public Right of Way ADA Transition Plan.

This project will install pedestrian access ramps at eleven different locations throughout the City.  Ramp locations include 
intersections along Patricia Street between Margaret Avenue and Gentian Avenue, as well as Alessandro Boulevard at 
Chagall Court and Ramsdell Drive, among others.  The project will install ADA compliant pedestrian push buttons and 
pedestrian signal heads with countdown indicators at various locations along Alessandro Boulevard and Sunnymead 
Boulevard.

Complete Design:  March 2013
Award Construction:  June 2013
Complete Construction:  October 2013

Matching funds for this project are provided by the following projects:
Annual ADA Compliant Curb Ramp Upgrades - 801 0008 70 77
Indian Street / Manzanita Avenue Intersection Reconfiguration - 801 0006 70 77

CITYWIDE

Project Status: Project Priority in CIP Category

CIP Category

Citywide Pedestrian Enhancements

Public Works Department / Capital Projects Division
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SCAG Article 3 (2800)

 

 

 

801 0040 70 77-2800
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 92,205 32,205 60,000
Other
PROJECT TOTAL 92,205 32,205 60,000 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

92,205 32,205 60,000

REVENUE TOTAL 92,205 32,205 60,000 0 0 0 0 0 0 0 0
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801 0029 70 77-3301

 

 

 

DIF Arterial Streets (2901)

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project mitigated traffic congestion in the area.

This project provided street improvements that include pavement widening to ultimate width, striping, and curb and gutter 
without sidewalk for about 350 feet on the north side of Cottonwood Avenue, east of intersection at Perris Boulevard.  The 
project also includes pavement transition from new street widths to existing width and miscellaneous drainage 
improvements.  All remaining funds to be returned to Fund Balance.

Construction:  Completed June 2012
Warrenty Walk:  Completed May 2013 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Cottonwood Avenue / Perris Boulevard to 650 Ft East of Perris Boulevard

Public Works Department / Capital Projects Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6609

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 116,994 5,400 111,594 111,594 111,594
PROJECT TOTAL 116,994 5,400 0 111,594 0 111,594 0 0 0 0 111,594

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

5,400 5,400

111,594 111,594 111,594 111,594

REVENUE TOTAL 116,994 5,400 0 111,594 0 111,594 0 0 0 0 111,594
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801 0034 70 77-4821

801 0034 70 77-3008

 

 

Successor Agency (4821)

Cap. Proj. Reimb. (3008)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Carryover funds are for legal costs.  Phase 2 constructed needed street and drainage improvements and Phase 1 of this 
project beautified the area and enhanced safety by improving the roadway cross-section, as well as mitigated traffic 
congestion by reducing travel time and fuel consumption.

Phase 2 constructed needed street and drainage improvements on Day Street south of Cottonwood Avenue and was 
completed in December 2011.  Phase 2 was also funded as part of Storm Drain Improvements on Day Street South of 
Cottonwood Avenue.

Phase 1 of the project improved Day Street from Alessandro Boulevard to Cottonwood Avenue; Sherman Avenue from 
Day Street to west of Noltze Street; and Bay Avenue from Day Street to Noltze Street.  Phase 1 was completed in April 
2011.  

One year warranty walks were completed in August 2012 for Phase 1 and in February 2013 for Phase 2.

Phase 1 Construction:  Completed April 2011
Phase 2 Construction:  Completed December 2011

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Day Street Improvements / Alessandro Boulevard to Cottonwood Avenue 

Community and Economic Development Department / Capital Projects Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6601

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 100,000 22,960 77,040 77,040 77,040
Right of Way 40,000 5,040 34,960 34,960 34,960
Construction 483,963 483,963 510,000 993,963 993,963
Other
PROJECT TOTAL 623,963 28,000 0 595,963 510,000 1,105,963 0 0 0 0 1,105,963

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

28,000 28,000

595,963 595,963 510,000 1,105,963 1,105,963

REVENUE TOTAL 623,963 28,000 0 595,963 510,000 1,105,963 0 0 0 0 1,105,963
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801 0036 70 77-4821

801 0036 70 77-3008

 

 

SA 2007 TABS (4821)

Cap. Proj. Reimb. (3008)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Relinquishment of the Caltrans right of way to the City along Day Street will allow the City to maintain the street.  These 
improvements will provide for enhanced accessibility to the Canyon Springs shopping center.

This project will construct improvements on Day Street and provide signalized access to the existing Canyon Springs 
commercial center on the west side of Day Street, as well as a future commercial center on the east side of Day Street.  
The City is working with Caltrans to complete the relinquishment of right of way along Day Street.  Once this issue is 
resolved, the design will be finalized and proceed with construction subject to funding.  An earlier phase of the project 
completed the widening of Ironwood Avenue between Day Street and Barclay Drive (completed July 2011).  

PHASE 2:  Day Street - North of SR-60                                                                                                                                       
Caltrans Right of Way Relinquishment:  February 2013 to April 2014
Design:  May 2014 to February 2015
Construction:  Estimated for Spring 2015 pending available funding

Project Status: Project Priority in CIP Category

CIP Category

Day Street Improvements / SR-60 to Ironwood Avenue (formerly Ironwood Avenue Improvements / Day 
Street to Barclay Drive)

Public Works Department / Capital Projects Division

 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 63,100 63,100 63,100 63,100
Right-of-Way
Construction 400,000 400,000 400,000 400,000
Other
PROJECT TOTAL 463,100 0 0 463,100 0 463,100 0 0 0 0 463,100

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

46,400 46,400 46,400 46,400

416,700 416,700 416,700 416,700

REVENUE TOTAL 463,100 0 0 463,100 0 463,100 0 0 0 0 463,100

 
 

Measure A (2001)
801 0051 70 77-2001

SR2S (2001)
801 0051 70 77-2001A

 
 

The project will install sidewalk connecting existing sidewalk segments on the north side of Delphinium Avenue on each 
side of Perris Boulevard (from 650 feet west of Perris Boulevard to 590 feet east of Perris Boulevard), in the vicinity of 
Chapparal Hills Elementary and Badger Springs Middle Schools.  The project will also install and relocate street lights as 
required to meet City standards.  The project receives funding from the State of California Safe Routes to School (SR2S) 
with Measure A monies as local matching funds.

Design: June 2013 to March 2014
Advertise/Award: April 2014 to July 2014
Construction: August 2014 to December 2014

S
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18 CIP Category
The project will provide sidewalk access to two schools and enhance safety for students.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Delphinium Avenue Sidewalk Improvements Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 612,829 607,829 5,000 5,000 5,000
Other
PROJECT TOTAL 612,829 607,829 0 5,000 0 5,000 0 0 0 0 5,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

612,829 607,829 5,000 5,000 5,000

REVENUE TOTAL 612,829 607,829 0 5,000 0 5,000 0 0 0 0 5,000
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801 7001 70 77-2512

 

 

 

CDBG (2512)

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The purpose of this project improved a segment of Dracaea Avenue where full-width street improvements did not exist and 
enhanced safety for pedestrians and drivers.

This CDBG project provided street improvements that included sidewalk, curb, gutter, asphalt concrete pavement, and 
striping on both sides of Dracaea Avenue between Perris Boulevard and Patricia Street where improvements did not exist.   
Construction was completed in October 2012.  Carryover funds are for the one year warranty period which is to be 
completed in September 2013.

Construction:  Completed in October 2012

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Dracaea Avenue / Perris Boulevard to Patricia Street

Public Works Department / Capital Projects Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 150,000 150,000 150,000 150,000
Other
PROJECT TOTAL 150,000 0 0 150,000 0 150,000 0 0 0 0 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

150,000 150,000 150,000 150,000

REVENUE TOTAL 150,000 0 0 150,000 0 150,000 0 0 0 0 150,000

 
 

 
 

This project will install pedestrian access ramps at the following locations: Sheila Stree t /Fay Avenue, Sheila Street / 
Yolanda Avenue, Sheila Street / Juanita Avenue, Sheila Street / Gentian Avenue, Iris Avenue / Kitching Street, Fir Avenue 
/ Tamara Drive (including missing sidewalk segments), and Leahy Drive / Singer Street.

Complete Design:  December 2013
Award Construction:  March 2014
Complete Construction:  June 2014

Matching funds for this project are provided by the Alessandro Boulevard improvements at Indian Street (Project No. 801 
0041 70 77).  The Annual ADA Compliant Curb Ramp Upgrades (Project No. 801 0008 70 77) is providing matching funds 
for design costs.

CITYWIDE

SCAG Article 3 (2800)
801 0044 70 76-2800

 
 

S
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20 CIP Category
A FY 2012/2013 SB 821 grant was awarded for this project.  Construction must be completed by June 30, 2014 for 
reimbursement from RCTC.  Locations are based upon the findings of the Public Right of Way ADA Transition Plan.

Public Works Department / Capital Projects Division

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2012/2013 Citywide Sidewalks and Access Ramps Project Project Status: Project Priority in CIP Category
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 10,000 10,000
Right-of-Way
Construction 830,000 830,000 830,000 830,000
Other
PROJECT TOTAL 850,000 20,000 0 830,000 0 830,000 0 0 0 0 830,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

850,000 20,000 830,000 830,000 830,000

REVENUE TOTAL 850,000 20,000 0 830,000 0 830,000 0 0 0 0 830,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The purpose of this project is to improve street pavement and enhance safety for drivers traveling on Gilman Springs 
Road.

The County of Riverside will improve the County owned section of Gilman Springs Road from Kevin Road to 2.3 miles 
south.  The City will partner with the County to improve the City owned section of Gilman Springs Road in conjunction with 
the County's project to take advantage of low design and construction costs.  The City has entered into a $850,000 
reimbursement agreement with the County for the construction costs of the City owned section of Gilman Springs Road.

Design:  September 2012 to June 2013
Advertise / Award Contract:  July 2013 to October 2013
Construction:  November 2013 to June 2014 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Gilman Springs Road Improvements

Public Works Department / Capital Projects Division

S
 -

21

801 0042 70 77-2002
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 80,000 80,000
Right-of-Way
Construction 510,000 510,000 510,000 510,000
Other
PROJECT TOTAL 600,000 90,000 0 510,000 0 510,000 0 0 0 0 510,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

600,000 90,000 510,000 510,000 510,000

REVENUE TOTAL 600,000 90,000 0 510,000 0 510,000 0 0 0 0 510,000
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801 7002 70 77-2512

 

CBDG (2512)

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The purpose of this project is to improve segments of roadway where full-width street improvements, such as missing 
sidewalks and curb ramps, do not currently exist adjacent to existing development.  The proposed improvements will 
address accessibility issues.  This location is within the City's CDBG Target Area.

This CDBG project will provide street improvements that include sidewalk, curb ramps, curb, gutter, asphalt concrete 
pavement, and striping for Hemlock Avenue from Graham Street to David Place, and for the east side of Graham Street 
from David Lane to Hemlock Avenue.  The project will provide much needed connectivity for pedestrians and commuters 
within the CDBG target area and will be eligible to receive CDBG funding.

Design:  March to September 2013
Award Construction:  October to December 2013
Construction:  January to April 2014 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Hemlock Avenue / Graham Street to David Place and Graham Street / Hemlock Avenue to David Lane

Public Works Department / Capital Projects Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6633

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 1,541 1,541
Other
PROJECT TOTAL 1,541 1,541 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,541 1,541

REVENUE TOTAL 1,541 1,541 0 0 0 0 0 0 0 0 0
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801 0016 70 77-2001

 

 

 

Measure A (2001)

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The grant monies were awarded by the state based on the project's merits.  The project improved walking access to 
schools.

This project installed sidewalks on the south side of Alessandro Boulevard between Brandt Drive and Indian Street, and on 
the west side of Indian Street approximately 500 feet south of Alessandro Boulevard (excluding the frontage associated 
with the convenience store at the corner).  This project was funded by the State of California Safe Routes to School (SR2S) 
program with Measure A monies as local match.  

The project Notice of Completion was filed in February 2011.  

Construction:  Completed November 2010
Warranty Walk:  Completed February 2012

Resolution of retention funds was resolved in FY 2012-2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Indian Street / Alessandro Boulevard Sidewalk Improvements

 Public Works Department / Traffic Engineering Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 70,000 68,000 2,000 2,000 2,000
Right of Way
Construction 30,552 30,552 70,000 100,552 100,552
Other
PROJECT TOTAL 100,552 68,000 0 32,552 70,000 102,552 0 0 0 0 102,552

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

100,552 68,000 32,552 70,000 102,552 102,552

REVENUE TOTAL 100,552 68,000 0 32,552 70,000 102,552 0 0 0 0 102,552

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will reconfigure the intersection to enhance safety.

This project will reconfigure the intersection of Indian Street and Manzanita Avenue to a standard three-legged intersection 
by adjusting the width of Manzanita Avenue westerly.  The extra paving would be replaced with xeriscape landscaping / 
hardscape, while enhancing the safety of the intersection.

Complete Design:  August 2013
Award Construction:  November 2013
Complete Construction:  January 2014

This project provides a partial match for the Fiscal Year 2011 / 2012 SB 821 grant "Citywide Pedestrian Enhancements" 
project (801 0040 70 77-2800), which includes the City Wide Pedestrian Enhancements Project Design funding as 
indentified in the Grant Application.

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Indian Street / Manzanita Avenue Intersection Reconfiguration

Public Works Department / Capital Projects Division
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Measure A (2001)

 

 

 

801 0006 70 77-2001
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 2,000 2,000
Other
PROJECT TOTAL 2,000 2,000 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

2,000 2,000

REVENUE TOTAL 2,000 2,000 0 0 0 0 0 0 0 0 0

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project provided continuity of bicycle lanes along Indian Street connecting with Rainbow Ridge Elementary School.  
The City received a BTA grant award for the project.

This project installed bicycle lanes along Indian Street between Iris Avenue and Katrina Street.  The project was completed 
in June 2012.

Project Status: Project Priority in CIP Category

CIP Category

Indian Street Bicycle Lanes / Iris Avenue to Katrina Street

Public Works Department / Capital Projects Division
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801 0004 70 77-2001

 

 

 

Measure A (2001)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6626

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 341,049 176,049 160,000 5,000 5,000 5,000
Other
PROJECT TOTAL 341,049 176,049 160,000 5,000 0 5,000 0 0 0 0 5,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

47,748 47,748

242,978 77,978 160,000 5,000 5,000 5,000

50,323 50,323

REVENUE TOTAL 341,049 176,049 160,000 5,000 0 5,000 0 0 0 0 5,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Ironwood Avenue had two lanes with a continuous turn lane.  The additional lanes were added to accommodate the growth 
in traffic.  Carryover fund is for one year warranty period.

The project included the roadway widening to provide four lanes on Ironwood Avenue from Heacock Street to Perris 
Boulevard and Storm Drain Line H-1A.  The storm drain line H-1A has been completed with the construction of Indian 
Basin SD Line H (Fund 4821).  TUMF allocations from WRCOG were used for design completion, right of way acquisition, 
and SCE power pole relocation.  Design and right of way acquisition have been completed.  SCE powerpole relocation was 
completed in October 2011.  Street improvements were completed in August 2012.  

Design:  Completed January 2011 
Right of Way:  Completed December 2010   
SCE Power Pole Relocation:  Completed October 2011
Storm Drain Construction:  Completed April 2011
Street Construction:  Completed August 2012 

Project Status: Project Priority in CIP Category

CIP Category

Ironwood Avenue / Heacock Street to Perris Boulevard

  Public Works Department / Capital Projects Division
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801 0025 70 77-3003

801 0025 70 77-3301

TUMF Cap. Proj. (3003)

DIF Arterial Streets (2901)

2005 LRBs (3401)

 
801 0025 70 77-3401
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 4,600 145,400 145,400 145,400
Design
Right-of-Way
Construction
Other
PROJECT TOTAL 150,000 4,600 0 145,400 0 145,400 0 0 0 0 145,400

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

13,750 50 13,700 13,700 13,700

136,250 4,550 131,700 131,700 131,700

REVENUE TOTAL 150,000 4,600 0 145,400 0 145,400 0 0 0 0 145,400

 
 

 
 

The City received a Caltrans Community Based Transportation Planning (CBTP) Grant for the Moreno Valley Bicycle 
Master Plan Update.  City Council accepted the grant and appropriated funds for the update.  The project will inventory 
existing bicycle facilities within the City and make recommendations for future improvements, including obtaining 
community input through an outreach program.  The project will be completed during the Calendar Year 2014 per the 
Caltrans schedule.

CITYWIDE

Measure A (2001)
801 0045 70 76-2001

CBTP (2001)
801 0045 70 76-2001A
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27 CIP Category
Updating the Moreno Valley Bicycle Master Plan will allow the City to pursue future bicycle related grants such as the 
Caltrans Bicycle Transportation Account (BTA) grant.

Public Works Department / Transportation Engineering Division

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Moreno Valley Bicycle Master Plan Update Project Status: Project Priority in CIP Category

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total
Prelim. Eng. / Environ. 0
Design 0
Right-of-Way 0
Construction 21,931,531 20,455,158 1,476,373 1,476,373 1,476,373
Other 0
PROJECT TOTAL 21,931,531 20,455,158 0 1,476,373 0 1,476,373 0 0 0 0 1,476,373

FUNDING SOURCE

2,316,922 1,000,000 1,316,922 1,316,922 1,316,922

1,000,000 1,000,000

957,621 952,621 5,000 5,000 5,000

2,499,677 2,494,677 5,000 5,000 5,000

3,402,053 3,397,053 5,000 5,000 5,000

2,434,451 2,300,000 134,451 134,451 134,451

565,000 565,000

280,000 280,000

1,878,551 1,873,551 5,000 5,000 5,000

272,000 272,000
Successor Agency (4820)

5,479,848 5,479,848

845,408 840,408 5,000 5,000 5,000
REVENUE TOTAL 21,931,531 20,455,158 0 1,476,373 0 1,476,373 0 0 0 0 1,476,373

S
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801 0019 70 77-3000A
Library DIF (2908)

RCFC (3002)

801 0019 70 77-3301
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801 0019 70 77-2001

801 0019 70 77-2001A

801 0019 70 77-3000
Facility Const (3000)

CIP Category

Nason Street / Cactus Avenue Street Improvements

Public Works Department / Capital Projects Division

801 0019 70 77-3002A

801 0019 70 77-3000B

This project consisted of the ultimate width street improvements along Cactus Avenue between Lasselle Street and Nason Street, and 
along Nason Street between Cactus Avenue and Iris Avenue.  The improvements included construction of street improvements, traffic 
signals and signal modifications, pavement striping, drainage improvements, and a simple span bridge.  Included in the budget below are 
the following: Eastern Municipal Water District is funding approximately $3.032 Million, Riverside County Flood Control and Water 
Conservation District is funding approximately $565,000, and Moreno Valley Utilities is funding $913,845.  The project is also funded 
through Successor Agency funds.  
Advertisement/Award:  January to March 2012. 
Construction:  April 2012 to June 2013
Contract Closeout: July 2013 to October 2013

Corporate Yard DIF (2910)

PROJECT PHASE

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

According to the City's Economic Development Action Plan presented on 4/26/11, this street upgrade will stimulate economic 
development activity in the City Center Area by providing a direct link and improving the traffic circulation for the area medical institutions 
such as Riverside County Regional Medical Center, Kaiser Hospital, Allied Health programs at Moreno Valley College and will further 
advance the City's planning concept of creating a medical corridor.

Project Status:

EMWD (3002)

Measure A (2001)

SLPP Grant (2001)

Project Priority in CIP Category

Place Map Image Here

801 0019 70 77-3002C

801 0019 70 77-3002B

801 0019 70 77-3302

801 0019 70 77-4820

Arterial Street DIF (2901)

MVR (3002)

Traffic Signal DIF (2902)

2007 Taxable LRB's (6020)
801 0019 70 77-6020

Street Improvements
Bridges

Buildings
Drainage, Sewers & Waterlines
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Parks
Traffic Signals

Underground Utilities
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Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 550,000 550,000
Design 700,000 20,000 680,000 680,000 680,000
Right-of-Way 3,629,148 3,629,148 3,629,148 3,629,148
Construction 10,000,000 10,000,000 10,000,000 10,000,000
Other
PROJECT TOTAL 14,879,148 570,000 0 14,309,148 0 14,309,148 0 0 0 0 14,309,148

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

14,879,148 570,000 14,309,148 14,309,148 14,309,148

REVENUE TOTAL 14,879,148 570,000 0 14,309,148 0 14,309,148 0 0 0 0 14,309,148
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TRIP-COPS (2000)
801 0001 70 77-2000

 

 
 

 

 

CIP Category

Nason Street / Cactus Avenue to Fir Avenue

Public Works Department / Capital Projects Division

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project is part of the City Council's adopted Economic Development Action Plan.  On July 26, 2011, the City Council 
authorized using California Communities Gas Tax Revenue Certificates of Participation (COPS), Series 2011B (TRIP – 
Total Road Improvement Program) to fund this project and authorized the addition of the Nason Street Project from Cactus 
Avenue to Fir Avenue in the FY 2011-12 CIP and the appropriation of up to $15 million for the project.

This project consists of approximately 9,200 linear feet of ultimate width street improvements along Nason Street from 
Cactus Avenue to Fir Avenue, including related storm drain facilities, upgrading of existing traffic signals, undergrounding of 
utility lines, and coordination with Eastern Municipal Water District for the relocation of an existing booster station and 
associated facilities.  Design is complete and the right of way phase is anticipated to continue throughout FY 2013-2014.

Preliminary Engineering and Environmental Clearance Completed:  November 2012
PS&E Completed:  June 2013
Right of Way Acquisition and Utility Relocation Work Complete:  June 2015
Advertise and Award of Construction:  October 2015
Complete Construction:  January 2017

Project Status: Project Priority in CIP Category

New

In Progress

Completed
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Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction
Other 85,000 50,000 35,000 35,000 35,000
PROJECT TOTAL 85,000 50,000 0 35,000 0 35,000 0 0 0 0 35,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

85,000 50,000 35,000 35,000 35,000

REVENUE TOTAL 85,000 50,000 0 35,000 0 35,000 0 0 0 0 35,000
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801 0043 70 77-2001

 

 

Measure A (2001)

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Federal Highway Administration mandates that the City conduct inventory and rating of its arterial roadways at least once 
every three years and local streets every five years to be eligible for federal funds.  The last City street inventory and rating 
were completed in 2009.

This project provides updates to the City's existing Pavement Management System (PMS).  The project includes the 
inspection of approximately 500 miles of arterial / collector and local roads, data collection on current pavement conditions, 
analysis and rating to obtain Pavement Condition Index (PCI), and updating the City's PMS database.

Inspection of Roadways:  September 2012 to February 2013
Analysis and Rating:  March 2013 to May 2013
Pavement Report:  April 2013 to May 2013
Update Database:  June 2013 to August 2013

CITYWIDE

Project Status: Project Priority in CIP Category

CIP Category

Pavement Management Program

Public Works Department / Capital Projects Division
New
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6621

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 146,252 146,252
Other
PROJECT TOTAL 146,252 146,252 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

146,252 146,252

REVENUE TOTAL 146,252 146,252 0 0 0 0 0 0 0 0 0

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Due to high traffic volumes on southbound Perris Boulevard turning onto the westbound SR-60 on-ramp, an additional lane 
was needed to improve capacity.

This project widened Perris Boulevard by adding a right turn lane at the westbound SR-60 on-ramp.  The project was 
completed in August 2012.

Project Status: Project Priority in CIP Category

CIP Category

Perris Boulevard Southbound Lane to SR-60 Westbound On-Ramp

Public Works Department / Capital Projects Division
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801 0007 70 77-2001

 

Measure A (2001)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin3143

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 5,000 2,000 3,000 6,000,000 6,003,000 6,003,000
Other
PROJECT TOTAL 5,000 2,000 0 3,000 6,000,000 6,003,000 0 0 0 0 6,003,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

5,000 2,000 3,000 3,000 3,000

3,500,000 3,500,000 3,500,000

1,500,000 1,500,000 1,500,000

1,000,000 1,000,000 1,000,000
REVENUE TOTAL 5,000 2,000 0 3,000 6,000,000 6,003,000 0 0 0 0 6,003,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project is necessary to expand capacity due to traffic volume and growth and will enhance vehicular and pedestrian 
safety in the vicinity of Perris Boulevard and Robin Lane.  Fiscal Year 2013/2014 carryover will be used to continue pursuit 
of construction funding.

This project will fully improve Perris Boulevard from Ironwood Avenue to Manzanita Avenue to a four (4) lane arterial street 
with sidewalks and a new traffic signal at Pico Vista Way.  The design and right of way phases have been completed. 
Pending confirmation from the Riverside County Transportation Commission (RCTC), $1.6 million in project savings from 
the Perris Bouleverd Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue is anticipated to be returned to 
fund balance for use on this project.  City staff is also working with RCTC to allocate at minimum, an additional $1.9 million 
in Regional TUMF funding.  Staff has applied for a $1 million SLPP grant, which if awarded, is expected to become 
available in mid-2013.  Gas Tax (COPS) funding is anticipated to provide $1.5 million.

Design:  Completed
Right of Way:  Completed
Advertise/Bid/Award:  Subject to available funding
Construction:  Subject to available funding

Project Status:

Public Works Department / Capital Projects Division

Gas Tax (2000)

801 0024 70 77-3301

801 0024 70 77-3003

801 0024 70 77-2000

Project Priority in CIP Category

CIP Category

Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue
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DIF Arterial Streets (2901)

TUMF Cap. Proj. (3003)

SLPP (2001)
801 0024 70 77-2001A
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 5,717,825 3,117,825 2,600,000 2,600,000 2,600,000
Other
PROJECT TOTAL 5,717,825 3,117,825 0 2,600,000 0 2,600,000 0 0 0 0 2,600,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

5,665,000 3,065,000 2,600,000 2,600,000 2,600,000

52,825 52,825

REVENUE TOTAL 5,717,825 3,117,825 0 2,600,000 0 2,600,000 0 0 0 0 2,600,000

33

 

TUMF Cap. Proj. (3003)

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

On 03/14/12, the Riverside County Transportation Commission (RCTC) voted to carry over approximately $1.25 million in 
savings from the Design and Right of Way phases of this project and approximately $415,000 in savings from the Design 
and Right of Way phases of the Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue project, and allocate 
an additional $4 million of TUMF funding, all for the Construction phase of this project.

This project widened Perris Boulevard from four lanes (in general) to six lanes and constructed curb and gutter, sidewalks, 
painted median, storm drain laterals, catch basins, traffic signal modification, and utility relocation.  Total TUMF funding of 
$5,665,000 paid for 100% of the Construction phase.  Construction was completed in May 2013.  Carryover funds are for 
final payment of construction-related invoices and for the one-year warranty period. 

Pending confirmation from the Riverside County Transportation Commission (RCTC), $1.6 million in project savings is 
anticipated to be returned to fund balance to be used for the Perris Boulevard / Ironwood Avenue to Manzanita Avenue 
project.

Construction:  Completed in May 2013

Project Status: Project Priority in CIP CategoryPerris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue

CIP Category

Public Works Department / Capital Projects Division

DIF Arterial Streets (3301)

 

 

801 0022 70 77-3003

801 0022 70 77-3301
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 350,000 300,000 50,000 50,000 50,000
Right-of-Way 1,000,000 800,000 200,000 200,000 200,000
Construction 9,385,402 4,676,819 4,708,583 4,708,583 4,708,583
Other
PROJECT TOTAL 10,735,402 5,776,819 0 4,958,583 0 4,958,583 0 0 0 0 4,958,583

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

3,500,000 3,500,000 3,500,000 3,500,000

7,235,402 5,776,819 1,458,583 1,458,583 1,458,583

REVENUE TOTAL 10,735,402 5,776,819 0 4,958,583 0 4,958,583 0 0 0 0 4,958,583

S
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801 0038 70 77-3003

801 0038 70 77-4821

TUMF Cap. Proj. (3003)

SA 2007 TABS (4821)

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Reconfiguration of the current ramps is needed to complete the connection of Eucalyptus Avenue to Moreno Beach Drive.  
This is a key project in the City's Economic Development Action Plan, in order to stimulate economic development activity.

The project consists of the reconfiguration of the two eastbound ramps (on- and off-ramps) to SR-60, the addition of an 
eastbound auxiliary lane, connection of Eucalyptus Avenue (west leg) to Moreno Beach Drive, addition of a traffic signal at 
the eastbound ramps / Moreno Beach Drive intersection, associated utility relocations, and related improvements.  The 
improvements are considered Phase 1 of the ultimate interchange improvements.  Design phase funds provide for 
Drainage Line K-1 design.

Construction (Phase 1):  November 2012 to October 2013

Project Status: Project Priority in CIP Category

CIP Category

SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1)

Public Works Department / Capital Projects Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 973,328 870,328 103,000 103,000 103,000
Other
PROJECT TOTAL 973,328 870,328 0 103,000 0 103,000 0 0 0 0 103,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

210,542 209,542 1,000 1,000 1,000

522,576 521,576 1,000 1,000 1,000

66,416 65,416 1,000 1,000 1,000

173,794 73,794 100,000 100,000 100,000
REVENUE TOTAL 973,328 870,328 0 103,000 0 103,000 0 0 0 0 103,000

STPL TC (Const) (2001)
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801 0012 70 77-2001

801 0012 70 77-2001C

Measure A (2001)

STPL (Const) (2001)
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The objective of the project was to reduce traffic congestion, enhance access, and improve traffic circulation along Nason 
Street.  Carryover funds are for close-out, audit, claim resolution, and warranty walk.

The improvements consisted of new diamond interchange ramps on the south side and modified cloverleaf ramps on the 
northeast side of the SR-60 / Nason Interchange.  This project received federal funds and matching funds for the 
construction phase.  Carryover funds are for project close-out issues, audit, and warranty walk.

Construction:  Completed June 2012

Place map image here

Project Status: Project Priority in CIP CategorySR-60 / Nason Street Interchange

  Public Works Department / Capital Projects Division

CIP Category

DIF Interchange (2911)
801 0012 70 77-2001D

801 0012 70 77-3311

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6608

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 507,798 407,798 100,000 100,000 100,000
Other
PROJECT TOTAL 507,798 407,798 0 100,000 0 100,000 0 0 0 0 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

128,808 108,808 20,000 20,000 20,000

12,768 12,768

366,222 286,222 80,000 80,000 80,000

REVENUE TOTAL 507,798 407,798 0 100,000 0 100,000 0 0 0 0 100,000

S
 -
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801 0013 70 77-2001A

801 0013 70 77-3401

801 0013 70 77-4820

 

TE Grant (2001)

2005 LRBs (3401)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project provided aesthetic enhancements with a long term goal to increase economic activity and create a positive City 
image.  Carryover funds are for project closeout issues.

The project was constructed in two phases to provide aesthetic enhancements with long-term goals to increase economic 
activity and create a positive City image.  Phase 1 of the project provided color sidewalks, palm trees, and landscaping 
behind the sidewalks, a gateway arch sign, bus shelters, and monument signs for the entrance to the Village Center 
(Heacock Street to Indian Street).  Phase 2 of the project provided landscaped medians and color concrete pavement for 
the continuous turn lane and intersections.  A $1,416,000 TE Grant supplemented the funding of the median project.  
Community Maintenance District "S" was formed in December 2005 to fund the ongoing maintenance of the 
improvements.  The project was funded through RDA funds.  

Phase 1:  Completed June 2012 (Environmental Construction, Inc.)
Phase 2:  Completed May 2011 (Excel Paving Company)

Carryover funds are for project closeout issues.

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Sunnymead Boulevard / Frederick Street to Perris Boulevard

Community and Economic Development / Capital Projects Division

SA Capital Projects (4820)

 

New

In Progress

Completed
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Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)
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Buildings
Drainage, Sewers & Waterlines

Electric Utility
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Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 32,601 10,601 22,000 22,000 22,000
Design 110,000 110,000 110,000 110,000
Right-of-Way
Construction 459,000 459,000 459,000 459,000
Other
PROJECT TOTAL 601,601 10,601 0 591,000 0 591,000 0 0 0 0 591,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

25,400 25,400 25,400 25,400

433,600 433,600 433,600 433,600

142,601 10,601 132,000 132,000 132,000

REVENUE TOTAL 601,601 10,601 0 591,000 0 591,000 0 0 0 0 591,000

 
 

DIF Traffic Signal (2902)
808 0009 70 77-3302

A safety analysis identified a high rate of collisions at the intersection of Sunnymead Boulevard and the State Route 60 
eastbound on-ramp, east of Perris Boulevard.  In order to address this issue, the project will reconstruct the intersection as 
a modern roundabout meeting Caltrans standards that includes storm drain infrastructure and a raised median.  The 
improvements will also include construction of ADA compliant pedestrian access ramps to City standards, and installation 
of additional street lights at the intersection.  The project has received a Caltrans Highway Safety Improvement Program 
(HSIP) grant for up to 74% of the estimated project costs.  The City will match 22% of the estimated project cost utilizing 
DIF Traffic SIgnal funds and 4% using Measure A funds.  Per the provisions of the HSIP grant, the City is required to use 
its own funds to implement the project then receive reimbursement from Caltrans.  The project is fully funded with Measure 
A and DIF Traffic Signal funds.

Design:  January 2014 to June 2015
Secure Caltrans Authorization for Construction:  December 2015
Construction:  July 2016 to December 2016

Measure A (2001)
801 0046 70 77-2001

HSIP (2001)
801 0046 70 77-2001A
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37 CIP Category
The proposed improvements at the intersection will improve safety, enhance pedestrian mobility, and reduce congestion.

Public Works Department / Capital Projects Division

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements Project Status: Project Priority in CIP Category

New
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Completed
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Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)
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Drainage, Sewers & Waterlines

Electric Utility
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Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 102,000 102,000
Other
PROJECT TOTAL 102,000 102,000 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

102,000 102,000

REVENUE TOTAL 102,000 102,000 0 0 0 0 0 0 0 0 0

 
 

Gas Tax (2001)
801 0018 70 78-2000

 
 

 
 

Surface recycling of residential streets is performed by the Public Works Maintenance & Operations Division to rehabilitate 
the streets identified by the Pavement Management System.

CITYWIDE

S
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38 CIP Category
This program is being eliminated and the recognized savings is going toward other operating costs within the Maintenance 
& Operations Division.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Surface Recycling Project Status: Project Priority in CIP Category

Public Works Department / Maintenance & Operations Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)
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Buildings
Drainage, Sewers & Waterlines

Electric Utility
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Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 6,000 6,000
Right-of-Way
Construction 139,000 134,000 5,000 5,000 5,000
Other
PROJECT TOTAL 145,000 140,000 0 5,000 0 5,000 0 0 0 0 5,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

115,000 115,000

30,000 25,000 5,000 5,000 5,000

REVENUE TOTAL 145,000 140,000 0 5,000 0 5,000 0 0 0 0 5,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Wayfinding Signs and Welcome Signs Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division

The project will direct the motoring traffic to various public buildings and sites including the Civic Center, Animal Shelter, 
Library, Corporate Yard, Social Security, March ARB, and the Post Office. These signs are key elements in reducing 
motorist confusion for people visiting Moreno Valley for the first time, or residents not familiar with the locations.  Through 
this sign program, six new Welcome to Moreno Valley signs would be installed at key entrance points, primarily located at 
or near major freeway off ramp locations. A total of twenty-seven wayfinding signs will be installed at various locations 
along major roadways and will be specific to the intended destinations.

Design:  Completed January 2013
Construction:  Anticipated Completion July 2013

CITYWIDE

S
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39 CIP Category
Welcome to Moreno Valley signs provide a friendly and positive message to motorists that the City welcomes all visitors 
and encourages them to stay and patronize City businesses.

General Fund (1010)
801 0048 70 77-1010

Measure A (2001)
801 0048 70 77-2001
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CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

S-40



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin3161

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 75,000 75,000 30,000 30,000 30,000 30,000 30,000 30,000 150,000
Right of Way
Construction 125,000 80,000 35,000 170,000 205,000 170,000 170,000 170,000 170,000 885,000
Other
PROJECT TOTAL 200,000 155,000 0 35,000 200,000 235,000 200,000 200,000 200,000 200,000 1,035,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

200,000 155,000 45,000 45,000 45,000

200,000 200,000 200,000

200,000 200,000 200,000 200,000 800,000

REVENUE TOTAL 200,000 155,000 0 45,000 200,000 245,000 200,000 200,000 200,000 200,000 1,045,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Cities are required by Federal and State Law to have an ADA Transistion Plan, consisting of plans and schedules to 
upgrade ramps/sidewalks to ADA specifications.  The installation of new curb ramps / sidewalks and the improvement of 
non ADA-compliant curb ramps / sidewalks is consistent with the updated ADA Transition Plan approved by the City 
Council on September 25, 2012. 

There is an annual commitment of $200,000 to upgrade existing ADA non-compliant curb ramps and sidewalks, missing 
curb ramps and sidewalks, and other non-compliant issues within the public right of way (PROW) throughout the City.  The 
ADA committee provides annual recommendations for curb ramp and sidewalk improvements.  The following intersections 
will be improved subject to availability of funds:

* Blueberry Road / John F. Kennedy Drive  
* Edgemont Street / Eucalyptus Avenue 
* Heacock Street / Bay Avenue  
* Heacock Street / Dracaea Avenue   
* Kochi Drive / Eucalyptus Avenue

This project also potentially provides matching funds for a portion of the SB 821 grant award that includes upgrades to ADA 
non-compliant Sidewalks and Access Ramps.
Project Schedule:  Ongoing

CITYWIDE

Project Status:

Public Works Department / Capital Projects Division

Measure A (2001)

801 0008 70 77-2000

801 0008 70 77-2001

2001.UNF

Project Priority in CIP Category

CIP Category

Annual ADA Compliant Curb Ramp Upgrades
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Gas Tax (2000)

Measure A (2001)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6618

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 40,316 18,000 22,316 22,316 22,316
Right of Way
Construction 2,610,000 2,610,000
Other
PROJECT TOTAL 40,316 18,000 0 22,316 0 22,316 0 2,610,000 0 0 2,632,316

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

40,316 18,000 22,316 22,316 22,316

2,610,000 2,610,000

REVENUE TOTAL 40,316 18,000 0 22,316 0 22,316 0 2,610,000 0 0 2,632,316

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will provide design adjustments.  It will relieve traffic congestion on Cactus Avenue and improve capacity to 
Heacock Street.

The project PS&E consists of widening Cactus Avenue from Veterans Way to Heacock Street by extending the third 
eastbound lane, traffic signal modifications at Veterans Way, Frederick Street, Joy Street, Graham Street, and Gilbert 
Street.  Presently, there are insufficient funds to proceed with construction.  Carryover funds will be used to coordinate and 
monitor utility and March Air Reserve Base issues and for administrative costs.

Design:  Completed October 2010 and update by December 2013
Right of Way/Right of Entry:  June 2009 to November 2012
Construction:  Subject to available funding Place map image here

Project Status:

  Public Works Department / Capital Projects Division

 

801 0031 70 77-3301

3301.UNF

 

Project Priority in CIP Category

CIP Category

Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street
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DIF Arterial Streets (2901)

DIF Arterial Streets (2901)
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Project Title:

Department / Division:

Project Description: Project Location Map: lin_3340

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total
Prelim. Eng. / Environ. 0
Design 150,000 150,000 160,000 160,000 110,000 50,000 50,000 50,000 420,000
Right of Way 0
Construction 1,563,448 1,430,844 132,604 4,884,000 5,016,604 990,000 550,000 550,000 550,000 7,656,604
Other 0
PROJECT TOTAL 1,713,448 1,580,844 0 132,604 5,044,000 5,176,604 1,100,000 600,000 600,000 600,000 8,076,604

FUNDING SOURCE

978,307 845,703 132,604 960,000 1,092,604 1,092,604

73,049 73,049

74,696 74,696

587,396 587,396

1,100,000 600,000 600,000 600,000 2,900,000

1,084,000 1,084,000 1,084,000

3,000,000 3,000,000 3,000,000

REVENUE TOTAL 1,713,448 1,580,844 0 132,604 5,044,000 5,176,604 1,100,000 600,000 600,000 600,000 8,076,604

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Citywide Annual Pavement Resurfacing Program Project Status: Project Priority in CIP Category

  Public Works Department / Capital Projects Division

A number of arterial, collector, and local streets are prioritized for pavement rehabilitation based on the pavement condition index (PCI) 
and traffic data, and are subject to availability of funds in the program.  See the attached Supplemental Description for the recommended 
list of streets as well as schedules for streets planned for FY 2013-2014 subject fo funding availability.

CITYWIDE

CIP Category
This project utilizes current cost effective pavement resurfacing methods available to rehabilitate streets, prevent pavement deterioration, 
and minimize the need for more costly reconstruction of streets.

PROJECT PHASE

S
 -

43

Measure A (2001)
801 0003 70 77-2001

Prop 42 Replcmnt (2002)
801 0003 70 77-2002

Proposition 1B (2004)
801 0003 70 77-2004

PW Gen. Cap. Proj. (3002)
801 0003 70 77-3002

Measure "A" (2001)
2001.UNF

STP Grant (2001)
801 0003 70 77-2001

COPS Fund (2000)
801 0003 70 77-2000
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Citywide Annual Pavement Resurfacing Program (Supplemental Description)

Council

Estimate Treatment PCI District
$1,240,000 GR/Overlay 40-50 5 18,000 ADT

$250,000 GR/Overlay 44 5 7,700 ADT (Additive Alternate Bid)

Priority 1B (Potential Supplemental COPS and Measure A Funding) Council

Estimate Treatment PCI District
$320,000 CIPR/Overlay 38 5 3,800 ADT & near schools

Graham Street $320,000 CIPR/Overlay 38 5 2,700 ADT
$400,000 CIPR/Overlay 40 3 10,200 ADT

$1,500,000 GR/Overlay 40-55 1,5 27,700 ADT

$570,000 CIPR/Overlay 43 1 7,400 ADT & near schools
$280,000 CIPR/Overlay 45 5 4,600 ADT 

$3,390,000

Additive Alternate Bid Council
Treatment Treatment PCI District

$350,000 CIPR/Overlay 40 4 10,000 ADT

Kitching Street $320,000 CIPR/Overlay 44 1 3,900 ADT
Lasselle Street $330,000 CIPR/Overlay 45 1 6,600 ADTS

- Perris Boulevard $450,000 CIPR/Overlay 47 1, 5 2,000 ADT

Brodiaea Avenue (Coll.) $440,000 CIPR/Overlay
48-60 1 2,000 ADT

$1,890,000
Council `

Treatment Treatment PCI District `
1. $45,000 GR/Overlay 0 1

2. $56,000 GR/Overlay 0 1 `

3. $66,000 GR/Overlay 0 2 `

4. $73,000 GR/Overlay 2 2

5. $70,000 GR/Overlay 10 1

6. $150,000 GR/Overlay 12 2

7. $66,000 GR/Overlay 12 5

8. $201,000 GR/Overlay 14 4 `

9. $61,000 GR/Overlay ` 16 1

10. $103,000 GR/Overlay 17 1

11. $70,000 GR/Overlay 17 1

12. $98,000 GR/Overlay 18 1

13. $46,000 GR/Overlay 18 4

14. $95,000 GR/Overlay 19 1

15. $66,000 GR/Overlay 19 4

$1,266,000

Other City Council Nominated Streets
$460,000 CIPR/Overlay 60 1,3 3,800 ADT 
$420,000 CIPR/Overlay 13 1 4,300 ADT & near school

Indian Street (Art.) $400,000 CIPR/Overlay 32 1 6,200 ADT & near school

$1,280,000

Cottonwood Avenue (Art.) Indian Street

Perris BoulevardKrameria Avenue (Art.)
Bay Avenue (Coll.) Perris Boulevard

From To

Kitching Street

Brodiaea Avenue (Coll.) Heacock Street

Hubbard Street / Sunday Dr to Skyland Dr

Alessandro Boulevard (Art.) Frederick Street Indian Street

Perris Boulevard Lasselle Street

Kitching Street
Elsworth Street Frederick Street

The following arterial, collector, and local streets are prioritized for pavement rehabilitation based on the pavement condition index (PCI) and traffic data, and are subject to availability of funds in the program.

Design and Construction in FY 2013-2014
Priority 1A  (RCTC STP MAP-21 Funding)

Arterial Streets From
Frederick Street (Art.) Sunnymead Boulevard

To Comments
Alessandro Boulevard

Arterial/Collector Streets From To

Elsworth Street (Art.) Cactus Avenue Alessandro Boulevard

Total Cost - Additive Bid

Arterial/Collector Streets

Eucalyptus Avenue (Art.)

Comments

Alba Way / El Greco Dr to Delphinium Ave

Comments

Bay Avenue (Coll.)

Priority 2  - Local Streets Citywide (Pending Funding Availability)

Sugar Hill Road / West End to East End

Bayless Street / Blooming Meadow Rd to South End

Foreman Avenue / Eucalyptus Ave to Fir Ave

Kitching Street

Atwood Avenue / Perris Boulevard to End
Hiawatha / Lukewood Pl to South End
Martynia Court / Pala Foxia Pl to East End

Gentian Avenue / Perris Blvd to Chelbaba Wy
Calada Drive / Via Vargas Dr to Millsap Dr

Webb Street / Ironwood Ave to South End

Morrison Street

Via Vargas Drive / Calada Dr to Ramsdell Dr

Manzanita Avenue Ironwood Avenue
Skyrock Drive Ironwood Avenue

44

Art = Arterial, Coll = Collector, NB = Northbound, SB = Southbound, EB = Eastbound, WB = Westbound, CIPR = Cold-in-Place Recycling, GR = Grind, CCPR = Cold Central Plant Recycling, ADT = Average Daily Traffic

Parsley Avenue / Taragon Wy to Curry St

Ramsdell Drive / Alessandro Blvd to Bay Ave
Westerly Trail / Hemlock Ave to Lone Mesa Trail

Dracaea Avenue (Coll.)

Total

Kitching Street

Oliver Street Moreno Beach Drive

Dracaea Avenue (Coll.)

Dracaea Avenue (Coll.) Graham Street Heacock Street

Total Cost - Priority 2 

Davis Street (Local)

Total Cost - Priority 1B

Frederick Street
Alessandro Boulevard (Art.) 



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 29,000 29,000
Design 150,000 150,000
Right-of-Way 470,000 470,000
Construction 80,685 70,685 10,000 531,000 531,000
Other 10,000 10,000
PROJECT TOTAL 80,685 70,685 10,000 0 0 0 0 0 0 1,190,000 1,190,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

80,685 70,685 10,000

1,190,000 1,190,000

REVENUE TOTAL 80,685 70,685 10,000 0 0 0 0 0 0 1,190,000 1,190,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will enhance the traffic conditions and provide a concrete sidewalk and full street width improvements per the 
City standard for this section of Heacock Street.                                                                       

Phase 1 constructed a temporary asphalt concrete sidewalk which was completed in June 2012.  

Phase 2 (Ultimate Improvements)
This project will construct the ultimate street improvements and sidewalk along the east side of Heacock Street between 
Atwood Avenue and Myers Avenue.  The project requires acquisition of right of way located on the east side of Heacock 
Street.  Improvements will include full street widening on the east side that accommodates the General Plan cross section 
for Heacock Street (widening of the existing two through lanes, striped median, and shoulder), as well as construction of 
the ultimate sidewalk along this segment.  Place map image here

Project Status:

Public Works Department / Capital Projects Division

 

801 0005 70 77-2001

3301.UNF

 

Project Priority in CIP Category

CIP Category

Heacock Street Sidewalk / Atwood Avenue to Myers Avenue
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Measure A (2001)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: PLY_6638

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 1,594 500 1,094 1,094 1,094
Right of Way
Construction 3,823,875 3,823,875
Other
PROJECT TOTAL 1,594 500 0 1,094 0 1,094 0 3,823,875 0 0 3,824,969

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,594 500 1,094 1,094 1,094

3,200,000 3,200,000

353,875 353,875

270,000 270,000
REVENUE TOTAL 1,594 500 0 1,094 0 1,094 0 3,823,875 0 0 3,824,969

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The widening of Heacock Street is needed to accommodate traffic growth resulting from development of the industrial area 
in the south side of the City.  Carryover funds will be used to coordinate any plan modifications needed due to utilities, 
remaining right of way issues, bridge transitions, and administrative costs.

This project's design realigns and widens Heacock Street from Perris Valley Storm Drain (PVSD) Lateral "A" to Cactus 
Avenue from two (2) to four (4) lanes.  This is Stage II of the two Stage project.  Stage I is Heacock Street from San 
Michele Road to Heacock Street Bridge PVSD Lateral "A".  Stage I and the bridge are addressed on a separate CIP sheet.

Design:  Completed December 2009; Street Plans to be modified to match the Bridge As-Builts by April 2013              
Right of Way:  August 2008 to December 2012
Construction:  Subject to availability of funds Place map image here

Project Status:

  Public Works Department / Capital Projects Division

DIF Arterial Streets (2901)

801 0023 70 77-3301

3003.UNF

3301.UNF

Project Priority in CIP Category

CIP Category

Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue

S
 -

46
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DIF Traffic Signals (2902)
3302.UNF
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: PLY_6640

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 224,996 224,996 2,554,098 2,554,098
Other
PROJECT TOTAL 224,996 224,996 0 0 0 0 0 2,554,098 0 0 2,554,098

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

224,996 224,996

2,554,098 2,554,098

REVENUE TOTAL 224,996 224,996 0 0 0 0 0 2,554,098 0 0 2,554,098

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The remaining funds will be used to construct the road transition at the bridge.  This project is needed to provide widening 
of Heacock Street to accommodate traffic growth due to considerable increase in development.

The Heacock Street improvements from San Michele Road to Perris Valley Storm Drain Lateral "A" at the Heacock Bridge, 
along March JPA frontage, will realign and widen the roadway from two (2) to four (4) lanes.  This project is Stage I of the 
two Stage project.  Stage II is from Cactus Avenue to the Heacock Bridge (Lateral "A").  The bridge and Stage II are 
addressed on a separate CIP form.

WRCOG has provided funding in the 2010 TIP Report for the Phase I street improvements (adjacent to the bridge project) 
of this Stage I project.  Funding for Phase II to extend the improvements to San Michele Road is subject to the availability 
of TUMF funding from WRCOG.  

Design:  Completed December 2009; Street Transition Road Construction and Street Plans modified to match the bridge 
As-Builts February 2013
Right of Way:  Completed
Construction:  Subject to availability of funds

Place map image here

Project Status:

  Public Works Department / Capital Projects Division

 

801 0027 70 77-3003

3003.UNF

 

Project Priority in CIP Category
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Heacock Street / San Michele Road to Perris Valley Storm Drain Lateral "A"
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6625

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 525,425 200,000 325,425 325,425 325,425
Design 575,000 575,000
Right of Way 300,000 300,000
Construction 3,700,000 3,700,000
Other
PROJECT TOTAL 525,425 200,000 0 325,425 0 325,425 0 0 0 4,575,000 4,900,425

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

525,425 200,000 325,425 325,425 325,425

4,575,000 4,575,000

REVENUE TOTAL 525,425 200,000 0 325,425 0 325,425 0 0 0 4,575,000 4,900,425

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Extension of Heacock Street to Harley Knox Boulevard would reduce traffic on Indian Street and Perris Boulevard, both of 
which are projected to carry large traffic volumes in the City's Circulation Element.  It is also favored by MARB emergency 
services staff, which desires the connection to aid in responding to airfield-related incidents.  The extension would also 
facilitate development of the adjacent industrial area.

City staff has worked with March Joint Powers Authority (MJPA), March Air Reserve Base (MARB), and City of Perris staff 
to achieve consensus that extension of Heacock Street to Harley Knox Boulevard (formerly Oleander Avenue) is 
acceptable in concept.  City staff has prepared a preliminary alignment and traffic studies. The circulation element has 
been amended to include this segment on the Circulation Plan.  The next step in project development is to prepare 35% 
concept design, and preliminary environmental report.
Traffic Alignment Study:  Completed December 2010
Traffic Analysis:  Completed June 2011
GP Circulation Element Amendment:  Completed March 2012
Environmental Assessment: Complete February 2014
35% Conceptual Design:  Complete July 2013
Final Design:  Subject to availability of funds
Right of Way:  Subject to availability of funds
Construction:  Subject to availability of funds

Place map image here

Project Status:

Public Works Department / Transportation Engineering Division 

 

801 0010 70 77-2001

3003.UNF

 

Project Priority in CIP Category

CIP Category

Heacock Street South Extension
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_7013

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 25,000 5,000 15,000 5,000 5,000 2,835,000 2,840,000
Other
PROJECT TOTAL 25,000 5,000 15,000 5,000 0 5,000 0 0 0 2,835,000 2,840,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

25,000 5,000 15,000 5,000 5,000 5,000

300,000 300,000

2,535,000 2,535,000

REVENUE TOTAL 25,000 5,000 15,000 5,000 0 5,000 0 0 0 2,835,000 2,840,000

S
 -
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2005 LRBs (3401)

Measure A (2001)

DIF Arterial Streets (2901)

 

801 0032 70 77-3401

2001.UNF

3301.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will mitigate traffic congestion and improve air quality by reducing vehicular travel time and fuel consumption.  
Construction of the work will result in the ultimate street section along Kitching Street providing connectivity to Iris Avenue, 
Cactus Avenue, and Alessandro Boulevard.  Fiscal Year 2013/2014 carryover will be used to pursue construction funding.

This project widens Kitching Street from Cactus Avenue to Gentian Avenue to four lanes.  This project is shovel-ready for 
construction.  The original funding of $2.5 million was redirected to the Nason Street / Cactus Avenue project as part of the 
City's Economic Development Plan per Council direction on 04/26/11.  Kitching Street Widening / Alessandro Boulevard to 
Cactus Avenue was completed in December 2010.

Design, Right of Way, & Utility Relocations:  Completed September 2011
Construction:  Subject to available funding Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Kitching Street / Cactus Avenue to Gentian Avenue

  Public Works Department / Capital Projects Division

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6620

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 283,678 35,000 200,000 48,678 44,000 92,678 60,000 60,000 60,000 60,000 332,678
Other
PROJECT TOTAL 283,678 35,000 200,000 48,678 44,000 92,678 60,000 60,000 60,000 60,000 332,678

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

283,678 35,000 200,000 48,678 44,000 92,678 92,678

60,000 60,000 60,000 60,000 240,000

REVENUE TOTAL 283,678 35,000 200,000 48,678 44,000 92,678 60,000 60,000 60,000 60,000 332,678

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The purpose of pavement rehabilitation is to prevent deterioration of the streets by protecting the street surface from loss of 
fines and ultraviolet rays, thus extending the life of the road.

The Pavement Rehabilitation Program facilitates pavement rehabilitation work and crack sealing as needed to prepare 
streets for future slurry seal treatment.  Although the slurry seal treatment has been temporarily posponed due to lack of 
revenue, crack sealing and isolated removal and reconstruction of distressed pavement continues in order to maintain the 
existing pavement condition and prevent deterioration.

Project Schedule:  Ongoing

Place map image here

Project Status:

Public Works Department / Maintenance & Operations Division

801 0017 70 78-2001

2001.UNF

 

Project Priority in CIP Category

CIP Category

Pavement Rehabilitation and Slurry Seal Program
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 6,000 1,500 4,500 4,500 4,500
Right-of-Way
Construction 3,100,000 3,100,000
Other
PROJECT TOTAL 6,000 1,500 0 4,500 0 4,500 0 0 0 3,100,000 3,104,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

6,000 1,500 4,500 4,500 4,500

2,828,000 2,828,000

272,000 272,000

REVENUE TOTAL 6,000 1,500 0 4,500 0 4,500 0 0 0 3,100,000 3,104,500

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will extend the arterial roadway segment to the north City boundary where it will be joined by Riverside 
County’s future completion of Reche Vista Drive / Reche Canyon Road CETAP Corridor project.  Fiscal Year 2013/2014 
carryover will be used to pursue construction funding.

This project will extend the arterial roadway segment to the north City boundary where it will be joined by Riverside 
County’s future completion of the Reche Vista Drive / Reche Canyon Road CETAP Corridor project.  This project will also 
signalize the intersection of Perris Boulevard / Heacock Street.  The design and right of way phases are complete.  The 
construction phase was re-sequenced in April 2011 due to the re-appropriation of $3.1 million in funding to the Cactus 
Avenue / Lasselle Street to Nason Street project as part of the Economic Development Plan per Council direction on April 
26, 2011.  

Design / Environmental:  Completed
Right of Way:  Completed
Construction:  Subject to available funding

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits

Public Works Department / Capital Projects Division
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Measure A (2001)

Measure A (2001)

DIF Traffic Signals (2902)

 

801 0009 70 77-2001

2001.UNF

3302.UNF
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 85,009 79,000 6,009 50,000 56,009 50,000 50,000 50,000 50,000 256,009
Other
PROJECT TOTAL 85,009 79,000 0 6,009 50,000 56,009 50,000 50,000 50,000 50,000 256,009

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

85,009 79,000 6,009 50,000 56,009 56,009

50,000 50,000 50,000 50,000 200,000

REVENUE TOTAL 85,009 79,000 0 6,009 50,000 56,009 50,000 50,000 50,000 50,000 256,009

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The Transportation Engineering Division has established the Residential Traffic Management Program under City Council's 
direction to address residential speeding issues. 

Citywide traffic management strategies, including chokers, diverters, mini roundabouts, and installation of speed humps as 
a last resort, will be implemented based on vehicular speeds and traffic volume to supplement existing public education 
and enforcement efforts to reduce vehicle speeds within residential neighborhoods.  This is an ongoing program that was 
previously called the "Speed Hump Program".

The typical process for residents when requesting speed humps is as follows:  1) Initial consultation is held between the 
constituent and staff; 2) The application is made by the constituent; 3) Staff evaluates the application, including collection of 
all field information such as traffic volumes, speeds, grade, road curvature, and traffic control; 4) If criteria are met, the 
applicant circulates petition; 5) Staff verifies the petition upon its submittal; 6) Staff designs the speed hump layout, 
including signing and striping; 7) A community meeting is held to obtain consensus on the speed hump locations; 8) The 
construction work order is issued.

Project Schedule:  Ongoing

CITYWIDE

Project Status:

Public Works Department / Transportation Engineering Division

 

801 0015 70 76-2001

2001.UNF

 

Project Priority in CIP Category

CIP Category

Residential Traffic Management Program (Speed Hump Program)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: PLY_6633

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 500,000 400,000 100,000 100,000 100,000
Right of Way 3,008,509 3,000,000 8,509 8,509 8,509
Construction 24,108,000 24,108,000
Other
PROJECT TOTAL 3,508,509 3,400,000 0 108,509 0 108,509 24,108,000 0 0 0 24,216,509

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

3,508,509 3,400,000 108,509 108,509 108,509

24,108,000 24,108,000

REVENUE TOTAL 3,508,509 3,400,000 0 108,509 0 108,509 24,108,000 0 0 0 24,216,509

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Expansion of the current facilities will be needed due to the traffic demand resulting from development in the area.

This project consists of the replacement of the SR-60 / Moreno Beach two-lane bridge with a six-through-lane bridge and 
reconfiguration of the north side of SR-60 / Moreno Beach Interchange, and associated auxiliary lane.  The ultimate SR-60 
/ Moreno Beach Drive interchange will have a diamond configuration on the south side, a cloverleaf on the northeast side, 
and a dedicated southbound Moreno Beach to westbound SR-60 on-ramp.  The south side ramps and connection of 
Eucalyptus Avenue is a separately funded project (Phase 1).  Design of Line K-1 is included under Phase 1.  The project is 
completing design and acquiring right-of-way using existing limited TUMF funding.

PS & E Schedule:  May 2008 to December 2013
Right of Way Schedule:  May 2008 to December 2013
Advertise, Bid, and Award:  TBD
Construction Schedule:  TBD

Place map image here

Project Status:

Public Works Department / Capital Projects Division
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Project Priority in CIP Category

CIP Category

SR-60 / Moreno Beach Drive Interchange (Phase 2)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6624

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 169,538 141,000 28,538 99,000 127,538 2,000,000 2,127,538
Design 2,000,000 500,000 2,500,000
Right of Way 5,300,000 5,300,000
Construction 34,000,000 34,000,000
Other
PROJECT TOTAL 169,538 141,000 0 28,538 99,000 127,538 9,300,000 34,500,000 0 0 43,927,538

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

138,000 135,000 3,000 3,000 3,000

31,538 6,000 25,538 99,000 124,538 124,538

9,300,000 34,500,000 43,800,000

REVENUE TOTAL 169,538 141,000 0 28,538 99,000 127,538 9,300,000 34,500,000 0 0 43,927,538

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The existing interchange requires modification to meet future traffic demands.

This project consists of replacement interchange, including bridge replacement.  Highland Fairview is taking the lead by funding 
the Project Study Report / Project Development Support (PSR / PDS) phase and has hired a consultant to prepare the necessary 
design documents.  Caltrans requires all such work to be approved and processed through the City of Moreno Valley prior to 
submittal to Caltrans for approval.  Highland Fairview has provided a funding deposit for City staff to review the PSR / PDS.  Due 
to State budget constraints, Caltrans requires reimbursement of their review effort.  The new request reflects the Cooperative 
Agreement amount of $99,000, to be funded by Highland Fairview.  DIF Interchange funds reflect partial funds for the PA&ED 
phase.
Estimated total cost:
Theodore Street / SR-60:  $52,000,000
The listed schedule is dependent upon available funding.
PSR / PDS:  July 2012 to August 2013
Preliminary Engineering / Environmental:  July 2013 to February 2015
Design:  October 2013 to November 2015
Right of Way:  March 2015 to November 2015,  Construction:  December 2015 to March 2018

Project Status:

  Public Works Department / Capital Projects Division

Unfunded (****)

801 0052 70 77-3311

801 0037 70 77-1010

****.UNF
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 250,000 150,000 100,000 100,000 30,000 30,000 30,000 30,000 220,000
Right-of-Way
Construction 1,869,806 369,806 1,500,000 1,700,000 3,200,000 170,000 170,000 170,000 170,000 3,880,000
Other
PROJECT TOTAL 2,119,806 519,806 0 1,600,000 1,700,000 3,300,000 200,000 200,000 200,000 200,000 4,100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,228,923 150,000 1,078,923 1,078,923 1,078,923

890,883 369,806 521,077 200,000 721,077 721,077

200,000 200,000 200,000 200,000 800,000

1,500,000 1,500,000 1,500,000
REVENUE TOTAL 2,119,806 519,806 0 1,600,000 1,700,000 3,300,000 200,000 200,000 200,000 200,000 4,100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Street Improvement Program (SIP) Project Status: Project Priority in CIP Category

  Public Works Department / Capital Projects Division

A) STREET IMPROVEMENT PROGRAM (SIP):  This project consists of design, environmental, and construction of 
selected private and unmaintained streets for conversion to public maintained streets.  Typically, $200,000 will be budgeted 
for the Street Improvement Program (SIP) each fiscal year and is anticipated for each ensuing year.  Design of Kentland 
Lane, Wilson Place, and Kenny Drive were completed in October 2012.  Estimated completion for construction is June 
2013.  In FY 14/15, City staff plans to contact property owners to confirm interest in proposed street improvements.  Design 
and construction would then proceed pending available funding.
B) SIP HMGP GRANT-STORM DRAIN IMPROVEMENTS:  This project will install a storm drain in Redlands Boulevard 
within the Moreno Townsite Area, from Alessandro Boulevard to existing Drainage Facility Line "F" in Redlands Boulevard 
to mitigate flooding for the area.  The project also includes miscellaneous street improvements to the previous SIP streets 
of Kimberly, Maltby, and Campbell associated with the storm drain installation.  The project receives Federal Hazard 
Mitigation Grant Program (HMGP-DR 1731) funds with City's Measure A matching funds.  Per the Master Plan, the City is 
entering into a cooperative agreement with the County of Riverside Flood Control and Water Conservation District to 
upgrade the County's storm drain facility in Redlands Boulevard in conjunction with this project.  The design is to be 
completed in September 2013.  Construction of the storm drain is to be completed by June 2014.

CITYWIDE

55 CIP Category
Funding for selected private streets is based on technical criteria for road, public utility, and public services purposes.  The 
purpose of the storm drain project is to convey storm water run-off of up to a 100-year storm event, which will reduce 
flooding in the Moreno Townsite area bounded by Redlands Boulevard, Merwin Street, Alessandro Boulevard, and 
Brodaea Avenue.

HMGP (2001)

S
 -

801 0011 70 77-2001A
Measure A (2001)

801 0011 70 77-2001
Measure A (125)

2001.UNF
RCFC (3002)

801 0011 70 77-3002

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

S-56



Project Title:

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5115

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 257,610 257,610
Right of Way 1,874,080 1,874,080
Construction 1,688,710 1,688,710
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,820,400 3,820,400

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
3,820,400 3,820,400

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,820,400 3,820,400

S
 -
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3301.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

There are currently no additional TUMF funding allocations to continue this project.  The improvements are of regional 
significance to the area and will mitigate traffic congestion within the region.

This project utilized FY 2008/2009 obligated TUMF funds for the PA & ED planning phase of the Alessandro Boulevard 
improvements.  The objective of this project is to add travel lanes in the east-west direction by acquiring right of way and 
widening Alessandro Boulevard from four (4) lanes to six (6) lanes from Frederick Street to the Old 215 with transition 
lanes to I-215.  Street improvements will include retaining walls, tree removals, grading, curb and gutter, pavement, and 
signing and striping.  There are currently no additional TUMF allocations from the Western Riverside Council of 
Governments (WRCOG) to continue this project.

PA & ED:  Completed January 2010
Design:  Subject to available funding
Construction:  Subject to available funding

This project was previously funded with TUMF funds.

Project Status: Project Priority in CIP Category

CIP Category

Alessandro Boulevard / Old I-215 to Frederick Street

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Transportation Engineering Division

Project Description: Project Location Map: lin5115

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 75,000 75,000
Right of Way
Construction 402,500 402,500
Other
PROJECT TOTAL 0 0 0 0 0 0 477,500 0 0 0 477,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
477,500 477,500

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 0 477,500

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project would eliminate a bottleneck on Alessandro Boulevard, thereby improving mobility for the City's residents.

The project would modify the intersection of Old 215 and Alessandro Boulevard to remove the existing "pork chop" 
islands on the north side, relocating the traffic signals to the curb returns; install curb, gutter, sidewalk, curb return and 
bus pad at the northwest corner, extending westerly to meet existing sidewalk; widen 300 feet of roadway on approach to 
the I-215 northbound ramp intersection; and modify the ramp intersection signal to provide three continuous westbound 
through lanes through the project limits.

Project Status: Project Priority in CIP Category

CIP Category

Alessandro Boulevard / I-215 to Old I-215 Widening

S
 -

58

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard / Frederick Street to Theodore Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5115

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 535,900 535,900
Design 1,071,600 1,071,600
Right of Way 8,037,000 8,037,000
Construction 43,935,500 43,935,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 53,580,000 53,580,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
31,402,600 31,402,600

DIF Arterial Streets (2901)
22,177,400 22,177,400

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 53,580,000 53,580,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street widening improvements.

Project Status: Project Priority in CIP Category

CIP Category59

3003.UNF

3301.UNF

The project is needed to provide widening in the corridor to accommodate traffic growth.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard (Future) / Theodore Street to Gilman Springs Road

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5115

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 184,119 184,119
Design 370,514 370,514
Right of Way 2,778,779 2,778,779
Construction 15,189,013 15,189,013
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 18,522,425 18,522,425

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
11,113,455 11,113,455

DIF Arterial Streets (2901)
7,408,970 7,408,970

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 18,522,425 18,522,425

S
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3003.UNF

3301.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street widening improvements.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Atwood Avenue / Perris Boulevard to Princess Lane

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7013

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 5,000 5,000
Design 50,000 50,000
Right of Way 35,000 35,000
Construction 405,000 405,000
Other (Utility Relocation) 475,000 475,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 970,000 970,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
970,000 970,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 970,000 970,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, asphalt concrete pavement, and striping.  
This project is within the Community Development Block Grant (CDBG) target area and is eligible for CDBG funding.

Project Status: Project Priority in CIP Category

CIP Category61

UNF

The purpose of this project is to improve segments of roadway where full-width street and sidewalk improvements do not 
currently exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Bay Avenue / Day Street to Grant Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 131,000 131,000
Design 178,000 178,000
Right of Way 135,500 135,500
Construction 983,500 983,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,428,000 1,428,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,428,000 1,428,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,428,000 1,428,000

S
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UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of the project is to improve segments of roadway where full-width street improvements do not currently exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Bay Avenue / Old 215 Frontage Road to Day Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 181,500 181,500
Design 246,000 246,000
Right of Way 179,500 179,500
Construction 1,359,000 1,359,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,966,000 1,966,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,966,000 1,966,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,966,000 1,966,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category63

UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 150,000 150,000 300,000
Right of Way 350,000 350,000
Construction 2,121,000 2,121,000
Other 150,000 150,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 150,000 2,771,000 2,921,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
2,521,000 2,521,000

Measure A (2001)
150,000 250,000 400,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 150,000 2,771,000 2,921,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide improvements that will mitigate traffic congestion by reducing travel time and fuel consumption

The objective of this project is to provide an additional eastbound lane on the south side of Box Springs Road.  The 
construction will include curb, gutter, sidewalks, traffic signal modifications, storm drain improvements, and right of way 
acquisitions.  These improvements will mitigate traffic congestion by reducing travel time and fuel consumption.  

This project was previously funded through TUMF and Measure A.

Project Status: Project Priority in CIP Category

CIP Category

Box Springs Road / West of Clark Street to Day Street

Public Works Department / Capital Projects Division

64

2001.UNF

3003.UNF

S
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 5,000 5,000
Design 45,000 45,000
Right of Way 50,000 50,000
Construction 325,000 325,000
Other 10,000 10,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 435,000 435,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
435,000 435,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 435,000 435,000

UNF

Public Works Department / Capital Projects Division

This project will provide street improvements, including sidewalk, curb, gutter, asphalt concrete pavement, and striping, to 
a street segment that is currently undeveloped.  It is anticipated that the City will be also seeking right of way offers of 
dedication.

S
 -

65 CIP Category
The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Brodiaea Avenue / Quincy Street to Wilmot Street Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 5,000 5,000
Design 45,000 45,000
Right of Way 50,000 50,000
Construction 325,000 325,000
Other 10,000 10,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 435,000 435,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
435,000 435,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 435,000 435,000

UNF

Public Works Department / Capital Projects Division

This project will provide street improvements, including sidewalk, curb, gutter, asphalt concrete pavement, and striping, to 
a street segment that is currently undeveloped.  It is anticipated that the City will be also seeking right of way offers of 
dedication.

S
 -

66 CIP Category
The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Brodiaea Avenue / Redlands Boulevard to Merwin Street Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 5,000 5,000
Design 45,000 45,000
Right of Way
Construction 325,000 325,000
Other 10,000 10,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 385,000 385,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
385,000 385,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 385,000 385,000

UNF

Public Works Department / Capital Projects Division

This project will provide street improvements, including sidewalk, curb, gutter, asphalt concrete pavement, and striping, to 
a street segment that is currently undeveloped.

S
 -

67 CIP Category
The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Brodiaea Avenue / Wilmot Street to Redlands Boulevard Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue /  Nason Street to Redlands Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7021

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 186,200 186,200
Design 372,400 372,400
Right of Way 1,117,400 1,117,400
Construction 5,773,000 5,773,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 7,449,000 7,449,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
7,449,000 7,449,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 7,449,000 7,449,000

S
 -

68

3301.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street improvements, including sidewalk, curb, gutter, asphalt concrete pavement, and striping, to 
a street segment that is currently undeveloped.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Old 215 Frontage Road to Perris Boulevard and 650 Ft East of Perris Boulevard 

to Theodore Street
Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5117

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 1,490,500 1,490,500
Design 3,725,900 3,725,900
Right of Way 4,500,000 4,500,000
Construction 15,908,600 15,908,600
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 25,625,000 25,625,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
25,625,000 25,625,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 25,625,000 25,625,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category69

3301.UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street / Alessandro Boulevard to Old 215 Frontage Road

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 127,600 127,600
Design 319,000 319,000
Right of Way 382,000 382,000
Construction 1,430,400 1,430,400
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,259,000 2,259,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Dif Arterial Streets (2901)
2,259,000 2,259,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,259,000 2,259,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street widening improvements to its ultimate configuration as shown on the City's circulation plan.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street / Box Springs Road to Cottonwood Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 149,000 149,000
Design 372,000 372,000
Right of Way 1,126,000 1,126,000
Construction 1,627,000 1,627,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,274,000 3,274,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Dif Arterial Streets (2901)
3,274,000 3,274,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,274,000 3,274,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street widening improvements.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



 

Project Title: Day Street / Cottonwood Avenue to Alessandro Boulevard 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 42,500 42,500
Design 159,500 159,500
Right of Way 449,000 449,000
Construction 1,084,000 1,084,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,735,000 1,735,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Dif Arterial Streets (2901)
1,735,000 1,735,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,735,000 1,735,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street widening improvements to its ultimate configuration as shown on the City's circulation plan.

Project Status: Project Priority in CIP Category

CIP Category72

3301.UNF

The project is needed to provide widening in the corridor to accommodate traffic growth.  The ultimate widening will occur 
as part of new development frontage improvements.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



 

Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 700,000 700,000
Other
PROJECT TOTAL 0 0 0 0 0 0 700,000 0 0 0 700,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
700,000 700,000

REVENUE TOTAL 0 0 0 0 0 0 700,000 0 0 0 700,000

Day Street Widening / Eucalyptus Avenue to 660 Ft North

Community and Economic Development Department / Capital Projects Division

S
 -

73 CIP Category
This project will construct missing curb, gutter, and paving to close a gap in northbound direction and complete the 
roadway segment in accordance with the General Plan classification for divided major arterials.

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

This project will widen Day Street on the easterly side from Eucalyptus Avenue to 660 feet north.  Roadway 
improvements include construction of curb, gutter, paving of the third northbound lane, drainage modification, and 
pedestrian ramp reconstruction at the northeast corner of Day Street and Eucalyptus Avenue.  The project was funded 
through former RDA funds.  

Design / Environmental:  95% complete in March 2012 (Placed on hold until additional funds become available)
Advertisement / Award:  Subject to availability of funds
Construction:  Subject to availability of funds

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Dracaea Avenue / Old 215 Frontage Road to Day Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 182,300 182,300
Design 247,500 247,500
Right of Way 260,700 260,700
Construction 1,367,500 1,367,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,058,000 2,058,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,058,000 2,058,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,058,000 2,058,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.  This segment of Dracaea Avenue is within the Community Development Block Grant (CBDG) target area and is 
eligible for CDBG funding.

Project Status: Project Priority in CIP Category

CIP Category74

UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Dracaea Avenue / Nason Street to 700 Ft East of Nason Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 76,000 76,000
Design 103,600 103,600
Right of Way 191,900 191,900
Construction 572,500 572,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 944,000 944,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
944,000 944,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 944,000 944,000

S
 -

75

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Dracaea Avenue / Redlands Boulevard to 1,320 Ft East of Redlands Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 116,900 116,900
Design 158,600 158,600
Right of Way 199,500 199,500
Construction 877,000 877,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,352,000 1,352,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,352,000 1,352,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,352,000 1,352,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category76

UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Dracaea Avenue / 650 Ft West of Theodore Street to Theodore Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 57,600 57,600
Design 78,400 78,400
Right of Way
Construction 432,000 432,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 568,000 568,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
568,000 568,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 568,000 568,000

S
 -

77

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Dracaea Avenue West of Napa Valley Court Widening

Department / Division: Public Works Department / Transportation Engineering Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 13,000 13,000
Right of Way
Construction 99,500 99,500
Other
PROJECT TOTAL 0 0 0 0 0 0 112,500 0 0 0 112,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
112,500 112,500

REVENUE TOTAL 0 0 0 0 0 0 112,500 0 0 0 112,500

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The improvement would provide for standard lane widths in both directions.

The project would widen a 660-foot section of Dracaea Avenue on the north side of the street, in front of a vacant parcel, 
to provide a pavement width sufficient to install a double-yellow centerline stripe without removing on-street parking for 
the fronting residential properties.

Project Status: Project Priority in CIP Category

CIP Category

S
 -

78

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Dracaea Avenue / Theodore Street to 1,500 Ft East of Theodore Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 132,800 132,800
Design 180,500 180,500
Right of Way
Construction 995,700 995,700
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,309,000 1,309,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,309,000 1,309,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,309,000 1,309,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category79

UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Elder Avenue / Morrison Street to Nason Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin3052

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 149,500 149,500
Design 203,000 203,000
Right of Way 299,200 299,200
Construction 1,122,300 1,122,300
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,774,000 1,774,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,774,000 1,774,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,774,000 1,774,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category80

UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Elsworth Street / Eucalyptus Avenue to Goldencrest Drive

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5120

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 67,000 67,000
Design 167,400 167,400
Right of Way 884,000 884,000
Construction 736,600 736,600
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,855,000 1,855,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Street (2901)
1,855,000 1,855,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,855,000 1,855,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6031

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 372,000 372,000
Design 531,500 531,500
Right of Way 2,586,500 2,586,500
Construction 11,893,000 11,893,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 15,383,000 15,383,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
15,383,000 15,383,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 15,383,000 15,383,000

S
 -

82

3301.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Encilia Avenue  / Eucalyptus Avenue (formerly Fir Avenue) to Eucalyptus Avenue (Future)

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6032

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 961,000 961,000
Design 1,922,000 1,922,000
Right of Way 4,806,000 4,806,000
Construction 11,533,000 11,533,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 19,222,000 19,222,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
1,153,000 1,153,000

DIF Arterial Streets (2901)
18,069,000 18,069,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 19,222,000 19,222,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping on Eucalyptus Avenue between 1-215 to Towngate Boulevard, Heacock Street to Perris Boulevard, Kitching 
Street to Morrison Street, and 600' West of Moreno Beach Drive to Moreno Beach Drive.

Project Status: Project Priority in CIP Category

CIP Category

Eucalyptus Avenue / I-215 to Towngate Blvd., Heacock St. to Perris Blvd., Kitching St. to Morrison St., 
and 600' West of Moreno Beach Dr. to Moreno Beach Dr.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Hickory Avenue) / Moreno Beach Drive to Petit Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6033

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 101,300 101,300
Design 253,000 253,000
Right of Way 498,700 498,700
Construction 1,113,000 1,113,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,966,000 1,966,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
117,900 117,900

DIF Arterial Streets (2901)
1,847,800 1,847,800

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,966,000 1,966,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category84

3003.UNF

3301.UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue / Perris Boulevard to Kitching Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7013

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 15,000 15,000
Design 116,000 116,000
Right of Way 220,000 220,000
Construction 849,000 849,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,200,000 1,200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,200,000 1,200,000

 

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,200,000 1,200,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.  This segment of Eucalyptus Avenue is within the Community Development Block Grant (CBDG) target area and 
is eligible for CDBG funding.

Project Status: Project Priority in CIP Category

CIP Category85

3301.UNF

The purpose of this project is to improve a segment of Eucalyptus Avenue along the south side of the roadway, where full-
width street and sidewalk improvements do not currently exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Fir Avenue) / Petit Street to Redlands Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin _6034

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 212,300 212,300
Design 552,100 552,100
Right of Way 1,061,800 1,061,800
Construction 2,420,800 2,420,800
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,247,000 4,247,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
254,800 254,800

DIF Arterial Streets (2901)
3,992,200 3,992,200

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,247,000 4,247,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin _6034

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 10,000 10,000
Right of Way
Construction 5,415,000 5,415,000
Other
PROJECT TOTAL 0 0 0 0 0 0 5,425,000 0 0 0 5,425,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,000,000 1,000,000

SLPP Grant
1,000,000 1,000,000

Developer Contribution
3,425,000 3,425,000

REVENUE TOTAL 0 0 0 0 0 0 5,425,000 0 0 0 5,425,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project consists of removing the existing pavement along Eucalyptus Avenue, widening the street for two (2) 
westbound  lanes, one (1) eastbound lane, and constructing a raised median island with dedicated right turn pockets. The 
project will also construct traffic signals, utilities, sidewalk, Class I Bike Lanes, and parkway improvements to include 
landscaping.

The phased improvements will meet the City's Traffic Circulation Element for the north half of Eucalyptus Avenue plus 
half of the southerly street improvements.

Project Status: Project Priority in CIP Category

CIP Category

Eucalyptus Avenue / Redlands Boulevard to Theodore Street

87

UNF

3301.UNF

UNF

These improvements will improve the level of service at both intersections, reduce truck traffic congestion on Eucalyptus 
Avenue, and also reduce flooding by improving storm drain facilities in the area.  The state local partnership program will 
fund one million dollars of matching funds towards the project.  

S
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



 

Project Title: Eucalyptus Avenue (Future) / Theodore Street to Gilman Springs Road

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6035

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 887,500 887,500
Design 2,218,000 2,218,000
Right of Way 4,372,400 4,372,400
Construction 9,759,100 9,759,100
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 17,237,000 17,237,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
1,034,500 1,034,500

DIF Arterial Streets (2901)
16,202,500 16,202,500

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 17,237,000 17,237,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Fir Avenue / Tamara Drive to Kitching Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin2062

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 30,500 30,500
Design 41,500 41,500
Right of Way
Construction 230,000 230,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 302,000 302,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
302,000 302,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 302,000 302,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: lin_6620

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 5,000 5,000
Design 20,000 20,000
Right of Way
Construction 400,000 400,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 425,000 425,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
425,000 425,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 425,000 425,000

90

The median will enhance safety and channelize turn movements.

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will involve replacing a temporary glue down curb median with a permanent median on Frederick Street from 
Calle San Juan de Los Lagos to Alessandro Boulevard.

This project was deferred indefinitely by the City Council during their June 23, 2009 meeting.

This project was previously funded under DIF Arterial Streets.

Project Status: Project Priority in CIP Category

3301.UNF

CIP Category

Frederick Street Permanent Median / Calle San Juan de Los Lagos to Alessandro Boulevard

  Public Works Department / Capital Projects  Division

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Frederick Street / SR-60 to Sunnymead Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6036

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 62,600 62,600
Design 85,000 85,000
Right of Way
Construction 469,400 469,400
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 617,000 617,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
617,000 617,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 617,000 617,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street widening improvements and would add north-south through lanes to match the General 
Plan cross section.

Project Status: Project Priority in CIP Category

CIP Category91

3301.UNF

The project is needed to provide widening in the corridor to accommodate traffic growth.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Gentian Avenue / Heacock Street to Perris Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5124

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 152,500 152,500
Design 381,500 381,500
Right of Way 352,500 352,500
Construction 1,677,500 1,677,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,564,000 2,564,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
2,564,000 2,564,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,564,000 2,564,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category92
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Heacock Street / Reche Vista Drive to Myers Avenue and Atwood Avenue to Cactus Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7025

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 157,000 157,000
Design 222,000 222,000
Right of Way 535,000 535,000
Construction 2,074,000 2,074,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,988,000 2,988,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
2,988,000 2,988,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,988,000 2,988,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5129

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 1,000,000 1,000,000
Design 3,500,000 3,500,000
Right of Way 5,100,000 5,100,000
Construction 42,800,000 42,800,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 4,500,000 5,100,000 42,800,000 52,400,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

4,500,000 5,100,000 42,800,000 52,400,000

REVENUE TOTAL 0 0 0 0 0 0 0 4,500,000 5,100,000 42,800,000 52,400,000

S
 -

94

3003.UNF
TUMF Cap. Proj. (3003)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The objective of the project is to reduce traffic congestion, enhance access, and improve traffic circulation along Cactus 
Avenue and to the main gate at March Air Reserve Base (MARB). 

The project will study alternatives to improve the I-215 / Cactus Avenue on- and off-ramps, eliminating or realigning 
auxiliary lanes and widening or replacing the over-crossing structure at I-215 / Cactus Avenue.  TUMF allocations are 
dependent upon the availability of funds from the Western Riverside Council of Governments (WRCOG).

PSR:  Caltrans sign-off July 2009
PA & ED:  Subject to available funding
Design: Subject to available funding
Right of Way:  Subject to available funding
Construction:  Subject to available funding

This project was previously funded under TUMF.

Project Status: Project Priority in CIP Category

CIP Category

I-215 / Cactus Avenue Interchange Improvements

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Manzanita Avenue to San Michele Road

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 637,800 637,800
Design 1,275,500 1,275,500
Right of Way 3,755,000 3,755,000
Construction 17,894,700 17,894,700
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 23,563,000 23,563,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
23,563,000 23,563,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 23,563,000 23,563,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / San Michele Road to Southerly City Limits

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6041

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 127,600 127,600
Design 265,700 265,700
Right of Way 385,800 385,800
Construction 3,354,900 3,354,900
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,134,000 4,134,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
2,504,400 2,504,400

DIF Arterial Streets (2901)
1,629,600 1,629,600

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,134,000 4,134,000
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Iris Avenue / Heacock Street to 200 Ft East of Wedow Drive

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5132

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 261,000 261,000
Design 652,500 652,500
Right of Way 703,000 703,000
Construction 2,871,500 2,871,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,488,000 4,488,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
4,488,000 4,488,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,488,000 4,488,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category97
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



 

Project Title: Ironwood Avenue / Nason Street to Redlands Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 212,500 212,500
Design 425,200 425,200
Right of Way 1,041,700 1,041,700
Construction 6,382,600 6,382,600
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 8,062,000 8,062,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
5,227,600 5,227,600

DIF Arterial Streets (2901)
2,834,400 2,834,400

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 8,062,000 8,062,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Perris Boulevard to Nason Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5132

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 1,800,000 1,800,000
Right of Way 900,000 900,000
Construction 9,000,000 9,000,000
Other
PROJECT TOTAL 0 0 0 0 0 0 2,700,000 9,000,000 0 0 11,700,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
2,700,000 9,000,000 11,700,000

REVENUE TOTAL 0 0 0 0 0 0 2,700,000 9,000,000 0 0 11,700,000

S
 -

99 CIP Category
Ironwood Avenue provides a local east-west traffic link within the City.  The proposed improvements will enhance 
roadway capacity and improve safety.

3003.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

This project will widen Ironwood Avenue from Perris Boulevard to Nason Street from two lanes without shoulders to four 
lanes with a two-way turn lane, bike lanes, and sidewalks west of Vista de Cerros, and two lanes with two-way left-turn 
lane, bike lanes, and sidewalks east of Vista de Cerros. The City Council approved the Mitigated Negative Declaration for 
the project in May 2011, and WRCOG has reimbursed the City for the PA&ED phase. Final design and construction will 
proceed based on available funding.
 
Staff has identified two potential projects that could be implemented if appropriate funding were made available.  The first 
is widening at the northwest corner of Ironwood Avenue and Kitching Street to remove the bottleneck at this point and 
provide four travel lanes between Perris Boulevard and Lasselle Street at a cost of $800,000.  The second is widening 
between Dalehurst Road and Helga Lane, with transitions on each end, to provide a turning lane, shoulders, and sidewalk 
at a cost of $990,000.  Either project would require 18-24 months to allow for final design, utility coordination, and/or right 
of way acquisition as appropriate.

Preliminary Engineering / Environmental:  Completed June 2011,  Right of Way and Design:  Subject to available funding

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Redlands Boulevard to Theodore Street 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6043

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 159,500 159,500
Design 318,900 318,900
Right of Way 186,700 186,700
Construction 2,969,900 2,969,900
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,635,000 3,635,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
3,635,000 3,635,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,635,000 3,635,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

100
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: John F. Kennedy Drive / Heacock Street to Lasselle Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6044

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 53,100 53,100
Design 90,400 90,400
Right of Way 173,200 173,200
Construction 854,300 854,300
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,171,000 1,171,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,171,000 1,171,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,171,000 1,171,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kitching Street / Gentian Avenue to Southerly City Limits

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5136

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 375,000 375,000
Design 875,000 875,000
Right of Way 1,875,000 1,875,000
Construction 7,004,000 7,004,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 10,129,000 10,129,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
10,129,000 10,129,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 10,129,000 10,129,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kitching Street / Sunnymead Boulevard to Alessandro Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5136

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 235,000 235,000
Design 500,000 500,000
Right of Way 1,200,000 1,200,000
Construction 4,127,000 4,127,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 6,062,000 6,062,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
6,062,000 6,062,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 6,062,000 6,062,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kitching Street / Wedmore Drive to Fir Avenue and Fir Avenue / Kitching Street to Laury Lane 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7024

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 98,000 98,000
Right of Way 782,000 782,000
Construction 580,000 580,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,470,000 1,470,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,470,000 1,470,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,470,000 1,470,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of Kitching Street and Fir Avenue where full-width street 
improvements do not currently exist.

This project will provide street improvements that include sidewalk, curb, gutter, asphalt concrete pavement, and striping 
along west side of Kitching Street from Wedmore Drive to Fir Avenue and along south side of Fir Avenue from Kitching 
Street to Laury Lane.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Krameria Avenue / Heacock Street to Indian Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6045

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 215,700 215,700
Design 539,300 539,300
Right of Way 632,000 632,000
Construction 2,373,000 2,373,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,760,000 3,760,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
3,760,000 3,760,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,760,000 3,760,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project is needed to provide widening in the corridor to accommodate traffic growth.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, 
striping, and storm drain improvements.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Krameria Avenue / Emma Lane to Perris Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6046

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 51,600 51,600
Design 128,900 128,900
Right of Way 140,300 140,300
Construction 567,200 567,200
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 888,000 888,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
888,000 888,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 888,000 888,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, 
striping, and storm drain improvements.

Project Status: Project Priority in CIP Category

CIP Category
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The project is needed to provide widening in the corridor to accommodate traffic growth.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Alessandro Boulevard to Bay Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6052

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 20,000 20,000
Design 75,000 75,000
Right of Way 200,000 200,000
Construction 709,000 709,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,004,000 1,004,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
803,000 803,000

DIF Arterial Streets (2901)
201,000 201,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,004,000 1,004,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, asphalt concrete pavement, and striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Boulder Ridge Drive to Wride Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6048

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 33,200 33,200
Design 45,000 45,000
Right of Way
Construction 248,800 248,800
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 327,000 327,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
327,000 327,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 327,000 327,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

108

UNF

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Franlou Drive to Boulder Ridge Drive

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6047

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 30,000 30,000
Design 40,500 40,500
Right of Way 103,000 103,000
Construction 224,500 224,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 398,000 398,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
398,000 398,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 398,000 398,000

S
 -

109

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Kalmia Street to Mirage Court

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin2025

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 186,000 186,000
Design 253,000 253,000
Right of Way 621,000 621,000
Construction 1,397,000 1,397,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,457,000 2,457,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,457,000 2,457,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,457,000 2,457,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project provides street improvements that will include sidewalk, curb, gutter, median, asphalt concrete paving, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Lancia Street to 330 Ft South of Dracaea Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7027

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 104,000 104,000
Design 281,000 281,000
Right of Way 530,000 530,000
Construction 1,485,000 1,485,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,400,000 2,400,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
1,920,000 1,920,000

DIF Arterial Streets (2901)
480,000 480,000  

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,400,000 2,400,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, asphalt concrete pavement, and striping.  
The estimated cost of interim improvements for this segment is $ 1,400,000.  The estimated cost of ultimate street 
improvements for this segment of Lasselle Street is $ 2,400,000

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Mirage Court to Ironwood Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6051

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 180,000 180,000
Design 244,000 244,000
Right of Way 363,000 363,000
Construction 1,348,000 1,348,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,135,000 2,135,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,135,000 2,135,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,135,000 2,135,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Wride Street to Kalmia Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6049

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 57,300 57,300
Design 77,800 77,800
Right of Way
Construction 429,900 429,900
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 565,000 565,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
565,000 565,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 565,000 565,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Locust Avenue / 350 Ft West of Trust Way to Trust Way

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6054

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 70,500 70,500
Design 96,000 96,000
Right of Way
Construction 529,500 529,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 696,000 696,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
696,000 696,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 696,000 696,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project provides street improvements that will include sidewalk, curb, gutter, median, asphalt concrete paving, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Locust Avenue / Moreno Beach Drive to Redlands Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6056

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 238,500 238,500
Design 595,500 595,500
Right of Way
Construction 2,621,000 2,621,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,455,000 3,455,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
3,455,000 3,455,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,455,000 3,455,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project provides street improvements that will include sidewalk, curb, gutter, median, asphalt concrete paving, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Locust Avenue / Trust Way to Moreno Beach Drive

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6055

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 113,000 113,000
Design 153,500 153,500
Right of Way
Construction 847,500 847,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,114,000 1,114,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,114,000 1,114,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,114,000 1,114,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6610

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2011-2012 FY 2011-2012 FY 2011-2012 FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2014-2015 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 116,000 116,000
Design 318,000 1,377,270 1,695,270
Right of Way 3,467,000 3,467,000
Construction 3,240,000 13,567,730 16,807,730
Other 100,000 600,000 700,000
PROJECT TOTAL 0 0 0 0 0 0 0 434,000 3,340,000 19,012,000 22,786,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2011-2012 FY 2011-2012 FY 2011-2012 FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2014-2015 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)

DIF Arterial Streets (2901)
434,000 3,340,000 19,012,000 22,786,000

 

 

REVENUE TOTAL 0 0 0 0 0 0 0 434,000 3,340,000 19,012,000 22,786,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will improve traffic flow and enhance safety.  The arterial improvements are consistent with the City's General 
Plan.

The ultimate improvements will widen Moreno Beach Dr. from two lanes to a six lane divided major arterial highway at a 
cost of $22,786,000.  Due to possible funding constraints, a seven-phase approach to the project may be necessary.  
Ph. 1 - Construct interim four lane facility at Moreno Beach Dr. from Auto Mall Dr. to south of Cottonwood Ave. 
($3,774,000). Ph. 2 - Alessandro Blvd./Moreno Beach Dr. intersection widening ($3,917,000).  Ph. 3 - Construct interim four 
lane facility at Moreno Beach Dr. from South of Cottonwood Ave. to north of Alessandro Blvd. ($1,748,000).  Ph. 4 - 
Construct interim four lane facility at Moreno Beach Dr. from south of Alessandro Blvd. to Cactus Ave. ($1,324,000).  Ph. 5 - 
Full six lane facility on Moreno Beach Dr. from Auto Mall Dr. to south of Cottonwood Ave. ($5,426,000).  Ph. 6 - Full six lane 
facility on Moreno Beach Dr. from south of Cottonwood Ave. to north of Alessandro Blvd. ($3,735,000).  Ph. 7 - Full six lane 
facility on Moreno Beach Dr. from south of Alessandro Blvd. to Cactus Ave. ($2,862,000).  

PAS & PSR:  Completed in April 2011;  Design & CEQA for Phase I will take approximately 5 months, subject to
available funding.  Construction for Phase I will take approximately 9 months.  

Place map image here

Project Priority in CIP Category
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Project Status:

S
 -

CIP Category

Moreno Beach Drive Widening / Cactus Avenue to Auto Mall Drive

  Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Moreno Beach Drive / Locust Avenue to SR-60

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5142

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 186,000 186,000
Design 399,000 399,000
Right of Way 1,030,000 1,030,000
Construction 4,048,000 4,048,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 5,663,000 5,663,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
5,020,000 5,020,000

DIF Arterial Streets (2901)
643,000 643,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 5,663,000 5,663,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



 

Project Title: Morrison Street / Eucalyptus Avenue to Cactus Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6508

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 480,000 480,000
Design 930,000 930,000
Right of Way 1,305,000 1,305,000
Construction 4,813,000 4,813,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 7,528,000 7,528,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
7,528,000 7,528,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 7,528,000 7,528,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Nandina Avenue / Heacock Street to Indian Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin2010

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 106,000 106,000
Design 142,500 142,500
Right of Way
Construction 788,500 788,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,037,000 1,037,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,037,000 1,037,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,037,000 1,037,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Nandina Avenue / Indian Street to Perris Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin2010

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 185,000 185,000          
Design 463,000 463,000
Right of Way
Construction 2,036,000 2,036,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,684,000 2,684,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
 2,684,000 2,684,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,684,000 2,684,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements on the south side of Nandina Avenue that include sidewalk, curb, gutter, 
median, asphalt concrete pavement, and striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Nason Street / Elder Avenue to Ironwood Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6511

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 85,000 85,000
Design 100,000 100,000
Right of Way 200,000 200,000
Construction 615,000 615,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,000,000 1,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
1,000,000 1,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,000,000 1,000,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Nason Street Segment:  Elder Avenue to Ironwood Avenue
This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Oliver Street / Alessandro Boulevard to Iris Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6060

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 227,000 227,000
Design 567,000 567,000
Right of Way 382,500 382,500
Construction 2,495,500 2,495,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,672,000 3,672,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
3,672,000 3,672,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,672,000 3,672,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Hemlock Avenue to Sunnymead Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6645

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 31,500 31,500
Right of Way
Construction 110,500 110,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 142,000 142,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
142,000 142,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 142,000 142,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will widen the roadway and construct median improvements.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / North of Sunnymead Ranch Parkway to Heacock Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5148

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 69,100 69,100
Design 265,700 265,700
Right of Way
Construction 2,220,200 2,220,200
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,555,000 2,555,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
1,149,800 1,149,800

DIF Arterial Streets (2901)
1,405,200 1,405,200

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,555,000 2,555,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Sunnymead Boulevard to Cactus Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt_6631

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 159,000 159,000
Design 319,000 319,000
Right of Way
Construction 1,235,000 1,235,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,713,000 1,713,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,713,000 1,713,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,713,000 1,713,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Quincy Street / Locust Avenue to Kalmia Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin1015

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 35,000 35,000
Design 60,000 60,000
Right of Way 150,000 150,000
Construction 405,000 405,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 650,000 650,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
650,000 650,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 650,000 650,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Quincy Street / Kalmia Avenue to SR-60

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6506

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 35,000 35,000
Design 125,000 125,000
Right of Way 500,000 500,000
Construction 1,392,000 1,392,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,052,000 2,052,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,052,000 2,052,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,052,000 2,052,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project provides street improvements that will include sidewalk, curb, gutter, median, asphalt concrete paving, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Quincy Street / Eucalyptus Avenue to Cactus Avenue 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5151

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 630,000 630,000
Design 1,575,500 1,575,500
Right of Way 3,830,500 3,830,500
Construction 6,932,000 6,932,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 12,968,000 12,968,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
12,968,000 12,968,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 12,968,000 12,968,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, asphalt, concrete paving, and striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

ENCILIA AVE

EUCALYPTUS AVE



Project Title: Reche Canyon Road / Northerly City Limits to Moreno Beach Drive

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5153

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 79,500 79,500
Design 319,000 319,000
Right of Way 56,000 56,000
Construction 2,786,500 2,786,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,241,000 3,241,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
3,241,000 3,241,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,241,000 3,241,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project provides street improvements that will include sidewalk, curb, gutter, median, asphalt concrete pavement, 
and striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Redlands Boulevard / Alessandro Boulevard to Cactus Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin1012

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 265,000 265,000
Design 663,000 663,000
Right of Way 70,500 70,500
Construction 2,916,500 2,916,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,915,000 3,915,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
3,915,000 3,915,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,915,000 3,915,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Redlands Boulevard / Locust Avenue to Alessandro Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5154

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 1,595,000 1,595,000
Design 3,189,000 3,189,000
Right of Way 4,251,500 4,251,500
Construction 11,845,500 11,845,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 20,881,000 20,881,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

TUMF Cap. Proj. (3003)
7,726,000 7,726,000

DIF Arterial Streets (2901)
13,155,000 13,155,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 20,881,000 20,881,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Redlands Boulevard / Northerly City Limits to Locust Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5155

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 123,500 123,500
Design 309,000 309,000
Right of Way 113,000 113,000
Construction 1,359,500 1,359,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,905,000 1,905,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,905,000 1,905,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,905,000 1,905,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Redlands Boulevard / SR-60 Interchange; Gilman Springs Road / SR-60 Interchange

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5154

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 40,000 4,000,000 4,040,000
Design 6,000,000 6,000,000
Right of Way 24,000,000 24,000,000
Construction 83,000,000 83,000,000
Other
PROJECT TOTAL 0 0 0 0 0 0 40,000 4,000,000 6,000,000 107,000,000 117,040,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Highland Fairview (011)
40,000 40,000

TUMF Cap. Proj. (3003)
4,000,000 6,000,000 107,000,000 117,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 4,000,000 6,000,000 107,000,000 117,040,000

S
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134 CIP Category
The existing interchanges require modification to meet future traffic demands.

011.UNF
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

This project consists of replacement interchanges, including bridge replacements.  Caltrans will require all such work to 
be approved and processed through the City of Moreno Valley prior to submittal to Caltrans for approval.  Highland 
Fairview will provide a funding deposit for City staff to review the PSRs.

Estimated total costs per interchange:
Redlands Boulevard / SR-60 - $52,000,000; Gilman Springs Road / SR-60 - $70,000,000.

The listed schedule is dependent upon available funding.
PSRs: July 2014 to June 2015
Preliminary Engineering / Environmental: July 2015 to December 2016
Design and Right of Way: January 2017 to December 2018
Construction: January 2019 to January 2021

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: San Michele Road / Heacock Street to Indian Street

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5156

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 79,000 79,000
Design 197,000 197,000
Right of Way 574,000 574,000
Construction 868,000 868,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,718,000 1,718,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,718,000 1,718,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,718,000 1,718,000

S
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: San Michele Road / Indian Street to Perris Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin3271

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 113,000 113,000
Design 283,500 283,500
Right of Way 196,500 196,500
Construction 1,247,000 1,247,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,840,000 1,840,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,840,000 1,840,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,840,000 1,840,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Sinclair Street / Eucalyptus Avenue to Encilia Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5159

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 18,000 18,000
Design 54,000 54,000
Right of Way 572,000 572,000
Construction 385,000 385,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,029,000 1,029,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
1,029,000 1,029,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,029,000 1,029,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

This project will provide street improvements that include sidewalk, curb, gutter, asphalt concrete pavement, and striping.

S
 -

137 CIP Category
The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

3301.UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Sinclair Street / Encilia Avenue to Alessandro Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin5159

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 53,000 53,000
Design 372,000 372,000
Right of Way 3,087,000 3,087,000
Construction 6,644,000 6,644,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 10,156,000 10,156,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
10,156,000 10,156,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 10,156,000 10,156,000

S
 -
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3301.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, asphalt concrete pavement, and striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Spine Road (Future) / Gilman Springs Road to Alessandro Boulevard (Future)

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6503

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 265,500 265,500
Design 478,500 478,500
Right of Way 2,923,000 2,923,000
Construction 6,862,000 6,862,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 10,529,000 10,529,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
10,529,000 10,529,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 10,529,000 10,529,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide street improvements which include sidewalk, curb, gutter, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category
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The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Street In-Lieu Fees Project

Department / Division: Public Works Department / Land Development Division

Project Description: Project Location Map: lin2126

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 18,200 18,200
Design 27,300 27,300
Right of Way 18,200 18,200
Construction 27,300 27,300
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 91,000 91,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded (4010)
91,000 91,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 91,000 91,000

S
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The street in-lieu fees help construct public improvements that are linked to the projects for which the fees were collected. 
A project will be completed when fees collected from property owners are sufficient to complete missing street segment 
improvements for a particular street.  Some project streets have been accepted into the City's maintained street system 
while others have not.

Project Status: Project Priority in CIP Category

CIP Category

140

4010.UNF

As there is no way to predict when and where development will occur, it is uncertain when the project streets will be 
constructed.  Project streets will be programmed for ultimate improvements when sufficient funds are received from 
property owners as they develop and pay their street in-lieu of construction fees.

Street Name                                             Project Number       Collected

Black Oak Avenue  ------------------ PA04-0011/ PM19476   --------- $10,446.00
Black Oak Avenue  and Quincy Street -------- PA02-0122  --------- $18,333.57
Cottonwood Avenue -------------------------------- TR 27182     --------- $3,235.00
Highland Boulevard --------------------------------- PO5-169     --------- $10,383.00
Hilton Drive -------------------------------------------- PK04-0182   -------- $5,225.00
Maltby Avenue and Kimberly Avenue ---------- P04-216    --------- $33,420.00
Sea Biscuit Street ------------------------------------- P98-0065   -------- $10,000.00

Total    ------------------------------------------------------------------------ $91,043.57

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Theodore Street / Ironwood Avenue to Alessandro Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6504

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 265,500 265,500
Design 531,500 531,500
Right of Way 701,500 701,500
Construction 8,805,500 8,805,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 10,304,000 10,304,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
10,304,000 10,304,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 10,304,000 10,304,000

S
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project will provide street improvements that include sidewalk, curb, gutter, median, asphalt concrete pavement, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Virginia Street (Future) / Dracaea Avenue to Alessandro Boulevard (Future)

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_6502

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 121,000 121,000
Design 242,000 242,000
Right of Way 1,815,000 1,815,000
Construction 9,922,000 9,922,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 12,100,000 12,100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
12,100,000 12,100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 12,100,000 12,100,000

S
 -

142
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to improve segments of roadway where full-width street improvements do not currently 
exist.

This project provides street improvements that will include sidewalk, curb, gutter, median, asphalt concrete paving, and 
striping.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Deleted
New

In Progress
On Hold

Completed

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Bridges

Funded Projects

Heacock Street Bridge / Perris Valley Storm Drain Lateral "A " BR-3

SR-60 / Nason Street Overcrossing Bridge BR-4

Partially Funded Projects

Bridge Repair Maintenance Program BR-5

Unfunded Projects

Brodiaea Avenue Bridge / 735 Ft East of Redlands Boulevard BR-7

Cactus Avenue Bridge / 405 Ft East of Wilmot Street BR-8

Day Street / SR-60 Interchange BR-9

Graham Street Bridge / Sunnymead Boulevard to Hemlock Avenue BR-10

Indian Street / Cardinal Avenue Bridge BR-11

Indian Street  / Lateral "B" Bridge BR-12

Indian Street / SR-60 Overpass BR-13

Ironwood Avenue  / Quincy Street Bridge BR-14

Kalmia Avenue Bridge / 300 Ft West of Quincy Street BR-15

Kitching Street Bridge / Perris Valley Storm Drain Lateral "A" BR-16

Lasselle Street Bridge Crossing SR-60 between Fir Avenue to Elder Avenue BR-17

Perris Boulevard / Hemlock Avenue to SR-60 Reconfiguration BR-18

BR-1



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

BR-2



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6117

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 1,495,292 1,485,292 10,000 10,000 10,000
Other
PROJECT TOTAL 1,495,292 1,485,292 0 10,000 0 10,000 0 0 0 0 10,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

158,354 158,354

1,336,938 1,326,938 10,000 10,000 10,000

REVENUE TOTAL 1,495,292 1,485,292 0 10,000 0 10,000 0 0 0 0 10,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The existing Heacock Street Bridge was functionally obsolete and required replacement.  The two-lane bridge was 
demolished and a new four-lane bridge was constructed.  

This project constructed a replacement bridge for Heacock Street over Perris Valley Storm Drain Lateral "A" between 
Cardinal Avenue and Iris Avenue.  A Highway Bridge Replacement and Rehabilitation (HBRRP) grant award of $360,000 
supplemented the design funding.  HBRRP grant funds of $2,027,617 were awarded for the construction phase in August 
2011.  Additional TUMF funds totaling $229,552 for Phase I of the Heacock Street / San Michele Road to Perris Valley 
Storm Drain Lateral "A" (801 0027 70 77) were used for this project. This project is addressed on a separate CIP form.  

Carryover is for Caltrans and warranty related expenses.

Environmental/Design:  Completed June 2010
Design:  Completed January 2011
Construction:  Completed in October 2012

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Heacock Street Bridge / Perris Valley Storm Drain Lateral "A"

Public Works Department / Capital Projects Division

B
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Measure A (2001)

HBRRP Grant (2001)

 

 
 

802 0001 70 77-2001

802 0001 70 77-2001A

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6117

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 570,000 570,000
Right of Way
Construction 18,990,671 10,916,191 8,074,480 8,074,480 8,074,480
Other
PROJECT TOTAL 19,560,671 11,486,191 0 8,074,480 0 8,074,480 0 0 0 0 8,074,480

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

6,100,000 6,100,000 6,100,000 6,100,000

1,000,000 1,000,000 1,000,000 1,000,000

974,480 974,480 974,480 974,480

11,486,191 11,486,191
REVENUE TOTAL 19,560,671 11,486,191 0 8,074,480 0 8,074,480 0 0 0 0 8,074,480

Public Works Department / Capital Projects Division
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STPL (Const) (2001)

SLPPP (2001)

DIF Interchange (2911)

802 0003 70 77-4821

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Expansion of the current facilities is needed due to traffic demand resulting from development in the area.  This is a key 
project in the City's Economic Development Action Plan, in order to stimulate future economic development activity.

This project replaces the existing SR-60/Nason Street two-lane bridge with a four-lane bridge, completes Nason Street 
improvements, installs a soundwall along Elder Avenue, and constructs associated work.  Landscaping redesign will be 
done August 2013 and constructed after the bridge is constructed.  

Construction (Bridge):  November 2012 to March 2014
Construction (Landscaping):  April 2014 to July 2014

Project Status: Project Priority in CIP Category

CIP Category

SR-60 / Nason Street Overcrossing Bridge

SA 2007 TABS (4821)

802 0003 70 77-2001A

802 0003 70 77-2001C  

802 0003 70 77-3311

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt3103

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 590 590
Other 10,000 10,000 10,000 10,000 10,000 10,000 50,000
PROJECT TOTAL 590 590 0 0 10,000 10,000 10,000 10,000 10,000 10,000 50,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

590 590

10,000 10,000 10,000

10,000 10,000 10,000 10,000 40,000

REVENUE TOTAL 590 590 0 0 10,000 10,000 10,000 10,000 10,000 10,000 50,000

 
 

Proposition 1B (2004)
802 0002 70 77-2004

Measure A (2001)
802 0002 70 77-2001

Measure A (2001)
2001.UNF

The Bridge Repair Maintenance Program assesses the need for bridge spot repair and deck treatment for bridges located 
within the City limits.  All 31 bridges within the City have been reviewed and 14 bridges were found to need spot repairs 
and maintenance.  These 14 bridges were repaired in FY 10/11 and FY 11/2.  The FY 11/12 Bridge Repair Maintenance 
Project is complete; carryover is for warranty issues.  The project was closed out and the remaining budget  of $2,971.82 
has been transferred to the Citywide Annual Pavement Resurfacing Program budget.  FY 13/14 and outer year funding are 
for annual inspection and minor maintenance repair.

Design:  Completed December 2010
Construction:  Completed July 2011

CITYWIDE

B
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 -

CIP Category
This program assesses and repairs existing bridges within City limits.  

5

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Bridge Repair Maintenance Program Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

BR-6



 

Project Title: Brodiaea Avenue Bridge / 735 Ft East of Redlands Boulevard

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3252

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 196,000 196,000
Design 167,000 167,000
Right of way
Construction 1,937,000 1,937,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,300,000 2,300,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,300,000 2,300,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,300,000 2,300,000

CIP Category7

UNF

This master drainage facility will convey storm run-off.
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will involve the design and construction of the bridge on Brodiaea Avenue over Channel Lateral "F".

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue Bridge / 405 Ft East of Wilmot Street 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3246

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,100 150,100
Design 321,200 321,200
Right of way 63,200 63,200
Construction 1,380,500 1,380,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,915,000 1,915,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,915,000 1,915,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,915,000 1,915,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This master drainage facility will convey storm run-off.

This project will involve the design and construction of a wider bridge on Cactus Avenue over Channel Lateral "G".

Project Status: Project Priority in CIP Category

CIP Category

B
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UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street / SR-60 Interchange 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt2101

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 102,600 102,600
Design 205,200 205,200
Right of way
Construction 5,848,200 5,848,200
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 6,156,000 6,156,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
6,156,000 6,156,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 6,156,000 6,156,000

CIP Category9

UNF

The existing interchange will require modification in order to meet projected traffic demand.
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will involve design and construction of a new SR 60 freeway westbound on-ramp on the west side of Day 
Street.  It will also include constructing the missing sidewalk gap along the west side of Day Street.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Graham Street Bridge / Sunnymead Boulevard to Hemlock Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt2101

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 1,000,000 1,000,000
Design 1,600,000 1,600,000
Right of way 2,200,000 2,200,000
Construction 15,300,000 15,300,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 20,100,000 20,100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Street (2901)
20,100,000 20,100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 20,100,000 20,100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Without this bridge connection, the traffic impacts to the adjacent interchanges will require extensive improvements 
including right of way acquisition resulting in costs far exceeding the cost of building the Graham Street Bridge.

This project will design, acquire right of way, and construct the Graham Street Bridge over State Route 60 from 
Sunnymead Boulevard to Hemlock Avenue.  Improvements include installation of a traffic signal and elimination of the 
cross gutter on Hemlock Avenue. The design and construction work will be scheduled pending availability of funding.  
This project will improve vehicular / pedestrian movement north and south of SR-60 and provide direct access to the 
central portion of the Sunnymead Boulevard commercial corridor consistent with the City's General Plan Circulation 
Element. 

This project was previously funded under DIF Arterial Street.

Project Status: Project Priority in CIP Category

CIP Category

B
R

 -
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3301.UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Cardinal Avenue Bridge

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3381

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 150,000
Design 350,000 350,000
Right of way
Construction 2,300,000 2,300,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,800,000 2,800,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
2,800,000 2,800,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,800,000 2,800,000

CIP Category11

3301.UNF

This project will improve and provide continuity in traffic.

B
R

 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will involve the design and construction of the bridge on Indian Street over Channel Lateral "A".

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Lateral "B" Bridge

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt2105

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 120,000 120,000
Right of way
Construction
Other 580,000 580,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 750,000 750,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
750,000 750,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 750,000 750,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will improve and provide continuity in traffic.

This project will involve the design and construction of a wider  bridge on Indian Street over Channel Lateral "B" (near 
Harley Knox Boulevard). 

Project Status: Project Priority in CIP Category

CIP Category

B
R

 -
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UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / SR-60 Overpass 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt2100

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 500,000 500,000
Design 850,000 850,000
Right of way 770,000 770,000
Construction 12,000,000 12,000,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 14,120,000 14,120,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
14,120,000 14,120,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 14,120,000 14,120,000

CIP Category13

UNF

The existing bridge is functionally obsolete and will require modifcation in order to meet projected traffic demands.

B
R

 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will involve the design and construction of a replacement bridge at Indian Street over SR-60.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Quincy Street Bridge

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3248

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 262,000 262,000
Design 355,000 355,000
Right of way 50,000 50,000
Construction 1,961,000 1,961,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,628,000 2,628,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,628,000 2,628,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,628,000 2,628,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This master drainage facility will convey storm run-off.

This project will involve the design and construction of the bridge on Ironwood Avenue over Channel Lateral "A".

Project Status: Project Priority in CIP Category

CIP Category

B
R
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UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kalmia Avenue Bridge / 300 Ft West of Quincy Street 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3249

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 173,000 173,000
Design 235,000 235,000
Right of way 43,000 43,000
Construction 1,297,000 1,297,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,748,000 1,748,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,748,000 1,748,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,748,000 1,748,000

CIP Category15

UNF

This master drainage facility will convey storm run-off.

B
R

 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project will involve the design and construction of the bridge on Kalmia Avenue 300 Ft west of Quincy Street.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: pnt3249

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 200,000 200,000
Right of way 300,000 300,000
Construction 2,400,000 2,400,000
Other 50,000 50,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,000,000 3,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Street (2901)
3,000,000 3,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,000,000 3,000,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Kitching Street Bridge over Perris Valley Channel Lateral "A" will fill in a missing link over the channel for north-south 
access.

The Kitching Bridge over Perris Valley Storm Drain Lateral "A" will fill in a missing link over the channel for north-south 
access.  

Project Status: Project Priority in CIP Category

CIP Category

Kitching Street Bridge / Perris Valley Storm Drain Lateral "A"

Public Works Department / Land Development Division

B
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3301.UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street Bridge Crossing SR-60 between Fir Avenue to Elder Avenue

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin_7013

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 1,242,000 1,242,000
Design 1,988,000 1,988,000
Right of Way 5,126,000 5,126,000
Construction 19,047,000 19,047,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 27,403,000 27,403,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
27,403,000 27,403,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 27,403,000 27,403,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This proposed project is not part of the City approved General Plan Circulation Element.

This project will design, acquire right of way, and construct Lasselle Street 2-lane bridge crossing over SR-60 and the 
RCFC & WCD detention basin.  Total bridge length spans approximately 550 feet in length by 50 feet wide including 
bridge approach starting approximately 600 feet north of Fir Avenue.

The improvements will construct new traffic signals at the intersections of Lasselle Street with Fir Avenue and Elder 
Avenue.  A significant number of recently developed residential properties will need to be acquired to construct this 
bridge.

Project Status: Project Priority in CIP Category

CIP Category

B
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UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Hemlock Avenue to SR-60 Reconfiguration 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt_6649

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 200,000 200,000
Design 350,000 350,000
Right of way
Construction 14,840,000 14,840,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 15,390,000 15,390,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
15,390,000 15,390,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 15,390,000 15,390,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Expansion of current facilities is needed due to projected traffic demand.

This project involves street reconfiguration and new ramps including a new loop on-ramp requiring the widening of the 
westbound SR60 freeway bridge.

Project Status: Project Priority in CIP Category

CIP Category

B
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UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Buildings

Funded Projects

800 MHz Radio Repeater System Centralization B-3

Box Springs Communications Site B-4

City Hall Carpet Replacement B-5

City Hall Rehabilitation of 2nd Level Concrete Flooring B-6

Civic Center Site Improvements (Exterior) B-7

Cottonwood Recreation Center Renovation B-8

Emergency Operations Center (EOC) B-9

EOC Family Care Center Generator B-10

Fire Station No. 6 Multipurpose Annex B-11

Morrison Park Fire Station B-12

MVTV-3 Control Room Broadcast Equipment Upgrade B-13

PSB - Monitor Room Space Conversion B-14

Remodel Fire Station #48 - Sunnymead Ranch B-15

Renovation of City Hall Building Annex #1 B-16

Roof Replacements at Gateway and Westbluff Parks B-17

Shadow Mountain Park Restrooms B-18

Security Fencing for Fire Station 48 and Fire Station 65 B-19

Weston Park Restroom and ADA Improvements B-20

Partially Funded Projects

Corporate Yard Facility B-21

Fire Station #65 Relocation B-22

Industrial Fire Station B-23

Northeast Fire Station B-24

Public Safety Building Conversion B-25

Redlands Boulevard Fire Station B-26

Unfunded Projects

Animal Services New Parcel Property Improvements B-27

Conference and Recreation Center Entry B-28

Conference and Recreation Center Restroom (Stage Area) Design B-29

Cottonwood Park Fire Station (formerly Fire Station #110) B-30

Fire Station (Future) Land Acquisition B-31

B-1



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Buildings

Gilman Fire Station B-32

Main Library B-33

March Air Reserve Base Hobby Shop Roof Replacement B-34

Moreno Valley Equestrian Center - Restroom and Information Center B-35

Parks' Community Recreation Buildings B-36

Satellite Police Station on the Southeast Portion of the City B-37

B-2



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 5,000 5,000 5,000 5,000
Design 10,000 10,000 10,000 10,000
Right of Way
Construction 55,000 55,000 55,000 55,000
Other 50,000 50,000 50,000 50,000
PROJECT TOTAL 120,000 0 0 120,000 0 120,000 0 0 0 0 120,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

120,000 120,000 120,000 120,000

REVENUE TOTAL 120,000 0 0 120,000 0 120,000 0 0 0 0 120,000

B
 -

The City’s three 800-Mhz radio repeaters are currently located at three different locations within the City (City Hall, City 
Yard, and City Library).  The repeaters have difficulty covering certain portions of the City because of their locations on low 
ground elevations.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The allocation is an estimated cost to provide an air-conditioned, self-contained, secure equipment shelter, medium size 
tower or use of an existing structure, and/or hardware, materials, and construction costs.  The new site may be located at 
another existing City office location such as a fire station, city park, city office, or within the Box Springs planned radio site 
that provides the best security.

Design:  July 2013 to January 2014
Construction:  January 2014 to November 2014

TO BE DETERMINED

 

Project Priority in CIP Category

CIP Category

800 MHz Radio Repeater System Centralization

Financial & Management Services Department / Technology Services Division

3

 

803 0012 30 39-7210

Project Status:

Tech Svcs Fund (7210)

 

 
 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6626

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 30,000 30,000 30,000 30,000
Design 20,000 20,000 20,000 20,000
Right of Way
Construction 150,000 150,000 150,000 150,000
Other 200,000 200,000 200,000 200,000
PROJECT TOTAL 400,000 0 0 400,000 0 400,000 0 0 0 0 400,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

400,000 400,000 400,000 400,000

REVENUE TOTAL 400,000 0 0 400,000 0 400,000 0 0 0 0 400,000

B
 -

The City's development and continuing day-to-day operations depend on this site.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

In FY 99/00, telecommunications installed six microwave radio link systems that support communications for voice, data, 
surveillance video, and security systems.  The hub is located on leased tower space on Box Springs Mountain and is a major 
hub supporting 70% of the communications backbone from City Hall to Box Springs, City Yard, Library, MARB, and Senior 
Center.  This site also supports an Amateur Radio repeater that serves as a relay for remotely linking voice, data, and video 
from mobile command posts in the field into the EOC during a major event or natural disaster.  The project objective is to 
secure a land lease from the County of Riverside Parks Department, construct a secure site that includes an equipment 
building, tower, backup generator, and improved security that meets public safety essential services.  Once completed, City 
communications equipment would be relocated to the new facility, thus decreasing the City's exposure to increasing lease 
costs from annual lease agreements.  The City's dependency on privately owned sites, local telco costs, and annual 
increases would also be reduced by $52,400 per year.

Right of Way:  March 2012 to September 2013
Design:  January 2013 to November 2013
Construction:  December 2013 to November 2014

Place map image here

 

Project Priority in CIP Category

CIP Category

Box Springs Communications Site

Financial & Management Services Department / Technology Services Division

4

 

803 0011 30 39-7210

Project Status:

Tech Svcs Fund (7210)

 

 
 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 174,000 120,000 54,000 54,000 54,000
Other
PROJECT TOTAL 174,000 120,000 0 54,000 0 54,000 0 0 0 0 54,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

174,000 120,000 54,000 54,000 54,000

REVENUE TOTAL 174,000 120,000 0 54,000 0 54,000 0 0 0 0 54,000

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The color and fabric of the existing carpet has deteriorated.  Excess repairs have resulted in unsightly conditions and 
possible tripping hazards.  To insure staff's safety from such hazards, the deteriorated carpet will be replaced with new 
carpet.

This project will remove and replace existing deteriorating carpet at City Hall.  Due to the continuing deterioration, it is now 
recommended that the carpet be replaced. The first floor will be recarpeted during the last week of December 
2012 when the city is closed. The second floor will be recarpeted after the subfloor is replaced as part of Capital 
Projects rehabilitation project during the summer of 2013. 

Construction:  First Floor - December 2012
                     Second Floor - July 2013 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

City Hall Carpet Replacement

Administrative Services Department / Purchasing & Facilities Division

B
 -

5

Facilities Fund (7310)

 

 

803 0020 30 40-7310

 

 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply3163

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 1,450,000 1,100,000 350,000 350,000 350,000
Other
PROJECT TOTAL 1,450,000 1,100,000 0 350,000 0 350,000 0 0 0 0 350,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,450,000 1,100,000 350,000 350,000 350,000

REVENUE TOTAL 1,450,000 1,100,000 0 350,000 0 350,000 0 0 0 0 350,000

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The floor in the 2nd level of the City Hall has ruts and holes, indicating that the existing lightweight concrete and plywood below 
the carpet has deteriorated and needs to be replaced.  The existing carpet has been patched and repaired, leaving unsightly 
conditions and tripping hazards.

This project will replace the City Hall's 2nd level concrete flooring and carpet.  The project includes rewiring of electrical and 
communication lines.  Temporary relocation for staff is estimated at $140,000 and electrical and communication rewiring is 
estimated at $200,000; both are included as part of the project cost.

Estimated Project Cost:
Design:  $120,000
Staff relocation:  $140,000
Replacement of floor deck and carpet:  $450,000
Electrical and communication rewiring:  $200,000
Seismic Retrofit:  $80,000
Roof Rehabilitation:  $276,000
Design:  November 2012 to January 2013
Advertise / Bid / Award and City Council Approval:  February 2013 to March 2013
Construction:  April 2013 to July 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

City Hall Rehabilitation of 2nd Level Concrete Flooring

Public Works Department / Purchasing & Facilities Division

B
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Facilities Fund (7310)

 

 

803 0014 30 40-7310

 

 

 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6617

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 65,000 65,000
Right of Way
Construction 449,709 449,709 449,709 449,709
Other
PROJECT TOTAL 514,709 65,000 0 449,709 0 449,709 0 0 0 0 449,709

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

514,709 65,000 449,709 449,709 449,709

REVENUE TOTAL 514,709 65,000 0 449,709 0 449,709 0 0 0 0 449,709

 

803 0001 70 77-3000

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will provide needed improvements to City Hall.  

This project will construct a new sidewalk along the west side of City Hall to accommodate pedestrians from Calle San 
Juan De Los Lagos to City Hall's main entrance, provide main drive aisle modifications and improvements, provide 
modifications to facilitate accessibility at the City Hall front entrance, remove and replace the trash enclosure to improve 
traffic circulation, and remove and modify City Hall entrance hardscape, area lighting systems, flatwork, irrigation, and 
landscaping.    

Design:  July 2012 to June 2013
Construction:  October 2013 to December 2013 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Civic Center Site Improvements (Exterior)

Public Works Department / Capital Projects Division
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Facility Const Fund (3000)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 30,000 30,000 40,000 40,000 40,000
Other
PROJECT TOTAL 30,000 30,000 0 0 40,000 40,000 0 0 0 0 40,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

30,000 30,000 40,000 40,000 40,000

REVENUE TOTAL 30,000 30,000 0 0 40,000 40,000 0 0 0 0 40,000

8

Quimby In-Lieu (2906)

 

 

 

803 0015 50 57-3006Q

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Renovation is necessary due to deferred maintenance and aging structure to keep the facility habitable.

This project will renovate the Cottonwood Recreation Center building.  Improvements include roofing, flooring, paint, 
window treatments, and kitchen area for community use.

Fiscal Years:
2012/2013 improvements include new roofing and a storage unit for small equipment.
2013/2014 improvements include assessment/replacement of HVAC, and other major renovation items associated with the 
facility.

Construction:  June 2013
Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Cottonwood Recreation Center Renovation

Parks & Community Services Department / Administration Division

B
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6616

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 19,011 511 18,500
Other
PROJECT TOTAL 19,011 511 18,500 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

19,011 511 18,500

REVENUE TOTAL 19,011 511 18,500 0 0 0 0 0 0 0 0

B
 -

Public Safety Building growth required the space occupied by the EOC.  Therefore, a new EOC facility was needed.  The 
new facility provides all essential functions to serve the City in case of a disaster or emergency.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Public Safety Building growth required the space occupied by the Emergency Operations Center (EOC).  Therefore, a new 
EOC facility was constructed.  The EOC provides all essential functions to serve the City in case of a disaster or 
emergency.  The City was awarded a Workforce Housing Grant of $1,200,741 for the construction phase of this project.  

Design:  Completed May 2009
Construction:  Completed November 2010

The project was completed November 2010 and original warranty was completed in November 2011.  This project can be 
closed out this Fiscal Year.

Place map image here

 

Project Priority in CIP Category

CIP Category

Emergency Operations Center (EOC)

Public Works Department / Capital Projects Division
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803 0003 70 77-3000

Project Status:

Facility Const Fund (3000)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 825,814 775,814 50,000 50,000 50,000
Other
PROJECT TOTAL 825,814 775,814 0 50,000 0 50,000 0 0 0 0 50,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

178,286 178,286

647,528 597,528 50,000 50,000 50,000

REVENUE TOTAL 825,814 775,814 0 50,000 0 50,000 0 0 0 0 50,000

 

803 0016 70 77-2511

803 0016 70 77-3401

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will provide a fuel tank upgrade for the existing generator to meet NFPA 110.5.1.2 requirements and provide 
an emergency power back-up for the CRC building which will be used as the future EOC Family Care Center.  Carryover is 
for project closeout and for the one year warranty period.

This project includes fuel tank upgrades for the existing generator and installation of a new back-up generator at the 
Conference and Recreation Center (CRC).  The EOC grant fund (240.24011) is utilized for design costs and equipment 
purchases.  The construction cost utilizes money saved from 2005 LRB bond funds (803 0016 70 77-3401) which was 
returned to fund balance from Phase 1 of the Public Safety Building conversion project.  Additional construction costs come 
from savings from Phase 2 of the Public Safety Building Traffic Division Office and the Monitor Room Space Conversion 
Project.

Public Safety Subcommitee Recommendation:  September 2011
City Council Authorization for Design and Construction:  October 2011
Design:  January 2012 to June 2012
Construction:  October 2012 to April 2013
Project Closeout:  May 2013 to July 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

EOC Family Care Center Generator

Fire Department / Capital Projects Division
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EOC Grant (2511)

2005 LRBs (3401)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right-of-Way
Construction 65,000 65,000 20,000 85,000 85,000
Other
PROJECT TOTAL 90,000 25,000 0 65,000 20,000 85,000 0 0 0 0 85,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

90,000 25,000 65,000 20,000 85,000 85,000

REVENUE TOTAL 90,000 25,000 0 65,000 20,000 85,000 0 0 0 0 85,000

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will construct a Multipurpose Annex at Fire Station No. 6 to include an oxygen recharge station.  

This project will construct a Multipurpose Annex at Fire Station No. 6 to include an oxygen recharge station.  Additional 
funds for this project are a result of savings from the land acquisition for the Northeast Fire Station.

Design:  November 2012 to May 2013
Construction:  July 2013 to December 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Fire Station No. 6 Multipurpose Annex

Fire Department / Capital Projects Division
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Fire Services C.P. (2903)

 

 

803 0017 70 77-3005 
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6636

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 1,970,000 1,860,000 110,000 110,000 110,000
Other
PROJECT TOTAL 1,970,000 1,860,000 0 110,000 0 110,000 0 0 0 0 110,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,860,000 1,860,000

110,000 110,000 110,000 110,000

REVENUE TOTAL 1,970,000 1,860,000 0 110,000 0 110,000 0 0 0 0 110,000

B
 -

The station will serve the residential and commercial development on the east side of Moreno Valley.  Response time will 
be reduced with the new fire station.  Carryover funds are for warranty period.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The Morrison Park Fire Station project includes the design and construction of an essential facility.  The new fire station 
has been completed on a 1.5 acre site that is owned by the City at the northeast corner of Morrison Street and Cottonwood 
Avenue.  

Land Acquisition:  Completed October 2009
Construction Award:  September 2011
Construction:  Completed
Occupancy:  October 2012 Place map image here

 

Project Priority in CIP Category

CIP Category

Morrison Park Fire Station

Community and Economic Development Dept. and Fire Dept. / Capital Projects Division
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803 0013 70 77-4821

Project Status:

SA 2007 TABS (4821)

Cap. Proj. Reimb. (3008)

 
803 0013 70 77-3008
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000 50,000 50,000
Right-of-Way
Construction 450,000 450,000 450,000 450,000
Other
PROJECT TOTAL 500,000 0 0 500,000 0 500,000 0 0 0 0 500,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

500,000 500,000 500,000 500,000

REVENUE TOTAL 500,000 0 0 500,000 0 500,000 0 0 0 0 500,000
 

803 0021 70 77-2011
 

 
 

 
 

The City of Moreno Valley strives to provide a high level of service to its residents as well as business and visitors.  This 
project will improve the level of service by upgrading the technology, audio, and visual equipment used for broadcasting 
City Council meetings, other board/committee meetings and programming on the government access channel (through 
Time Warner Cable, AT&T UVerse and Verizon FIOS service).  The project also includes remodeling the council dais and 
adding electronic voting system.
                                                                                                                                                                                                    
Design:  June 2013 to July 2013 
Equipment Installation:  July 2013 to September 2013

13 CIP Category
This project will provide the needed upgrading for the technology, audio, and visual equipment used for broadcasting City 
Council meeting.

PEG Grant (2011)

B
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

MVTV-3 Broadcast Equipment Upgrade Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division - City Manger Office
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 130,000 92,000 33,000 5,000 5,000 5,000
Other
PROJECT TOTAL 130,000 92,000 33,000 5,000 0 5,000 0 0 0 0 5,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

130,000 92,000 33,000 5,000 5,000 5,000

REVENUE TOTAL 130,000 92,000 33,000 5,000 0 5,000 0 0 0 0 5,000

 

803 0019 70 77-3401

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

To provide a Monitoring Room for the Citywide Camera Surveillance System.  Carryover is for one year warranty.

This project converted the existing storage room in the Public Safety Building into a Monitoring Room for the Police 
Department.  The Monitoring Room will be used for monitoring and collecting data from the Citywide Camera Surveillance 
System.  Design and construction have been completed and carryover funds are for the one year warranty period.

Design:  July 2012 - October 2012
Construction:  Completed

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

PSB - Monitor Room Space Conversion

Police Department / Capital Projects Division
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2005 LRBs (3401)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 95,000 95,000 95,000
Right-of-Way
Construction 555,000 555,000 555,000
Other
PROJECT TOTAL 0 0 0 0 650,000 650,000 0 0 0 0 650,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

650,000 650,000 650,000

REVENUE TOTAL 0 0 0 0 650,000 650,000 0 0 0 0 650,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Remodel Fire Station #48 - Sunnymead Ranch Project Status: Project Priority in CIP Category

Fire Department / Capital Projects Division

Fire Station No. 48 was constructed in November 1984.  The fire station requires renovations due to building code 
requirements and expanded use.

Proposed improvements include bathroom renovations to comply with ADA requirements; privatization of sleeping quarters 
to provide separation between the individual beds for privacy and modesty; kitchen renovations with new appliances; 
construction of an exercise room; and ADA-required parking updates, signage, and ADA path of travel to meet California 
Code Title 24 requirements.

Design:  July 2013 to February 2014
Construction:  April 2014 to August 2014

Place map image here

15 CIP Category
The remodelling work is necessary to meet recent changes in building code requirements and to provide needed services 
to the community due to population growth.

Fire Services C.P. (2903)

B
 -

803 0022 70 77-3005
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_7013

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 130,280 130,280
Right-of-Way
Construction 1,141,928 1,141,928
Other 59,000 59,000 59,000 59,000
PROJECT TOTAL 1,331,208 1,272,208 0 59,000 0 59,000 0 0 0 0 59,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,331,208 1,272,208 59,000 59,000 59,000

REVENUE TOTAL 1,331,208 1,272,208 0 59,000 0 59,000 0 0 0 0 59,000

Project Priority in CIP Category

803 0004 30 40-3000

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will provide necessary space for reallocation of all staff in the leased offices at 14325 Frederick Street.  The 
three leases at that site will expire on June 30, 2013.  As direction from management was to not pursue relocating City Hall 
staff to the Annex building, it is proposed to relocate staff in the leased bulding instead, thereby reducing the lease 
payments and common area maintenance expense. 

Renovate and relocate staff from leased space at 14325 Frederick Street to the Annex Building located at 14331 Frederick 
Street.  Tenant improvements are needed before the building can be occupied.  These improvements include replacing or 
repairing the roof, HVAC equipment, security/fire systems, and light fixtures; relocation and/or reconfiguration of interior 
walls, drop ceilings, HVAC duct work, exterior roll-up doors, public entrance; moving and installation of current 
cubicle/office furniture, installation of window treatments, carpet/tile flooring; rekeying of the facility; space planning; 
separation of water and sewer lines from the existing one-loop systems, including the purchase and installation of a water 
meter from EMWD; and improvements to the landscaping and parking lot.  The project includes architectural services to 
complete plans and specifications, including schematic design, design development, construction documents, bidding and 
construction.

Design:  March 2012 to July 2012
Advertise / Bid / Award:  July 2012 to August 2012
Construction:  August 2012 to February 2013

Project Status:

 

CIP Category

Renovation of City Hall Building Annex #1

Administrative Services Department / Purchasing & Facilities Division
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Facility Const Fund (3000)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6609

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 32,986 32,986
Other
PROJECT TOTAL 32,986 32,986 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

32,986 32,986

REVENUE TOTAL 32,986 32,986 0 0 0 0 0 0 0 0 0

B
 -

This project will help meet the demands of the community.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The restroom roofs at these parks are more than 18 years old and need to be replaced.  The City will replace the roofs with 
a basic standing seam roof, which has an approximate 50-year life.  These sites also require maintenance of the restroom 
interior and exterior, including concrete, lighting, and fixtures to bring up to City standard.

CONSTRUCTION
Roof Replacement:  Completed June 2011
Remaining Improvements:  June 2013 Place map image here

 

Project Priority in CIP Category

CIP Category

Roof Replacements at Gateway and Westbluff Parks

Parks & Community Services Department / Administration Division

17

 

803 0009 50 57-3006Q

Project Status:

Quimby In-Lieu (2906)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6111

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 120,890 120,890
Other
PROJECT TOTAL 120,890 0 120,890 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

120,890 120,890

REVENUE TOTAL 120,890 0 120,890 0 0 0 0 0 0 0 0
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Parkland DIF (2905)

 

 

 

807 0012 50 57-3006P

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

 Restrooms are necessary to serve the public.

This project installed a pre-fabricated restroom.  The restroom was needed due to the expected increase in park usage 
after the installation of sports field lighting.  This project has been completed.

Design:  Completed October 2010
Bid/Award:  Completed February 2011
Construction:  Completed November 2011

Return all remaining funds to Fund Balance. Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Shadow Mountain Park Restrooms

Parks & Community Services Department / Administration Division

B
 -

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 15,000 15,000 15,000
Right-of-Way
Construction 115,000 115,000 115,000
Other
PROJECT TOTAL 0 0 0 0 130,000 130,000 0 0 0 0 130,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

130,000 130,000 130,000

REVENUE TOTAL 0 0 0 0 130,000 130,000 0 0 0 0 130,000

Fire Services C.P. (3005)
803 0023 70 77-3005

 
 

 
 

 
 

19 CIP Category
This will provide another layer of security for the fire station which contains federally controlled substances.  The facility has 
had issues in the past with attempted break-ins and graffiti.

B
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Security Fencing for Fire Station 48 and Fire Station 65 Project Status: Project Priority in CIP Category

Fire Department / Capital Projects Division

Fire Station 48:  This project will install tubular steel fencing for the perimeter of the fire station with a rolling security gate.  
The security gate will include a remote controlled gate for a majority of the parking lot and should have keypad access as a 
secondary option for accessing the parking lot.  A few parking stalls for public parking for fire station visitors should be 
outside of the secured area.

Fire Station 65:  This project will install tubular steel fencing for the perimeter of the patio.  This will secure the back sliding 
glass door and rear bedroom door.

Design:  July 2013 to October 2013
Construction:  January 2014 to June 2014
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 30,000 30,000 10,000 10,000 10,000
Other
PROJECT TOTAL 30,000 30,000 0 0 10,000 10,000 0 0 0 0 10,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

30,000 30,000 10,000 10,000 10,000

REVENUE TOTAL 30,000 30,000 0 0 10,000 10,000 0 0 0 0 10,000

 

803 0008 50 57-3006Q

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will add additional life to the aging facility.

The roof at this site is over 20 years old, which has resulted in wear beyond repair.  The replacement roof will be 
galvanized coated metal that will last a minimum of 30 years.  Additionally, fixtures require ADA updates and access to the 
facility.

Construction:  April 2013 to December 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Weston Park Restroom and ADA Improvements

Parks & Community Services Department / Administration Division

B
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Quimby In-Lieu (2906)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6618

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 20,000 20,000 20,000 20,000 20,000
Right of Way
Construction 342,495 337,495 5,000 2,480,000 2,485,000 46,200,000 48,685,000
Other
PROJECT TOTAL 362,495 357,495 0 5,000 2,500,000 2,505,000 0 0 0 46,200,000 48,705,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

190,495 185,495 5,000 2,500,000 2,505,000 2,505,000

172,000 172,000

46,200,000 46,200,000

REVENUE TOTAL 362,495 357,495 0 5,000 2,500,000 2,505,000 0 0 0 46,200,000 48,705,000
 

Project Status:

Corporate Yard DIF (2910)

 

803 0002 70 77-3000

803 0002 70 77-7310

3000.UNF

Project Priority in CIP Category

CIP Category

Corporate Yard Facility

Public Works Department / Capital Projects Division

B
 -
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Corporate Yard DIF (2910)

Facilities ISF (7310)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will replace the existing Corporate Yard facility, which is outdated and undersized.  Due to the existing septic 
tank failure, a portion of the sewer improvement was installed in FY12-13.  The transferred funding is programmed to be 
paid back to Corporate Yard DIF Fund for project construction in FY 2013-2014.

This project includes design and construction of Phase I of the new Corporate Yard Facility and sewer line at the existing Corporate Yard 
site.  Due to the existing septic tank failure, a portion of the sewer improvement was installed in FY12-13.  Construction of this sewer 
improvement project was completed in December 2012.

Phase 1 Design and Right of Way:  Completed July 2011
Phase 1 Sewer Construction:  Completed December 2012
Design:  July 2013 to November 2013
Phase 1 Corporate Yard Facility Construction:  March 2014 to December 2014

The Phase I facility (approximately 5,260 sq. ft.) is needed to house Maintenance & Operations, and Parks Maintenance, staff currently 
operating out of the outdated existing Corporate Yard office building.  Approximately $2.5 million in funding was redirected to the Cactus 
Avenue / Lasselle Street to Nason Street project as part of the Economic Development Plan per Council direction on 04/26/11.  The 
overall Corporate Yard facility has been divided into ten (10) phases at a total estimated cost of $49 million.  Later phases will be 
designed and constructed as the budget allows.

Place map image here
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6611

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 860,000 860,000
Right of Way 33,691 691 33,000
Construction 6,180,000 6,180,000
Other
PROJECT TOTAL 33,691 691 33,000 0 0 0 0 0 860,000 6,180,000 7,040,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

33,691 691 33,000

860,000 6,180,000 7,040,000

REVENUE TOTAL 33,691 691 33,000 0 0 0 0 0 860,000 6,180,000 7,040,000

Fire Station #65 Relocation

Fire Department / Capital Projects Division

 

Fire Services C.P. (2903)
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Fire Services C.P. (2903)
803 0007 70 77-3005

3005.UNF

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Fire Station #65 is in need of relocation due to residential and commercial development on the south side of Moreno 
Valley.  Response time will be reduced with the new fire station.

The Fire Station #65 Relocation project includes land acquisition, design, and construction of an essential facility.  The new 
fire station will be constructed on a 1.5 acre site, at the northeast corner of Brodiaea Avenue and Rebecca Street.  The 
new fire station will be a standard three apparatus bay fire station.

Land Acquisition:  Completed in May 2012
Design:  Subject to availability of funds
Construction:  Subject to availability of funds Place map image here

Project Status: Project Priority in CIP Category

CIP Category
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_7004

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 950,000 950,000
Right of Way 9,013 1,013 8,000 8,000 8,000
Construction 6,850,000 6,850,000
Other
PROJECT TOTAL 9,013 1,013 0 8,000 0 8,000 0 950,000 6,850,000 0 7,808,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

9,013 1,013 8,000 8,000 8,000

950,000 6,850,000 7,800,000

REVENUE TOTAL 9,013 1,013 0 8,000 0 8,000 0 950,000 6,850,000 0 7,808,000

Industrial Fire Station

Fire Department / Capital Projects Division

 

Fire Services C.P. (2903)
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Fire Services C.P. (2903)
803 0006 70 77-3005

3005.UNF

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This station is needed due to commercial and industrial development on the south side of Moreno Valley.  Response time 
will be reduced with the new fire station.  Carryover funds are for administration for land exchange process.

The Industrial Fire Station project includes land acquisition, design, and construction of an essential facility.  The new fire 
station and drill tower will be constructed on an approximately 2.5 acre site.

Land Acquisition:  Completed in April 2012
Design:  Subject to availability of funds
Construction:  Subject to availability of funds

[Indian @ San Michele]

Project Status: Project Priority in CIP Category

CIP Category
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 85,000 85,000
Design 775,000 775,000
Right-of-Way 500,000 170,000 330,000
Construction 6,180,000 6,180,000
Other
PROJECT TOTAL 500,000 170,000 330,000 0 0 0 0 0 7,040,000 0 7,040,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

500,000 170,000 330,000

7,040,000 7,040,000

REVENUE TOTAL 500,000 170,000 330,000 0 0 0 0 0 7,040,000 0 7,040,000
 

Project Status:

 

 

803 0018 70 77-3005  

3005.UNF 

 

Project Priority in CIP Category

CIP Category

Northeast Fire Station

Fire Department / Capital Projects Division

B
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Fire Services C.P. (2903)

Fire Services C.P. (2903)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The project will provide emergency services to newly constructed residential and commercial buildings in the area.

This station will be sited in the northeast area of the City.  The selected location of the new fire station is at the northeast 
corner of Ironwood Avenue and Redlands Boulevard.

Land Acquisition:  July 2012 to June 2013
Design:  Subject to available funding
Construction:  Subject to available funding
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6603

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 410,000 1,000,000 7,000,000 8,410,000
Right of Way
Construction 381,413 376,413 5,000 5,000 1,156,000 5,000,000 40,000,000 46,161,000
Other
PROJECT TOTAL 381,413 376,413 0 5,000 0 5,000 0 1,566,000 6,000,000 47,000,000 54,571,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

381,413 376,413 5,000 5,000 5,000

1,566,000 6,000,000 47,000,000 54,566,000

REVENUE TOTAL 381,413 376,413 0 5,000 0 5,000 0 1,566,000 6,000,000 47,000,000 54,571,000
 

Project Status:

 

 

803 0010 70 77-3401

3000.UNF

 

Project Priority in CIP Category

CIP Category

Public Safety Building Conversion

Public Works Department / Capital Projects Division

B
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2005 LRBs (3401)

Gen. City C.P. (3000)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Expansion of the Public Safety Building was needed to meet demands of Public Safety personnel resulting from current 
growth and anticipated population growth through City build-out.

PHASE I:  Building remodeling/renovation of existing men's and women's locker rooms and training room have been 
completed.

PHASE II:  Reconfiguration of old EOC for the relocation/expansion of the Traffic Division at $600,000 (Design & 
Construction) from 2005 Lease Revenue bond proceeds.  Construction was completed in September 2012.  Carryover is 
for the one year warranty period.

Construction:  Completed September 2012

FUTURE:  Relocation/expansion of the Special Enforcement, Investigation, POP, Community Services, and Accounting 
and Finance Divisions to be determined depending on availability of funds.

Place map image here
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_7000

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 860,000 860,000
Right of Way 30,631 631 20,000 10,000 10,000 10,000
Construction 6,180,000 6,180,000
Other
PROJECT TOTAL 30,631 631 20,000 10,000 0 10,000 0 0 0 7,040,000 7,050,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

30,631 631 20,000 10,000 10,000 10,000

7,040,000 7,040,000

REVENUE TOTAL 30,631 631 20,000 10,000 0 10,000 0 0 0 7,040,000 7,050,000

Redlands Boulevard Fire Station

Fire Department / Capital Projects Division

 

Fire Services C.P. (2903)
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Fire Services C.P. (2903)
803 0005 70 77-3005

3005.UNF

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The fire station is planned due to development on the southeast side of Moreno Valley.  Response time will be reduced 
with the construction of a new fire station.  Carryover funds are for land subdivision preparation.

The Redlands Boulevard Fire Station project includes land acquisition, design, and construction of an essential facility.  The 
new fire station will be constructed on an approximately 1.5 acre site.  Design and construction will occur during FY 
2017/2018 to FY 2018/2019.

Land Acquisition:  Completed in February 2012
Design:  Subject to availability of funds
Construction:  Subject to availability of funds

Project Status: Project Priority in CIP Category

CIP Category
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Project Title: Animal Services New Parcel Property Improvements

Department / Division: Financial and Administrative Services Department / Animal Services Division

Project Description: Project Location Map: ply3163

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 20,000 20,000
Right of Way
Construction 170,000 170,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
200,000 200,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Improvements are necessary for any use by Animal Services, i.e., vehicle parking and storage.

This project includes grading and construction of a block wall around the perimeter of newly purchased land.  The project 
is to include partial paving of approximately one-fourth  (1/4) to one-third (1/3) of 1.63 acres.  

Project Status: Project Priority in CIP Category

CIP Category
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UNF
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Project Title: Conference and Recreation Center Entry 

Department / Division: Parks and Community Services Department / Capital Projects Division

Project Description: Project Location Map: pnt3103

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 30,000 30,000
Design 75,000 75,000
Right of Way
Construction 716,000 716,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 821,000 821,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
821,000 821,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 821,000 821,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The improvements are necessary to better serve the community.

This project is for the design and construction of a decorative entry statement and additional landscaping.

Project Status: Project Priority in CIP Category

CIP Category
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UNF
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Project Title:

Department / Division:

Project Description: Project Location Map: pnt3103

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 88,550 88,550
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 88,550 88,550

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Rec Center (2907)
88,550 88,550

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 88,550 88,550

B
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project is for the design of a restroom facility in the back area of the platform in the Banquet Room at the Conference 
and Recreation Center.

The project is deferred due to funding priority.  This project was previously funded under Parks & Recreation Capital 
Projects.

Project Status:

29

Project Priority in CIP Category

CIP Category

Conference and Recreation Center Restroom (Stage Area) Design

Fire Department / Capital Projects Division

3006.UNF

The stage area restroom is necessary for staff and the public.
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Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: pnt3103

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 260,000 260,000
Right of Way 520,000 520,000
Construction 5,930,000 5,930,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 6,760,000 6,760,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Fire Services C.P. (3005)
6,760,000 6,760,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 6,760,000 6,760,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The station is needed due to residential and commercial development.  Response time will be reduced with the new fire 
station.

The Fire Station No. 110 project will include land acquisition, design, and construction for an essential facility, along with 
inspection and project management to oversee the construction phase.  The new fire station will be constructed on 1.5 
acres.

This project is deferred due to funding priority.  This project was previously funded as Fire Services Capital Projects.

Land Acquisition:   *
Design:           May 2008 to February 2009 - (Partially completed - project on hold)
Construction:  FY 2015/2016 and Beyond

*Land is currently owned by the former Redevelopment Agency.  

Project Status: Project Priority in CIP Category

CIP Category

Cottonwood Park Fire Station (formerly Fire Station #110)

Parks & Community Services Department / Community Services Division

B
 -
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3005.UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Fire Station (Future) Land Acquisition 

Department / Division: Fire Department / Capital Projects Division

Project Description: Project Location Map:

Location to be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 739,000 739,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 739,000 739,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
739,000 739,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 739,000 739,000

CIP Category31

UNF

The purpose of this project is to provide emergency services to newly constructed residences and commercial buildings.

B
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The location for this station is yet to be determined.  Location depends on the City's residential and commercial 
development over the next 5 - 10 years.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Gilman Fire Station

Department / Division: Fire Department / Capital Projects Division

Project Description: Project Location Map:

Location to be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 85,000 85,000
Design 150,000 150,000
Right of Way
Construction 5,265,000 5,265,000
Other 1,000,000 1,000,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 6,500,000 6,500,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
6,500,000 6,500,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 6,500,000 6,500,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project would provide emergency services to newly constructed residential and commercial buildings in the area.

The location for this station is yet to be determined.  Location depends on the City's residential and commercial 
development over the next 5 - 10 years.

Project Status: Project Priority in CIP Category

CIP Category

B
 -

32

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Main Library

Department / Division: Economic Development / Capital Projects Division

Project Description: Project Location Map:

Location to be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 150,000 150,000
Right of Way
Construction 32,850,000 32,850,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 33,000,000 33,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Gen. City C.P. (3000)
33,000,000 33,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 33,000,000 33,000,000

B
 -

33

3000.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to meet the Community demands of an essential facility to serve the Moreno Valley 
Community.

The proposed library involves design of a 70,300 sq. ft. building.  The building may be constructed in two (2) phases - a 
38,800 sq. ft. building in the first phase followed at a later unknown date by an addition of 31,500 sq. ft.  Construction 
includes all associated site civil, facilities, street improvements, mechanical, electrical, plumbing, HVAC, furniture and 
furnishings, landscaping, etc.  

Design:  Phase I & II (Completed)

This project was previously funded under Facility Construction Fund.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: March Air Reserve Base Hobby Shop Roof Replacement

Department / Division: Financial and Administrative Services Department / Purchasing & Facilities Division

Project Description: Project Location Map: pnt3085

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 125,000 125,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 125,000 125,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Facilities Int. Svc. (7310)
125,000 125,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 125,000 125,000

CIP Category34

7310.UNF

The roof is significantly deteriorated and leaks in numerous areas.  Damage to the interior walls, ceilings and insulation is 
occurring.  This roof needs to be replaced as it is beyond economic repair. 

B
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The City occupies approximately one-third of this building. The March Joint Powers Authority occupies the other two-
thirds. The roof was evaluated two years ago and found to be in such disrepair that quotes were obtained to replace it. 
The cost went beyond the Air Force's budget and repairs were not pursued. The roof is now in such bad shape, it leaks in 
several locations. Continued roof leaks will cause interior damages which will increase future costs to repair or remodel 
the building.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

Project Site



Project Title:

Department / Division:

Project Description: Project Location Map: pnt3085

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 650,000 650,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 650,000 650,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Quimby In Lieu (2906)
650,000 650,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 650,000 650,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will help to better serve the community.

This project is for the design and construction of a restroom and information center at the Moreno Valley Equestrian 
Center, located on the northeast corner of Redlands Boulevard and Locust Street.  This project was previously funded 
under Parks & Recreation Capital Projects.

Based on Council direction at the June 30, 2009 City Council meeting, the project is on hold.

Project Status: Project Priority in CIP Category

CIP Category

Moreno Valley Equestrian Center - Restroom and Information Center

Parks & Community Services Department / Community Services Division

35

3006.UNF

B
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

Project Site



Project Title: Parks' Community Recreation Buildings

Department / Division: Parks and Community Services Department / Capital Projects Division

Project Description: Project Location Map: pnt3188

Various Park Sites

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 85,000 85,000
Design 150,000 150,000
Right of Way
Construction 5,423,000 5,423,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 5,658,000 5,658,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
5,658,000 5,658,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 5,658,000 5,658,000

CIP Category36

UNF

The improvements are necessary to better serve the community.

B
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project is for various park site buildings as needed.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: pnt3188

Location to be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 400,000 400,000
Right of Way 600,000 600,000
Construction 7,000,000 7,000,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 8,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
8,000,000 8,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 8,000,000 8,000,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will improve response time.

As the area of the City located east of Redlands and South of the 60 freeway expands with the growth from the 
development, there will be a need to construct a satellite police station in that area.  The preferred locations are in the 
areas of Theodore Road / Redlands Boulevard.  The station will be occupied by Traffic Division.

Project Status: Project Priority in CIP Category

CIP Category

Satellite Police Station on the Southeast Portion of the City

Police Department / Capital Projects Division

37

UNF

B
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

B-38



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Drainage, Sewers, and Waterlines

Funded Projects

East Sunnymead Boulevard Storm Drain from Indian Street to SR-60 / Perris Boulevard Off-Ramp D-3

Edgemont Addendum Summary Report to the 2008 Edgemont Water Master Plan Update D-4

Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue D-5

Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements D-6

Moreno Master Drainage Plan Line F, Stage 2 Channel Improvements D-7

Storm Drain Improvements on Day Street South of Cottonwood Avenue D-8

Partially Funded Projects

None

Unfunded Projects

Box Springs Mutual Water Company Upgrade D-9

Frederick Street / Cottonwood Avenue Crossgutter D-10

Hubbard Street Storm Drain D-11

Perris Boulevard / John F. Kennedy Drive Crossgutter D-12

San Timoteo Foothill Neighborhood Flood Protection - Storm Drain Lines "K-1" and "K-4" D-13

Storm Drain Line "GG", Edgemont / Old 215 Frontage Road to Day Street D-14

Storm Drain Lines "K-1" from Line "K", Running East in Ironwood Avenue to Pettit Street D-15

Storm Drain Line "LL" D-16

SR-60 Culvert Crossing Tie-ins between Indian Street and SR-60 Perris Boulevard Off-Ramp D-17

SR-60 / Quincy Street Storm Drain D-18

Sunnymead Boulevard (West) Storm Drain from Frederick Steet to Heacock Street D-19

D-1



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

D-2



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 120,000 120,000 120,000
Right of Way
Construction 680,000 680,000 680,000
Other
PROJECT TOTAL 0 0 0 0 800,000 800,000 0 0 0 0 800,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

800,000 800,000 800,000

REVENUE TOTAL 0 0 0 0 800,000 800,000 0 0 0 0 800,000
 

804 0006 70 77-2512
 

 
 

 
 

This project will design and construct a storm drain, including catch basins, within public right of way on Sunnymead 
Boulevard from Indian Street (Storm Drain Line H) to the SR-60 / Perris Boulevard off ramp to mitigate flooding on this 
section of Sunnymead Boulevard.  The project is within City's CDBG target area and eligible to receive CDBG funding.

Design:  July 2013 to April 2014
Advertise / Award:  May 2014 to July 2014
Construction:  August 2014 to December 2014

3 CIP Category
Westbound number 2 (curb) lane and the sidewalk on the north side of Sunnymead Boulevard are susceptible to flooding 
due to lack of storm drain improvements.  The storm drain improvements will reduce the flooding of the number 2 lane and 
adjacent sidewalk.

CDBG (2512)

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

East Sunnymead Boulevard Storm Drain from Indian Street to SR-60 / Perris Boulevard Off-Ramp Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

4

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 40,000 20,000 20,000 20,000 20,000
Design
Right of Way
Construction
Other
PROJECT TOTAL 40,000 20,000 0 20,000 0 20,000 0 0 0 0 20,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

40,000 20,000 20,000 20,000 20,000

REVENUE TOTAL 40,000 20,000 0 20,000 0 20,000 0 0 0 0 20,000
 

804 0004 70 77-1010
 

 
 

 
 

In April 2001, Western Municipal Water District prepared the “Box Springs Mutual Water Company History and Master 
Plan” (BSMWCH&MP).  The BSMWCH&MP was updated as the Edgemont Water Master Plan Update (EWMPU) by the 
City of Moreno Valley in April 2008.  The Ground Water Basin Assessment for the Box Springs Mutual Water Company 
Service Area Rezoning and the Box Springs Mutual Water Company Technical, Management and Financial Report were 
both completed in 2009.

The Edgemont Addendum Summary Report consists of an update to the EWMPU, as necessary, to make the document 
currently relevant.

D
 -

CIP Category
This project will assist the City in determining how best to improve the quality and reliability of water delivery and enhance 
fire protection capability in the service area.

General Fund (1010)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Edgemont Addendum Summary Report to the 2008 Edgemont Water Master Plan Update Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: pnt_6627

5

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 12,000 38,000 38,000 38,000
Design 1,249,359 400,000 849,359 849,359 849,359
Right of Way
Construction
Other
PROJECT TOTAL 1,299,359 412,000 0 887,359 0 887,359 0 0 0 0 887,359

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

50,000 12,000 38,000 38,000 38,000

1,249,359 400,000 849,359 849,359 849,359

REVENUE TOTAL 1,299,359 412,000 0 887,359 0 887,359 0 0 0 0 887,359

Facility Const Fund (3000)

Gas Tax (2000)

 

 

804 0001 70 77-3000

804 0001 70 77-2000

Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue

D
 -

Public Works Department / Capital Projects Division

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project provides improved drainage in the area and reduces flooding potential to approximately 120 properties valued 
at $15 million and Heacock roadway and utilities valued at $20 million.  $1,250,000 is Area Drainage Plan Fees paid to 
RCFC&WCD by developers within the Sunnymead Master Drainage Plan area.  $50,000 is funded from State Gas Tax 
Section 2103 (Prop. 42 Replacement Funds) revenues for City staff participation in the design effort.

This project consists of 3 Phases of design improvements along Heacock Channe. l Phase 1 (MJPA) extends between 
Cactus Avenue and 3,500 Ft South of Cactus Avenue.  Phase II (City) extends the improvements to approximately 6,300 
feet south of Cactus Avenue, which is the south end of the City's park property frontage.  Phase 3 (MARB) extends the 
design to PVSD Lateral "A" bridge.  This project is part of a multi-jurisdictional effort between March JPA, Riverside County 
Flood Control & Water Conservation District (RCFC&WCD), and the City of Moreno Valley.  The City is participating in the 
design cost of the Heacock Street Channel improvements with March JPA taking the lead in the design phase and 
RCFC&WCD constructing the Phase I facilities and, if funds are available, including Phase II improvements.  Phase 3 
consruction depends on MARB suppling funds.

Design:  March 2013 to June 2015
Construction:  September 2015 to September 2016

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6620

6

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 216,866 125,000 91,866
Other
PROJECT TOTAL 216,866 125,000 91,866 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

51,594 51,594

40,272 40,272

125,000 125,000

REVENUE TOTAL 216,866 125,000 91,866 0 0 0 0 0 0 0 0

EMWD (3002)

EMWD (3002)

 

804 0003 70 77-4821

804 0003 70 77-3002B

804 0003 70 77-3002A

Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements

D
 -

Public Works Department / Capital Projects Division

 

SA 2007 TABS (4821)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project, now completed, collects and slows the flow of floodwaters, thereby protecting the surrounding area and 
neighborhoods located to the southeast.  Carryover funds were utilized for monitoring and manhole installation in storm 
connections as needed.

The project constructed Storm Drain Line H along Ironwood Avenue and Davis Street, from Heacock Street on the west to 
the Indian Detention Basin south of Davis Street.  The project also completed street improvements on the south side of 
Ironwood Avenue between Heacock Street and Nita Drive.  In addition, the project completed missing portions of storm 
drain Line H-1A in Ironwood Avenue from the Indian Detention Basin to Hubbard Street.  The project also completed 
Federal Emergency Management Agency (FEMA) documents in order to update the flood designations in the area.  The 
project was funded through RDA funds.  Successor Agency funds allowed for continued progress on the project.  

FEMA Documentation:  Completed February 2013 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

7

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 3,950,000 750,000 3,200,000 3,200,000 3,200,000
Other
PROJECT TOTAL 4,000,000 800,000 0 3,200,000 0 3,200,000 0 0 0 0 3,200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

4,000,000 800,000 3,200,000 3,200,000 3,200,000

REVENUE TOTAL 4,000,000 800,000 0 3,200,000 0 3,200,000 0 0 0 0 3,200,000
 

804 0005 70 77-3002
 

 
 

 
 

The project completes construction of the 4,500 foot long flood control channel Line F approximately between 800 feet 
west of Oliver Street to join existing improved channel in the proximity of Grande Vista Drive and Iris Avenue intersection.  
The project will fully improve the existing earthen trapezoidal flood control channel with concrete lining.  Project funding is 
provided by Riverside County Flood Control District and Water Conservation District.

Design:  Complete March 2013
Advertising/Bid/Award:  April to June 2013
Construction:  June to December 2013

CIP Category
This project will complete a missing gap of the Line F channel between Cactus Avenue and the southerly City Limit, a 
distance of 5.5 miles.  It will also complete a majority of public infrastructure in the City Center area consistent with the 
City's Economic Development Action Plan approved by the City Council in April 2011.

RCFC (3002)

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Moreno Master Drainage Plan Line F, Stage 2 Channel Improvements Project Status: Project Priority in CIP Category

Public Works Department/Capital Improvements Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

8

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 63,955 4,955 59,000 59,000 59,000
PROJECT TOTAL 63,955 4,955 0 59,000 0 59,000 0 0 0 0 59,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

63,955 4,955 59,000 59,000 59,000

REVENUE TOTAL 63,955 4,955 0 59,000 0 59,000 0 0 0 0 59,000

 

 

 

 

 

SA Cap. Proj. (4820)

Project Status: Project Priority in CIP Category

CIP Category

Storm Drain Improvements on Day Street South of Cottonwood Avenue

Public Works Department / Capital Projects Division

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project improved drainage and reduced flooding potential.

This project designed and constructed a storm drain system to capture flows from Day Street south of Cottonwood Avenue 
and was completed in December 2011.  The project was also funded as part of a separate project, Day Street 
Improvements / Alessandro Bouelvard to Cottonwood Avenue, Phase 2.  The project was funded with RDA funds.

A one year warranty walk was completed in February 2013.  Carryover funds are for legal costs.

Construction:  Completed December 2011 Place map image here

 

804 0002 70 77-4820

D
 -

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Box Springs Mutual Water Company Upgrade

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: ply3374

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 400,000 400,000
Design 2,000,000 2,000,000
Right of Way
Construction 12,600,000 12,600,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 15,000,000 15,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
15,000,000 15,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 15,000,000 15,000,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will improve water quality and meet supply demands to promote growth in the area.

This project involves replacing an existing water distribution supply system, including adding new storage facilities and / 
or modifying / building new pumping facilities.

Project Status: Project Priority in CIP Category

CIP Category

D
 -

9

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Frederick Street / Cottonwood Avenue Crossgutter 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3254

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 35,000 35,000
Design 75,000 75,000
Right of Way
Construction 398,000 398,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 508,000 508,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
508,000 508,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 508,000 508,000

CIP Category10

UNF

This project will provide improved drainage and reduce flooding potential.

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will improve the intersection crossgutter.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Hubbard Street Storm Drain

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin3420

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 150,000 150,000
Right of Way
Construction 1,339,000 1,339,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,539,000 1,539,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,539,000 1,539,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,539,000 1,539,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The storm drain facility will reduce flooding in the area.

This project include storm drain improvements according to the Sunnymead Master Drainage Plan (Lateral B-15).

Project Status: Project Priority in CIP Category

CIP Category

D
 -

11

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / John F. Kennedy Drive Crossgutter 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt3418

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 15,000 15,000
Design 35,000 35,000
Right of Way
Construction 278,000 278,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 328,000 328,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
328,000 328,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 328,000 328,000

CIP Category12

UNF

This project will provide improved drainage and reduce flooding potential.

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will improve the intersection crossgutter.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: San Timoteo Foothill Neighborhood Flood Protection - Storm Drain Lines "K-1" and "K-4"

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 357,000 357,000
Right of Way 128,000 128,000
Construction 1,505,000 1,505,000
Other
PROJECT TOTAL 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

ADP Fees (3002)
500,000 500,000

HMGP-DR 1810 (3002_
1,500,000 1,500,000

REVENUE TOTAL 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide necessary drainage improvements and mitigate flooding hazards for the area, and provide flood 
protection up to 100-year storm.  This project is part of Master Drainage Plan (MDP) for the area.

This project will install a storm drain system in Locust Avenue, Carrie Lane, and Kalmia Avenue to convey storm water for 
the San Timoteo Foothill Neighborhood area and discharge to existing storm drain in Pettit Street.  The project has an 
excellent chance of receiving Federal Hazard Mitigation Grant Program (HMGP-DR 1810) funds, which will pay up to 75% 
of the project's cost.  The City will be required to provide matching funds to pay for the other 25% of project's cost.  It is 
the intent to request a portion of the Area Drainage Plan (ADP) fees collected by the Riverside County Flood Control and 
use this as the local match funds for the Project.  The City's grant application is under NEPA review process as of 
January, 2012.  
Project Schedule: (Subject to early funding)
Grant application submitted: September 2009
FEMA'S review & NEPA process: September 2011 to September 2012
Grant Approval and acceptance: October 2012 to June 2013
Design, CEQA process and Right of Way: Subject to available funding
Construction: Subject to available funding

Project Status: Project Priority in CIP Category

CIP Category

D
 -
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3002.UNF

3002.UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Storm Drain Line "GG", Edgemont / Old 215 Frontage Road to Day Street 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin3422

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 100,000 100,000
Design 200,000 200,000
Right of Way
Construction 4,009,000 4,009,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,309,000 4,309,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
4,309,000 4,309,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,309,000 4,309,000

CIP Category14

UNF

This project will provide improved drainage in the area and reduce flooding potential.

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will include design and construction.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: lin_6500

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 1,700,000 1,700,000
Other
PROJECT TOTAL 0 0 0 0 0 0 1,700,000 0 0 0 1,700,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

ADP Fees
1,700,000 1,700,000

REVENUE TOTAL 0 0 0 0 0 0 1,700,000 0 0 0 1,700,000

Public Works Department / Capital Projects Division

15

3000.UNF

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project is part of the Master Drainage Plan (MDP) for the area.  The City is designing the storm drain in conjuction 
with the SR-60 / Moreno Beach Interchange improvements because it relieves drainage under the SR-60 and diverts it to 
the Nason Basin as planned in the MDP.

This project consists of the construction of a storm drain pipe along Ironwood Avenue to handle the 100-year flow.  
Design and right of way are TUMF funded as part of the SR-60 / Moreno Beach Phase 2 Project.  Construction may be 
reimbursable with Riverside County Flood Control & Water Conservation District (RCFC&WCD) and Area Drainage Plan 
(ADP) funds.

Project Status: Project Priority in CIP Category

CIP Category

Storm Drain Line 'K-1" from Line "K", Running East in Ironwood Avenue to Pettit Street

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: lin3422

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Funded by RCFC&WCD

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 0 0

CIP Category

Storm Drain Line "LL"

16

Funded

This project will provide improved drainage in the area and reduce flooding potential.

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will include the construction of storm drain improvements on Dracaea Avenue and the Old I-215 Frontage 
Road.  The project includes completing existing plans to 100% level, completing utility research, approving of the 
hydrology report, and completing the environmental document.      

This project is going forward under the leadership of RCFC&WCD.  City of Moreno Valley will provide supervision and 
assistance to RCFC.

Design and Construction costs will be paid by RCFC&WCD.

Project Schedule:
Design: Complete by June 2013
Construction: FY2013- 2014

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: lin_6500

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 29,100 29,100
Design 147,600 147,600
Right of Way 55,400 55,400
Construction 950,300 950,300
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,182,400 1,182,400

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,182,400 1,182,400

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,182,400 1,182,400

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide improved drainage within private properties in the area and reduce flooding potential.

This project proposes to install storm drain connectors to tie-in the existing SR-60 culvert crossing outlets on the south 
side of the freeway between Indian Street and SR-60 Perris off-ramp to the proposed storm drain line along Sunnymead 
Boulevard (which is presented in a separate CIP form as a project). 
 
The existing culvert outlets are located behind private property businesses and currently sheet flows across their parking 
lots / properties in a southerly direction to Sunnymead Boulevard.  During heavy downpours, these private properties 
flood and access becomes problematic. 

In order to install these storm drain connectors within the private properties, construction and permanent maintenance 
access easements will need to be acquired.  Furthermore, the proposed storm drain line extension from Line H along 
Sunnymead Boulevard east of Indian Street must be constructed before these connectors through private property can be 
constructed.

Project Status: Project Priority in CIP Category

CIP Category

SR-60 Culvert Crossing Tie-ins between Indian Street and SR-60 Perris Boulevard Off-Ramp

Public Works Department / Capital Projects Division

17

UNF

D
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: SR-60 / Quincy Street Storm Drain 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map: pnt2106

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 308,000 308,000
Design 513,000 513,000
Right of Way
Construction 4,078,000 4,078,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,899,000 4,899,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
4,899,000 4,899,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,899,000 4,899,000

CIP Category18

UNF

This project will provide improved drainage in the area and reduce flooding potential.

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will involve the modification of existing drainage at Quincy Street under SR-60.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: pnt2106

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 18,000 18,000
Design 146,000 146,000
Right of Way 10,000 10,000
Construction 736,000 736,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 910,000 910,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
910,000 910,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 910,000 910,000

Public Works Department / Capital Projects Division

19

UNF

D
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Additional drainage improvements will  help reduce the flooding along Sunnymead Boulevard between Frederick Street 
and Heacock Street.

This project will design and construct reinforced concrete storm drain pipe crossing Sunnymead Boulevard 2,100' east of 
Frederick Street.  Catch basins associated with Storm Drain Line "F" and catch basins on the north side of Sunnymead 
Boulevard from 450 feet to 850 feet east of Graham Street, associated with Storm Drain Line "G-1", would also be 
constructed.

Project Status: Project Priority in CIP Category

CIP Category

Sunnymead Boulevard (West) Storm Drain from Frederick Street to Heacock Street

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

D-20



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Electric Utility

Funded Projects

LRB Funded Utility Projects E-3

MVU-0014 Perris 12kV Feeder, Phase 2 - Krameria / Cardinal E-4

MVU-0021 MoVal 115kV Substation WDAT Increase E-5

MVU-0023 MoVal 33kV South Industrial Substation WDAT E-6

MVU-0024 Nason Bridge Project E-7

MVU-0025 Eucalyptus Avenue to Moreno Beach Bridge Project E-8

MVU-0026 Heacock Street Bridge Replacement Project E-9

Install Centerpointe-Crosstown Feeder from JFK and Perris to Heacock and Cactus E-10

Installation of Backbone System for the New Cardinal 33kV Substation E-11

Install Cable to Transfer Part of Load from Globe 12kV to Indian 12kV E-12

Partially Funded Projects

MVU-0022 MoVal 12kV Globe WDAT Increase E-13

Unfunded Projects

12kV Feeder from Kitching/Edwin, North on Kitching and East to Lasselle E-15

28 MVA Transformer E-16

Brodiaea Avenue / Quincy Street to Merwin Street - Backbone System E-17

Heacock Street / Centerpointe / South Industrial Area - Feeder Line E-18

Indian Street / Krameria  Avenue to Indian Street IC - Backbone System E-19

MOVAL Substation Conduits and Feeders on Cottonwood Avenue and Oliver Street E-20

MVU-0013 Circuit No. 6 Substation / Alessandro Boulevard to Indian Street E-21

MVU-0015 Perris 12kV Feeder, Phase 3 / Cardinal Avenue to San Michele Road E-22

MVU-0016 Rancho Belago 12kV Feeder, Phase 1 Substation / Cottonwood Avenue E-23

MVU-0017 28 MVA Bank Increase, Phase 1 Substation E-24

 E-1



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

E-2



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 2,000 2,000
Design 7,000 7,000
Right of Way 2,000 2,000
Construction 121,696 9,619 112,077 112,077 112,077
Other
PROJECT TOTAL 132,696 20,619 0 112,077 0 112,077 0 0 0 0 112,077

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

132,696 20,619 112,077 112,077 112,077

REVENUE TOTAL 132,696 20,619 0 112,077 0 112,077 0 0 0 0 112,077

LRB Funded Utility Projects

Public Works Department / Electric Utility Division

E
 -

3

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will allow for the completion of projects related to the substation and will increase capacity of the electric 
distribution grid to better serve City customers.  This project is part of the 2005 Lease Revenue Bond Issue and will be 
funded from this source.

New electric circuit getaways will be constructed at the substation for future feeders to support new development.  Once 
complete, the new feeder circuits will allow for additional capacity for customers in the eastern commerical industrial areas.  
In addition, the new feeders allow for the rearrangement and off loading of heavily loaded circuits and increasing flexibility 
and reliability of the Moreno Valley Electric Utility (MVU) electric grid.

Carryover funds are to be used for other utility capital projects.

Design:  Completed April 2010                                                                                                                                                    
Bidding/Advertisement:  Completed June 2010                                                                                                                          
Construction:  Completed June 2012

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

2005 LRB's (6010)
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Desirable (Start within 3 to 5 yrs)
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Buildings

Drainage, Sewers & Waterlines
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Traffic Signals
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 10,000 10,000
Other
PROJECT TOTAL 10,000 10,000 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

10,000 10,000

REVENUE TOTAL 10,000 10,000 0 0 0 0 0 0 0 0 0

 
 

2007 Taxable LRB's (6020)
805 0003 70 80-6020

 
 

 
 

This project installed a 12kV electric distribution infrastructure circuit required to serve new commercial and industrial 
developments in the south end of the City and created a box loop 12kV circuit for increased reliability and circuit flexibility to 
serve MVU customers from multiple directions.

This project has been completed.                                                                                                 
                                                                                                                                                                                                    
Phase 2B Construction:  Completed June 2011 

E
 -

4 CIP Category
This project installed electric distribution infrastructure required to serve new developments and createed a box loop 12kV 
circuit for increased reliability.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

MVU-0014 Perris 12kV Feeder, Phase 2 - Krameria / Cardinal Project Status: Project Priority in CIP Category

Public Works Department / Electric Utility Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 100,000 100,000 100,000 100,000
Design
Right-of-Way
Construction
Other
PROJECT TOTAL 100,000 0 0 100,000 0 100,000 0 0 0 0 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

100,000 100,000 100,000 100,000

REVENUE TOTAL 100,000 0 0 100,000 0 100,000 0 0 0 0 100,000

E
 -

 

805 0019 70 80-6020
 

 
 

 
 

This project will consist of a Wholesale Distribution Access Tariff (WDAT) amendment to the MoVal 115 kV Substation load 
demand limit.  The current WDAT contract with Southern California Edison specifies that load shall not exceed 24.4 MW at 
this location.  In 2011, the peak non-coinciden demand was 23.9 MW, the average projected load is expected to exceed 
100% in 2013 and increase to 39 MW.  Therefore, this will exceed the WDAT contract demand for 2013 and allow MVU to 
apply for an increase.

Design:  June 2013 to May 2014
Construction:  Conducted by SCE Place map image here

5 CIP Category
This increase in load demand limit is required to serve new developments and opportunities.

2007 Taxable LRB's (6020)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

MVU-0021 MoVal 115kV Substation WDAT Increase Project Status: Project Priority in CIP Category

Public Works Department / Electric Utility Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 175,000 161,808 13,192 13,192 13,192
Right-of-Way
Construction 843,000 843,000 843,000
Other
PROJECT TOTAL 175,000 161,808 0 13,192 843,000 856,192 0 0 0 0 856,192

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

175,000 161,808 13,192 843,000 856,192 856,192

REVENUE TOTAL 175,000 161,808 0 13,192 843,000 856,192 0 0 0 0 856,192

MVU-0023 MoVal 33kV South Industrial Substation WDAT

Public Works Department / Electric Utility Division

E
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project improves the South Industrial capacity of the MVU service territory and increases reliability for new 
developments.

This project will consist of a Wholesale Distribution Access Tariff (WDAT) for a 10 MW MoVal 33 kV Interconnect 
Substation.  This area is served by the Globe, Indian, and Iris 12kV Interconnects.  This area interconnects has a maximum 
combined WDAT Contract demand of 9 MW.  The respective circuits form these three interconnects, for reliability 
purposes, have parallel points, where llimited inter load transfers can be made between the three interconnects.  The Iris 
interconnect has limited load transfer point between Cactus 12kV and Nason 12kV circuits from MoVal Substation.  In 
2011, the peak non-coinciden SI-IC load was 6 MW, a 67% of the combined allowable WDAT contract capacity.  The 
average projected load on these interconnects is expected to exceed 100% in 2013 and to increase to 17 MW by 2016.  
This area is impacted by the planned development of some 12 industrial projects consisting of approximately 10.9 million 
square feet of new industrial space.

Design:  Complete June 2013 to September 2013
Bidding/Advertisement:  October 2013
Constructions:  January 2014 to June 2014

Project Status: Project Priority in CIP Category

CIP Category

2007 Taxable LRB's (6020)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 43,636 43,636 43,636 43,636
Other
PROJECT TOTAL 43,636 0 0 43,636 0 43,636 0 0 0 0 43,636

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

43,636 43,636 43,636 43,636

REVENUE TOTAL 43,636 0 0 43,636 0 43,636 0 0 0 0 43,636

E
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project improves the South Industrial capacity of the MVU service territory and increases reliability for new 
developments.

This project is part of the Capital Improvement Project for the Nason Bridge.  A priority project at the direction of the City 
Council through the adoption of the Economic Development Action Plan.

Design: Completed
Bidding/Advertisement: February 2013
Construction: September 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

MVU-0024 Nason Bridge Project

Public Works Department / Electric Utility Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 106,459 106,459 106,459 106,459
Other
PROJECT TOTAL 106,459 0 0 106,459 0 106,459 0 0 0 0 106,459

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

106,459 106,459 106,459 106,459

REVENUE TOTAL 106,459 0 0 106,459 0 106,459 0 0 0 0 106,459

MVU-0025 Eucalyptus Avenue to Moreno Beach Bridge Project

Public Works Department / Electric Utility Division

E
 -

8

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project improves the capacity of the MVU service territory and increases reliability for new developments.

This project is part of the Capital Improvement Moreno Beach Bridge Project, which is a priority project at the direction of 
the City Council through the adoption of the Economic Development Action Plan.

2007 LRBs funding was re-allocated from MVU-0018 to fund this project.

Design:  Completed 
Bidding / Advertisement:  February 2013
Construction:  August 2013 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

2007 Taxable LRB's (6020)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction 13,280 8,265 5,015 5,015 5,015
Other
PROJECT TOTAL 13,280 8,265 0 5,015 0 5,015 0 0 0 0 5,015

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

13,280 8,265 5,015 5,015 5,015

REVENUE TOTAL 13,280 8,265 0 5,015 0 5,015 0 0 0 0 5,015

E
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project improves the capacity of the MVU service territory and increases reliability for new developments.

This project is part of the Capital Improvement Heacock Bridge Replacement Project, which is a priorty project at the 
direction of the City Council through the adoption of the Economic Development Action Plan.

2007 LRBs funding was re-allocated from MVU-0018 to fund this project. Any savings or carryover from this project will be 
used to fund other utility capital projects.

Design:  Completed
Construction:  Completed October 2012 Place map image here

Project Status: Project Priority in CIP Category

CIP Category

MVU-0026 Heacock Street Bridge Replacement Project

Public Works Department / Electric Utility Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 40,000 40,000 40,000
Design 44,000 44,000 44,000
Right-of-Way
Construction 1,200,000 1,200,000 1,200,000
Other
PROJECT TOTAL 0 0 0 0 1,284,000 1,284,000 0 0 0 0 1,284,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,284,000 1,284,000 1,284,000

REVENUE TOTAL 0 0 0 0 1,284,000 1,284,000 0 0 0 0 1,284,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Install Centerpointe-Crosstown Feeder from JFK and Perris to Heacock and Cactus Project Status: Project Priority in CIP Category

Public Works Department / Electric Utility Division

Install approximately 8,000 feet of new UG backbone facilities including trench, backfill, 4ea 5" & 2ea 4" ducts, UG 
structures, 12kV cable, PME switchgear, and splicing components.

Design:  July 2013 to September 2013
Bid:  October 2013
Construction:  December 2013 to March 2014

E
 -

10 CIP Category
The Centerpointe industrial park and City of Moreno Valley City complex is served by two separate 12kV interconnect panels 
(Frederick 12kV & Graham 12kV).  These panels each have a load limitation of 3,000KW and 3,500KW.  The area load has already 
exceeded 3,000KW, thus in the event of an outage at one of the panels, customers are exposed to possible sustained outages.  The 
crosstown tie will mitigate emergency outages and provide additional area service capacity

2007 Taxable LRB's (6020)
805 0022 70 80-6020
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 21,000 21,000 21,000
Right-of-Way
Construction 300,000 300,000 300,000
Other
PROJECT TOTAL 0 0 0 0 321,000 321,000 0 0 0 0 321,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

321,000 321,000 321,000

REVENUE TOTAL 0 0 0 0 321,000 321,000 0 0 0 0 321,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Installation of Backbone System for the New Cardinal 33kV Substation Project Status: Project Priority in CIP Category

Public Works Department / Electric Utility Division

Install approximately 2,000 LF of new UG backbone facilities including trench, backfill, 4ea 5" and 2 ea. 4" ducts, UG 
structures, 12kV cable, PME switchgear, and splicing components to integrate the new South Industrial Area 33/12kV 
substation into the existing 12kV system.  The conduit will be installed from the potential location of the substation, N/E of 
the end of Cardinal Ave, east to Perris Blvd and west to Cardinal Ave.

Design:  July 2013 to September 2013
Bid:  October 2013
Construction: December 2013 -14

E
 -

11 CIP Category
The South Industrial Area is served by the Iris 12kV, Indian 12kV, and Globe 12kV WDAT interconnects with 3,000 kW 
capacity each.  In 2012 the area load almost reached 6,000 KW without taking into account the IDS distribution center that 
is expected to be occupied in 2013.  The 5 year load forecast of the area is forecasted to reach as high as 21,000kW.  This 
project will support the many projects that are in the planning stages in the area.

2007 Taxable LRB's (6020)
805 0023 70 80-6020
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 13,650 13,650 13,650
Right-of-Way
Construction 195,000 195,000 195,000
Other
PROJECT TOTAL 0 0 0 0 208,650 208,650 0 0 0 0 208,650

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

208,650 208,650 208,650

REVENUE TOTAL 0 0 0 0 208,650 208,650 0 0 0 0 208,650

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Install Cable to Transfer Part of Load from Globe 12kV to Indian 12kV Project Status: Project Priority in CIP Category

Public Works Department / Electric Utility Division

Install approximately 2,600 LF of new of 12kV conductors from S-853 to S-125 through structures M-851 and S-126, 
including splices, termination, and other supporting elements.

Design:  July 2013 to September 2013
Bid:  October 2013
Construction:  December 2013 to January 2014

E
 -

12 CIP Category
Ross distribution center is served exclusively by the Globe 12kV WDAT interconnect with capacity of 3,000kW and has 
reached peak load of approx. 3,600kW.  Therefore, the load on the Globe interconnect is out of compliance with the WDAT 
agreement.  This project is required in order to transfer one of the Ross transformers to the Indian or Iris interconnects until 
the WDAT capacity is increased.

2007 Taxable LRB's (6020)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000 50,000 50,000
Design
Right-of-Way
Construction
Other
PROJECT TOTAL 50,000 0 50,000 0 0 0 0 0 0 50,000 50,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

50,000 50,000

50,000 50,000

REVENUE TOTAL 50,000 0 50,000 0 0 0 0 0 0 50,000 50,000

2007 Taxable LRB's (6020)

 

 

6020.UNF

805 0020 70 80-6020

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This increase in load demand limit is required to serve new developments and opportunities in the area.

This project will consist of a Wholesale Distribution Access Tariff (WDAT) amendment to the MoVal 12 kV Globe 
Interconnect load demand limit.  The current WDAT contract with Southern California Edison specifies that load shall not 
exceed 3 MW at this location.  In 2011, the peak non-coinciden demand was 3.9 MW, a 125% of the allowable WDAT 
contract capacity.  The projected load is expected to increase to 3.9 MW.  Therefore, this will exceed the WDAT contract 
demand for 2012 and requires MVU to apply for an increase.  This project is on hold pending the completion of the 33 kV 
substation, which is designed to alleviate some of the existing load on the Globe interconnect.  At that time, an analysis will 
be completed to determine if a WDAT contract increase is necessary.

Design:  April 2012 to July 2012
Bidding/Advertisement:  TBD
Constructions:  TBD

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

MVU-0022 MoVal 12kV Globe WDAT Increase

Public Works Department / Electric Utility Division

E
 -

13

 

 

2007 Taxable LRB's (6020)

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

E-14



Project Title: 12kV Feeder from Kitching/Edwin, North on Kitching and East to Lasselle

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 31,500 31,500
Right of Way
Construction 450,000 450,000
Other
PROJECT TOTAL 0 0 0 0 0 0 481,500 0 0 0 481,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
481,500 481,500

REVENUE TOTAL 0 0 0 0 0 0 481,500 0 0 0 481,500

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Install approximately 3,000 LF of new UG backbone facilities: including trench, backfill, 4ea 5" and 2 ea. 4" ducts, UG 
structures, 12kV cable, PME switchgear, and splicing components.

Design: June 2014 to September 2014
Bid: October 2014
Construction: December 2014 to May 2015

E
 -

15 CIP Category
The installation will create a second reliability tie of the South Industrial Area with substation circuits on Lasselle Street, It 
will increase reliability for the large and important industrial/commercial customers in the area.

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: 28 MVA Transformer

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

Location to be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 170,000 170,000
Right of Way
Construction 113,000 113,000
Other 3,567,000 3,567,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 3,850,000 0 3,850,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
3,850,000 3,850,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 3,850,000 0 3,850,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

As demand increases, the substation capacity must be increased.

Increase substation capacity by adding a 28 MVA Transformer.  Projected need date:  2017

Project Status: Project Priority in CIP Category

CIP Category

E
 -

16

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Brodiaea Avenue / Quincy Street to Merwin Street - Backbone System

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 70,000 70,000
Right of Way
Construction 1,000,000 1,000,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 1,070,000 0 1,070,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,070,000 1,070,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 1,070,000 0 1,070,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Install approximately 5,000 LF of new UG backbone facilities: including trench, backfill, 4ea 5" and 2 ea. 4" ducts, UG 
structures, 12kV cable, PME switchgear, and splicing components.

Design: July 2016 to September 2016
Bid: November 2016
Construction: January 2017 to June 2017

E
 -

17 CIP Category
Support future growth of the World Logistics Center east of Marwin Street.

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Heacock Street / Centerpointe / South Industrial Area - Feeder Line

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 91,350 91,350
Right of Way
Construction 1,305,000 1,305,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 1,396,350 0 0 1,396,350

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,396,350 1,396,350

REVENUE TOTAL 0 0 0 0 0 0 0 1,396,350 0 0 1,396,350

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Install approximately 8,700 LF of new UG backbone facilities: including trench, backfill, 4ea 5" and 2 ea. 4" ducts, UG 
structures, 12kV cable, PME switchgear, and splicing components.

Design: July 2015 to September 2015
Bid: October 2015
Construction: November 2015 to February 2016

E
 -

18 CIP Category
The purpose of this project is for continuity and reliability of service in the Centerpointe Business Area and South 
Industrial Area in case of system outage in either area.

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Krameria  Avenue to Indian Street IC - Backbone System

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 31,500 31,500
Right of Way
Construction 450,000 450,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 481,500 481,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
481,500 481,500

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 481,500 481,500

E
 -

19 CIP Category
Redundant tie between the Indian and Iris interconnects to increase reliability and transfer flexibility in the area.

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Install approximately 3,000 LF of new UG backbone facilities: including trench, backfill, 4ea 5" and 2 ea. 4" ducts, UG 
structures, 12kV cable, PME switchgear, and splicing components.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: MOVAL Substation Conduits and Feeders on Cottonwood Avenue and Oliver Street

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 144,200 144,200
Right of Way
Construction 2,060,000 2,060,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 2,204,200 0 0 2,204,200

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,204,200 2,204,200

REVENUE TOTAL 0 0 0 0 0 0 0 2,204,200 0 0 2,204,200

E
 -

20 CIP Category
This project will provide the underground infrastructure support for the expansion of MOVAL substation and support 
growth in the area.

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Install a bank of 6ea 5" conduits going out of the substation to Cottonwood Blvd in support of the MOVAL substation bank 
increase, in total distance of 1,000 LF. The UG facilities includes: trench, backfill, 6ea 5" ducts, UG structures, 12kV 
cable, PME switchgear and splicing components. Also install approximately 8,300 LF of new UG backbone facilities: 
including trench, backfill, 4 ea 5" and 2 ea 4" ducts, UG structures, 12kV cable, PME switchgear, and splicing 
components.

Design: July 2015 to December 2015
Bid: January 2016
Construction: February 2016 to June 2016

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: MVU-0013 Circuit No. 6 Substation / Alessandro Boulevard to Indian Street

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map: lin5031

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 75,000 65,000 140,000
Design 175,000 150,000 325,000
Right of Way
Construction 1,750,000 1,461,000 3,211,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 2,000,000 1,676,000 0 3,676,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

2005 LRB's (6020)
2,000,000 1,676,000 3,676,000

REVENUE TOTAL 0 0 0 0 0 0 0 2,000,000 1,676,000 0 3,676,000

CIP Category21

6020.UNF

Installation of electric distribution infrastructure is required for reliability upgrade to large customers in the Indian Street / 
Globe Street geographic area. This circuit will serve as a back up circuit tie when there is a circuit failure (N -1) to Globe 
Street and Indian Street 12 KV sources.

E
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Installation of electric distribution infrastructure required for reliability upgrade to large customers in the Indian Street / 
Globe Street geographic area.  This circuit will serve as a back up circuit tie when there is a circuit failure (N-1) to Globe 
Street and Indian Street 12 KV sources.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: MVU-0015 Perris 12kV Feeder, Phase 3 / Cardinal Avenue to San Michele Road

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map: lin5031

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 20,000 15,000 35,000
Design 50,000 40,000 90,000
Right of Way
Construction 230,000 197,000 427,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 300,000 252,000 552,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

2005 LRB's (6020)
300,000 252,000 552,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 300,000 252,000 552,000

E
 -

22 CIP Category
Installation of electric distribution infrastructure is required to serve new developments and create a box loop 12kV circuit 
for increased reliability.

6020.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Install 2,500 feet of 12kV backbone on Perris Boulevard from Cardinal Avenue to San Michele Road.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: MVU-0016 Rancho Belago 12kV Feeder, Phase 1 Substation / Cottonwood Avenue

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

To be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 15,000 15,000 30,000
Design 50,000 40,000 90,000
Right of Way 0
Construction 235,000 231,000 466,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 300,000 286,000 586,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
300,000 286,000 586,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 300,000 286,000 586,000

CIP Category23

UNF

Installation of electric distribution infrastructure is required to provide service to new developments east of the Moreno 
Valley substation and also to provide a circuit tie to the Cottonwood Avenue 12kV circuit for improved reliability.

E
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Install 2,000 feet of 12kV backbone ducts and structures: sub to Cottonwood Avenue. Install 4,500 feet of 12KV 
backbone cable: sub  to Cottonwood.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: MVU-0017 28 MVA Bank Increase, Phase 1 Substation

Department / Division: Public Works Department / Electric Utility Division

Project Description: Project Location Map:

To be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 150,000
Design 300,000 300,000
Right of Way 0
Construction 2,781,000 2,781,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 3,231,000 0 3,231,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
3,231,000 3,231,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 3,231,000 0 3,231,000

E
 -

24 CIP Category
As electric demand and development increases, the substation capacity must be increased to keep up with demand 
requirements.

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

Increase substation capacity by adding a 28 MVA transformer and related 115 KV support structures and apparatus.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Landscaping

Funded Projects

None Listed

Partially Funded Projects

None Listed

Unfunded Projects

Expansion of CSD Parkway Improvement Partnership (PIP) L-3

L-1



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

L-2



Project Title:

Department / Division:

Project Description: Project Location Map: lin5031

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 120,000 120,000 120,000 360,000
PROJECT TOTAL 0 0 0 0 0 0 0 120,000 120,000 120,000 360,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Gas Tax (2000)
120,000 120,000 120,000 360,000

REVENUE TOTAL 0 0 0 0 0 0 0 120,000 120,000 120,000 360,000

Expansion of CSD Parkway Improvement Partnership (PIP)

3

2000.UNF

Public Works Department / Special Districts Division

L
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The PIP Program addresses citizens' requests for increased public parkway landscaping.

This program allows for older tracts that were conditioned by the County without landscaping to beautify the neighborhood
and benefit from the landscaping. This program has provided street tree landscaping to two tracts and is in the process
of designing a third PIP project on Kitching Street. The first use of the program was in 2002/03 on Eucalyptus & Graham
at a cost of $70,825. The second was on Ironwood and Frederick, which cost $116,992. The current project is along
Kitching Street and Sunnymead Boulevard and is estimated to cost between $150,000 to $225,000. There are a total of
16 additional tracts on a waiting list; some have been on the list for almost five years. Because of the cost of the
improvements, the Council approved an annual allocation to provide funds over time. When enough funds are
accumulated, a tract is balloted to determine if the property owners agree to pay the on going maintenance charges. If
the tract approves, landscape design is started; if not, the next tract on the list is balloted. Even after waiting several
years, property owners have kept their interest and circulated  petitions for this program.
 
This project was previously funded from the Gas Tax Fund.

Project Status: Project Priority in CIP Category

CIP Category

CITYWIDE

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

L-4



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Parks

Funded Projects

Celebration Park Splash Pad Fence P-5

Celebration Park Perimeter Fence P-6

Celebration Park Playground Surfacing P-7

Community Facilities District #1 Park Parking Lot Seal Coat P-8

Community Park Renovation P-9

Cottonwood Golf Course Driving Range P-10

Dog Park Improvements P-11

El Potrero Park Irrigation Filtration P-12

Fairway Park (Skate Park Addition) P-13

Install Musco Control Link Automated Lighting Systems P-14

Lasselle Sports Park Fitness Equipment P-15

Lasselle Sports Park Security Cameras P-16

Lasselle Sports Park Security Monitoring System P-17

March Field Park Arena Soccer Facility P-18

Morrison Park Relamping P-19

Outdoor Exercise Equipment P-20

Park Monument Signs P-21

Rancho Verde Park P-22

Replace Drinking Fountains in Community Facilities District #1 Parks P-23

Shadow Mountain Park ADA Ramp P-24

Shadow Mountain Park Ball Field Lighting P-25

Shadow Mountain Park Fencing P-26

Towngate II Park Control Link P-27

Towngate II Park - Ceremony Venue P-28

Towngate II Park Play Surfacing P-29

Vista Lomas Park Playground Surfacing P-30

Partially Funded Projects

Annual ADA Park Improvements P-31

Community Facilities District #1 Play Apparatus Repair P-32

Future Park Site Land Acquistion P-33

March Field Park Master Plan P-34

Replacement Playground Equipment P-35

P-1



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Parks

Unfunded Projects

Aqueduct Bike Trail / Alessandro Boulevard to Brodiaea Avenue, West of Heacock Street P-37

Aqueduct Bike Trail / Dracaea Avenue to Pan Am Boulevard P-38

Aqueduct Bike Trail / Gentian Avenue to Santiago Drive P-39

Aqueduct Bike Trail / Iris Avenue to Red Maple Lane P-40

Aqueduct Bike Trail / La Barca Way, Tract 22810 P-41

Aqueduct Bike Trail Landscaping / Bay Avenue to Caspian Way P-42

Aqueduct Bike Trail Landscaping / Baywood Drive to Cottonwood Avenue P-43

Aqueduct Bike Trail Landscaping / Delphinium Avenue to Perham Drive P-44

Aqueduct Bike Trail Landscaping / Indian Street to Fay Avenue P-45

Aqueduct Bike Trail Security Lights and Landscaping P-46

Bethune Park - School Ball Field Lighting and Fencing P-47

Bikeway Enhancement North of Krameria Avenue and West of Kitching Street P-48

Box Springs Mountain "M" Permanent Lighting P-49

Cactus Corridor PA-1 P-50

Cactus Corridor PA-2 P-51

Canyon Springs Golf Course / Poorman's Reservior P-52

Celebration Splash Pad Water Feature Renovation P-53

College Park Sports Facility, Phase III P-54

College Park Phase II Amphitheater P-55

Community Park, Phase II P-56

Cottonwood Golf Course Parking Lot P-57

Cottonwood Golf Course -  Rebuild Greens P-58

Cottonwood Recreation Center Renovation P-59

Equestrian Park, Phase II P-60

Festival Park Site Development P-61

Festival Park Site Master Plan P-62

Future Park Site Development (Approximately 290 Acres) P-63

Future Renovation of Park Restrooms at Various Sites P-64

Hidden Springs Park Development, Phase II P-65

In-Fill Parks and Facilities P-66

March Community Teen Center P-67

March Field Park Construction P-68

March Field Park Design P-69

P-2



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Parks

Markborough Property Master Plan and Development P-70

Moreno Valley Equestrian Center (MVEC) Master Plan and Design P-71

Moreno Valley Equestrian Center (MVEC) Access from Locust Street P-72

Morrison Park Extension P-73

Multi-Use Trails P-74

Neighborhood Park at Cottonwood Avenue and Indian Street P-75

Play Equipment and Play Surfacing at Various Sites P-76

Rancho Verde Park P-77

Shadow Mountain Park, Phase II P-78

Sports Field Lighting Upgrade at Various Park Sites P-79

Water Conservation and Demonstration Garden P-80

P-3



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

P-4



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 35,000 35,000 35,000
PROJECT TOTAL 0 0 0 0 35,000 35,000 0 0 0 0 35,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

35,000 35,000 35,000

REVENUE TOTAL 0 0 0 0 35,000 35,000 0 0 0 0 35,000

 
 

CFD#1 (5113)
807 0020 50 57-5113

 
 

 
 

This project will install perimeter fencing around the splash pad to prevent vandalism during operating and during off hours.  
This will also reduce the amount of persons tracking in grass and soil that often contaminates the water system.

Construction:  April 2014

P
 -

5 CIP Category
Vandalism by skaters wears the surface and damages the equipment during off hours.  Excessive use and tracking in 
contaminents ruins the water quality.  Fencing and gating the splash pad will limit entrance points adjacent to turf, which is 
the largest water contaminent.  Having the ability to lock the site will reduce unauthorized use and damage.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Celebration Park Splash Pad Fence Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 45,000 45,000 45,000
Other
PROJECT TOTAL 0 0 0 0 45,000 45,000 0 0 0 0 45,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

45,000 45,000 45,000

REVENUE TOTAL 0 0 0 0 45,000 45,000 0 0 0 0 45,000

 
 

CFD#1 (5113)
807 0021 50 57-5113

 
 

 
 

This project will install PVC rail fencing along three sides of the park adjacent to the right of way.

Construction:  December 2013

P
 -

6 CIP Category
This site receives a lot of foot traffic from the perimeter of the park, adjacent to streets.  Walkways exist to direct the public 
into the site.  However, there is a significant amount of traffic that goes through shrub beds, destroying the plant material.  
PVC rail fencing will be an aesthetic improvement and reduce the amount of damage to plant material.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Celebration Park Perimeter Fence Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 99,000 99,000 99,000
Other
PROJECT TOTAL 0 0 0 0 99,000 99,000 0 0 0 0 99,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

99,000 99,000 99,000

REVENUE TOTAL 0 0 0 0 99,000 99,000 0 0 0 0 99,000

 
 

CFD#1 (5113)
807 0022 50 57-5113

 
 

 
 

This project will replace the degrading playground surfacing at Celebration Park.

Construction:  November 2013 to January 2014

P
 -

7 CIP Category
The park is approximately 8 years in age.  Playground play surfacing typically lasts 5 to 8 years before it starts to degrade, 
creating a surface that can fail in case of a fall from the play apparatus resulting in injury.  Due to high use, this site has 
shown decay in the surfacing, resulting in numerous expensive repairs, and needs to be replaced.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Celebration Park Playground Surfacing Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 35,000 35,000 35,000
Other
PROJECT TOTAL 0 0 0 0 35,000 35,000 0 0 0 0 35,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

35,000 35,000 35,000

REVENUE TOTAL 0 0 0 0 35,000 35,000 0 0 0 0 35,000

 
 

CFD#1 (5113)
807 0023 50 57-5113

 
 

 
 

This project will repair, seal coat, and restripe Community Facilities District (CFD) #1 parking lots.  Parks include:  
Celebration, Towngate II and Vista Lomas.

Construction:  August 2013 to December 2013

CITYWIDE

P
 -

8 CIP Category
Parking lots at these sites are between 6 to 10 years of age and in the initial stages of decay.  Seal coat is recommended 
every 5 years.  Performing this service will add life to the asphalt parking lots and prevent expensive future repairs.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Community Facilities District #1 Park Parking Lot Seal Coat Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply3343

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 269,341 269,341
Other
PROJECT TOTAL 269,341 269,341 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

269,341 269,341

REVENUE TOTAL 269,341 269,341 0 0 0 0 0 0 0 0 0

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Project closeout issues have been addressed.

Community Park is one of the most utilized and visible parks in Moreno Valley.  The soccer fields were reconstructed with 
synthetic turf and the sports lighting was upgraded.  This project has been completed.  Carryover funds were for project 
closeout issues.

Soccer Fields:  Completed January 2009

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Community Park Renovation

Parks & Community Services Department / Administration Division

 

807 0003 70 77-3006P

9

 

 

 

Parkland DIF (2905)

 

 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 60,000 60,000 60,000
PROJECT TOTAL 0 0 0 0 60,000 60,000 0 0 0 0 60,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

50,000 50,000 50,000

10,000 10,000 10,000

REVENUE TOTAL 0 0 0 0 60,000 60,000 0 0 0 0 60,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Cottonwood Golf Course Driving Range Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will install a driving range to attract additional customers and increase revenue.

Construction:  November 2013 to May 2014

P
 -

10 CIP Category
This 9 hole golf course has limited users.  Adding a driving range will bring in additional users and revenue to the site.

Parkland DIF (2905)
807 0024 50 57-3006P

Quimby In-Lieu (2906)
807 0024 50 57-3006Q

 
 

 
 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 30,000 30,000 10,000 10,000 10,000
Other
PROJECT TOTAL 30,000 30,000 0 0 10,000 10,000 0 0 0 0 10,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

15,000 15,000 5,000 5,000 5,000

15,000 15,000 5,000 5,000 5,000

REVENUE TOTAL 30,000 30,000 0 0 10,000 10,000 0 0 0 0 10,000

P
 -

11

 

 

Quimby In-Lieu (2906)

Parkland DIF (2905)

 

 

807 0017 50 57-3006Q

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The Dog Park is fairly new, containing fencing and a place for citizens to exercise their dogs.  The site contains the bare 
essentials of fencing, water, and minimal shade.  The site needs to become more user friendly in order to attract more 
users.

The Dog Park is located at the Moreno Valley Equestrian Center.  This project will add shading, benches, and other 
amenities associated with dog parks.

Construction:  Spring 2013 to Fall 2013.

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Dog Park Improvements

Parks & Community Services Department / Administration Division

807 0017 50 57-3006P

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 80,000 80,000 80,000
PROJECT TOTAL 0 0 0 0 80,000 80,000 0 0 0 0 80,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

80,000 80,000 80,000

REVENUE TOTAL 0 0 0 0 80,000 80,000 0 0 0 0 80,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

El Potrero Park Irrigation Filtration Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

Install irrigation filtration, master valve, pressure regulator, flow meter, and controller on newly relocated irrgiation mainline.

Materials:  October 2013

Construction:  November 2013

P
 -

12 CIP Category
This improvement will significantly improve the quality of irrigation water at the site, removing large particulates that clogg 
sprinklers and valves.  Additionally, controlling the pressure will add life to the system and a controller will assist with 
uncontrolled mainline water breaks.

Quimby In-Lieu (2906)
807 0025 50 57-3006Q

 
 

 
 

 
 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 5,000 5,000 5,000
Right of Way
Construction 70,000 70,000 70,000
Other
PROJECT TOTAL 0 0 0 0 75,000 75,000 0 0 0 0 75,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

75,000 75,000 75,000

REVENUE TOTAL 0 0 0 0 75,000 75,000 0 0 0 0 75,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Fairway Park (Skate Park Addition) Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will install concrete and fencing for City owned skate ramps at Fairway Park.  The project entails minimum 
grading, concrete slab, and chain link fencing.

Construction:  March 2014 to May 2014

P
 -

13 CIP Category
The skate wave system, which was donated to the City, would provide recreational activity for youth in the community.

Fund (2905)
807 0026 50 57-3006P

 
 

 
 

 
 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin3161

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 20,589 20,589
Other
PROJECT TOTAL 20,589 20,589 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

10,000 10,000

10,589 10,589

REVENUE TOTAL 20,589 20,589 0 0 0 0 0 0 0 0 0

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Automated lighting systems are a benefit to City of Moreno Valley residents.  The previous systems are outdated and often 
fail, requiring staff to manually turn the lights on and off. 

This project will install MUSCO Control Link automated lighting scheduling systems in sports fields throughout Moreno 
Valley.  The MUSCO system tracks electrical usage and life expectancy of the lights, thus enabling the replacement of 
lights before they go past their useful life and put strain on the ballasts.  The automated system includes a change out of 
the current lamps.  Project site:  March Field Park.

Construction:  Spring 2013 to Summer 2013

CITYWIDE

Project Status: Project Priority in CIP Category

CIP Category

Install Musco Control Link Automated Lighting Systems

Parks & Community Services Department / Administration Division

807 0007 50 57-3006Q

807 0007 50 57-3006P
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Quimby In-Lieu (2906)

Parkland DIF (2905)

 

 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 44,000 44,000 44,000
PROJECT TOTAL 0 0 0 0 44,000 44,000 0 0 0 0 44,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

44,000 44,000 44,000

REVENUE TOTAL 0 0 0 0 44,000 44,000 0 0 0 0 44,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Lasselle Sports Park Fitness Equipment Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will add fitness equipment to Lasselle Sports Park.

Purchase equipment:  December 2013 
Installation:  April 2014

P
 -

15 CIP Category
The addition of fitness equipment to the new park will be an enhancement to the track and sports fields.

Parkland DIF (2905)
807 0027 50 57-3006P

 
 

 
 

 
 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 85,000 85,000 85,000
PROJECT TOTAL 0 0 0 0 85,000 85,000 0 0 0 0 85,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

85,000 85,000 85,000

REVENUE TOTAL 0 0 0 0 85,000 85,000 0 0 0 0 85,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Lasselle Sports Park Security Cameras Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will install security cameras at the Lasselle Sports Park.

Construction:  July 2013 to May 2014

P
 -

16 CIP Category
This will monitor and document vandalism to the park as well as other illegal activity.

Parkland DIF (2905)
807 0028 50 57-3006P

 
 

 
 

 
 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 7,500 7,500 7,500
PROJECT TOTAL 0 0 0 0 7,500 7,500 0 0 0 0 7,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

7,500 7,500 7,500

REVENUE TOTAL 0 0 0 0 7,500 7,500 0 0 0 0 7,500

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Lasselle Sports Park Security Monitoring System Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will install a security monitoring system in the newly constructed Lasselle Sports Park concession building.  

Construction:  May 2013 to December 2013

P
 -

17 CIP Category
The City Park concession buildings are typically monitored by a security company.  The developer of the Lasselle Sports 
Park is required to install conduit for the security monitor system, thereby reducing the cost of equipment installation.  The 
Community Services District is responsible for the security system.

Parkland DIF (2905)
807 0029 50 57-3006P
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 106,138 106,138
Other
PROJECT TOTAL 106,138 106,138 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

72,138 72,138

34,000 34,000

REVENUE TOTAL 106,138 106,138 0 0 0 0 0 0 0 0 0

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The hockey rink receives little use, leaving the site to a small group willing to practice soccer on the concrete surface.  With 
the high demand for additional lighted soccer fields, this site offers a great opportunity.  The expected usage will be 
weekends and 6 nights a week. Revenue would be realized through reservations and the existing concession stand.  It is 
expected that site revenue will increase by approximately $30,000 a year.

This project will convert the March Field Park hockey rink to an arena soccer field.  This will be a new use for the site, 
which is lighted.  The project includes the installation of a resilient drainage mat and synthetic turf over the existing 
concrete surface. Other improvements include a scoreboard and portable soccer goals.  The facility will be utilized by youth 
organizations as well as City leagues.

Construction:  Fall 2012 installed turf
                     Spring/Summer 2013, install goals & seating Place map image here

Project Status: Project Priority in CIP Category

CIP Category

March Field Park Arena Soccer Facility

Parks & Community Services Department / Administration Division

807 0006 50 57-3006Q

807 0006 50 57-3006P
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Quimby In-Lieu (2906)

Parkland DIF (2905)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 99,000 99,000 99,000
PROJECT TOTAL 0 0 0 0 99,000 99,000 0 0 0 0 99,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

99,000 99,000 99,000

REVENUE TOTAL 0 0 0 0 99,000 99,000 0 0 0 0 99,000

 
 

Quimby In-Lieu (2906)
807 0030 50 57-3006Q

 
 

 
 

This project involves replacement sports field lighting fixtures and mental halide lamps.

Construction:  April 2014

P
 -

19 CIP Category
Manufactures' of this outdated lighting is now limited to one.  Bulbs are expensive and have to be made at time of order, 
taking several months.  It is expected that this unit will be fully discontinued soon.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Morrison Park Relamping Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division
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Necessary (Start within 1 to 3 yrs)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 30,000 30,000 20,000 20,000 20,000
Other
PROJECT TOTAL 30,000 30,000 0 0 20,000 20,000 0 0 0 0 20,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

30,000 30,000 20,000 20,000 20,000

REVENUE TOTAL 30,000 30,000 0 0 20,000 20,000 0 0 0 0 20,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will install outdoor exercise equipment in order to provide residents with additional means for exercise.

The walkways and outdoor exercise equipment at Towngate Park are extensively utilized by fitness minded residents.  
Celebration Park, Shadow Mountain Park, and Cold Creek Trail are used frequently by walkers and joggers.  The addition 
of outdoor exercise equipment at these sites will provide residents additional means for exercise.

Construction:  Spring 2013 to Fall 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Outdoor Exercise Equipment

Parks & Community Services Department / Administration Division

 

807 0018 50 57-3006P
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6107

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 2,639 2,639 7,500 7,500 7,500
Other
PROJECT TOTAL 2,639 2,639 0 0 7,500 7,500 0 0 0 0 7,500

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

2,639 2,639 7,500 7,500 7,500

REVENUE TOTAL 2,639 2,639 0 0 7,500 7,500 0 0 0 0 7,500

P
 -

21

 

 

 

Quimby In-Lieu (2906)

 

 

 

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will install new park signs using recycled materials that are less expensive and easier to install.

This project will install new monument signs made with recycled plastic materials at parks without signs and/or replace 
deteriorated signs at El Potrero Park, Victoriano Park and Pedrorena Park.

Construction:  Summer 2013

Citywide

Project Status: Project Priority in CIP Category

CIP Category

Park Monument Signs

Parks & Community Services Department / Administration Division

807 0010 50 57-3006Q
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Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 250,000 250,000 250,000
PROJECT TOTAL 0 0 0 0 250,000 250,000 0 0 0 0 250,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

250,000 250,000 250,000

REVENUE TOTAL 0 0 0 0 250,000 250,000 0 0 0 0 250,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Rancho Verde Park Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will assist with planning, permits, and legal items regarding Rancho Verde Park, located at the eastern side of 
Lasselle Street and Cremello Way.

Planning / Permits / Legal Items:  July 2013 to June 2014

P
 -

22 CIP Category
This park is within the Moreno Valley Ranch Specific Plan.  The funding will assist with ongoing litigation and associated 
issues so the site can be constructed.

Parkland DIF (2905)
807 0031 50 57-3006P
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 62,000 62,000 62,000
PROJECT TOTAL 0 0 0 0 62,000 62,000 0 0 0 0 62,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

62,000 62,000 62,000

REVENUE TOTAL 0 0 0 0 62,000 62,000 0 0 0 0 62,000

 
 

CFD#1 (5113)
807 0032 50 57-5113

 
 

 
 

This project will replace damaged and / or worn out drinking fountains in CFD #1 park sites.  Parks include:  Celebration, 
Towngate II and Vista Lomas.

Purchase Materials:  November 2013 to December 2013
Installation:  December 2013 to April 2014

CITYWIDE

P
 -

23 CIP Category
The drinking fountains in these sites have endured high use and vandalism, resulting in stress cracking and failure.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Replace Drinking Fountains in Community Facilities District #1 Parks Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 85,000 85,000 85,000
PROJECT TOTAL 0 0 0 0 85,000 85,000 0 0 0 0 85,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

85,000 85,000 85,000

REVENUE TOTAL 0 0 0 0 85,000 85,000 0 0 0 0 85,000

 
 

CFD#1 (5113)
807 0033 50 57-5113

 
 

 
 

This project will modify concrete ramp on the north side of the park to comply with current ADA regulations.

Construction:  April 2014

P
 -

24 CIP Category
The access ramp at this site does not comply with current accessibility codes.  Modification will involve rebuilding part of 
the ramp and handrails.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Shadow Mountain Park ADA Ramp Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: ply_6111

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 90,120 20,000 70,120
Other
PROJECT TOTAL 90,120 20,000 70,120 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

90,120 20,000 70,120

REVENUE TOTAL 90,120 20,000 70,120 0 0 0 0 0 0 0 0
 

 

 

807 0014 50 57-3006P
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Parkland DIF (2905)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The addition of lighting to these ball fields was necessary due to increased usage by the community.

The demand for lighted sports fields has increased with the area's growing community.  The addition of lighting to these 
ball fields was necessary due to increased usage by the community.  Two softball fields with two practice soccer field 
overlays were constructed.  ADA access was provided to fields.  This project has been completed.  Carryover funds are for 
a one year warranty period.

Design:  Completed October 2010
Bid/Award:  Completed February 2011
Construction:  Completed November 2011
Connect area lighting to control link:  Spring 2013 to Summer 2013

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Shadow Mountain Park Ball Field Lighting

Parks & Community Services Department / Administration Division

P
 -
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 96,000 96,000 96,000 96,000
Other
PROJECT TOTAL 96,000 0 0 96,000 0 96,000 0 0 0 0 96,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

96,000 96,000 96,000 96,000

REVENUE TOTAL 96,000 0 0 96,000 0 96,000 0 0 0 0 96,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Shadow Mountain Park is located on a heavily traveled residential street.  With the new sports field lighting project, there 
will be a significant increase in park usage.  Fencing the park along Presidio Hills Drive will add additional protection to the 
users as well as protect the site after hours.

This project will install decorative steel fencing and mow curb behind the right of way in front of Shadow Mountain Park on 
Presidio Hills Drive.  This will serve to protect children from vehicles on the adjacent street and secure the site when 
closed.  Additionally, fencing will provide a barrier for burros, which destroy plants and soil the turf fields. 

Construction:  April 2014

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Shadow Mountain Park Fencing

Parks & Community Services Department / Administration Division

 

807 0002 50 57-5113
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 25,000 25,000 25,000
PROJECT TOTAL 0 0 0 0 25,000 25,000 0 0 0 0 25,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

25,000 25,000 25,000

REVENUE TOTAL 0 0 0 0 25,000 25,000 0 0 0 0 25,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Towngate II Park Control Link Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will upgrade the existing electro-mechanical light switching to the Musco Control Link remote controlled system 
that is used in other City parks.

Construction:  November 2013 to December 2013

P
 -

27 CIP Category
The park is approximately 11 years in age.  The lighting controls are manually set and are often inaccurate due to power 
outages, time change, and worn units.  The upgrade will ensure that the lighting is on when needed, providing a higher 
level of security to the public, as well as utility cost savings.

CFD#1 (5113)
807 0034 50 57-5113

 
 

 
 

 
 

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 30,000 30,000
Other
PROJECT TOTAL 30,000 30,000 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

15,000 15,000

15,000 15,000

REVENUE TOTAL 30,000 30,000 0 0 0 0 0 0 0 0 0

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Towngate II Park is heavily utilized for indoor ceremonies.  However, it lacks the venue to attract many outdoor 
ceremonies.  Towngate II Community Center produces a significant amount of revenue for the Department.  An outdoor 
ceremony venue will attract more customers, increasing revenue.

This project will add a venue for outdoor ceremonies.  Amenities include but are not limited to:  ceremony arch, concrete 
slab, and landscaping.

Construction:  July 2012 to June 2013.

Place map image here

Project Status: Project Priority in CIP Category

CIP Category

Towngate II Park - Ceremony Venue

Parks & Community Services Department / Administration Division

807 0019 50 57-3006Q

807 0019 50 57-3006P
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 85,000 85,000 85,000
Other
PROJECT TOTAL 0 0 0 0 85,000 85,000 0 0 0 0 85,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

85,000 85,000 85,000

REVENUE TOTAL 0 0 0 0 85,000 85,000 0 0 0 0 85,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Towngate II Park Play Surfacing Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will replace the degrading playground surfacing at Towngate II Park.

Construction:  July 2013  to August 2013

P
 -

29 CIP Category
The park is approximately 11 years in age.  Playground play surfacing typically lasts 5 to 8 years before it starts to degrade, 
creating a surface that can fail during fall from the play apparatus resulting in injury.  This site has shown decay in the 
surfacing, resulting in numerous expensive repairs and needs replacement.

CFD#1 (5113)
807 0035 50 57-5113
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 145,000 145,000 145,000
Other
PROJECT TOTAL 0 0 0 0 145,000 145,000 0 0 0 0 145,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

145,000 145,000 145,000

REVENUE TOTAL 0 0 0 0 145,000 145,000 0 0 0 0 145,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Vista Lomas Park Playground Surfacing Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

This project will replace the degrading playground surfacing at Vista Lomas Park.

Construction:  May to June 2014

P
 -

30 CIP Category
The park is approximately 11 years in age.  Playground play surfacing typically lasts 5 to 8 years before it starts to degrade, 
creating a surface that can fail during fall from the play apparatus resulting in injury.  This site has shown decay in the 
surfacing, resulting in numerous expensive repairs and needs replacement.

CFD#1 (5113)
807 0036 50 57-5113
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 175,420 175,420 125,000 125,000 100,000 100,000 100,000 100,000 525,000
Other
PROJECT TOTAL 175,420 175,420 0 0 125,000 125,000 100,000 100,000 100,000 100,000 525,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

175,420 175,420 125,000 125,000 125,000

100,000 100,000 100,000 100,000 400,000

REVENUE TOTAL 175,420 175,420 0 0 125,000 125,000 100,000 100,000 100,000 100,000 525,000

Annual ADA Park Improvements

Parks & Community Services Department / Administration Division

Project Priority in CIP Category

CIP Category

P
 -

31

 

 

Quimby In-Lieu (2906)

Quimby In-Lieu (2906)

 

 

3006Q.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Cities are required by Federal and State Law to have an ADA Transition Plan, consisting of plans and schedules to 
upgrade facilities (restrooms), park/parking lot ramps, and sidewalks to ADA specifications.  Upgrading these items will 
enhance usage for people with physical disabilities, and other pedestrians.

The City is required to have an annual program in place to upgrade non-compliant ADA facilities.  This project will upgrade 
existing non-ADA compliant facilities (restrooms), park/parking lot ramps, and sidewalks throughout City parks.  The work 
will be consistent with the City's ADA Transition Plan (required by law).  

Project Schedule:  Ongoing

CITYWIDE

Project Status:

807 0005 50 57-3006Q
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 75,000 75,000 65,000 140,000
PROJECT TOTAL 0 0 0 0 75,000 75,000 65,000 0 0 0 140,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

75,000 75,000 75,000

65,000 65,000

REVENUE TOTAL 0 0 0 0 75,000 75,000 65,000 0 0 0 140,000

 
 

CFD#1 (5113)
807 0037 50 57-5113

CFD#1 (5113)
5113.UNF

 
 

This project will repair and replace aged and worn out playground apparatus parts in CFD #1 funded parks.  These parks 
include: Towngate II, Vista Lomas, Patriot, Rockridge, and Celebration Parks.

Construction Period:  July 2013 to June 2015

CITYWIDE

P
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32 CIP Category
Play apparatus' in CFD #1 park sites are aging, resulting in worn out parts.  In order to keep play equipment safe, worn 
apparatus sections need replacement.

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Community Facilities District #1 Play Apparatus Repair Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way 1,670,416 670,416 1,000,000 1,000,000 2,000,000 3,000,000
Construction
Other
PROJECT TOTAL 1,670,416 0 670,416 1,000,000 0 1,000,000 0 0 0 2,000,000 3,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,670,416 670,416 1,000,000 1,000,000 1,000,000

2,000,000 2,000,000

REVENUE TOTAL 1,670,416 0 670,416 1,000,000 0 1,000,000 0 0 0 2,000,000 3,000,000

CIP Category

Future Park Site Land Acquisition

Parks & Community Services Department / Administration Division

807 0015 50 57-3006Q

 

 

Quimby In-Lieu (2906)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The Quimby funding for property acquisition is targeted for future park sites within the City.

The Quimby funding for property acquisition is targeted for future park sites within the City.

New park sites are needed in growing areas as suitable properties become available.  It is important to evaluate the 
properties and land bank for future park use.

Project Timing:  Ongoing

CITYWIDE

Project Status: Project Priority in CIP Category

Quimby In-Lieu (2906)
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 15,000 15,000
Design 20,000 20,000 115,000 115,000
Right of Way
Construction
Other
PROJECT TOTAL 20,000 0 20,000 0 0 0 0 0 0 130,000 130,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

20,000 20,000

130,000 130,000

REVENUE TOTAL 20,000 0 20,000 0 0 0 0 0 0 130,000 130,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

March Field Park Master Plan Project Status: Project Priority in CIP Category

Parks & Community Services Department / Administration Division

March Field Park Master Plan site amenitites have been planned.  However, a grading plan, street improvement plan, and 
CEQA, and NEPA documentation have not been completed and are necessary to develop the park.

Preliminary Design:  Complete June 2013

CITYWIDE

P
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34 CIP Category
The March Field Park Master Plan is necessary to develop the park.

Parkland DIF (2905)
807 0009 50 57-3006P

Parkland DIF (2905)
3006P.UNF
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FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 498,202 498,202 395,000 395,000 225,000 260,000 880,000
PROJECT TOTAL 498,202 498,202 0 0 395,000 395,000 225,000 0 0 260,000 880,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

48,202 48,202

450,000 450,000 395,000 395,000 395,000

225,000 260,000 485,000

REVENUE TOTAL 498,202 498,202 0 0 395,000 395,000 225,000 0 0 260,000 880,000

CIP Category

Replacement Playground Equipment

Parks & Community Services Department / Administration Division

807 0004 50 57-3006P

 

Quimby In-Lieu (2906)

Quimby In-Lieu (2906)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The playground equipment at some park sites is deteriorating and needs to be replaced.  

The purpose of this project is to replace deteriorating playground equipment at parks throughout the City to comply with 
Consumer Product Safety Commission (CPSC) regulations.  Additionally, adjacent accessibility repairs will be done to 
comply with current codes.

The list for future years is as follows:

FY 12/13 - Towngate Memorial Park, El Potrero Park, Westbluff Park, and Fairway Park
FY 13/14 - Weston Park, Bayside Park, and Bethune Park
FY 14/15 - TBD

CITYWIDE

Project Status: Project Priority in CIP Category

Parkland DIF (2905)
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807 0004 50 57-3006Q
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CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

P-36



Project Title: Aqueduct Bike Trail / Alessandro Boulevard to Brodiaea Avenue, West of Heacock Street

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5097

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 40,000 40,000
Design 40,000 40,000
Right of Way 20,000 20,000
Construction 260,000 260,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 360,000 360,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
360,000 360,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 360,000 360,000

P
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UNF (DEV)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The aqueduct bike trail is part of the City's General Plan.  The improvements at this site are consistent with the General 
Plan.

This project would dedicate easement to CSD and install bike trail, known as the Aqueduct Bike Trail. The approximate 
size of this property is 18,750 sq. ft. The project is to be developer-funded.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)
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Project Title: Aqueduct Bike Trail / Dracaea Avenue to Pan Am Boulevard

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply_5098

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 120,000 120,000
Design 100,000 100,000
Right of Way 20,000 20,000
Construction 992,000 992,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,232,000 1,232,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
1,232,000 1,232,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,232,000 1,232,000
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The aqueduct bike trail is part of the City's General Plan.  The improvements at this site are consistent with the General 
Plan.

The project involves dedication of land to CSD and installation of bike trail, landscaping, and other improvements within a 
100' wide aqueduct pipeline easement. The approximate size of this property is 88,000 sq. ft. The project is to be 
developer-funded.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)
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Project Title: Aqueduct Bike Trail / Gentian Avenue to Santiago Drive

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5099

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 150,000
Design 150,000 150,000
Right of Way 30,000 30,000
Construction 1,910,000 1,910,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,240,000 2,240,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
2,240,000 2,240,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,240,000 2,240,000
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The aqueduct bike trail is part of the City's General Plan. The improvements at this site are consistent with the General 
Plan.

The project involves dedication of land to CSD and installation of bike trail, landscaping, and other improvements within a 
100' wide aqueduct pipeline easement. The approximate size of this property is 160,000 sq. ft. The project is to be 
developer-funded.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)
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Project Title: Aqueduct Bike Trail / Iris Avenue to Red Maple Lane

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5100

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 150,000
Design 150,000 150,000
Right of Way 30,000 30,000
Construction 1,665,000 1,665,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,995,000 1,995,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
1,995,000 1,995,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,995,000 1,995,000
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The aqueduct bike trail is part of the City's General Plan. The improvements at this site are consistent with the General 
Plan.

The project involves dedication of land to CSD and installation of bike trail, landscaping, and other improvements within a 
100' wide aqueduct pipeline easement. The approximate size of this property is 142,500 sq. ft. The project is to be 
developer-funded.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)
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Project Title: Aqueduct Bike Trail / La Barca Way, Tract 22810

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5096

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 140,000 140,000
Design 80,000 80,000
Right of Way 20,000 20,000
Construction 1,142,000 1,142,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,382,000 1,382,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
1,382,000 1,382,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,382,000 1,382,000
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The aqueduct bike trail is part of the City's General Plan. The improvements at this site are consistent with the General 
Plan.

The project involves dedication of land to CSD and installation of bike trail, landscaping, and other improvements within a 
100' wide aqueduct pipeline easement. The approximate size of this property is 98,700 sq. ft. The project is to be 
developer-funded.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)
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Completed



Project Title: Aqueduct Bike Trail Landscaping / Bay Avenue to Caspian Way 

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply_5103

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 30,000 30,000
Design 116,000 116,000
Right of Way
Construction 1,314,000 1,314,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,460,000 1,460,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,460,000 1,460,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,460,000 1,460,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Aqueduct Bike Trail between Bay Avenue and Caspian Way (Class I concrete bike trail and limited landscaping 
adjacent to street intersections or trailheads) is complete. This project will install missing landscaping such that the entire 
segment of the 100' wide Aqueduct Easement will be landscaped between Bay Avenue and Capian Way.

This project involves installation of landscaping at missing areas of the Aqueduct Bike Trail between Caspian Way and 
Bay Avenue; 127,000 SF.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)
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Project Title: Aqueduct Bike Trail Landscaping / Baywood Drive to Cottonwood Avenue 

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5102

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 8,000 8,000
Design 30,000 30,000
Right of Way
Construction 284,000 284,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 322,000 322,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
322,000 322,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 322,000 322,000
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Aqueduct Bike Trail between Baywood Drive and Cottonwood Avenue (Class I concrete bike trail and limited 
landscaping adjacent to street intersections or trailheads) is complete. This project will install missing landscaping such 
that the entire segment of the 100' wide Aqueduct Easement will be landscaped between Baywood Drive and Cottonwood 
Avenue.

This project will install 28,000 S.F. of landscaping at missing areas of the Aqueduct Bike Trail between Baywood Drive 
and Cottonwood Avenue.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements
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Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Aqueduct Bike Trail Landscaping / Delphinium Avenue to Perham Drive 

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5104

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 25,000 25,000
Design 50,000 50,000
Right of Way
Construction 525,000 525,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 600,000 600,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
600,000 600,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 600,000 600,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Aqueduct Bike Trail between Delphinium Ave. and Perham Drive (Class I concrete bike trail and limited landscaping 
adjacent to street intersections or trailheads) is complete. This project will install missing landscaping such that the entire 
segment of the 100' wide  Aqueduct Easement will be landscaped between Delphinium Avenue and Perham Drive.

This project will install 52,000 S.F. landscaping at missing areas of the Aqueduct Bike Trail between Delphinium Avenue 
and Perham Drive.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Aqueduct Bike Trail Landscaping / Indian Street to Fay Avenue 

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5101

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 20,000 20,000
Design 85,000 85,000
Right of Way
Construction 945,000 945,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,050,000 1,050,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,050,000 1,050,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,050,000 1,050,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The project will install missing landscaping such that entire segment of the 100' wide Aqueduct Easement will be 
landscaped between Indian Street and Fay Avenue.

This project will install 91,000 S.F. of landscaping at missing areas of Aqueduct Bike Trail between Indian Street and Fay 
Avenue.

(A separate project, Project No. 06-125.67524, constructed concrete bike trail and limited landscaping adjacent to street 
intersections or trailheads during FY 2008/09).

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Aqueduct Bike Trail Security Lights and Landscaping

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3375

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 110,000 110,000
Design 175,000 175,000
Right of Way
Construction 3,878,000 3,878,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,163,000 4,163,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
4,163,000 4,163,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,163,000 4,163,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The purpose of this project is to enhance these bikeways and provide safety to ensure, lighting is needed.

This project will install security lighting and landscaping along the following Aqueduct Bikeways:  
1.) Pan Am - Cottonwood,  
2.) Bay Ave. - Graham, 
3.) JFK - Delphinium,  
4.) Cactus (southside) / Heacock (eastside) - Unity Ct.,  
5.) Kitching - Camino Bellagio.

The lighting envisioned is possibly pulse start metal halide; however, as technology improves, the City may consider solar 
energy.  To date, solar lighting is expensive and utilizes large solar panels, which are not vandal resistant.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: ply3375

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 30,000 30,000
Design 50,000 50,000
Right of Way
Construction 600,000 600,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 680,000 680,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Parkland DIF (2905)
680,000 680,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 680,000 680,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The demand for lighted sports fields has increased with the area's growing community.  The addition of lighting to these 
ball fields is necessary to meet additional users due to population growth.  Parks will inspect the materials and the 
Department of State Architect (DSA) will provide all other inspection services.

The project is currently on hold.  This project was previously funded under DIF-Parkland Facilities.

Project Status: Project Priority in CIP Category

CIP Category

Bethune Park - School Ball Field Lighting and Fencing

Parks & Community Services Department / Admin Division

47

3006.UNF

The addition of lighting to these ball fields is necessary to meet additional users due to population growth.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: ply3375

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way 215,000 215,000
Construction 215,000 215,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 480,000 0 0 480,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Parkland DIF (2905)
240,000 240,000

Unfunded Grants (3006)
240,000 240,000

REVENUE TOTAL 0 0 0 0 0 0 0 480,000 0 0 480,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Bikeway enhancement is needed within this site to comply with the City's General Plan.

The Aqueduct Bikeway is part of the City's General Plan.  Bikeway enhancement is needed within this site to comply with 
the General Plan.  The new bike path will be constructed on concrete.  Stub-ups for future engery efficient lighting will be 
included.

Planned design and construction is estimated for FY 12/13.  The project is being placed on hold until grant funds are 
secured.

A grant from the Bicycle Transportation Account (BTA) is being pursued by the Transportation Engineering Division to 
assist with funding.

This project was funded previously under DIF-Parkland Facilities.

Project Status: Project Priority in CIP Category

CIP Category

Bikeway Enhancement North of Krameria Avenue and West of Kitching Street

Parks & Community Services Department / Admin Division

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Box Springs Mountain "M" Permanent Lighting

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: pnt3182

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 20,000 20,000
Right of Way 0
Construction 92,000 92,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 122,000 122,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
122,000 122,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 122,000 122,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Due to the positive response from the one-time lighting of the "M" for the City's 21st birthday celebration, review of 
permanent lighting and fencing the "M" located on Box Springs Mountain is needed.  The long-term benefits from public 
relations and marketing aspects of having the "M" permanently lighted will bring immeasurable financial returns to the 
City.

This project will determine the engineering, planning, lighting requirements, and actual cost to perpetually maintain 
lighting fixtures, electrical components and fencing.  Temporary lighting is stored at the Corporate Yard. 

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

MOUNTAIN    "M"



Project Title: Cactus Corridor PA-1

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3072

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 400,000 400,000
Right of Way
Construction 4,864,000 4,864,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 5,264,000 5,264,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
5,264,000 5,264,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 5,264,000 5,264,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Cactus Corridor is projected to have over 2500 residents.  A park is necessary to keep with the City's General Plan.

A future park site exists within the Cactus Corridor (SP214).  This site is approximately 7.5 acres.  Amenities should 
include a recreation building, tot lot, multiuse sports field area, landscaping, and on site parking.  This site requires 
dedication of land.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Corridor PA-2

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply_5205

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 100,000 100,000
Right of Way 0
Construction 1,650,000 1,650,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,800,000 1,800,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
1,800,000 1,800,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,800,000 1,800,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

It is intended that this park and trail head will be developer-built with no direct costs to the City.  This site will be a 
valuable amenity for public recreational activity. 

This project is for the development of a small neighborhood park and trail head on the southeast corner of Theodore 
Street and Brodiaea Avenue.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Canyon Springs Golf Course / Poorman's Reservoir

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3060

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 1,020,000 1,020,000
Right of Way
Construction 10,200,000 10,200,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 11,220,000 11,220,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
11,220,000 11,220,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 11,220,000 11,220,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This site consists of approximately 125 acres.  Having restricted uses, this site needs a master plan to fulfill the 
recreational needs of the community. 

This project is for the design and development of this 125 acre site for best use.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Celebration Splash Pad Water Feature Renovation

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3060

The water feature at this site receives much more use than originally planned.  The current holding tank and chlor

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 80,000 80,000
PROJECT TOTAL 0 0 0 0 0 0 80,000 0 0 0 80,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

CFD#1 (5113)
80,000 80,000

REVENUE TOTAL 0 0 0 0 0 0 80,000 0 0 0 80,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

This project will add another holding tank and UV filter for the water feature to prevent multiple shut downs due to high 
use and water contamination, resulting in shut down of the recirculating pump system.

Construction: Fiscal Year 2014 / 2015

P
 -

53 CIP Category
The water feature at this site receives much more use than originally planned.  The current holding tank and chlorine 
filtration system cannot keep up with the use.  Once ph levels exceed allowable rates the unit shuts down.  This has been 
inconvenient for users, especially ones that rented picnic facilities.

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: College Park Sports Facility,  Phase III

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3073

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 541,000 541,000
Right of Way
Construction 4,871,000 4,871,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 5,412,000 5,412,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
5,412,000 5,412,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 5,412,000 5,412,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

College Park, located on RCC-MV campus, has approximately 25 acres. To meet the adjacent new community's needs for 
recreation areas, the site's amenity expansion is necessary. 

Phase III will include parking areas, restroom, lighted multiuse sports field, and improved multiuse trail.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: College Park Phase II Amphitheater

Department / Division: Parks & Community Services Department / Administration Division

Project Description: Project Location Map: ply3073

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 3,070,952 3,070,952
Other
PROJECT TOTAL 0 0 0 0 0 0 3,070,952 0 0 0 3,070,952

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Parkland DIF (2905)
3,070,952 3,070,952

REVENUE TOTAL 0 0 0 0 0 0 3,070,952 0 0 0 3,070,952

P
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55 CIP Category
This project is a joint venture by the City and MVC for the College Park Phase II Amphitheater.

3006P.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

This project will design and construct an amphitheater and lighting at Moreno Valley College Park.  The project is a joint 
venture by the City and Moreno Valley College (MVC).  MVC will oversee the design and construction.   This project is not 
economically beneficial to the City at this time and therefore the funding is being returned to Fund Balance. 

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Community Park, Phase II

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3343

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 100,000 100,000
Right of Way
Construction 1,670,000 1,670,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,770,000 1,770,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,770,000 1,770,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,770,000 1,770,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Due to growth and new residents using Community Park sports fields, additional parking is necessary. Additional parking 
will ensure that the community's needs are met at this site. A full service concession area is needed for sports groups for 
tournaments. The restroom needs an upgrade to the lighting, addition of a stall door, and a tot change station.

Phase II will provide additional parking, a concession area, and modifications to the restroom building.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Golf Course Parking Lot

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3059

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 10,000 10,000
Right of Way
Construction 93,000 93,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 103,000 103,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
103,000 103,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 103,000 103,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Approximately 10 years ago, this parking lot was capped as a temporary fix.  At that time the asphalt was in poor 
condition.  Time and the elements of nature have taken its toll on the parking lot, necessitating its replacement. 

This project involves the repairing and striping of the Cottonwood Golf Course parking lot.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Golf Course - Rebuild Greens

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3362

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 18,000 18,000
Right of Way
Construction 166,000 166,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 184,000 184,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
184,000 184,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 184,000 184,000

P
 -
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UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Seven of the greens are the original greens as acquired from the County. Two of the greens were replaced approximately 
13 years ago.  These greens were constructed on native soil, having poor drainage. Due to this, the greens have had 
problems with turf diseases. 

This project involves the rebuilding / replacement of the golf greens with new turf, soil, and drainage.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Recreation Center Renovation

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3364

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 170,000 170,000
Right of Way
Construction 4,390,000 4,390,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 4,560,000 4,560,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
4,560,000 4,560,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 4,560,000 4,560,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Renovation is necessary due to deferred maintenance and aging structure.

This project will renovate the building. Improvements include new flooring, paint, window treatments, and the kitchen area 
for community use.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Equestrian Park, Phase II

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3053

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 150,000
Design 250,000 250,000
Right of Way
Construction 4,700,000 4,700,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 5,100,000 5,100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
5,100,000 5,100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 5,100,000 5,100,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will develop the remainder unused land of the equestrian center.

Project Status: Project Priority in CIP Category

CIP Category60

UNF

The equestrian center consists of approximately 45 acres.  Currently, the only amenity is a horse arena which occupies 
less than 25% of the site.  Development of this site is necessary to fulfill the recreational needs of the community. 

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Festival Park Site Development

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3057

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 510,000 510,000
Right of Way
Construction 4,590,000 4,590,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 5,100,000 5,100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
5,100,000 5,100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 5,100,000 5,100,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Festival Park site is located north of the Festival project.  This project will include amenities such as a tot lot, sports 
fields, lighting, and restrooms.

Project Status: Project Priority in CIP Category

CIP Category61

UNF

Minimal amenities are required by adjacent commercial development.  Additional amenities are also required to make this 
an active park and provide recreation to the community. 

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Festival Park Site Master Plan

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3057

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 153,000 153,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 153,000 153,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
153,000 153,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 153,000 153,000

P
 -
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UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Minimal amenities are required by commercial developers for this site.  This master plan will complete the plan.

This project will provide a master plan for development of the 12 acre Festival Park site, located north of the Festival 
project.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Future Park Site Development (Approximately 290 Acres)

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map:

To be determined

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 8,160,000 8,160,000
Right of Way
Construction 73,440,000 73,440,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 81,600,000 81,600,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
81,600,000 81,600,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 81,600,000 81,600,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project captures the development of future parks within the City per the General Plan.

Project Status: Project Priority in CIP Category

CIP Category63

UNF

In order to maintain the City's adopted ratio of 3 acres per 1,000 population for parkland, approximately 290 acres of 
developed parks will be needed at build out.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Future Renovation of Park Restrooms at Various Sites

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map:

CITYWIDE

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 183,600 183,600
Right of Way
Construction 1,652,400 1,652,400
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,836,000 1,836,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,836,000 1,836,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,836,000 1,836,000

P
 -
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UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Renovation of park restrooms will be necessary due to deferred maintenance and aging structures. This will include 
roofing, interior walls, and fixtures.

Future renovation of park restrooms will include roofing, interior walls, and fixtures.  Renovations are required due to 
deferred maintenance and changes to Title 24 building codes.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Hidden Springs Park Development, Phase II

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3075

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 331,500 331,500
Right of Way
Construction 2,983,500 2,983,500
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 3,315,000 3,315,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
3,315,000 3,315,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 3,315,000 3,315,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Phase II of this 17 acre development will consist of a restroom facility, tot lot, botanical garden, and open space.

Project Status: Project Priority in CIP Category

CIP Category65

UNF

DIF fees have been collected in this area for many years.  The site is currently undeveloped.  Development of the site will 
provide residents with a quality recreational area.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: In-Fill Parks and Facilities

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5103

CITYWIDE

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 500,000 500,000
Design 1,000,000 1,000,000
Right of Way
Construction 50,520,000 50,520,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 52,020,000 52,020,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
52,020,000 52,020,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 52,020,000 52,020,000

P
 -
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UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project includes the development of Parks and Recreation facilities to mitigate current and future deficiencies.

This project includes the development of Parks and Recreation facilities to mitigate current and future deficiencies.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: March Community Teen Center

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: pnt3305

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 115,000 115,000
Right of Way 0
Construction 1,365,000 1,365,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,530,000 1,530,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,530,000 1,530,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,530,000 1,530,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This renovation is necessary due to deferred maintenance and an aging structure.

This project would turn the storage area of March Community Center into a Teen Center.  Air conditioning, new flooring, 
ceilings, paint, and upgraded restrooms would be added to the Community Center.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

MARCH  TEEN 
CENTER



Project Title: March Field Park Construction

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3358

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 150,000 150,000
Design 250,000 250,000
Right of Way
Construction 20,510,000 20,510,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 20,910,000 20,910,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
20,910,000 20,910,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 20,910,000 20,910,000

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

March Field Park has approximately 60 acres of undeveloped open space. Development of the site will provide the entire 
community with quality recreational facilities, adhering to the General Plan.

The March Field Park master plan calls for soccer fields, ballfields, restrooms, and on site / off site improvements.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: March Field Park Design

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3358

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 306,000 306,000
Right of Way
Construction
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 306,000 306,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
306,000 306,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 306,000 306,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

March Field Park design will plan and design specific amenities/improvements such as sports fields, restrooms, etc.

Project Status: Project Priority in CIP Category

CIP Category69

UNF

March Field Park has approximately 60 acres of undeveloped open space.  The design is the first step to providing 
improvements for the growing community.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Markborough Property Master Plan and Development

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3055

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 75,000 75,000
Design
Right of Way
Construction
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 75,000 75,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
75,000 75,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 75,000 75,000

P
 -

70

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Due to the growing community and adhering to the General Plan, additional park sites are needed.  This park site will 
provide the community with recreational amenities, while partially fulfilling the City's General Plan for parks.

The park site known as the Markborough property is located off of Perris Boulevard, east of Canyon Vista Road. This site 
consists of approximately 44 acres.  A master plan and development of the park site may include multiuse trails, sports 
fields, tot lot, restroom, etc.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

CANYON   VISTA   RD



Project Title: Moreno Valley Equestrian Center (MVEC) Master Plan and Design

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3053

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 154,000 154,000
Right of Way
Construction
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 154,000 154,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
154,000 154,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 154,000 154,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The master plan of the equestrian center would optimize its use to the needs of the community.  

Project Status: Project Priority in CIP Category

CIP Category71

UNF

The equestrian center consists of approximately 45 acres.  Currently, the only amenity is a horse arena.  Master planning 
this site is necessary to fulfill the recreational needs of the community. 

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: ply3053

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 10,000 10,000
Right of Way
Construction 140,000 140,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Parkland DIF (2905)
140,000 140,000

Quimby In Lieu (2906)
10,000 10,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

Parks & Community Services Department / Admin Division

72

3006.UNF

3006.UNF

P
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The new entrance revision is necessary due to recent striping reconfiguration on Redlands Boulevard.

This project is for the engineering design and construction of an entrance to the MVEC from Locust Street.

This project was placed on hold at Council's request in June 2009.  This project was previously funded as Parks & 
Recreation Capital Projects from Parkland DIF ($140,000) and Quimby In-lieu ($10,000) fees.

Project Status: Project Priority in CIP Category

CIP Category

Moreno Valley Equestrian Center (MVEC) Access from Locust Street

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Morrison Park Extension

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3054

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 75,000 75,000
Design 150,000 150,000
Right of Way
Construction 2,289,000 2,289,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,514,000 2,514,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,514,000 2,514,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,514,000 2,514,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The Morrison Park extension project will include the development of approximately 6.5 acres of parkland.  Planned 
amenities include a tot lot, passive turf area, additional parking, open space, and possibly batting cages.

Project Status: Project Priority in CIP Category

CIP Category73

UNF

The community around Morrison Park has grown over the past few years. DIF funds collected will pay for improvements 
and satisfy some of the recreational needs of the community.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Multi-Use Trails

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3059

Citywide

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 193,800 193,800
Right of Way
Construction 1,744,200 1,744,200
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,938,000 1,938,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
1,938,000 1,938,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,938,000 1,938,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will provide Right of Way and improvement of additional multi-use trails.

Project Status: Project Priority in CIP Category

CIP Category74

UNF

Several miles of proposed multi-use trails within the City require acquisition and development in order to adhere to the 
master plan of trails.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division:

Project Description: Project Location Map: ply3059

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 6,000,000 6,000,000
Other 1,000,000 1,000,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 7,000,000 7,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Parkland DIF (2905)
6,000,000 6,000,000

Quimby In Lieu (2906)
1,000,000 1,000,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 7,000,000 7,000,000

Parks & Community Services Department / Admin Division

75
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3006.UNF
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The park project will provide walking terrain, a gazebo for picnic areas, child play areas, parking, restrooms, and possibly 
a water feature for toddlers.  The land purchase is funded by Quimby.  The park will be master planned to include a 
community center.

The park project will provide walking terrain, a gazebo for picnic areas, child play areas, parking, restrooms, and possibly 
a water feature for toddlers.  The land purchase may be funded by Quimby.  The park will be master planned to include a 
community center building for a future Phase II.

Design is 35% complete.  The final project is on hold.  This project was previously funded as RDA 2007TABS, Series A 
CAP PRJ and DIF-Parkland Facilities.

The project estimate assumes that an approximate 2 acre fire station will be constructed on the site.  If the fire station is 
not constructed and this park project must acquire the additional acreage, the costs would increase approximately 
$210,000 for land and approximately $1,900,000 for amenities, for a total of $9,110,000.

A 6,000 - 6,500 square foot community center (including landscaping and building amenities) would add an additional 
$2,600,000 to the project, for a total of $11,710,000.

Project Status: Project Priority in CIP Category

CIP Category

Neighborhood Park at Cottonwood Avenue and Indian Street

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Play Equipment and Play Surfacing at Various Sites

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply3364

CITYWIDE

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 2,754,000 2,754,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,754,000 2,754,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
2,754,000 2,754,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,754,000 2,754,000

P
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Play equipment and surfacing at various park sites require replacement due to wear and changes/compliance with ADA .

Project Status: Project Priority in CIP Category

CIP Category76

UNF

Play equipment and surfacing require periodical replacement due to wear, metal fatigue, and compliance with federal and 
state requirements. When replacements are made, the equipment will be depreciated for future replacement.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Rancho Verde Park

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5209

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 75,000 75,000
Design 150,000 150,000
Right of Way
Construction 1,827,000 1,827,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 2,052,000 2,052,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
2,052,000 2,052,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 2,052,000 2,052,000

P
 -
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Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This park is included in the Moreno Valley Ranch Specific Plan.

This park is located on the east side of Lasselle Street at Cremello Way, diagonally extending to Kentucky Derby Drive.  
The site is within an easement to the Department of Water Resources (DWR).  The park will include primarily turf and 
walkways.  Additionally, a small picnic area will be located on the northeast corner of Lasselle Street and Cremello Way.  

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Shadow Mountain Park, Phase II

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: ply5210

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 75,000 75,000
Design 150,000 150,000
Right of Way
Construction 1,390,000 1,390,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 1,615,000 1,615,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Developer (Parks)
1,615,000 1,615,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 1,615,000 1,615,000

P
 -
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Shadow Mountain Park is included in a development agreement with two developers.

This second phase of the park will include restrooms, play apparatus, and a picnic structure.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Sports Field Lighting Upgrade at Various Park Sites

Department / Division: Parks & Community Services Department / Admin Division

Project Description: Project Location Map: lin2002

CITYWIDE

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 1,020,000 1,020,000
Right of Way
Construction 9,180,000 9,180,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 10,200,000 10,200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
10,200,000 10,200,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 10,200,000 10,200,000

P
 -

79

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Several sports fields have outdated and inefficient lighting.  This is costing thousands of dollars in wasted electricity, while 
providing inadequate lighting for its users.

This project involves the replacement of inefficient/outdated sports lighting at various sites.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Water Conservation and Demonstration Garden

Department / Division: Parks & Community Services Department / Administration Division

Project Description: Project Location Map: lin2002

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 875,000 875,000
Other
PROJECT TOTAL 0 0 0 0 0 0 875,000 0 0 0 875,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Parkland DIF (2905)
875,000 875,000

REVENUE TOTAL 0 0 0 0 0 0 875,000 0 0 0 875,000

P
 -

80 CIP Category
The purpose of this project is to plan and construct a Water Conservation and Demonstration Garden within the aqueduct 
bike trail, which will assist teaching the public how to design their own water-efficient landscape.

3006P.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Project Status: Project Priority in CIP Category

The project will include water conserving and native plant material, various mulch materials, water conserving irrigation 
system, energy efficient lighting, and a kiosk to assist the public in designing their own landscape.  A significant portion of 
this project is contingent upon securing grant funding and/or rebates.

Construction is partially unfunded; however, City staff is pursuing grant options.

Design:  Completed June 2011
Construction:  Subject to grant funding availability

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

            Project Name Page #

Traffic Signals

Funded Projects

City of Moreno Valley / City of Riverside Intertie T-5

Citywide Traffic Sign Retroreflectivity Inventory T-6

Emergency Vehicle Pre-emption at 117 Traffic Signals T-7

Ironwood Avenue / Davis Street Traffic Signal T-8

ITS Deployment Phase I A T-9

John F. Kennedy Drive / La Brisis Way Traffic Signal T-10

Lasselle Street / Margaret Avenue Traffic Signal T-11

Nason Street / Riverside County Regional Medical Center Main Driveway Traffic Signal T-12

Traffic Mitigation and Enhancement Program T-13

Transportation Management Center T-14

Partially Funded Projects

Traffic Signal Coordination Program T-15

Traffic Signal Equipment Upgrades T-16

Unfunded Projects

Alessandro Boulevard / Day Street Traffic Signal T-17

Alessandro Boulevard / Quincy Street Traffic Signal T-18

Alessandro Boulevard / Redlands Boulevard Traffic Signal T-19

Alessandro Boulevard / Sinclair Street Traffic Signal T-20

Alessandro Boulevard / Theodore Street Traffic Signal T-21

Alessandro Boulevard (Future) / Gilman Springs Road Traffic Signal T-22

Alessandro Boulevard (Future) / Spine Road (Future) Traffic Signal T-23

Alessandro Boulevard (Future) / Virginia Street (Future) Traffic Signal T-24

Box Springs Road / Clark Street Traffic Signal T-25

Cactus Avenue / Gilbert Street Traffic Signal T-26

Cactus Avenue / Graham Street Traffic Signal T-27

Cactus Avenue / Joy Street Traffic Signal T-28

Cactus Avenue / Quincy Street Traffic Signal T-29

Cactus Avenue / Veterans Way Traffic Signal T-30

Cottonwood Avenue / Elsworth Street Traffic Signal T-31

Cottonwood Avenue / Eucalyptus Avenue (Future) Traffic Signal T-32

Cottonwood Avenue / Old 215 Frontage Road Traffic Signal T-33

Cottonwood Avenue / Quincy Street Traffic Signal T-34

Cottonwood Avenue / Redlands Boulevard Traffic Signal T-35

Cottonwood Avenue / Sinclair Street Traffic Signal T-36

Cottonwood Avenue / Theodore Street Traffic Signal T-37

Day Street / Cottonwood Avenue Traffic Signal T-38

T-1



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

            Project Name Page #

Traffic Signals

Day Street / Dracaea Avenue Traffic Signal T-39

Day Street / Eucalyptus Avenue Traffic Signal T-40

Day Street / Old 215 Frontage Road Traffic Signal T-41

Elder Avenue / Kitching Street Traffic Signal T-42

Elder Avenue / Lasselle Street Traffic Signal T-43

Elder Avenue / Morrison Street Traffic Signal T-44

Elsworth Street / Dracaea Avenue Modern Roundabout T-45

Emergency Vehicle Pre-emption System Build-out T-46

Encilia Avenue (formerly Eucalyptus Avenue) / Quincy Street Traffic Signal T-47

Encilia Avenue (formerly Eucalyptus Avenue) / Redlands Boulevard Traffic Signal T-48

Encilia Avenue (formerly Eucalyptus Avenue) / Theodore Street Traffic Signal T-49

Eucalyptus Avenue / Indian Street Traffic Signal T-50

Eucalyptus Avenue / Kitching Street Traffic Signal T-51

Eucalyptus Avenue / Lasselle Street Traffic Signal T-52

Eucalyptus Avenue (formerly Fir Avenue) / Encilia Avenue (formerly Eucalyptus Avenue) Traffic Signal T-53

Eucalyptus Avenue (formerly Fir Avenue) / Quincy Street Traffic Signal T-54

Eucalyptus Avenue (formerly Fir Avenue) / Redlands Boulevard Traffic Signal T-55

Eucalyptus Avenue (formerly Fir Avenue) / Sinclair Street Traffic Signal T-56

Eucalyptus Avenue (formerly Fir Avenue) / Theodore Street Traffic Signal T-57

Eucalyptus Avenue (Future) / Encilia Avenue (formerly Eucalyptus Avenue) Traffic Signal T-58

Eucalyptus Avenue (Future) / Gilman Springs Road Traffic Signal T-59

Eucalyptus Avenue (Future) / Spine Road (Future) Traffic Signal T-60

Eucalyptus Avenue (Future) / Virginia Street (Future) Traffic Signal T-61

Frederick Street / Cactus Avenue Traffic Signal T-62

Frederick Street / Sunnymead Boulevard - Eastbound SR-60 Traffic Signal T-63

Heacock Street / Lake Summit Drive Traffic Signal T-64

Heacock Street / San Michele Road Traffic Signal T-65

Indian Street / Hemlock Avenue Traffic Signal T-66

Indian Street / Iris Avenue Traffic Signal T-67

Indian Street / Sundial Way Traffic Signal T-68

Interconnect Installation T-69

Iris Avenue / Concord Way Traffic Signal T-70

Ironwood Avenue / Graham Street Traffic Signal T-71

Ironwood Avenue / Lasselle Street Traffic Signal T-72

Ironwood Avenue / Avocado Lane Traffic Signal T-73

Ironwood Avenue / Quincy Street Traffic Signal T-74

Ironwood Avenue / Sinclair Street Traffic Signal T-75

Ironwood Avenue / Theodore Street Traffic Signal T-76

John F. Kennedy Drive / Redlands Boulevard / Cactus Avenue Traffic Signal T-77

Kitching Street / Bay Avenue Traffic Signal T-78

T-2



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

            Project Name Page #

Traffic Signals

Kitching Street / Ironwood Avenue Traffic Signal T-79

Krameria Avenue / Heacock Street Traffic Signal T-80

Krameria Avenue / Indian Street Traffic Signal T-81

Lasselle Street / Alessandro Boulevard Traffic Signal T-82

Moreno Beach Drive / Alessandro Boulevard Traffic Signal T-83

Moreno Beach Drive / Championship Drive Traffic Signal T-84

Moreno Beach Drive / Cottonwood Avenue Traffic Signal T-85

Moreno Beach Drive / Ironwood Avenue Traffic Signal T-86

Moreno Beach Drive / Locust Avenue Traffic Signal T-87

Kitching Street / Globe Street Traffic Signal T-88

Nason Street / Clubhouse Drive Traffic Signal T-89

Nason Street / Fir Avenue Traffic Signal T-90

Nason Street / Ironwood Avenue Traffic Signal T-91

Oliver Street / John F. Kennedy Drive Traffic Signal T-92

Perris Boulevard / Dracaea Avenue Traffic Signal T-93

Perris Boulevard / Eucalyptus Avenue Traffic Signal T-94

Perris Boulevard / Pico Vista Way Traffic Signal T-95

Perris Boulevard / Rivard Road Traffic Signal T-96

Perris Boulevard / Santiago Drive Traffic Signal T-97

Pigeon Pass Road / Hemlock Avenue Traffic Signal T-98

Pigeon Pass Road / Ironwood Avenue Traffic Signal T-99

Redlands Boulevard / Ironwood Avenue Traffic Signal T-100

Spine Road (Future) / Gilman Springs Road Traffic Signal T-101

Spine Road (Future) / Virginia Street (Future) Traffic Signal T-102

SR-60 Eastbound Ramps / Theodore Street Traffic Signal T-103

SR-60 Westbound Ramps / Redlands Boulevard Traffic Signal T-104

SR-60 Westbound Ramps / Theodore Street Traffic Signal T-105

Sunnymead Boulevard / Indian Street Traffic Signal T-106

Sunnymead Boulevard / Kitching Street Traffic Signal T-107

Sunnymead Ranch Parkway / Pigeon Pass Road Traffic Signal T-108

Valley Springs Parkway / Eucalyptus Avenue Traffic Signal T-109

T-3
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FY 2013-2018 and Beyond

T-4



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 27,468 27,000 468
Other
PROJECT TOTAL 27,468 27,000 468 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

27,468 27,000 468

REVENUE TOTAL 27,468 27,000 468 0 0 0 0 0 0 0 0

T
 -

 

808 0003 70 76-2005
 

 
 

 
 

In conjunction with RCTC and the cities of Riverside and Corona, Moreno Valley received grant monies from the Mobile 
Source Air Pollution Reduction Review Committee (MSRC) program administered by the Southern California Air Quality 
(SCAQ) Management District.  This project connects Riverside and Moreno Valley traffic control centers, installs CCTV 
cameras, and replaces certain traffic signal controllers to allow for joint operation of Alessandro Boulevard enabling incident 
management and day-to-day monitoring and fine-tuning of traffic conditions. 

Construction contract was completed December 2012.  Fiber optic communication system installation was completed April 
2013.

5 CIP Category
This project provides for advanced monitoring, control, and fine-tuning of Alessandro Boulevard, a regionally significant 
arterial, and improves traffic conditions in the event of a freeway incident that results in spillover of traffic onto Alessandro 
Boulevard.  This is a cooperative project between the City of Moreno Valley and City of Riverside to improve traffic 
conditions for Moreno Valley constituents.

Air Quality Mgmt. (2005)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

City of Moreno Valley / City of Riverside Intertie Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 70,000 1,000 69,000 69,000 69,000
PROJECT TOTAL 70,000 1,000 0 69,000 0 69,000 0 0 0 0 69,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

70,000 1,000 69,000 69,000 69,000

REVENUE TOTAL 70,000 1,000 0 69,000 0 69,000 0 0 0 0 69,000

T
 -

 

808 0001 70 76-2001
 

 
 

 
 

To comply with Federal requirements for traffic sign retroreflectivity, the Transportation Engineering Division proposes to 
utilize interns and rented or purchased equipment to field measure the retroreflectivity of existing signs to determine 
conformance to new standards.  Based on the results, a sign replacement program will be proposed. The schedule has 
been updated to correlate with updated requirements from the Federal Highway Administration (FHWA).

Complete Inventory:  December 2013

CITYWIDE

6 CIP Category
This project will maintain conformance with national standards, improve the quality of the City's deployed traffic signs, and 
manage liability.

Measure A (2001)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Citywide Traffic Sign Retroreflectivity Inventory Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 923,409 2,732 920,677 920,677 920,677
Other
PROJECT TOTAL 923,409 2,732 0 920,677 0 920,677 0 0 0 0 920,677

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

185,306 1,320 183,986 183,986 183,986

738,103 1,412 736,691 736,691 736,691

REVENUE TOTAL 923,409 2,732 0 920,677 0 920,677 0 0 0 0 920,677

T
 -

 

808 0010 70 76-3302
HSIP (2902)

808 0010 70 76-3302A
 

 
 

The Transportation Engineering Division successfully applied for Highway Safety Improvement Program (HSIP) funds to 
retrofit 117 signalized intersections with Emergency Vehicle Pre-emption (EVP) equipment.  This equipment allows fire 
trucks and ambulances to cause traffic signals to turn green for them as they approach, allowing for faster and safer 
response to incidents.  The $900,000 award has a 10% match requirement.

Contract Award:  September 2013
Construction:  Complete June 2014

CITYWIDE

7 CIP Category
This project will improve emergency response times and reduce the probability of collisions between responders and the 
public.

DIF Traffic Signals (2902)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Emergency Vehicle Pre-emption at 117 Traffic Signals Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 24,682 20,682 4,000 4,000 4,000
Other
PROJECT TOTAL 24,682 20,682 0 4,000 0 4,000 0 0 0 0 4,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

24,682 20,682 4,000 4,000 4,000

REVENUE TOTAL 24,682 20,682 0 4,000 0 4,000 0 0 0 0 4,000

T
 -

 

808 0011 70 76-3302
 

 
 

 
 

This intersection is just South of Midland Elementary School and serves as a primary school access.  The contract was 
awarded together with the Ironwood Avenue Street Improvement Project, from Heacock Street to Perris Boulevard. 
Construction was completed in August 2012.  Carryover funds are for a year warranty period.

Design:  Completed December 2011
Award Construction Contract:  Completed November 2011
Construction:  Completed August 2012

8 CIP Category
This intersection was proposed for signalization due to the vehicular traffic along Ironwood Avenue, its proximity to school, 
and distance between adjacent signalized intersections.  Carryover funds are for one year warranty period.

DIF Traffic Signals (2902)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Ironwood Avenue / Davis Street Traffic Signal Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 517,690 19,000 498,690 498,690 498,690
Right of Way
Construction
Other
PROJECT TOTAL 517,690 19,000 0 498,690 0 498,690 0 0 0 0 498,690

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

517,690 19,000 498,690 498,690 498,690

REVENUE TOTAL 517,690 19,000 0 498,690 0 498,690 0 0 0 0 498,690

T
 -

 

808 0006 70 76-3302
 

 
 

 
 

In 2008 the City's Transportation Engineering Division completed a Master Plan for deployment of a new traffic signal 
control system.  Currently the City is deploying a new Transportation Management Center and new traffic signal controllers 
along a portion of Alessandro Boulevard.  This project will add additional intersections to the new system along Frederick 
Street.  
  
Design:  Completed April 2013
Award Construction Contract:  August 2013
Construction:  Complete December 2013

9 CIP Category
This project will replace obsolete traffic control equipment and allow for better monitoring and control of traffic.

DIF Traffic Signals (2902)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

ITS Deployment Phase I A Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 6,000 6,000
Right of Way
Construction 248,371 248,371
Other 22,000 20,000 2,000 2,000 2,000
PROJECT TOTAL 276,371 274,371 0 2,000 0 2,000 0 0 0 0 2,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

276,371 274,371 2,000 2,000 2,000

REVENUE TOTAL 276,371 274,371 0 2,000 0 2,000 0 0 0 0 2,000

T
 -

 

808 0007 70 76-3302
 

 
 

 
 

This intersection satisfies the school crossing traffic signal warrant and is proposed for signalization.  It is adjacent to 
Armada Elementary School and serves as a primary school access.  Project construction is currently underway.

Design:  Completed April 2012
Acquire Right of Way:  Completed June 2012
Award Construction Contract:  November 2012
Construction:  Anticipated Completion May 2013

10 CIP Category
Signalization is warranted based on the number of school pedestrians crossing at the intersection.

DIF Traffic Signals (2902)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

John F. Kennedy Drive / La Brisis Way Traffic Signal Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 2,987 2,987
Other
PROJECT TOTAL 2,987 2,987 0 0 0 0 0 0 0 0 0

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

2,987 2,987

REVENUE TOTAL 2,987 2,987 0 0 0 0 0 0 0 0 0

T
 -
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This project installed a traffic signal and upgraded curb ramps at the intersection of Lasselle Street and Margaret Avenue, 
adjacent to Vista Del Lago High School.  Project was completed in June 2012.

11 CIP Category
This traffic signal was warranted at a high pedestrian activity location adjacent to the high school.

DIF Traffic Signals (2902)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Lasselle Street / Margaret Avenue Traffic Signal Project Status: Project Priority in CIP Category

Public Works Department / Capital Projects Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 10,000 10,000
Right of Way
Construction 238,836 238,836 238,836 238,836
Other
PROJECT TOTAL 248,836 10,000 0 238,836 0 238,836 0 0 0 0 238,836

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

248,836 10,000 238,836 238,836 238,836

REVENUE TOTAL 248,836 10,000 0 238,836 0 238,836 0 0 0 0 238,836

T
 -

 

808 0008 70 76-3302
 

 
 

 
 

This intersection satisfies warrants for signalization and Transportation Engineering Division staff recommends signalization 
as the most appropriate remedy. Traffic signal interconnect will be constructed to the adjacent traffic signal to provide for 
synchronization along Nason Street. This signal will be designed and constructed as part of the Nason Street / Cactus 
Avenue to Fir Avenue project.  Design is complete and the right of way phase is anticipated to continue throughout FY 
2013-2014.

Preliminary Engineering and Environmental Clearance Completed:  November 2012
PS&E Completed:  June 2013
Right of Way Acquisition and Utility Relocation Work Complete:  June 2015
Advertise and Award of Construction:  October 2015
Complete Construction:  January 2017

12 CIP Category
This intersection improvement is warranted based on traffic volumes.

DIF Signals (2902)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Nason Street / Riverside County Regional Medical Center Main Driveway Traffic Signal Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 79,448 30,000 49,448 49,448 49,448
Other
PROJECT TOTAL 79,448 30,000 0 49,448 0 49,448 0 0 0 0 49,448

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

79,448 30,000 49,448 49,448 49,448

REVENUE TOTAL 79,448 30,000 0 49,448 0 49,448 0 0 0 0 49,448

T
 -

 

808 0012 70 76-3002
 

 
 

 
 

The City is in receipt of funds to conduct traffic enhancement improvements at locations on an as-needed basis.  In FY 
11/12, the City collected a fair-share contribution from a Wal-Mart project in the City of Riverside.  This project will utilize 
the collected funds to implement mobility-enhancing projects in the western portion of the City.  Currently the 
Transportation Engineering Division is upgrading obsolete traffic control equipment along Cactus Avenue to allow for 
operation from the Transportation Management Center.

CITYWIDE

13 CIP Category
The collected funds are to be used for transportation enhancements.

PW Gen Cap Proj (3002)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Traffic Mitigation and Enhancement Program Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 474,352 50,000 424,352 50,000 474,352 474,352
Other
PROJECT TOTAL 474,352 50,000 0 424,352 50,000 474,352 0 0 0 0 474,352

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

175,116 30,000 145,116 145,116 145,116

299,236 20,000 279,236 50,000 329,236 329,236

REVENUE TOTAL 474,352 50,000 0 424,352 50,000 474,352 0 0 0 0 474,352

T
 -

 

808 0005 70 76-2005
DIF Traffic Signals (2902)

808 0005 70 76-3302
 

 
 

This project will install computer servers, video display equipment, and workstations within City Hall adjacent to the Council 
chambers foyer (former EOC staff office) to allow for remote monitoring and control of interconnected traffic control 
equipment and installation of video surveillance capability.  Traffic control software will also be provided.

Final Design:  Complete March 2013
Procurement and Construction:  Complete June 2014

14 CIP Category
Remote monitoring, surveillance, and control of traffic signals will allow staff to more effectively manage traffic as the City 
continues to grow.  An operational Transportation Management Center would also allow the City to compete more 
effectively for state and federal grants for efficient vehicular and goods movement.

Air Quality Mgmt. (2005)

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Transportation Management Center Project Status: Project Priority in CIP Category

Public Works Department / Transportation Engineering Division
New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction
Other 38,679 30,000 8,679 30,000 38,679 30,000 30,000 30,000 30,000 158,679
PROJECT TOTAL 38,679 30,000 0 8,679 30,000 38,679 30,000 30,000 30,000 30,000 158,679

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

38,679 30,000 8,679 30,000 38,679 38,679

30,000 30,000 30,000 30,000 120,000

REVENUE TOTAL 38,679 30,000 0 8,679 30,000 38,679 30,000 30,000 30,000 30,000 158,679

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

This project will optimize the performance of Moreno Valley's most heavily traveled arterials.

City staff will update existing traffic signal coordination plans to support deployment of new traffic signal control equipment.  
Eight arterials are currently synchronized and would be updated as necessary:  Frederick Street, Heacock Street, Perris 
Boulevard, Lasselle Street, Box Springs Road / Ironwood Avenue, Sunnymead Boulevard, Alessandro Boulevard, and 
Cactus Avenue.  

Schedule:  Ongoing as dictated by traffic pattern changes. 

CITYWIDE

Project Priority in CIP Category

CIP Category

Project Status:

 

Traffic Signal Coordination Program

Public Works Department / Transportation Engineering Division

Air Quality Mgmt. (2005)

 

2005.UNF

808 0004 70 76-2005

T
 -

15

 

 

Air Quality Mgmt. (2005)

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 131,000 110,000 21,000 80,000 101,000 80,000 80,000 80,000 80,000 421,000
Other
PROJECT TOTAL 131,000 110,000 0 21,000 80,000 101,000 80,000 80,000 80,000 80,000 421,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

131,000 110,000 21,000 80,000 101,000 101,000

80,000 80,000 80,000 80,000 320,000

REVENUE TOTAL 131,000 110,000 0 21,000 80,000 101,000 80,000 80,000 80,000 80,000 421,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Traffic Signal Equipment Upgrades Project Status: Project Priority in CIP Category

Public Works / Transportation Engineering

The Transportation Engineering Division will undertake traffic signal and traffic control equipment upgrades to improve 
safety and operations.  Planned improvements include replacement of audible pedestrian signal equipment with accessible 
pedestrian signal equipment, replacement of damaged traffic signal wiring, upgrade of older traffic signal 
cabinets/equipment, installation of countdown pedestrian indications, and installation of emergency vehicle pre-emption 
system equipment at locations not existing or programmed.

Schedule:  Ongoing
CITYWIDE

T
 -

16 CIP Category
The project will allow the Transportation Engineering Division to install necessary traffic signal equipment to maintain 
compliance with Federal and State Standards, and to respond to requests from constituents and ensure proper 
functionality of the traffic signal system.

DIF Traffic Signals (2001)
808 0013 70 76-2001

DIF Traffic Signals (2902)
3302.UNF

 
 

 
 

New

In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)

Street Improvements

Bridges

Buildings
Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities



Project Title: Alessandro Boulevard  / Day Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6071

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location and provide left turn phasing in 
the north/south direction.  The work would be undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category17

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard / Quincy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6519

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Alessandro Boulevard / Quincy Street.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category18

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard / Redlands Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6520

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

19

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Alessandro Boulevard / Redlands Boulevard.  This intersection is included in 
the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard / Sinclair Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6521

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Alessandro Boulevard / Sinclair Street.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category20

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6522

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

21

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Alessandro Boulevard / Theodore Street.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard (Future) / Gilman Springs Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6525

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

22

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Alessandro Boulevard (Future) / Gilman Springs Road.  This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard (Future) / Spine Road (Future) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6523

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Alessandro Boulevard (Future) / Spine Road (Future).  This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

CIP Category23

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Alessandro Boulevard (Future) / Virginia Street (Future) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6524

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Alessandro Boulevard (Future) / Virginia Street (Future).  This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

CIP Category24

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Box Springs Road / Clark Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6079

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category25

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue / Gilbert Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6585

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category26

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue / Graham Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6584

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

T
 -

27

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue / Joy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6568

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category28

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue / Quincy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1089

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

29

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Cactus Avenue / Quincy Street.  This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cactus Avenue / Veterans Way Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6575

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 50,000 50,000
Right of Way 0
Construction 0
Other 100,000 100,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

T
 -

30

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title:

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6575

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 0
Right of Way 0
Construction 0
Other 360,878 360,878
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 360,878 360,878

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
236,000 236,000

DIF Traffic Signals (2902)
124,878 124,878

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 360,878 360,878

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Cottonwood Avenue and Elsworth Street.  

Design:  Completed November 2008
Construction:  Bidding and construction are on hold.

This traffic signal will be constructed by development at the northeast corner of Cottonwood Avenue and Elsworth Street 
per condition of approval.

This project has been deferred due to changes in traffic flow due to the economic downturn.  The project will be 
completed using DIF or by future development.

Project Status: Project Priority in CIP Category

CIP Category

Cottonwood Avenue / Elsworth Street Traffic Signal

31

3302.UNF

3301.UNF

The installation of this traffic signal will remove an existing all-way stop.

T
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Eucalyptus Avenue (Future) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6533

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

32

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Cottonwood Avenue / Eucalyptus Avenue (Future).  This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Old 215 Frontage Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6527

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Cottonwood Avenue / Old 215 Frontage Road.  This intersection is included 
in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category33

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Quincy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6529

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Cottonwood Avenue / Quincy Street.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category34

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Redlands Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1081

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

35

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Sinclair Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1081

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Cottonwood Avenue / Sinclair Street.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category36

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Cottonwood Avenue / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6532

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

37

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Cottonwood Avenue / Theodore Street.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street / Cottonwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6534

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category38

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street /  Dracaea Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6591

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

T
 -

39

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street / Eucalyptus Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6592

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 150,000 150,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
200,000 200,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category40

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Day Street / Old 215 Frontage Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6534

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

41

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of  Day Street / Old 215 Frontage Road.  This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Elder Avenue / Kitching Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6535

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

42

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Elder Avenue / Kitching Street .  This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Elder Avenue / Lasselle Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6536

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Elder Avenue / Lasselle Street.  This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category43

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Elder Avenue / Morrison Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6537

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

T
 -

44

UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Elder Avenue / Morrison Street .  This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Elsworth Street / Dracaea Avenue Modern Roundabout

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6614

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 50,000 50,000
Design 148,000 148,000
Right of Way
Construction 390,000 390,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 588,000 0 0 588,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Traffic Signals (2902)
588,000 588,000

REVENUE TOTAL 0 0 0 0 0 0 0 588,000 0 0 588,000

CIP Category45

3302.UNF

This project is part of a study to determine the effectiveness of the roundabout configuration.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

City staff proposes to replace an all-way stop-controlled intersection with a modern roundabout at the intersection of 
Elsworth Street and Dracaea Avenue.  Such roundabouts, when properly applied, have major safety and mobility benefits. 
A before-and-after study will be conducted in order to quantify the project's performance.  If successful, City staff intends 
to install more roundabouts at appropriate locations.  This project would fund planning, design, and construction of the 
roundabout.  Due to the nature of the work, a significant outlay has been programmed to properly plan and design the 
work, to maximize the probability of success.  In addition, community outreach meetings will be held to explain the 
proposal and its benefits to the local neighborhood. 

This project has been delayed due to lack of funding and was previously funded under DIF Traffic Signals.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Emergency Vehicle Pre-emption System Build-out

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6614

CITYWIDE

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 15,000 15,000
Right of Way
Construction 150,000 150,000
Other
PROJECT TOTAL 0 0 0 0 0 0 165,000 0 0 0 165,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
165,000 165,000

REVENUE TOTAL 0 0 0 0 0 0 165,000 0 0 0 165,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will improve emergency response times and reduce the probability of collisions between responders and the 
public.

All but 13 signalized intersections in Moreno Valley either have Emergency Vehicle Pre-emption equipment or are funded 
for installation of same. This project would complete the system.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

46

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Encilia Avenue (formerly Eucalyptus Avenue) / Quincy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6504

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Encilia Avenue (formerly Eucalyptus Avenue) / Quincy Street. This 
intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

47

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Encilia Avenue (formerly Eucalyptus Avenue) / Redlands Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6505

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category48

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Encilia Avenue (formerly Eucalyptus Avenue) / Redlands Boulevard. This 
intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Encilia Avenue (formerly Eucalyptus Avenue) / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6507

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category49

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Encilia Avenue (formerly Eucalyptus Avenue) / Theodore Street. This 
intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue / Indian Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1058

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category50

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Eucalyptus Avenue / Indian Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue / Kitching Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1058

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 10,000 10,000
Design 20,000 20,000
Right of Way
Construction 242,000 242,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 272,000 0 0 272,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
272,000 272,000

REVENUE TOTAL 0 0 0 0 0 0 0 272,000 0 0 272,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The traffic signal improvements will facilitate traffic flow through the intersection.  

This project constructed a portion of street improvements and proposes to install a traffic signal at the intersection of 
Kitching Street and Eucalyptus Avenue.  The street improvements were completed in June 2009 to improve the 
intersection level of service but the traffic signal is deferred to the future.

Street Construction: Completed 
Traffic Signal Construction:  Deferred as dictated by traffic conditions.

This project was previously funded as DIF Arterial Streets and Capital Projects.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

51

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue / Lasselle Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1056

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue / Lasselle Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

52

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Fir Avenue) / Encilia Avenue (formerly Eucalyptus Avenue) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6508

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue (formerly Fir Avenue) / Encilia Avenue (formerly 
Eucalyptus Avenue). This intersection is included in the City's future traffic signal data base for signalization.  Future 
traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

53

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Fir Avenue) / Quincy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6509

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue (formerly Fir Avenue) / Quincy Street. This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

54

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Fir Avenue) / Redlands Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6510

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue (formerly Fir Avenue) / Redlands Boulevard. This 
intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

55

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Fir Avenue) / Sinclair Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6511

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category56

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Eucalyptus Avenue (formerly Fir Avenue) / Sinclair Street. This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (formerly Fir Avenue) / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6512

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue (formerly Fir Avenue) / Theodore Street. This intersection 
is included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-
mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

57

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (Future) / Encilia Avenue (formerly Eucalyptus Avenue) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6513

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue (Future) / Encilia Avenue (formerly Eucalyptus Avenue). 
This intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

58

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (Future) / Gilman Springs Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6516

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category59

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Eucalyptus Avenue (Future) / Gilman Springs Road. This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (Future) / Spine Road (Future) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6514

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category60

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Eucalyptus Avenue (Future) / Spine Road (Future). This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Eucalyptus Avenue (Future) / Virginia Street (Future) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6515

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Eucalyptus Avenue (Future) / Virginia Street (Future). This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

61

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Frederick Street / Cactus Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6586

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

62

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Frederick Street / Sunnymead Boulevard - Eastbound SR-60 Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6589

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

63

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Heacock Street / Lake Summit Drive Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt3408

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Heacock Street / Lake Summit Drive . This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

64

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Heacock Street / San Michele Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6579

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CIP Category65

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Hemlock Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6580

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

66

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Iris Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6578

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CIP Category67

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Indian Street / Sundial Way Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1149

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Indian Street / Sundial Way. This intersection is included in the City's future 
traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

68

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Interconnect Installation

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1155

CITYWIDE

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 900,000 900,000
Design 2,200,000 2,200,000
Right of Way
Construction 14,520,000 14,520,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 17,620,000 17,620,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
17,620,000 17,620,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 17,620,000 17,620,000

CIP Category69

UNF

This project will guide deployment of an Advanced Traffic Management System.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project includes 111 miles of interconnect for traffic signals throughout the City until total buildout.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Iris Avenue / Concord Way Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1060

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Iris Avenue / Concord Way. This intersection is included in the City's future 
traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

70

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Graham Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6583

Justification or Significance of Improvement:

 

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CIP Category71

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Lasselle Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6517

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Ironwood Avenue / Lasselle Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

72

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Avocado Lane Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6518

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development occurs within the 
vicinity of this intersection.  The traffic signal will be completed using DIF funds.  A traffic signal in the vicinity of Ironwood Avenue / 
Avocado Lane was identified as desirable during the preparation of an environmental document for the widening of Ironwood Avenue.  
Signalization would occur at such time as the need arises, and or in conjuction with road widening.

This project will signalize the intersection of Ironwood Avenue / Avocado Lane (or other nearby suitable intersection). This 
intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

73

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Quincy Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6500

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Ironwood Avenue / Quincy Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

74

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Sinclair Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6501

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Ironwood Avenue / Sinclair Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

75

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Ironwood Avenue / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6502

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category76

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Ironwood Avenue / Theodore Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: John F. Kennedy Drive / Redlands Boulevard / Cactus Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1154

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of John F. Kennedy Drive / Redlands Boulevard / Cactus Avenue.  This 
intersection is included in the City's future traffic signal data base for signalization.  Future traffic signals will be 
constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

77

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kitching Street / Bay Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6610

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 80,000 80,000
Right of Way
Construction 300,000 300,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 380,000 380,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
380,000 380,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 380,000 380,000

CIP Category78

UNF

Installation of this traffic signal would remove an existing all-way stop.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project would convert the existing all-way stop control to traffic signal control and remove the cross gutter across the 
west leg.

This project is on hold due to funding priority and was previously funded under 125.67028.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kitching Street / Ironwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6569

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 25,000 25,000
Right of Way
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

79

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Krameria Avenue / Heacock Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1052

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Krameria Avenue / Heacock Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

80

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Krameria Avenue / Indian Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1181

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category81

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Krameria Avenue / Indian Street. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Lasselle Street / Alessandro Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6570

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

82

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Moreno Beach Drive / Alessandro Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6571

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 200,000 200,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 250,000 250,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
250,000 250,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 250,000 250,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

83

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Moreno Beach Drive / Championship Drive Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1085

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category84

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Moreno Beach Drive / Championship Drive.  This intersection is included in 
the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Moreno Beach Drive / Cottonwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6572

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 150,000 150,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
200,000 200,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

85

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Moreno Beach Drive / Ironwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6573

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 200,000 200,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 250,000 250,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
250,000 250,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 250,000 250,000

CIP Category86

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Moreno Beach Drive / Locust Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1049

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category87

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Locust Avenue / Moreno Beach Drive. This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Kitching Street / Globe Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1142

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category88

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Kitching Street / Globe Street.  This intersection is included in the City's 
future traffic signal data base for signalization.  The signalization would occur in conjuction with construction of a bridge 
over the storm drain channel to the south, connecting Kitching Street with Redlands Avenue in Perris.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Nason Street / Clubhouse Drive Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1142

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category89

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Nason Street / Clubhouse Drive. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Nason Street / Fir Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6545

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 25,000 25,000
Right of Way 0
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment on the northwest corner, which is not at its ultimate location.  
The work would be undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

90

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Nason Street / Ironwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6546

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 50,000 50,000
Right of Way 0
Construction 0
Other 150,000 150,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
200,000 200,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 200,000 200,000

CIP Category91

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Oliver Street / John F. Kennedy Drive Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6601

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the Oliver Street and John F. Kennedy Drive intersection. 

This project will signalize the Oliver Street and John F. Kennedy Drive intersection. 

This project is on hold due to funding priority and was previously funded under DIF Traffic Signal Capital Projects.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

92

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Dracaea Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6548

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 25,000 25,000
Right of Way 0
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

93

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Eucalyptus Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6549

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 25,000 25,000
Right of Way 0
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

94

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Pico Vista Way Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6631

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way
Construction 219,000 219,000
Other
PROJECT TOTAL 0 0 0 0 0 0 293,000 0 0 0 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 293,000 0 0 0 293,000

CIP Category95

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Perris Boulevard / Pico Vista Way. This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Rivard Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1165

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Perris Boulevard / Rivard Road.  This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

96

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Perris Boulevard / Santiago Drive Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1059

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category97

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Perris Boulevard / Santiago Drive.  This intersection is included in the City's 
future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Pigeon Pass Road / Hemlock Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6555

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 25,000 25,000
Right of Way 0
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

98

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Pigeon Pass Road / Ironwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1165

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 50,000 50,000
Right of Way 0
Construction 0
Other 100,000 100,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CIP Category99

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Redlands Boulevard / Ironwood Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1165

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 50,000 50,000
Right of Way 0
Construction 0
Other 200,000 200,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 250,000 250,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
250,000 250,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 250,000 250,000

CIP Category

100

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Spine Road (Future) / Gilman Springs Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6504

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Spine Road (Future) / Gilman Springs Road.  This intersection is included in 
the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

101

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Spine Road (Future) / Virginia Street (Future) Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6560

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category

102

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Spine Road (Future) / Virginia Street (Future).  This intersection is included in 
the City's future traffic signal data base for signalization. Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: SR-60 Eastbound Ramps / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1055

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category

103

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of SR-60 Eastbound Ramps / Theodore Street. This intersection is included in 
the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: SR-60 Westbound Ramps / Redlands Boulevard Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1055

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 820,000 820,000
Other
PROJECT TOTAL 0 0 0 0 0 0 820,000 0 0 0 820,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
820,000 820,000

REVENUE TOTAL 0 0 0 0 0 0 820,000 0 0 0 820,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

The need for signalization will be triggered by pending development.

This project will signalize the intersection of SR-60 westbound ramps with Redlands Boulevard and Spruce Avenue.  The 
traffic signal will be warranted with added traffic from entitled development projects in the area and will eventually be 
constructed by developers as part of their project conditions.  Staff has received Caltrans design approval so that 
signalization can proceed expeditiously once development construction commences.

Design & Caltrans Permitting:  February 2009 to June 2010
Construction:  To be determined (TBD)

This project was previously funded from Measure A.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

104

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: SR-60 Westbound Ramps / Theodore Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1122

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of SR-60 Westbound Ramps / Theodore Street. This intersection is included in 
the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

105

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Sunnymead Boulevard / Indian Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6633

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design 50,000 50,000
Right of Way
Construction 100,000 100,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
150,000 150,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 150,000 150,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

106

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Sunnymead Boulevard / Kitching Street Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1054

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

This project will signalize the intersection of Sunnymead Boulevard / Kitching Street. This intersection is included in the 
City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile spacing.

Project Status: Project Priority in CIP Category

CIP Category

T
 -

107

UNF

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Sunnymead Ranch Parkway / Pigeon Pass Road Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt1181

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 12,000 12,000
Design 62,000 62,000
Right of Way 0
Construction 219,000 219,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
293,000 293,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 293,000 293,000

CIP Category

108

UNF

This signal will be conditioned for design and construction either by the developers or by the City as the development 
occurs within the vicinity of this intersection.  The traffic signal will be completed using DIF funds.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will signalize the intersection of Sunnymead Ranch Parkway / Pigeon Pass Road. This intersection is 
included in the City's future traffic signal data base for signalization.  Future traffic signals will be constructed at half-mile 
spacing.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Valley Springs Parkway / Eucalyptus Avenue Traffic Signal

Department / Division: Public Works Department / Transportation Engineering Division 

Project Description: Project Location Map: pnt_6565

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 25,000 25,000
Right of Way 0
Construction 50,000 50,000
Other 25,000 25,000
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded
100,000 100,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 100,000 100,000

CIP Category

109

UNF

Modification of signalized intersections to place equipment at its ultimate location is a key component of completing the 
City's road infrastructure.

T
 -

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will relocate existing traffic signal equipment that is not at its ultimate location.  The work would be 
undertaken at the same time that road widening occurs.

Project Status: Project Priority in CIP Category

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond
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CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Underground Utilities

Funded Projects

Citywide Fiber Optic Communications Expansion U-3

Partially Funded Projects

None Listed

Unfunded Projects

Nason Street / Dracaea Avenue Booster Pump Relocation U-5

Underground In-Lieu Fees Project U-6

U-1



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

U-2



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6632

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right of Way
Construction 28,025 28,025
Other 113,715 1,975 111,740 111,740 111,740
PROJECT TOTAL 141,740 30,000 0 111,740 0 111,740 0 0 0 0 111,740

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

141,740 30,000 111,740 111,740 111,740

REVENUE TOTAL 141,740 30,000 0 111,740 0 111,740 0 0 0 0 111,740

Technology Svcs (7210)
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CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

The MVU Electric Uitlity is an essential services location that should have the maximum gigabit communications bandwidth 
capacity allowed by fiber optic cable.  Having a high speed backbone over fiber opens the opportunity for a third fiber 
communications hub at an essential services site.  Use of the City's own fiber optic communications will also save the City 
money by not having to lease expensive gigabit circuits from the local phone company.

Funding for this project will be used to extend fiber optic communications City wide, allowing high speed cost-effective 
network communication connectivity between the City Hall Campus and remote City office locations. The MVU Substation 
is our third City location extending from the Corporate Yard an essential service facility.  Connectivity to the MVU substation 
is currently provided over a DSL line with no backup communications provided.  This will establish the MVU location as a 
third fiber hub site for future fiber extensions to the east end of Moreno Valley.  Once completed, the phone company’s 
DSL circuit will be removed.  Use of the new fiber backbone between City Hall to the Corporate Yard and MVU Substation 
will allow extending high speed fiber communications to other City facilities, including use for traffic signal controls, traffic 
cameras, public safety, video surveillance, SCADA systems, and irrigation control systems.

Funding will come from savings on the City's completed City Hall to Animal Shelter Fiber Extension, City Yard project and 
by deferring the City Hall to Media Division Location Fiber Extension project. 

Construction:  July 2013 to October 2014

CITYWIDE

Project Status: Project Priority in CIP Category

CIP Category

Citywide Fiber Optic Communications Expansion

Financial & Management Services Department / Technology Services Division

U
 -
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In Progress

Completed

Deleted

On Hold

Essential (Start within 1 yr)
Necessary (Start within 1 to 3 yrs)

Desirable (Start within 3 to 5 yrs)

Deferrable (Start within 5 to 10 yrs)
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Electric Utility
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CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

U-4



Project Title: Nason Street / Dracaea Avenue Booster Pump Relocation 

Department / Division: Public Works Department / Capital Projects Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 0
Design 0
Right of Way 0
Construction 2,000,000 2,000,000
Other 0
PROJECT TOTAL 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

DIF Arterial Streets (2901)
2,000,000 2,000,000

REVENUE TOTAL 0 0 0 0 0 0 2,000,000 0 0 0 2,000,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

This project will allow for street improvements to its ultimate buildout geometry and be consistent with the City Circulation 
Plan (Adopted by City Council).

This project will relocate the existing booster pump at the northwest corner of Nason Street and Dracaea Avenue.  Nason 
Street needs to be widened to its ultimate buildout geometry and the pump needs to be relocated in order to create room 
for the Nason Street / Cactus Avenue to Fir Avenue project.  The City and Eastern Municipal Water District (EMWD) have 
entered into a Memorandum of Understanding that EMWD will oversee the design and construction of the booster pump 
relocation and the City will be responsible for up to $2 million paid from the Development Impact Fee Arterial Streets (DIF) 
fund, as funds become available.

Construction:  Estimated complete February 2014

Project Status: Project Priority in CIP Category

CIP Category5

3301.UNF

U
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed



Project Title: Underground In-Lieu Fees Project

Department / Division: Public Works Department / Land Development Division

Project Description: Project Location Map:

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ. 140,000 140,000
Design 210,000 210,000
Right of Way 140,000 140,000
Construction 210,000 210,000
Other
PROJECT TOTAL 0 0 0 0 0 0 0 0 0 700,000 700,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Unfunded (4010)
700,000 700,000

REVENUE TOTAL 0 0 0 0 0 0 0 0 0 700,000 700,000

CIP Category6

4010.UNF

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

As there is no way to predict when and where development will occur, it is uncertain when the project streets will be 
constructed.  Project streets will be programmed for ultimate improvements when sufficient funds are received from 
property owners as they develop and pay their street in-lieu of construction fees.

The underground utility in-lieu fees are collected to help construct public improvements that are linked to the projects for 
which the fees were collected.  A project will be completed when fees collected from property owners are sufficient to 
complete missing street segment improvements for a particular street.  Some project streets have been accepted into the 
City's maintained street system while others have not. 

Project Status: Project Priority in CIP Category

U
 -

Deferrable (Start within 5 to 10 yrs)

Necessary (Start within 1 to 3 yrs)

Essential (Start within 1 yr)

Desirable (Start within 3 to 5 yrs)

Street Improvements

Bridges

Buildings

Drainage, Sewers & Waterlines

Electric Utility

Landscaping

Parks

Traffic Signals

Underground Utilities

Deleted
New

In Progress
On Hold

Completed

Street Name          Project Number    Collected
Alessandro Blvd ----- PP 1496  --- $13,500.00
Alessandro Blvd --- CUP 3028  --- $26,500.00
Alessandro Blvd --- CUP 3043  --- $16,875.00
Alessandro Blvd ----- TR 23113 --- $21,813.50
Alessandro Blvd --- PA00-0017 --- $8,265.00
Alessandro Blvd --- PA95-0084 --- $12,500.00
Bay Ave           --- 28436 Belia Ct --- $ 13,000.00
Cottonwood Ave --- PA96-0114 --- $4,000.00
Fir Ave/PerrisBl  --- PP00-0011--- $12,250.00
Fir Ave                     --- TR25956   --- $ 46,126.50
Flaming Arrow Dr---- PP 1406  --- $20,625.00
Frederick St/
Alessandro Blvd ---- PP 1222  ---- $137,725.92
Frederick St/              PA96-0109/
Alessandro Blvd ---- PM 04833 ---- $17,175.00
Frederick St/
Alessandro Blvd ---- PA96-0109  ---- $8,200.00
Graham St/
Cactus Ave ---------- PA02-0102---- $46,702.00

Total ----------------------- $699,905.51

Street Name          Project Number    Collected
Hemlock Ave -------- PM 31840  --- $48,750.00
Indian St -------------- PM 31840  --- $23,258.00
Indian St -------------- PUP 4032  --- $20,625.00
Indian St/
Sunnymead  Blvd -- PM 319897 --- $43,901.24
Indian St/
Hubbard St ----------- TR 31319 ------$48,008.05
Ironwood Ave/
Heacock St ---------- PA97-0045--- $23,375.00
John F. Kennedy Dr - PM-25995-1
Perris Blvd ----------- CUP 3067  ---- $31,250.00
Kimberlly Ave/      
Indian St ---------------- TR 24301 ----- $4,696.80
Nandina Ave ------- PA04-0168  ---- $47,908.00
Perris Blvd ------------- PUP 4026---- $19,930.00
Sunnymead Blvd ----- CUP 3049---- $16,750.00
Via Von Botsch ------ PA06-0019---- $14,899.00
Walnut Ct ------------- PA05-0097---- $10,150.00



CITY OF MORENO VALLEY
Capital Improvement Plan
FY 2013-2018 and Beyond

Project Name Page #

Other

Funded Projects

Citywide Camera Surveillance System O-3

Partially Funded Projects

None Listed

Unfunded Projects

None Listed

O-1



CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond

O-2



FY 2013-2018 and Beyond

Project Title:

Department / Division:

Project Description: Project Location Map: lin_6630

Justification or Significance of Improvement:

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

PROJECT PHASE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

Prelim. Eng. / Environ.
Design
Right-of-Way
Construction
Other 1,873,906 1,333,906 540,000 540,000 540,000
PROJECT TOTAL 1,873,906 1,333,906 0 540,000 0 540,000 0 0 0 0 540,000

CY Projected CY Return to Carryover plus
CY Budget Expenditure Fund Balance Carryover to New Request New Request FY 2017-2018

FUNDING SOURCE FY 2012-2013 FY 2012-2013 FY 2012-2013 FY 2013-2014 FY 2013-2014 FY 2013-2014 FY 2014-2015 FY 2015-2016 FY 2016-2017 and Beyond Total

1,873,906 1,333,906 540,000 540,000 540,000

REVENUE TOTAL 1,873,906 1,333,906 0 540,000 0 540,000 0 0 0 0 540,000

CITY OF MORENO VALLEY
Capital Improvement Plan - Project Details

Citywide Camera Surveillance System Project Status: Project Priority in CIP Category

CITYWIDE

Technology Svcs (7210)

Installation of a camera surveillance system will be comprised of about 216 cameras at approximately 67 intersections or 
park locations throughout the City.  The locations were chosen by the Police Department after evaluating crime statistics 
and known sensitive locations within the City that would most likely benefit from surveillance.  The complete system 
includes a wireless backhaul network, some fiber backhaul sites, fixed and PTZ cameras, image storage, image viewing 
and archiving, network and image management software, multiple viewing stations and rooms, integration with the County 
CAD system, integration of existing PD facility cameras, and a project manager.  Carryover allows time for final payment 
processing and project closeout.

Design:  September 2012 to January 2013
Construction:  January 2013 to June 2013

Financial & Management Services Department / Technology Services Division

CIP Category
The Moreno Valley Police Department has identified a citywide surveillance camera system as a way to enhance public 
safety without adding police officers.  Due to the recent reductions in staffing at the Police Department, a citywide camera 
surveillance system will augment the response capabilities of the on-duty patrol officers.  A citywide camera surveillance 
system will aid law enforcement in their efforts to combat crime in the community.
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CITY OF MORENO VALLEY

Capital Improvement Plan - Project Details

FY 2013-2018 and Beyond
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City of Moreno Valley

Capital Improvement Plan

Fiscal Year 2013 - 2014 Adopted Budget

Fund Summary

Project No. Fund Project Description

 CY Budget

FY 2012-2013 

 CY Projected

Expenditures

FY 2012-2013 

 CY Return to

Fund Balance

FY 2012-2013 

 Carryover to

FY 2013-2014 

 New Request

FY 2013-2014 

 Carryover Plus

New Request

FY 2013-2014  FY 2014-2015  FY 2015-2016  FY 2016-2017 

 FY 2017-2018

and Beyond  Total 

801 0037 70 77 1010 SR-60 / Theodore Street Interchange 31,538                     6,000                       -                                25,538                     99,000                     124,538                   -                                -                                -                                -                                124,538                   

801 0048 70 77 1010 Wayfinding and Welcome Signs 115,000                   115,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 1010-70-77-80001 146,538                   121,000                   -                                25,538                     99,000                     124,538                   -                                -                                -                                -                                124,538                   

804 0004 70 77 1010 Edgemont Addendum Summary Report to the 2008 Edgemont Water Master Plan Update 40,000                     20,000                     -                                20,000                     -                                20,000                     -                                -                                -                                -                                20,000                     

Total 1010-70-77-80001 40,000                     20,000                     -                                20,000                     -                                20,000                     -                                -                                -                                -                                20,000                     

Total Fund 1010 186,538                   141,000                   -                                45,538                     99,000                     144,538                   -                                -                                -                                -                                144,538                   

801 0041 70 77 2000 Alessandro Boulevard Improvements at Indian Street 144,000                   100,000                   -                                44,000                     -                                44,000                     -                                -                                -                                -                                44,000                     

801 0008 70 77 2000 Annual ADA Compliant Curb Ramp Upgrade 200,000                   155,000                   -                                45,000                     -                                45,000                     -                                -                                -                                -                                45,000                     

801 0003 70 77 2000 Citywide Annual Pavement Resurfacing Program (COPS) -                                -                                -                                -                                3,000,000               3,000,000               -                                -                                -                                -                                3,000,000               

801 0001 70 77 2000 Nason Street / Cactus Avenue to Fir Avenue 14,879,148             570,000                   -                                14,309,148             -                                14,309,148             -                                -                                -                                -                                14,309,148             

801 0024 70 77 2000 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue (COPS) -                                -                                -                                -                                1,500,000               1,500,000               -                                -                                -                                -                                1,500,000               

Total 2000-70-77-80001 15,223,148             825,000                   -                                14,398,148             4,500,000               18,898,148             -                                -                                -                                -                                18,898,148             

801 0018 70 78 2000 Surface Recycling 102,000                   102,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 2000-70-78-80001 102,000                   102,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

804 0001 70 77 2000 Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue 50,000                     12,000                     -                                38,000                     -                                38,000                     -                                -                                -                                -                                38,000                     

Total 2000-70-78-80004 50,000                     12,000                     -                                38,000                     -                                38,000                     -                                -                                -                                -                                38,000                     

Total Fund 2000 15,375,148             939,000                   -                                14,436,148             4,500,000               18,936,148             -                                -                                -                                -                                18,936,148             

801 0049 70 76 2001 Bike Lane Improvements 84,000                     60,000                     -                                24,000                     -                                24,000                     -                                -                                -                                -                                24,000                     

801 0045 70 76 2001 Moreno Valley Bicycle Master Plan Update 13,750                     50                             -                                13,700                     -                                13,700                     -                                -                                -                                -                                13,700                     

801 0045 70 76 2001A Moreno Valley Bicycle Master Plan Update (CBTP) 136,250                   4,550                       -                                131,700                   -                                131,700                   -                                -                                -                                -                                131,700                   

801 0015 70 76 2001 Residential Traffic Management Program (Speed Hump Program) 85,009                     79,000                     -                                6,009                       50,000                     56,009                     -                                -                                -                                -                                56,009                     

801 0015 70 76 2001 Residential Traffic Management Program (Speed Hump Program) -                                -                                -                                -                                -                                -                                50,000                     50,000                     50,000                     50,000                     200,000                   

Total 2001-70-76-80001 319,009                   143,600                   -                                175,409                   50,000                     225,409                   50,000                     50,000                     50,000                     50,000                     425,409                   

801 0047 70 77 2001 Alessandro Boulevard / Elsworth Street Intersection Improvements 84,500                     -                                -                                84,500                     -                                84,500                     -                                -                                -                                -                                84,500                     

801 0047 70 77 2001A Alessandro Boulevard / Elsworth Street Intersection Improvements (HSIP) 760,500                   4,500                       -                                756,000                   -                                756,000                   -                                -                                -                                -                                756,000                   

801 0039 70 77 2001 Alessandro Boulevard Median / Indian Street to Perris Boulevard 59,114                     -                                -                                59,114                     150,000                   209,114                   -                                -                                -                                -                                209,114                   

801 0039 70 77 2001A Alessandro Boulevard Median / Indian Street to Perris Boulevard (HSIP) 898,682                   112,000                   -                                786,682                   -                                786,682                   -                                -                                -                                -                                786,682                   

801 0050 70 77 2001 Alessandro Boulevard Pavement Modification 72,000                     2,000                       -                                70,000                     40,000                     110,000                   -                                -                                -                                -                                110,000                   

801 0008 70 77 2001 Annual ADA Compliant Curb Ramp Upgrade -                                -                                -                                -                                200,000                   200,000                   -                                -                                -                                -                                200,000                   

801 0008 70 77 2001 Annual ADA Compliant Curb Ramp Upgrade -                                -                                -                                -                                -                                -                                200,000                   200,000                   200,000                   200,000                   800,000                   

801 0028 70 77 2001A Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way (SLPP) 560,000                   -                                -                                560,000                   -                                560,000                   -                                -                                -                                -                                560,000                   

801 0003 70 77 2001 Citywide Annual Pavement Resurfacing Program 978,307                   845,703                   -                                132,604                   960,000                   1,092,604               -                                -                                -                                -                                1,092,604               

801 0003 70 77 2001 Citywide Annual Pavement Resurfacing Program -                                -                                -                                -                                -                                -                                1,100,000               600,000                   600,000                   600,000                   2,900,000               

801 0003 70 77 2001 Citywide Annual Pavement Resurfacing Program (STP Grant) -                                -                                -                                -                                1,084,000               1,084,000               -                                -                                -                                -                                1,084,000               

801 0051 70 77 2001 Delphinium Avenue Sidewalk Improvements 46,400                     -                                -                                46,400                     -                                46,400                     -                                -                                -                                -                                46,400                     

801 0051 70 77 2001A Delphinium Avenue Sidewalk Improvements (SR2S) 416,700                   -                                -                                416,700                   -                                416,700                   -                                -                                -                                -                                416,700                   

801 0005 70 77 2001 Heacock Street Sidewalk / Atwood Ave to Myers Ave 80,685                     70,685                     10,000                     -                                -                                -                                -                                -                                -                                -                                -                                

801 0010 70 77 2001 Heacock Street South Extension 525,425                   200,000                   -                                325,425                   -                                325,425                   -                                -                                -                                -                                325,425                   

801 0016 70 77 2001 Indian Street / Alessandro Boulevard Sidewalk Improvements 1,541                       1,541                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0006 70 77 2001 Indian Street / Manzanita Avenue Intersection Reconfiguration 100,552                   68,000                     -                                32,552                     70,000                     102,552                   -                                -                                -                                -                                102,552                   

801 0004 70 77 2001 Indian Street Bicycle Lanes / Iris Avenue to Katrina Street 2,000                       2,000                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0032 70 77 2001 Kitching Street / Alessandro Boulevard to Gentian Avenue -                                -                                -                                -                                -                                -                                -                                -                                -                                300,000                   300,000                   

801 0019 70 77 2001 Nason Street / Cactus Avenue Street Improvements 2,316,922               1,000,000               -                                1,316,922               -                                1,316,922               -                                -                                -                                -                                1,316,922               

801 0019 70 77 2001A Nason Street / Cactus Avenue Street Improvements (SLPP) 1,000,000               1,000,000               -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0043 70 77 2001 Pavement Management Program 85,000                     50,000                     -                                35,000                     -                                35,000                     -                                -                                -                                -                                35,000                     

801 0007 70 77 2001 Perris Boulevard Southbound Lane to SR-60 Westbound On-Ramp 146,252                   146,252                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0024 70 77 2001A Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue (SLPP) -                                -                                -                                -                                1,000,000               1,000,000               -                                -                                -                                -                                1,000,000               

801 0009 70 77 2001 Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits 6,000                       1,500                       -                                4,500                       -                                4,500                       -                                -                                -                                -                                4,500                       

801 0009 70 77 2001 Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits -                                -                                -                                -                                -                                -                                -                                -                                -                                2,828,000               2,828,000               

801 0012 70 77 2001 SR-60 / Nason Street Interchange 210,542                   209,542                   -                                1,000                       -                                1,000                       -                                -                                -                                -                                1,000                       

801 0012 70 77 2001D SR-60 / Nason Street Interchange (STPL Toll Credits) 66,416                     65,416                     -                                1,000                       -                                1,000                       -                                -                                -                                -                                1,000                       

801 0012 70 77 2001C SR-60 / Nason Street Interchange (STPL) 522,576                   521,576                   -                                1,000                       -                                1,000                       -                                -                                -                                -                                1,000                       

801 0011 70 77 2001 Street Improvement Program (SIP) 890,883                   369,806                   -                                521,077                   200,000                   721,077                   -                                -                                -                                -                                721,077                   

801 0011 70 77 2001 Street Improvement Program (SIP) -                                -                                -                                -                                -                                -                                200,000                   200,000                   200,000                   200,000                   800,000                   

801 0011 70 77 2001A Street Improvement Program (HMPG) 1,228,923               150,000                   -                                1,078,923               -                                1,078,923               -                                -                                -                                -                                1,078,923               

Fund 1010 - General Fund

Public Works Department -  Capital Projects Division

Fund 2000 - Gas Tax

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Maintenance and Operations Division

Public Works Department -  Capital Projects Division

Fund 2001 - Measure A

Public Works Department -  Transportation Engineering Division

Public Works Department -  Capital Projects Division
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801 0013 70 77 2001A Sunnymead Boulevard / Frederick Street to Perris Boulevard (TE) 128,808                   108,808                   -                                20,000                     -                                20,000                     -                                -                                -                                -                                20,000                     

801 0046 70 77 2001 Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements 25,400                     -                                -                                25,400                     -                                25,400                     -                                -                                -                                -                                25,400                     

801 0046 70 77 2001A Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements (HSIP) 433,600                   -                                -                                433,600                   -                                433,600                   -                                -                                -                                -                                433,600                   

801 0048 70 77 2001 Wayfinding and Welcome Signs 30,000                     25,000                     -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

Total 2001-70-77-80001 11,677,728             4,954,329               10,000                     6,713,399               3,704,000               10,417,399             1,500,000               1,000,000               1,000,000               4,128,000               18,045,399             

801 0017 70 78 2001 Pavement Rehabilitation and Slurry Seal Program 283,678                   35,000                     200,000                   48,678                     44,000                     92,678                     -                                -                                -                                -                                92,678                     

801 0017 70 78 2001 Pavement Rehabilitation and Slurry Seal Program -                                -                                -                                -                                -                                -                                60,000                     60,000                     60,000                     60,000                     240,000                   

Total 2001-70-78-80001 283,678                   35,000                     200,000                   48,678                     44,000                     92,678                     60,000                     60,000                     60,000                     60,000                     332,678                   

802 0002 70 77 2001 Bridge Repair Maintenance Program -                                -                                -                                -                                10,000                     10,000                     -                                -                                -                                -                                10,000                     

802 0002 70 77 2001 Bridge Repair Maintenance Program -                                -                                -                                -                                -                                -                                10,000                     10,000                     10,000                     10,000                     40,000                     

802 0001 70 77 2001 Heacock Street Bridge / Perris Valley Storm Drain Lateral "A" 158,354                   158,354                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

802 0001 70 77 2001A Heacock Street Bridge / Perris Valley Storm Drain Lateral "A" (HBRRP) 1,336,938               1,326,938               -                                10,000                     -                                10,000                     -                                -                                -                                -                                10,000                     

802 0003 70 77 2001A SR-60 / Nason Street Overcrossing Bridge (STPL) 6,100,000               -                                -                                6,100,000               -                                6,100,000               -                                -                                -                                -                                6,100,000               

802 0003 70 77 2001C SR-60 / Nason Street Overcrossing Bridge (SLPP) 1,000,000               -                                -                                1,000,000               -                                1,000,000               -                                -                                -                                -                                1,000,000               

Total 2001-70-77-80002 8,595,292               1,485,292               -                                7,110,000               10,000                     7,120,000               10,000                     10,000                     10,000                     10,000                     7,160,000               

808 0001 70 76 2001 Citywide Traffic Sign Retroreflectivity Inventory 70,000                     1,000                       -                                69,000                     -                                69,000                     -                                -                                -                                -                                69,000                     

808 0013 70 76 2201 Traffic Signal Equipment/Upgrades 131,000                   110,000                   -                                21,000                     80,000                     101,000                   -                                -                                -                                -                                101,000                   

Total 2001-70-76-80008 201,000                   111,000                   -                                90,000                     80,000                     170,000                   -                                -                                -                                -                                170,000                   

Total Fund 2001 21,076,707             6,729,221               210,000                   14,137,486             3,888,000               18,025,486             1,620,000               1,120,000               1,120,000               4,248,000               26,133,486             

801 0041 70 77 2002 Alessandro Boulevard Improvements at Indian Street 206,000                   100,000                   -                                106,000                   -                                106,000                   -                                -                                -                                -                                106,000                   

801 0003 70 77 2002 Citywide Annual Pavement Resurfacing Program 73,049                     73,049                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0042 70 77 2002 Gilman Springs Road Improvements 850,000                   20,000                     -                                830,000                   -                                830,000                   -                                -                                -                                -                                830,000                   

Total 2002-70-77-80001 1,129,049               193,049                   -                                936,000                   -                                936,000                   -                                -                                -                                -                                936,000                   

Total Fund 2002 1,129,049               193,049                   -                                936,000                   -                                936,000                   -                                -                                -                                -                                936,000                   

801 0003 70 77 2004 Citywide Annual Pavement Resurfacing Program 74,696                     74,696                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 2004-70-77-80001 74,696                     74,696                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

802 0002 70 77 2004 Bridge Repair Maintenance Program 590                          590                          -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 2004-70-77-80002 590                          590                          -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total Fund 2004 75,286                     75,286                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

808 0003 70 76 2005 City of Moreno Valley / City of Riverside Intertie 27,468                     27,000                     468                          -                                -                                -                                -                                -                                -                                -                                -                                

808 0004 70 76 2005 Traffic Signal Coordination Program 38,679                     30,000                     -                                8,679                       30,000                     38,679                     -                                -                                -                                -                                38,679                     

808 0004 70 76 2005 Traffic Signal Coordination Program -                                -                                -                                -                                -                                -                                30,000                     30,000                     30,000                     30,000                     120,000                   

808 0005 70 76 2005 Transportation Management Center 175,116                   30,000                     -                                145,116                   -                                145,116                   -                                -                                -                                -                                145,116                   

Total 2005-70-76-80008 241,263                   87,000                     468                          153,795                   30,000                     183,795                   30,000                     30,000                     30,000                     30,000                     303,795                   

Total Fund 2005 241,263                   87,000                     468                          153,795                   30,000                     183,795                   30,000                     30,000                     30,000                     30,000                     303,795                   

803 0021 70 77 2011 MVTV-3 Broadcast Equipment Upgrade (PEG Grant) 500,000                   -                                -                                500,000                   -                                500,000                   -                                -                                -                                -                                500,000                   

Total 2011-70-76-80003 500,000                   -                                -                                500,000                   -                                500,000                   -                                -                                -                                -                                500,000                   

Total Fund 2011 500,000                   -                                -                                500,000                   -                                500,000                   -                                -                                -                                -                                500,000                   

803 0016 70 77 2511 EOC Family Care Center Generator 178,286                   178,286                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 2511-70-76-80003 178,286                   178,286                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total Fund 2511 178,286                   178,286                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 7001 70 77 2512 Dracaea Avenue / Perris Boulevard to Patricia Street 612,829                   607,829                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 7002 70 77 2512 Hemlock Ave / Graham St to David Pl and Graham St / Hemlock Ave to David Ln 600,000                   90,000                     -                                510,000                   -                                510,000                   -                                -                                -                                -                                510,000                   

Total 2512-70-76-80001 1,212,829               697,829                   -                                515,000                   -                                515,000                   -                                -                                -                                -                                515,000                   

Fund 2011 - Public Education Government Access Program

Public Works Department -  Capital Projects Division

Fund 2511 - FY 10 EOC Grant Fund

Fund 2512 - Community Development Block Grants

Public Works Department -  Capital Projects Division

Public Works Department -  Maintenance and Operations Division

Public Works Department -  Transportation Engineering Division

Public Works Department -  Capital Projects Division

Fund 2002 - Prop 42 Replacement Funds

Fund 2004 - Prop 1B

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Fund 2005 - Air Quality Management

Public Works Department -  Transportation Engineering Division
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804 0006 70 77 2512 East Sunnymead Boulevard Storm Drain from Indian Street to SR-60 / Perris Off-Ramp -                                -                                -                                -                                800,000                   800,000                   -                                -                                -                                -                                800,000                   

Total 2512-70-77-80004 -                                -                                -                                -                                800,000                   800,000                   -                                -                                -                                -                                800,000                   

Total Fund 2512 1,212,829               697,829                   -                                515,000                   800,000                   1,315,000               -                                -                                -                                -                                1,315,000               

801 0044 70 76 2800 FY 2012/2013 Citywide Sidewalks and Access Ramps Project 150,000                   -                                -                                150,000                   -                                150,000                   -                                -                                -                                -                                150,000                   

Total 2800-70-76-80001 150,000                   -                                -                                150,000                   -                                150,000                   -                                -                                -                                -                                150,000                   

801 0040 70 77 2800 Citywide Pedestrian Enhancements 70,385                     5,000                       -                                65,385                     -                                65,385                     -                                -                                -                                -                                65,385                     

Total 2800-70-77-80001 70,385                     5,000                       -                                65,385                     -                                65,385                     -                                -                                -                                -                                65,385                     

Total Fund 2800 220,385                   5,000                       -                                215,385                   -                                215,385                   -                                -                                -                                -                                215,385                   

801 0019 70 77 3000 Nason Street / Cactus Avenue Street Improvements 957,621                   952,621                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0019 70 77 3000A Nason Street / Cactus Avenue Street Improvements 2,499,677               2,494,677               -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0019 70 77 3000B Nason Street / Cactus Avenue Street Improvements 3,402,053               3,397,053               -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

Total 3000-70-77-80001 6,859,351               6,844,351               -                                15,000                     -                                15,000                     -                                -                                -                                -                                15,000                     

803 0004 30 40 3000 Renovation of City Hall Building Annex #1 1,331,208               1,272,208               -                                59,000                     -                                59,000                     -                                -                                -                                -                                59,000                     

Total 3000-30-40-80003 1,331,208               1,272,208               -                                59,000                     -                                59,000                     -                                -                                -                                -                                59,000                     

803 0001 70 77 3000 Civic Center Site Improvements (Exterior) 514,709                   65,000                     -                                449,709                   -                                449,709                   -                                -                                -                                -                                449,709                   

803 0002 70 77 3000 Corporate Yard Facility 190,495                   185,495                   -                                5,000                       2,500,000               2,505,000               -                                -                                -                                -                                2,505,000               

803 0002 70 77 3000 Corporate Yard Facility -                                -                                -                                -                                -                                -                                -                                -                                -                                46,200,000             46,200,000             

803 0003 70 77 3000 Emergency Operations Center (EOC) 19,011                     511                          18,500                     -                                -                                -                                -                                -                                -                                -                                -                                

803 0010 70 77 3000 Public Safety Building Conversion -                                -                                -                                -                                -                                -                                -                                1,566,000               6,000,000               47,000,000             54,566,000             

Total 3000-70-77-80003 724,215                   251,006                   18,500                     454,709                   2,500,000               2,954,709               -                                1,566,000               6,000,000               93,200,000             103,720,709           

804 0001 70 77 3000 Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue 1,249,359               400,000                   -                                849,359                   -                                849,359                   -                                -                                -                                -                                849,359                   

Total 3000-70-77-80004 1,249,359               400,000                   -                                849,359                   -                                849,359                   -                                -                                -                                -                                849,359                   

Total Fund 3000 10,164,133             8,767,565               18,500                     1,378,068               2,500,000               3,878,068               -                                1,566,000               6,000,000               93,200,000             104,644,068           

801 0003 70 77 3002 Citywide Annual Pavement Resurfacing Program 587,396                   587,396                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 3002A Nason Street / Cactus Avenue Street Improvements (EMWD) 2,434,451               2,300,000               -                                134,451                   -                                134,451                   -                                -                                -                                -                                134,451                   

801 0019 70 77 3002B Nason Street / Cactus Avenue Street Improvements (RCFC) 565,000                   565,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 3002C Nason Street / Cactus Avenue Street Improvements (MVR) 280,000                   280,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0011 70 77 3002 Street Improvement Program (RCFC) -                                -                                -                                -                                1,500,000               1,500,000               -                                -                                -                                -                                1,500,000               

Total 3002-70-77-80001 3,866,847               3,732,396               -                                134,451                   1,500,000               1,634,451               -                                -                                -                                -                                1,634,451               

804 0003 70 77 3002 Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements 51,594                     -                                51,594                     -                                -                                -                                -                                -                                -                                -                                -                                

804 0003 70 77 3002 Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements 40,272                     -                                40,272                     -                                -                                -                                -                                -                                -                                -                                -                                

804 0005 70 77 3002 Moreno Master Drainage Plan Line F, Stage 2 Channel Improvements 4,000,000               800,000                   -                                3,200,000               -                                3,200,000               -                                -                                -                                -                                3,200,000               

Total 3002-70-77-80004 4,091,866               800,000                   91,866                     3,200,000               -                                3,200,000               -                                -                                -                                -                                3,200,000               

808 0012 70 76 3302 Traffic Mitigation and Enhancement Program 79,448                     30,000                     -                                49,448                     -                                49,448                     -                                -                                -                                -                                49,448                     

Total 3002-70-76-80008 79,448                     30,000                     -                                49,448                     -                                49,448                     -                                -                                -                                -                                49,448                     

Total Fund 3002 8,038,161               4,562,396               91,866                     3,383,899               1,500,000               4,883,899               -                                -                                -                                -                                4,883,899               

801 0023 70 77 3003 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue -                                -                                -                                -                                -                                -                                -                                3,200,000               -                                -                                3,200,000               

801 0027 70 77 3003 Heacock Street / San Michele Road to Perris Valley Storm Drain Lateral "A" 224,996                   224,996                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0027 70 77 3003 Heacock Street / San Michele Road to Perris Valley Storm Drain Lateral "A" -                                -                                -                                -                                -                                -                                -                                2,554,098               -                                -                                2,554,098               

801 0010 70 77 3003 Heacock Street South Extension -                                -                                -                                -                                -                                -                                -                                -                                -                                4,575,000               4,575,000               

801 0025 70 77 3003 Ironwood Avenue / Heacock Street to Perris Boulevard 47,748                     47,748                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0024 70 77 3003 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue -                                -                                -                                -                                3,500,000               3,500,000               -                                -                                -                                -                                3,500,000               

801 0022 70 77 3003 Perris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue 5,665,000               3,065,000               -                                2,600,000               -                                2,600,000               -                                -                                -                                -                                2,600,000               

801 0021 70 77 3003 SR-60 / Moreno Beach Drive Interchange (Phase 2) 3,508,509               3,400,000               -                                108,509                   -                                108,509                   -                                -                                -                                -                                108,509                   

801 0021 70 77 3003 SR-60 / Moreno Beach Drive Interchange (Phase 2) -                                -                                -                                -                                -                                -                                24,108,000             -                                -                                -                                24,108,000             

Fund 2800 - SCAG Article 3

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Financial and Management Services Department - Purchasing and Facilities Division

Public Works Department -  Capital Projects Division

Fund 3000 - Facility Construction Fund

Fund 3002 - Public Works General Capital Projects

Public Works Department -  Transportation Engineering Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Transportation Engineering Division

Public Works Department -  Capital Projects Division

Fund 3003 TUMF Capital Projects
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801 0038 70 77 3003 SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1) 3,500,000               -                                -                                3,500,000               -                                3,500,000               -                                -                                -                                -                                3,500,000               

801 0037 70 77 3003 SR-60 / Theodore Street Interchange -                                -                                -                                -                                -                                -                                9,300,000               34,500,000             -                                -                                43,800,000             

Total 3003-70-77-80001 12,946,253             6,737,744               -                                6,208,509               3,500,000               9,708,509               33,408,000             40,254,098             -                                4,575,000               87,945,607             

Total Fund 3003 12,946,253             6,737,744               -                                6,208,509               3,500,000               9,708,509               33,408,000             40,254,098             -                                4,575,000               87,945,607             

803 0017 70 77 3005 Fire Station No. 6 Multipurpose Annex 90,000                     25,000                     -                                65,000                     20,000                     85,000                     -                                -                                -                                -                                85,000                     

803 0007 70 77 3005 Fire Station #65 33,691                     691                          33,000                     -                                -                                -                                -                                -                                -                                -                                -                                

803 0007 70 77 3005 Fire Station #65 -                                -                                -                                -                                -                                -                                -                                -                                860,000                   6,180,000               7,040,000               

803 0006 70 77 3005 Industrial Fire Station 9,013                       1,013                       -                                8,000                       -                                8,000                       -                                -                                -                                -                                8,000                       

803 0006 70 77 3005 Industrial Fire Station -                                -                                -                                -                                -                                -                                -                                950,000                   6,850,000               -                                7,800,000               

803 0018 70 77 3005 Northeast Fire Station 500,000                   170,000                   330,000                   -                                -                                -                                -                                -                                -                                -                                -                                

803 0018 70 77 3005 Northeast Fire Station -                                -                                -                                -                                -                                -                                -                                -                                7,040,000               -                                7,040,000               

803 0005 70 77 3005 Redlands Boulevard Fire Station 30,631                     631                          20,000                     10,000                     -                                10,000                     -                                -                                -                                -                                10,000                     

803 0005 70 77 3005 Redlands Boulevard Fire Station -                                -                                -                                -                                -                                -                                -                                -                                -                                7,040,000               7,040,000               

803 0022 70 77 3005 Remodel Fire Station #48 - Sunnymead Ranch -                                -                                -                                -                                650,000                   650,000                   -                                -                                -                                -                                650,000                   

803 0023 70 77 3005 Security Fencing for Fire Station 48 and Fire Station 65 -                                -                                -                                -                                130,000                   130,000                   -                                -                                -                                -                                130,000                   

Total 3005-70-77-80003 663,335                   197,335                   383,000                   83,000                     800,000                   883,000                   -                                950,000                   14,750,000             13,220,000             29,803,000             

Total Fund 3005 663,335                   197,335                   383,000                   83,000                     800,000                   883,000                   -                                950,000                   14,750,000             13,220,000             29,803,000             

807 0024 50 57 3006P Cottonwood Golf Course Driving Range -                                -                                -                                -                                50,000                     50,000                     -                                -                                -                                -                                50,000                     

807 0017 50 57 3006P Dog Park Improvements 15,000                     15,000                     -                                -                                5,000                       5,000                       -                                -                                -                                -                                5,000                       

807 0007 50 57 3006P Install Musco Control Link Automated Lighting Systems 10,000                     10,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0027 50 57 3006P Lasselle Sports Park Fitness Equipment -                                -                                -                                -                                44,000                     44,000                     -                                -                                -                                -                                44,000                     

807 0028 50 57 3006P Lasselle Sports Park Security Cameras -                                -                                -                                -                                85,000                     85,000                     -                                -                                -                                -                                85,000                     

807 0029 50 57 3006P Lasselle Sports Park Security Monitoring System -                                -                                -                                -                                7,500                       7,500                       -                                -                                -                                -                                7,500                       

807 0006 50 57 3006P March Field Park Arena Soccer Facility 72,138                     72,138                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0018 50 57 3006P Outdoor Exercise Equipment 30,000                     30,000                     -                                -                                20,000                     20,000                     -                                -                                -                                -                                20,000                     

807 0031 50 57 3006P Rancho Verde Park -                                -                                -                                -                                250,000                   250,000                   -                                -                                -                                -                                250,000                   

807 0004 50 57 3006P Replacement Playground Equipment 48,202                     48,202                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0014 50 57 3006P Shadow Mountain Park Ball Field Lighting 90,120                     20,000                     70,120                     -                                -                                -                                -                                -                                -                                -                                -                                

807 0012 50 57 3006P Shadow Mountain Park Restrooms 120,890                   -                                120,890                   -                                -                                -                                -                                -                                -                                -                                -                                

807 0019 50 57 3006P Towngate II Park - Ceremony Venue 15,000                     15,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0009 50 57 3006P March Field Master Plan 20,000                     -                                20,000                     -                                -                                -                                -                                -                                -                                -                                -                                

807 0009 50 57 3006P March Field Master Plan -                                -                                -                                -                                -                                -                                -                                -                                -                                130,000                   130,000                   

Total 3006P-50-57-80007 421,350                   210,340                   211,010                   -                                461,500                   461,500                   -                                -                                -                                130,000                   591,500                   

807 0003 70 77 3006P Community Park Renovation 269,341                   269,341                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 3006P-70-77-80007 269,341                   269,341                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 3006P (Parkland DIF) 690,691                   479,681                   211,010                   -                                461,500                   461,500                   -                                -                                -                                130,000                   591,500                   

803 0015 50 57 3006Q Cottonwood Recreation Center Renovation 30,000                     30,000                     -                                -                                40,000                     40,000                     -                                -                                -                                -                                40,000                     

803 0009 50 57 3006Q Roof Replacements at Gateway and Westbluff Parks 32,986                     32,986                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

803 0008 50 57 3006Q Weston Park Restroom and ADA Improvements 30,000                     30,000                     -                                -                                10,000                     10,000                     -                                -                                -                                -                                10,000                     

Total 3006Q-50-57-80003 92,986                     92,986                     -                                -                                50,000                     50,000                     -                                -                                -                                -                                50,000                     

807 0005 50 57 3006Q Annual ADA Park Improvements 175,420                   175,420                   -                                -                                125,000                   125,000                   -                                -                                -                                -                                125,000                   

807 0005 50 57 3006Q Annual ADA Park Improvements -                                -                                -                                -                                -                                -                                100,000                   100,000                   100,000                   100,000                   400,000                   

807 0024 50 57 3006Q Cottonwood Golf Course Driving Range -                                -                                -                                -                                10,000                     10,000                     -                                -                                -                                -                                10,000                     

807 0017 50 57 3006Q Dog Park Improvements 15,000                     15,000                     -                                -                                5,000                       5,000                       -                                -                                -                                -                                5,000                       

807 0025 50 57 3006Q El Potrero Park Irrigation Filtration -                                -                                -                                -                                80,000                     80,000                     -                                -                                -                                -                                80,000                     

807 0026 50 57 3006Q Fairway Park (Skate Park Addition) -                                -                                -                                -                                75,000                     75,000                     -                                -                                -                                -                                75,000                     

807 0015 50 57 3006Q Future Park Site Land Acquisition 1,670,416               -                                670,416                   1,000,000               -                                1,000,000               -                                -                                -                                -                                1,000,000               

807 0015 50 57 3006Q Future Park Site Land Acquisition -                                -                                -                                -                                -                                -                                -                                -                                -                                2,000,000               2,000,000               

807 0007 50 57 3006Q Install Musco Control Link Automated Lighting Systems 10,589                     10,589                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0006 50 57 3006Q March Field Park Arena Soccer Facility 34,000                     34,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0030 50 57 3006Q Morrison Park Relamping -                                -                                -                                -                                99,000                     99,000                     -                                -                                -                                -                                99,000                     

807 0010 50 57 3006Q Park Monument Signs 2,639                       2,639                       -                                -                                7,500                       7,500                       -                                -                                -                                -                                7,500                       

807 0004 50 57 3006Q Replacement Playground Equipment 450,000                   450,000                   -                                -                                395,000                   395,000                   -                                -                                -                                -                                395,000                   

807 0004 50 57 3006Q Replacement Playground Equipment -                                -                                -                                -                                -                                -                                225,000                   -                                -                                260,000                   485,000                   

807 0019 50 57 3006Q Towngate II Park - Ceremony Venue 15,000                     15,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 3006Q-50-57-80007 2,373,064               702,648                   670,416                   1,000,000               796,500                   1,796,500               325,000                   100,000                   100,000                   2,360,000               4,681,500               

Total 3006Q (Quimby-in-Lieu) 2,466,050               795,634                   670,416                   1,000,000               846,500                   1,846,500               325,000                   100,000                   100,000                   2,360,000               4,731,500               

Total Fund 3006 3,156,741               1,275,315               881,426                   1,000,000               1,308,000               2,308,000               325,000                   100,000                   100,000                   2,490,000               5,323,000               

Parks and Community Services Department - Parks Maintenance Division

Parks and Community Services Department - Parks Maintenance Division

Parks and Community Services Department - Parks Maintenance Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Fund 3005 - Fire Services Capital Fund

Fund 3006 - Parks and Recreation Capital Project Fund
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801 0035 70 77 3008 Auto Mall Street Upgrades 16,978                     -                                -                                16,978                     -                                16,978                     -                                -                                -                                -                                16,978                     

801 0034 70 77 3008 Day Street Improvements / Alessandro Boulevard to Cottonwood Avenue 111,594                   -                                -                                111,594                   -                                111,594                   -                                -                                -                                -                                111,594                   

801 0036 70 77 3008 Day Street Imprv / SR-60 to Ironwood Avenue (formerly Ironwood Ave/Day St-Barclay Dr) 595,963                   -                                -                                595,963                   510,000                   1,105,963               -                                -                                -                                -                                1,105,963               

Total 3008-70-77-80001 724,535                   -                                -                                724,535                   510,000                   1,234,535               -                                -                                -                                -                                1,234,535               

803 0013 70 77 3008 Morrison Park Fire Station (formerly Fire Station #107) 110,000                   -                                -                                110,000                   -                                110,000                   -                                -                                -                                -                                110,000                   

Total 3008-70-77-80003 110,000                   -                                -                                110,000                   -                                110,000                   -                                -                                -                                -                                110,000                   

Total Fund 3008 834,535                   -                                -                                834,535                   510,000                   1,344,535               -                                -                                -                                -                                1,344,535               

801 0028 70 77 3301 Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way 620,606                   30,000                     -                                590,606                   -                                590,606                   -                                -                                -                                -                                590,606                   

801 0031 70 77 3301 Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street 40,316                     18,000                     -                                22,316                     -                                22,316                     -                                -                                -                                -                                22,316                     

801 0031 70 77 3301 Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street -                                -                                -                                -                                -                                -                                -                                2,610,000               -                                -                                2,610,000               

801 0029 70 77 3301 Cottonwood Avenue / Perris Boulevard to 650 Ft East of Perris Boulevard 92,205                     32,205                     60,000                     -                                -                                -                                -                                -                                -                                -                                -                                

801 0023 70 77 3301 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue 1,594                       500                          -                                1,094                       -                                1,094                       -                                -                                -                                -                                1,094                       

801 0023 70 77 3301 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue -                                -                                -                                -                                -                                -                                -                                353,875                   -                                -                                353,875                   

801 0005 70 77 3301 Heacock Street Sidewalk / Atwood Ave to Myers Ave -                                -                                -                                -                                -                                -                                -                                -                                -                                1,190,000               1,190,000               

801 0025 70 77 3301 Ironwood Avenue / Heacock Street to Perris Boulevard 242,978                   77,978                     160,000                   5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0032 70 77 3301 Kitching Street / Alessandro Boulevard to Gentian Avenue -                                -                                -                                -                                -                                -                                -                                -                                -                                2,535,000               2,535,000               

801 0019 70 77 3301 Nason Street / Cactus Avenue Street Improvements 1,878,551               1,873,551               -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0024 70 77 3301 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue 5,000                       2,000                       -                                3,000                       -                                3,000                       -                                -                                -                                -                                3,000                       

801 0022 70 77 3301 Perris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue 52,825                     52,825                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 3301-70-77-80001 2,934,075               2,087,059               220,000                   627,016                   -                                627,016                   -                                2,963,875               -                                3,725,000               7,315,891               

Total Fund 3301 2,934,075               2,087,059               220,000                   627,016                   -                                627,016                   -                                2,963,875               -                                3,725,000               7,315,891               

801 0023 70 77 3302 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue -                                -                                -                                -                                -                                -                                -                                270,000                   -                                -                                270,000                   

801 0019 70 77 3302 Nason Street / Cactus Avenue Street Improvements 272,000                   272,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 3302-70-77-80001 272,000                   272,000                   -                                -                                -                                -                                -                                270,000                   -                                -                                270,000                   

808 0010 70 76 3302 Emergency Vehicle Pre-emption at 117 Traffic Signals 185,306                   1,320                       -                                183,986                   -                                183,986                   -                                -                                -                                -                                183,986                   

808 0010 70 76 3302A Emergency Vehicle Pre-emption at 117 Traffic Signals (HSIP) 738,103                   1,412                       -                                736,691                   -                                736,691                   -                                -                                -                                -                                736,691                   

808 0011 70 76 3302 Ironwood Avenue / Davis Street Traffic Signal 24,682                     20,682                     -                                4,000                       -                                4,000                       -                                -                                -                                -                                4,000                       

808 0006 70 76 3302 ITS Deployment Phase I A 517,690                   19,000                     -                                498,690                   -                                498,690                   -                                -                                -                                -                                498,690                   

808 0007 70 76 3302 John F. Kennedy Drive / La Brisis Way Traffic Signal 276,371                   274,371                   -                                2,000                       -                                2,000                       -                                -                                -                                -                                2,000                       

808 0008 70 76 3302 Nason Street / Riverside County Regional Medical Center Main Driveway Traffic Signal 248,836                   10,000                     -                                238,836                   -                                238,836                   -                                -                                -                                -                                238,836                   

801 0009 70 77 3302 Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits -                                -                                -                                -                                -                                -                                -                                -                                -                                272,000                   272,000                   

808 0013 70 76 3302 Traffic Signal Equipment/Upgrades -                                -                                -                                -                                -                                -                                80,000                     80,000                     80,000                     80,000                     320,000                   

808 0005 70 76 3302 Transportation Management Center 299,236                   20,000                     -                                279,236                   50,000                     329,236                   -                                -                                -                                -                                329,236                   

Total 3302-70-76-80008 2,290,224               346,785                   -                                1,943,439               50,000                     1,993,439               80,000                     80,000                     80,000                     352,000                   2,585,439               

808 0002 70 77 3302 Lasselle Street / Margaret Avenue Traffic Signal 2,987                       2,987                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

808 0009 70 77 3302 Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements 142,601                   10,601                     -                                132,000                   -                                132,000                   -                                -                                -                                -                                132,000                   

Total 3302-70-77-80008 145,588                   13,588                     -                                132,000                   -                                132,000                   -                                -                                -                                -                                132,000                   

Total Fund 3302 2,707,812               632,373                   -                                2,075,439               50,000                     2,125,439               80,000                     350,000                   80,000                     352,000                   2,987,439               

801 0012 70 77 3311 SR-60 / Nason Street Interchange 173,794                   73,794                     -                                100,000                   -                                100,000                   -                                -                                -                                -                                100,000                   

801 0037 70 77 3311 SR-60 / Theodore Street Interchange 138,000                   135,000                   -                                3,000                       -                                3,000                       -                                -                                -                                -                                3,000                       

Total 3311-70-77-80001 311,794                   208,794                   -                                103,000                   -                                103,000                   -                                -                                -                                -                                103,000                   

802 0003 70 77 3311 SR-60 / Nason Street Overcrossing Bridge 974,480                   -                                -                                974,480                   -                                974,480                   -                                -                                -                                -                                974,480                   

Total 3311-70-77-80002 974,480                   -                                -                                974,480                   -                                974,480                   -                                -                                -                                -                                974,480                   

Total Fund 3311 1,286,274               208,794                   -                                1,077,480               -                                1,077,480               -                                -                                -                                -                                1,077,480               

801 0025 70 77 3401 Ironwood Avenue / Heacock Street to Perris Boulevard 50,323                     50,323                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0032 70 77 3401 Kitching Street / Alessandro Boulevard to Gentian Avenue 25,000                     5,000                       15,000                     5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0013 70 77 3401 Sunnymead Boulevard / Frederick Street to Perris Boulevard 12,768                     12,768                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 3401-70-77-80001 88,091                     68,091                     15,000                     5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Transportation Engineering Division

Public Works Department -  Capital Projects Division

Fund 3302 - DIF Traffic Signals

Fund 3311 - DIF Interchange Improvements

Fund 3401 - 2005 Lease Revenue Bonds
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Fund 3008 - Capital Projects Reimbursements

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division
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803 0016 70 77 3401 EOC Family Care Center Generator 647,528                   597,528                   -                                50,000                     -                                50,000                     -                                -                                -                                -                                50,000                     

803 0019 70 77 3401 PSB - Monitor Room Space Conversion 130,000                   92,000                     33,000                     5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

803 0010 70 77 3401 Public Safety Building Conversion 381,413                   376,413                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

Total 3401-70-77-80003 1,158,941               1,065,941               33,000                     60,000                     -                                60,000                     -                                -                                -                                -                                60,000                     

Total Fund 3401 1,247,032               1,134,032               48,000                     65,000                     -                                65,000                     -                                -                                -                                -                                65,000                     

801 0019 70 77 4820 Nason Street / Cactus Avenue Street Improvements 5,479,848               5,479,848               -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0013 70 77 4820 Sunnymead Boulevard / Frederick Street to Perris Boulevard 366,222                   286,222                   -                                80,000                     -                                80,000                     -                                -                                -                                -                                80,000                     

Total 4820-70-77-80001 5,846,070               5,766,070               -                                80,000                     -                                80,000                     -                                -                                -                                -                                80,000                     

804 0002 70 77 4820 Storm Drain Improvements on Day Street South of Cottonwood Avenue 63,955                     4,955                       -                                59,000                     -                                59,000                     -                                -                                -                                -                                59,000                     

Total 4820-70-77-80004 63,955                     4,955                       -                                59,000                     -                                59,000                     -                                -                                -                                -                                59,000                     

Total Fund 4820 5,910,025               5,771,025               -                                139,000                   -                                139,000                   -                                -                                -                                -                                139,000                   

801 0035 70 77 4821 Auto Mall Street Upgrades 231,000                   231,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0034 70 77 4821 Day Street Improvements / Alessandro Boulevard to Cottonwood Avenue 5,400                       5,400                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0036 70 77 4821 Day Street Imprv / SR-60 to Ironwood Avenue (formerly Ironwood Ave/Day St-Barclay Dr) 28,000                     28,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0038 70 77 4821 SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1) 7,235,402               5,776,819               -                                1,458,583               -                                1,458,583               -                                -                                -                                -                                1,458,583               

Total 4821-70-77-80001 7,499,802               6,041,219               -                                1,458,583               -                                1,458,583               -                                -                                -                                -                                1,458,583               

802 0003 70 77 4821 SR-60 / Nason Street Overcrossing Bridge 11,486,191             11,486,191             -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 4821-70-77-80002 11,486,191             11,486,191             -                                -                                -                                -                                -                                -                                -                                -                                -                                

803 0013 70 77 4821 Morrison Park Fire Station (formerly Fire Station #107) 1,860,000               1,860,000               -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 4821-70-77-80003 1,860,000               1,860,000               -                                -                                -                                -                                -                                -                                -                                -                                -                                

804 0003 70 77 4821 Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements 125,000                   125,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 4821-70-77-80004 125,000                   125,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total Fund 4821 20,970,993             19,512,410             -                                1,458,583               -                                1,458,583               -                                -                                -                                -                                1,458,583               

807 0021 50 57 5113 Celebration Park Perimeter Fence -                                -                                -                                -                                45,000                     45,000                     -                                -                                -                                -                                45,000                     

807 0022 50 57 5113 Celebration Park Playground Surfacing -                                -                                -                                -                                99,000                     99,000                     -                                -                                -                                -                                99,000                     

807 0020 50 57 5113 Celebration Park Splash Pad Fence -                                -                                -                                -                                35,000                     35,000                     -                                -                                -                                -                                35,000                     

807 0023 50 57 5113 CFD#1 Park Parking Lot Seal Coat -                                -                                -                                -                                35,000                     35,000                     -                                -                                -                                -                                35,000                     

807 0037 50 57 5113 CFD#1 Play Apparatus Repair -                                -                                -                                -                                75,000                     75,000                     -                                -                                -                                -                                75,000                     

807 0037 50 57 5113 CFD#1 Play Apparatus Repair -                                -                                -                                -                                -                                -                                65,000                     -                                -                                -                                65,000                     

807 0032 50 57 5113 Replace Drinking Fountains in CFD#1 Parks -                                -                                -                                -                                62,000                     62,000                     -                                -                                -                                -                                62,000                     

807 0033 50 57 5113 Shadow Mountain Park ADA Ramp -                                -                                -                                -                                85,000                     85,000                     -                                -                                -                                -                                85,000                     

807 0002 50 57 5113 Shadow Mountain Park Fencing 96,000                     -                                -                                96,000                     -                                96,000                     -                                -                                -                                -                                96,000                     

807 0034 50 57 5113 Towngate II Park Control Link -                                -                                -                                -                                25,000                     25,000                     -                                -                                -                                -                                25,000                     

807 0035 50 57 5113 Towngate II Park Play Surfacing -                                -                                -                                -                                85,000                     85,000                     -                                -                                -                                -                                85,000                     

807 0036 50 57 5113 Vista Lomas Park Playground Surfacing -                                -                                -                                -                                145,000                   145,000                   -                                -                                -                                -                                145,000                   

Total 5113-50-57-80007 96,000                     -                                -                                96,000                     691,000                   787,000                   65,000                     -                                -                                -                                852,000                   

Total Fund 5113 96,000                     -                                -                                96,000                     691,000                   787,000                   65,000                     -                                -                                -                                852,000                   

805 0001 70 80 6010 LRB Funded Utility Projects 132,696                   20,619                     -                                112,077                   -                                112,077                   -                                -                                -                                -                                112,077                   

Total 6010-70-80-80005 132,696                   20,619                     -                                112,077                   -                                112,077                   -                                -                                -                                -                                112,077                   

Total Fund 6010 132,696                   20,619                     -                                112,077                   -                                112,077                   -                                -                                -                                -                                112,077                   

801 0019 70 77 6020 Nason Street / Cactus Avenue Street Improvements 845,408                   840,408                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

Total 6020-70-77-80001 845,408                   840,408                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

805 0024 70 80 6020 Install Cable to Transfer Part of Load from Globe 12kV to Indian 12kV -                                -                                -                                -                                208,650                   208,650                   -                                -                                -                                -                                208,650                   

805 0022 70 80 6020 Install Centerpointe-Crosstown Feeder from JFK and Perris to Heacock and Cactus -                                -                                -                                -                                1,284,000               1,284,000               -                                -                                -                                -                                1,284,000               

805 0023 70 80 6020 Installation of Backbone System for the New Cardinal 33kV Substation -                                -                                -                                -                                321,000                   321,000                   -                                -                                -                                -                                321,000                   

805 0003 70 80 6020 MVU-0014 Perris KV Feeder, Phase 2 Krameria/Cardinal 10,000                     10,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

Public Works Department -  Capital Projects Division

Fund 4820 - Successor Agency Capital Project Fund

Fund 4821 - Successor Agency 2007 Tax Allocation Bonds

Public Works Department -  Capital Projects Division

Fund 5113 - Community Facilities District #1

Fund 6010 - Electric Fund

Public Works Department -  Moreno Valley Utility Division

Public Works Department -  Moreno Valley Utility Division

Public Works Department -  Capital Projects Division

Parks and Community Services Department - Parks Maintenance Division
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Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division

Public Works Department -  Capital Projects Division



City of Moreno Valley

Capital Improvement Plan

Fiscal Year 2013 - 2014 Adopted Budget

Fund Summary

Project No. Fund Project Description

 CY Budget

FY 2012-2013 

 CY Projected

Expenditures

FY 2012-2013 

 CY Return to

Fund Balance

FY 2012-2013 

 Carryover to

FY 2013-2014 

 New Request

FY 2013-2014 

 Carryover Plus

New Request

FY 2013-2014  FY 2014-2015  FY 2015-2016  FY 2016-2017 

 FY 2017-2018

and Beyond  Total 

805 0019 70 80 6020 MVU-0021 MoVal 115kV Substation WDAT Increase 100,000                   -                                -                                100,000                   -                                100,000                   -                                -                                -                                -                                100,000                   

805 0020 70 80 6020 MVU-0022 MoVal 12kV Globe WDAT Increase 50,000                     -                                50,000                     -                                -                                -                                -                                -                                -                                -                                -                                

805 0020 70 80 6020 MVU-0022 MoVal 12kV Globe WDAT Increase -                                -                                -                                -                                -                                -                                -                                -                                -                                50,000                     50,000                     

805 0021 70 80 6020 MVU-0023 MoVal 33KV South Industrial Substation WDAT 175,000                   161,808                   -                                13,192                     843,000                   856,192                   -                                -                                -                                -                                856,192                   

805 0007 70 80 6020 MVU-0024 Nason Bridge Project 43,636                     -                                -                                43,636                     -                                43,636                     -                                -                                -                                -                                43,636                     

805 0008 70 80 6020 MVU-0025 Eucalyptus Avenue to Moreno Beach Bridge Project 106,459                   -                                -                                106,459                   -                                106,459                   -                                -                                -                                -                                106,459                   

805 0009 70 80 6020 MVU-0026 Heacock Street Bridge Replacement Project 13,280                     8,265                       -                                5,015                       -                                5,015                       -                                -                                -                                -                                5,015                       

Total 6020-70-80-80005 498,375                   180,073                   50,000                     268,302                   2,656,650               2,924,952               -                                -                                -                                50,000                     2,974,952               

Total Fund 6020 1,343,783               1,020,481               50,000                     273,302                   2,656,650               2,929,952               -                                -                                -                                50,000                     2,979,952               

803 0012 30 39 7210 800 MHz Radio Repeater System Centralization 120,000                   -                                -                                120,000                   -                                120,000                   -                                -                                -                                -                                120,000                   

803 0011 30 39 7210 Box Springs Communications Site 400,000                   -                                -                                400,000                   -                                400,000                   -                                -                                -                                -                                400,000                   

Total 7210-30-39-80003 520,000                   -                                -                                520,000                   -                                520,000                   -                                -                                -                                -                                520,000                   

809 0001 30 39 7210 Citywide Fiber Optic Communications Expansion 141,740                   30,000                     -                                111,740                   -                                111,740                   -                                -                                -                                -                                111,740                   

Total 7210-30-39-80009 141,740                   30,000                     -                                111,740                   -                                111,740                   -                                -                                -                                -                                111,740                   

810 0001 30 39 7210 Citywide Camera Surveillance System 1,873,906               1,333,906               -                                540,000                   -                                540,000                   -                                -                                -                                -                                540,000                   

Total 7210-30-39-80010 1,873,906               1,333,906               -                                540,000                   -                                540,000                   -                                -                                -                                -                                540,000                   

Total Fund 7210 2,535,646               1,363,906               -                                1,171,740               -                                1,171,740               -                                -                                -                                -                                1,171,740               

803 0014 30 40 7310 City Hall Rehabilitation of 2nd Level Concrete Flooring 1,450,000               1,100,000               -                                350,000                   -                                350,000                   -                                -                                -                                -                                350,000                   

803 0020 30 40 7310 City Hall Carpet Replacement 174,000                   120,000                   -                                54,000                     -                                54,000                     -                                -                                -                                -                                54,000                     

Total 7310-18-40-80003 1,624,000               1,220,000               -                                404,000                   -                                404,000                   -                                -                                -                                -                                404,000                   

803 0002 70 77 7310 Corporate Yard Facility 172,000                   172,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total 7310-70-77-80003 172,000                   172,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

Total Fund 7310 1,796,000               1,392,000               -                                404,000                   -                                404,000                   -                                -                                -                                -                                404,000                   

Grand Total 116,958,985           63,728,725             1,903,260               51,327,000             22,832,650             74,159,650             35,528,000             47,333,973             22,080,000             121,890,000           300,991,623           

Fund 7310 - Facilities Maintenance Fund

Financial and Management Services Department - Purchasing and Facilities Division

Financial and Management Services Department - Technology Services Division

Financial and Management Services Department - Technology Services Division

Financial and Management Services Department - Technology Services Division

Fund 7210 - Technology Services Fund

Public Works Department -  Capital Projects Division
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City of Moreno Valley

Capital Improvement Plan

Fiscal Year 2013 - 2014 Adopted Budget

Category Summary

Project No. Fund Project Description

 CY Budget

FY 2012-2013 

 CY Projected

Expenditures

FY 2012-2013 

 CY Return to

Fund Balance

FY 2012-2013 

 Carryover to

FY 2013-2014 

 New Request

FY 2013-2014 

 Carryover Plus

New Request

FY 2013-2014  FY 2014-2015  FY 2015-2016  FY 2016-2017 

 FY 2017-2018

and Beyond  Total 

Street Improvements - Fully Funded

801 0047 70 77 2001 Alessandro Boulevard / Elsworth Street Intersection Improvements 84,500                     -                                -                                84,500                     -                                84,500                     -                                -                                -                                -                                84,500                     

801 0047 70 77 2001A Alessandro Boulevard / Elsworth Street Intersection Improvements (HSIP) 760,500                   4,500                       -                                756,000                   -                                756,000                   -                                -                                -                                -                                756,000                   

801 0041 70 77 2000 Alessandro Boulevard Improvements at Indian Street 144,000                   100,000                   -                                44,000                     -                                44,000                     -                                -                                -                                -                                44,000                     

801 0041 70 77 2002 Alessandro Boulevard Improvements at Indian Street 206,000                   100,000                   -                                106,000                   -                                106,000                   -                                -                                -                                -                                106,000                   

801 0039 70 77 2001 Alessandro Boulevard Median / Indian Street to Perris Boulevard 59,114                     -                                -                                59,114                     150,000                   209,114                   -                                -                                -                                -                                209,114                   

801 0039 70 77 2001A Alessandro Boulevard Median / Indian Street to Perris Boulevard (HSIP) 898,682                   112,000                   -                                786,682                   -                                786,682                   -                                -                                -                                -                                786,682                   

801 0050 70 77 2001 Alessandro Boulevard Pavement Modification 72,000                     2,000                       -                                70,000                     40,000                     110,000                   -                                -                                -                                -                                110,000                   

801 0035 70 77 4821 Auto Mall Street Upgrades 231,000                   231,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0035 70 77 3008 Auto Mall Street Upgrades 16,978                     -                                -                                16,978                     -                                16,978                     -                                -                                -                                -                                16,978                     

801 0049 70 76 2001 Bike Lane Improvements 84,000                     60,000                     -                                24,000                     -                                24,000                     -                                -                                -                                -                                24,000                     

801 0028 70 77 3301 Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way 620,606                   30,000                     -                                590,606                   -                                590,606                   -                                -                                -                                -                                590,606                   

801 0028 70 77 2001A Cactus Avenue Eastbound 3rd Lane Improvements / I-215 to Veterans Way (SLPP) 560,000                   -                                -                                560,000                   -                                560,000                   -                                -                                -                                -                                560,000                   

801 0040 70 77 2800 Citywide Pedestrian Enhancements 70,385                     5,000                       -                                65,385                     -                                65,385                     -                                -                                -                                -                                65,385                     

801 0029 70 77 3301 Cottonwood Avenue / Perris Boulevard to 650 Ft East of Perris Boulevard 92,205                     32,205                     60,000                     -                                -                                -                                -                                -                                -                                -                                -                                

801 0034 70 77 4821 Day Street Improvements / Alessandro Boulevard to Cottonwood Avenue 5,400                       5,400                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0034 70 77 3008 Day Street Improvements / Alessandro Boulevard to Cottonwood Avenue 111,594                   -                                -                                111,594                   -                                111,594                   -                                -                                -                                -                                111,594                   

801 0036 70 77 4821 Day Street Imprv / SR-60 to Ironwood Avenue (formerly Ironwood Ave/Day St-Barclay Dr) 28,000                     28,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0036 70 77 3008 Day Street Imprv / SR-60 to Ironwood Avenue (formerly Ironwood Ave/Day St-Barclay Dr) 595,963                   -                                -                                595,963                   510,000                   1,105,963               -                                -                                -                                -                                1,105,963               

801 0051 70 77 2001 Delphinium Avenue Sidewalk Improvements 46,400                     -                                -                                46,400                     -                                46,400                     -                                -                                -                                -                                46,400                     

801 0051 70 77 2001A Delphinium Avenue Sidewalk Improvements (SR2S) 416,700                   -                                -                                416,700                   -                                416,700                   -                                -                                -                                -                                416,700                   

801 7001 70 77 2512 Dracaea Avenue / Perris Boulevard to Patricia Street 612,829                   607,829                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0044 70 76 2800 FY 2012/2013 Citywide Sidewalks and Access Ramps Project 150,000                   -                                -                                150,000                   -                                150,000                   -                                -                                -                                -                                150,000                   

801 0042 70 77 2002 Gilman Springs Road Improvements 850,000                   20,000                     -                                830,000                   -                                830,000                   -                                -                                -                                -                                830,000                   

801 7002 70 77 2512 Hemlock Ave / Graham St to David Pl and Graham St / Hemlock Ave to David Ln 600,000                   90,000                     -                                510,000                   -                                510,000                   -                                -                                -                                -                                510,000                   

801 0016 70 77 2001 Indian Street / Alessandro Boulevard Sidewalk Improvements 1,541                       1,541                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0006 70 77 2001 Indian Street / Manzanita Avenue Intersection Reconfiguration 100,552                   68,000                     -                                32,552                     70,000                     102,552                   -                                -                                -                                -                                102,552                   

801 0004 70 77 2001 Indian Street Bicycle Lanes / Iris Avenue to Katrina Street 2,000                       2,000                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0025 70 77 3003 Ironwood Avenue / Heacock Street to Perris Boulevard 47,748                     47,748                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0025 70 77 3301 Ironwood Avenue / Heacock Street to Perris Boulevard 242,978                   77,978                     160,000                   5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0025 70 77 3401 Ironwood Avenue / Heacock Street to Perris Boulevard 50,323                     50,323                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0045 70 76 2001 Moreno Valley Bicycle Master Plan Update 13,750                     50                             -                                13,700                     -                                13,700                     -                                -                                -                                -                                13,700                     

801 0045 70 76 2001A Moreno Valley Bicycle Master Plan Update (CBTP) 136,250                   4,550                       -                                131,700                   -                                131,700                   -                                -                                -                                -                                131,700                   

801 0019 70 77 2001 Nason Street / Cactus Avenue Street Improvements 2,316,922               1,000,000               -                                1,316,922               -                                1,316,922               -                                -                                -                                -                                1,316,922               

801 0019 70 77 2001A Nason Street / Cactus Avenue Street Improvements (SLPP) 1,000,000               1,000,000               -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 3000 Nason Street / Cactus Avenue Street Improvements 957,621                   952,621                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0019 70 77 3000A Nason Street / Cactus Avenue Street Improvements 2,499,677               2,494,677               -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0019 70 77 3000B Nason Street / Cactus Avenue Street Improvements 3,402,053               3,397,053               -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0019 70 77 3002A Nason Street / Cactus Avenue Street Improvements (EMWD) 2,434,451               2,300,000               -                                134,451                   -                                134,451                   -                                -                                -                                -                                134,451                   

801 0019 70 77 3002B Nason Street / Cactus Avenue Street Improvements (RCFC) 565,000                   565,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 3002C Nason Street / Cactus Avenue Street Improvements (MVR) 280,000                   280,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 3301 Nason Street / Cactus Avenue Street Improvements 1,878,551               1,873,551               -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0019 70 77 3302 Nason Street / Cactus Avenue Street Improvements 272,000                   272,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 4820 Nason Street / Cactus Avenue Street Improvements 5,479,848               5,479,848               -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0019 70 77 6020 Nason Street / Cactus Avenue Street Improvements 845,408                   840,408                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0001 70 77 2000 Nason Street / Cactus Avenue to Fir Avenue 14,879,148             570,000                   -                                14,309,148             -                                14,309,148             -                                -                                -                                -                                14,309,148             

801 0043 70 77 2001 Pavement Management Program 85,000                     50,000                     -                                35,000                     -                                35,000                     -                                -                                -                                -                                35,000                     

801 0007 70 77 2001 Perris Boulevard Southbound Lane to SR-60 Westbound On-Ramp 146,252                   146,252                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0024 70 77 3301 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue 5,000                       2,000                       -                                3,000                       -                                3,000                       -                                -                                -                                -                                3,000                       

801 0024 70 77 3003 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue -                                -                                -                                -                                3,500,000               3,500,000               -                                -                                -                                -                                3,500,000               

801 0024 70 77 2000 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue (COPS) -                                -                                -                                -                                1,500,000               1,500,000               -                                -                                -                                -                                1,500,000               

801 0024 70 77 2001 Perris Boulevard Widening / Ironwood Avenue to Manzanita Avenue (SLPP) -                                -                                -                                -                                1,000,000               1,000,000               -                                -                                -                                -                                1,000,000               

801 0022 70 77 3003 Perris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue 5,665,000               3,065,000               -                                2,600,000               -                                2,600,000               -                                -                                -                                -                                2,600,000               

801 0022 70 77 3301 Perris Boulevard Widening / Perris Valley Storm Drain Lateral "B" to Cactus Avenue 52,825                     52,825                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0038 70 77 3003 SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1) 3,500,000               -                                -                                3,500,000               -                                3,500,000               -                                -                                -                                -                                3,500,000               

801 0038 70 77 4821 SR-60 / Moreno Beach Drive South Side of Interchange (Phase 1) 7,235,402               5,776,819               -                                1,458,583               -                                1,458,583               -                                -                                -                                -                                1,458,583               

801 0012 70 77 2001 SR-60 / Nason Street Interchange 210,542                   209,542                   -                                1,000                       -                                1,000                       -                                -                                -                                -                                1,000                       

801 0012 70 77 2001C SR-60 / Nason Street Interchange (STPL) 522,576                   521,576                   -                                1,000                       -                                1,000                       -                                -                                -                                -                                1,000                       

801 0012 70 77 2001D SR-60 / Nason Street Interchange (STPL Toll Credits) 66,416                     65,416                     -                                1,000                       -                                1,000                       -                                -                                -                                -                                1,000                       

801 0012 70 77 3311 SR-60 / Nason Street Interchange 173,794                   73,794                     -                                100,000                   -                                100,000                   -                                -                                -                                -                                100,000                   

801 0013 70 77 2001A Sunnymead Boulevard / Frederick Street to Perris Boulevard (TE) 128,808                   108,808                   -                                20,000                     -                                20,000                     -                                -                                -                                -                                20,000                     

801 0013 70 77 3401 Sunnymead Boulevard / Frederick Street to Perris Boulevard 12,768                     12,768                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0013 70 77 4820 Sunnymead Boulevard / Frederick Street to Perris Boulevard 366,222                   286,222                   -                                80,000                     -                                80,000                     -                                -                                -                                -                                80,000                     

801 0046 70 77 2001 Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements 25,400                     -                                -                                25,400                     -                                25,400                     -                                -                                -                                -                                25,400                     

801 0046 70 77 2001A Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements (HSIP) 433,600                   -                                -                                433,600                   -                                433,600                   -                                -                                -                                -                                433,600                   

801 0018 70 78 2000 Surface Recycling 102,000                   102,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0048 70 77 1010 Wayfinding and Welcome Signs 115,000                   115,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0048 70 77 2001 Wayfinding and Welcome Signs 30,000                     25,000                     -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

Subtotal Street Improvements - Fully Funded 63,599,282             33,318,304             220,000                   30,060,978             6,770,000               36,830,978             -                                -                                -                                -                                36,830,978             

Street Improvements - Partially Funded

801 0008 70 77 2000 Annual ADA Compliant Curb Ramp Upgrade 200,000                   155,000                   -                                45,000                     -                                45,000                     -                                -                                -                                -                                45,000                     

801 0008 70 77 2001 Annual ADA Compliant Curb Ramp Upgrade -                                -                                -                                -                                200,000                   200,000                   -                                -                                -                                -                                200,000                   

801 0008 70 77 2001 Annual ADA Compliant Curb Ramp Upgrade -                                -                                -                                -                                -                                -                                200,000                   200,000                   200,000                   200,000                   800,000                   
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801 0031 70 77 3301 Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street 40,316                     18,000                     -                                22,316                     -                                22,316                     -                                -                                -                                -                                22,316                     

801 0031 70 77 3301 Cactus Avenue Eastbound 3rd Lane Improvements / Veterans Way to Heacock Street -                                -                                -                                -                                -                                -                                -                                2,610,000               -                                -                                2,610,000               

801 0003 70 77 2001 Citywide Annual Pavement Resurfacing Program 978,307                   845,703                   -                                132,604                   960,000                   1,092,604               -                                -                                -                                -                                1,092,604               

801 0003 70 77 2002 Citywide Annual Pavement Resurfacing Program 73,049                     73,049                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0003 70 77 2004 Citywide Annual Pavement Resurfacing Program 74,696                     74,696                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0003 70 77 3002 Citywide Annual Pavement Resurfacing Program 587,396                   587,396                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0003 70 77 2001 Citywide Annual Pavement Resurfacing Program -                                -                                -                                -                                -                                -                                1,100,000               600,000                   600,000                   600,000                   2,900,000               

801 0003 70 77 2001 Citywide Annual Pavement Resurfacing Program (STP Grant) -                                -                                -                                -                                1,084,000               1,084,000               -                                -                                -                                -                                1,084,000               

801 0003 70 77 2000 Citywide Annual Pavement Resurfacing Program (COPS) -                                -                                -                                -                                3,000,000               3,000,000               -                                -                                -                                -                                3,000,000               

801 0005 70 77 2001 Heacock Street Sidewalk / Atwood Ave to Myers Ave 80,685                     70,685                     10,000                     -                                -                                -                                -                                -                                -                                -                                -                                

801 0005 70 77 3301 Heacock Street Sidewalk / Atwood Ave to Myers Ave -                                -                                -                                -                                -                                -                                -                                -                                -                                1,190,000               1,190,000               

801 0023 70 77 3301 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue 1,594                       500                          -                                1,094                       -                                1,094                       -                                -                                -                                -                                1,094                       

801 0023 70 77 3003 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue -                                -                                -                                -                                -                                -                                -                                3,200,000               -                                -                                3,200,000               

801 0023 70 77 3301 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue -                                -                                -                                -                                -                                -                                -                                353,875                   -                                -                                353,875                   

801 0023 70 77 3302 Heacock Street / Perris Valley Storm Drain Lateral "A" to Cactus Avenue -                                -                                -                                -                                -                                -                                -                                270,000                   -                                -                                270,000                   

801 0027 70 77 3003 Heacock Street / San Michele Road to Perris Valley Storm Drain Lateral "A" 224,996                   224,996                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

801 0027 70 77 3003 Heacock Street / San Michele Road to Perris Valley Storm Drain Lateral "A" -                                -                                -                                -                                -                                -                                -                                2,554,098               -                                -                                2,554,098               

801 0010 70 77 2001 Heacock Street South Extension 525,425                   200,000                   -                                325,425                   -                                325,425                   -                                -                                -                                -                                325,425                   

801 0010 70 77 3003 Heacock Street South Extension -                                -                                -                                -                                -                                -                                -                                -                                -                                4,575,000               4,575,000               

801 0032 70 77 3401 Kitching Street / Alessandro Boulevard to Gentian Avenue 25,000                     5,000                       15,000                     5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

801 0032 70 77 2001 Kitching Street / Alessandro Boulevard to Gentian Avenue -                                -                                -                                -                                -                                -                                -                                -                                -                                300,000                   300,000                   

801 0032 70 77 3301 Kitching Street / Alessandro Boulevard to Gentian Avenue -                                -                                -                                -                                -                                -                                -                                -                                -                                2,535,000               2,535,000               

801 0017 70 78 2001 Pavement Rehabilitation and Slurry Seal Program 283,678                   35,000                     200,000                   48,678                     44,000                     92,678                     -                                -                                -                                -                                92,678                     

801 0017 70 78 2001 Pavement Rehabilitation and Slurry Seal Program -                                -                                -                                -                                -                                -                                60,000                     60,000                     60,000                     60,000                     240,000                   

801 0009 70 77 2001 Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits 6,000                       1,500                       -                                4,500                       -                                4,500                       -                                -                                -                                -                                4,500                       

801 0009 70 77 2001 Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits -                                -                                -                                -                                -                                -                                -                                -                                -                                2,828,000               2,828,000               

801 0009 70 77 3302 Reche Vista Drive Realignment / Perris Boulevard / Heacock Street to North City Limits -                                -                                -                                -                                -                                -                                -                                -                                -                                272,000                   272,000                   

801 0015 70 76 2001 Residential Traffic Management Program (Speed Hump Program) 85,009                     79,000                     -                                6,009                       50,000                     56,009                     -                                -                                -                                -                                56,009                     

801 0015 70 76 2001 Residential Traffic Management Program (Speed Hump Program) -                                -                                -                                -                                -                                -                                50,000                     50,000                     50,000                     50,000                     200,000                   

801 0021 70 77 3003 SR-60 / Moreno Beach Drive Interchange (Phase 2) 3,508,509               3,400,000               -                                108,509                   -                                108,509                   -                                -                                -                                -                                108,509                   

801 0021 70 77 3003 SR-60 / Moreno Beach Drive Interchange (Phase 2) -                                -                                -                                -                                -                                -                                24,108,000             -                                -                                -                                24,108,000             

801 0037 70 77 3311 SR-60 / Theodore Street Interchange 138,000                   135,000                   -                                3,000                       -                                3,000                       -                                -                                -                                -                                3,000                       

801 0037 70 77 1010 SR-60 / Theodore Street Interchange 31,538                     6,000                       -                                25,538                     99,000                     124,538                   -                                -                                -                                -                                124,538                   

801 0037 70 77 3003 SR-60 / Theodore Street Interchange -                                -                                -                                -                                -                                -                                9,300,000               34,500,000             -                                -                                43,800,000             

801 0011 70 77 2001A Street Improvement Program (HMPG) 1,228,923               150,000                   -                                1,078,923               -                                1,078,923               -                                -                                -                                -                                1,078,923               

801 0011 70 77 2001 Street Improvement Program (SIP) 890,883                   369,806                   -                                521,077                   200,000                   721,077                   -                                -                                -                                -                                721,077                   

801 0011 70 77 2001 Street Improvement Program (SIP) -                                -                                -                                -                                -                                -                                200,000                   200,000                   200,000                   200,000                   800,000                   

801 0011 70 77 3002 Street Improvement Program (RCFC) -                                -                                -                                -                                1,500,000               1,500,000               -                                -                                -                                -                                1,500,000               

Subtotal Street Improvements - Partially Funded 8,984,004               6,431,331               225,000                   2,327,673               7,137,000               9,464,673               35,018,000             44,597,973             1,110,000               12,810,000             103,000,646           

Total Street Improvements 72,583,286             39,749,635             445,000                   32,388,651             13,907,000             46,295,651             35,018,000             44,597,973             1,110,000               12,810,000             139,831,624           

Bridges - Fully Funded

802 0001 70 77 2001 Heacock Street Bridge / Perris Valley Storm Drain Lateral "A" 158,354                   158,354                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

802 0001 70 77 2001A Heacock Street Bridge / Perris Valley Storm Drain Lateral "A" (HBRRP) 1,336,938               1,326,938               -                                10,000                     -                                10,000                     -                                -                                -                                -                                10,000                     

802 0003 70 77 2001A SR-60 / Nason Street Overcrossing Bridge (STPL) 6,100,000               -                                -                                6,100,000               -                                6,100,000               -                                -                                -                                -                                6,100,000               

802 0003 70 77 2001C SR-60 / Nason Street Overcrossing Bridge (SLPP) 1,000,000               -                                -                                1,000,000               -                                1,000,000               -                                -                                -                                -                                1,000,000               

802 0003 70 77 3311 SR-60 / Nason Street Overcrossing Bridge 974,480                   -                                -                                974,480                   -                                974,480                   -                                -                                -                                -                                974,480                   

802 0003 70 77 4821 SR-60 / Nason Street Overcrossing Bridge 11,486,191             11,486,191             -                                -                                -                                -                                -                                -                                -                                -                                -                                

Subtotal Bridges - Fully Funded 21,055,963             12,971,483             -                                8,084,480               -                                8,084,480               -                                -                                -                                -                                8,084,480               

Bridges - Partially Funded

802 0002 70 77 2004 Bridge Repair Maintenance Program 590                          590                          -                                -                                -                                -                                -                                -                                -                                -                                -                                

802 0002 70 77 2001 Bridge Repair Maintenance Program -                                -                                -                                -                                10,000                     10,000                     -                                -                                -                                -                                10,000                     

802 0002 70 77 2001 Bridge Repair Maintenance Program -                                -                                -                                -                                -                                -                                10,000                     10,000                     10,000                     10,000                     40,000                     

Subtotal Bridges - Partially Funded 590                          590                          -                                -                                10,000                     10,000                     10,000                     10,000                     10,000                     10,000                     50,000                     

Total Bridges 21,056,553             12,972,073             -                                8,084,480               10,000                     8,094,480               10,000                     10,000                     10,000                     10,000                     8,134,480               

Buildings - Fully Funded

803 0012 30 39 7210 800 MHz Radio Repeater System Centralization 120,000                   -                                -                                120,000                   -                                120,000                   -                                -                                -                                -                                120,000                   

803 0011 30 39 7210 Box Springs Communications Site 400,000                   -                                -                                400,000                   -                                400,000                   -                                -                                -                                -                                400,000                   

803 0020 30 40 7310 City Hall Carpet Replacement 174,000                   120,000                   -                                54,000                     -                                54,000                     -                                -                                -                                -                                54,000                     

803 0014 3040 7310 City Hall Rehabilitation of 2nd Level Concrete Flooring 1,450,000               1,100,000               -                                350,000                   -                                350,000                   -                                -                                -                                -                                350,000                   

803 0001 70 77 3000 Civic Center Site Improvements (Exterior) 514,709                   65,000                     -                                449,709                   -                                449,709                   -                                -                                -                                -                                449,709                   

803 0015 50 57 3006Q Cottonwood Recreation Center Renovation 30,000                     30,000                     -                                -                                40,000                     40,000                     -                                -                                -                                -                                40,000                     

803 0003 70 77 3000 Emergency Operations Center (EOC) 19,011                     511                          18,500                     -                                -                                -                                -                                -                                -                                -                                -                                

803 0016 70 77 2511 EOC Family Care Center Generator 178,286                   178,286                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

803 0016 70 77 3401 EOC Family Care Center Generator 647,528                   597,528                   -                                50,000                     -                                50,000                     -                                -                                -                                -                                50,000                     

803 0017 70 77 3005 Fire Station No. 6 Multipurpose Annex 90,000                     25,000                     -                                65,000                     20,000                     85,000                     -                                -                                -                                -                                85,000                     

803 0013 70 77 4821 Morrison Park Fire Station (formerly Fire Station #107) 1,860,000               1,860,000               -                                -                                -                                -                                -                                -                                -                                -                                -                                

803 0013 70 77 3008 Morrison Park Fire Station (formerly Fire Station #107) 110,000                   -                                -                                110,000                   -                                110,000                   -                                -                                -                                -                                110,000                   

803 0021 70 77 2011 MVTV-3 Broadcast Equipment Upgrade (PEG Grant) 500,000                   -                                -                                500,000                   -                                500,000                   -                                -                                -                                -                                500,000                   

803 0019 70 77 3401 PSB - Monitor Room Space Conversion 130,000                   92,000                     33,000                     5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

803 0022 70 77 3005 Remodel Fire Station #48 - Sunnymead Ranch -                                -                                -                                -                                650,000                   650,000                   -                                -                                -                                -                                650,000                   

803 0004 30 40 3000 Renovation of City Hall Building Annex #1 1,331,208               1,272,208               -                                59,000                     -                                59,000                     -                                -                                -                                -                                59,000                     

803 0009 50 57 3006Q Roof Replacements at Gateway and Westbluff Parks 32,986                     32,986                     -                                -                                -                                -                                -                                -                                -                                -                                -                                
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807 0012 50 57 3006P Shadow Mountain Park Restrooms 120,890                   -                                120,890                   -                                -                                -                                -                                -                                -                                -                                -                                

803 0023 70 77 3005 Security Fencing for Fire Station 48 and Fire Station 65 -                                -                                -                                -                                130,000                   130,000                   -                                -                                -                                -                                130,000                   

803 0008 50 57 3006Q Weston Park Restroom and ADA Improvements 30,000                     30,000                     -                                -                                10,000                     10,000                     -                                -                                -                                -                                10,000                     

Subtotal Buildings - Fully Funded 7,738,618               5,403,519               172,390                   2,162,709               850,000                   3,012,709               -                                -                                -                                -                                3,012,709               

Buildings - Partially Funded

803 0002 70 77 3000 Corporate Yard Facility 190,495                   185,495                   -                                5,000                       2,500,000               2,505,000               -                                -                                -                                -                                2,505,000               

803 0002 70 77 7310 Corporate Yard Facility 172,000                   172,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

803 0002 70 77 3000 Corporate Yard Facility -                                -                                -                                -                                -                                -                                -                                -                                -                                46,200,000             46,200,000             

803 0007 70 77 3005 Fire Station #65 33,691                     691                          33,000                     -                                -                                -                                -                                -                                -                                -                                -                                

803 0007 70 77 3005 Fire Station #65 -                                -                                -                                -                                -                                -                                -                                -                                860,000                   6,180,000               7,040,000               

803 0006 70 77 3005 Industrial Fire Station 9,013                       1,013                       -                                8,000                       -                                8,000                       -                                -                                -                                -                                8,000                       

803 0006 70 77 3005 Industrial Fire Station -                                -                                -                                -                                -                                -                                -                                950,000                   6,850,000               -                                7,800,000               

803 0018 70 77 3005 Northeast Fire Station 500,000                   170,000                   330,000                   -                                -                                -                                -                                -                                -                                -                                -                                

803 0018 70 77 3005 Northeast Fire Station -                                -                                -                                -                                -                                -                                -                                -                                7,040,000               -                                7,040,000               

803 0010 70 77 3401 Public Safety Building Conversion 381,413                   376,413                   -                                5,000                       -                                5,000                       -                                -                                -                                -                                5,000                       

803 0010 70 77 3000 Public Safety Building Conversion -                                -                                -                                -                                -                                -                                -                                1,566,000               6,000,000               47,000,000             54,566,000             

803 0005 70 77 3005 Redlands Boulevard Fire Station 30,631                     631                          20,000                     10,000                     -                                10,000                     -                                -                                -                                -                                10,000                     

803 0005 70 77 3005 Redlands Boulevard Fire Station -                                -                                -                                -                                -                                -                                -                                -                                -                                7,040,000               7,040,000               

Subtotal Buildings - Partially Funded 1,317,243               906,243                   383,000                   28,000                     2,500,000               2,528,000               -                                2,516,000               20,750,000             106,420,000           132,214,000           

Total Buildings 9,055,861               6,309,762               555,390                   2,190,709               3,350,000               5,540,709               -                                2,516,000               20,750,000             106,420,000           135,226,709           

Drainage, Sewers, and Waterlines - Fully Funded

804 0006 70 77 2512 East Sunnymead Boulevard Storm Drain from Indian Street to SR-60 / Perris Off-Ramp -                                -                                -                                -                                800,000                   800,000                   -                                -                                -                                -                                800,000                   

804 0004 70 77 1010 Edgemont Addendum Summary Report to the 2008 Edgemont Water Master Plan Update 40,000                     20,000                     -                                20,000                     -                                20,000                     -                                -                                -                                -                                20,000                     

804 0001 70 77 2000 Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue 50,000                     12,000                     -                                38,000                     -                                38,000                     -                                -                                -                                -                                38,000                     

804 0001 70 77 3000 Heacock Street Channel between Cactus Avenue and 3,500 Ft South of Cactus Avenue 1,249,359               400,000                   -                                849,359                   -                                849,359                   -                                -                                -                                -                                849,359                   

804 0003 70 77 3002 Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements 51,594                     -                                51,594                     -                                -                                -                                -                                -                                -                                -                                -                                

804 0003 70 77 3002 Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements 40,272                     -                                40,272                     -                                -                                -                                -                                -                                -                                -                                -                                

804 0003 70 77 4821 Indian Basin, Appurtenant Storm Drain and Miscellaneous Street Improvements 125,000                   125,000                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

804 0005 70 77 3002 Moreno Master Drainage Plan Line F, Stage 2 Channel Improvements 4,000,000               800,000                   -                                3,200,000               -                                3,200,000               -                                -                                -                                -                                3,200,000               

804 0002 70 77 4820 Storm Drain Improvements on Day Street South of Cottonwood Avenue 63,955                     4,955                       -                                59,000                     -                                59,000                     -                                -                                -                                -                                59,000                     

Subtotal Drainage, Sewers, and Waterlines - Fully Funded 5,620,180               1,361,955               91,866                     4,166,359               800,000                   4,966,359               -                                -                                -                                -                                4,966,359               

Total Drainage, Sewers, and Waterlines 5,620,180               1,361,955               91,866                     4,166,359               800,000                   4,966,359               -                                -                                -                                -                                4,966,359               

Electric Utility - Fully Funded

805 0001 70 80 6010 LRB Funded Utility Projects 132,696                   20,619                     -                                112,077                   -                                112,077                   -                                -                                -                                -                                112,077                   

805 0003 70 80 6020 MVU-0014 Perris KV Feeder, Phase 2 Krameria/Cardinal 10,000                     10,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

805 0019 70 80 6020 MVU-0021 MoVal 115kV Substation WDAT Increase 100,000                   -                                -                                100,000                   -                                100,000                   -                                -                                -                                -                                100,000                   

805 0021 70 80 6020 MVU-0023 MoVal 33KV South Industrial Substation WDAT 175,000                   161,808                   -                                13,192                     843,000                   856,192                   -                                -                                -                                -                                856,192                   

805 0007 70 80 6020 MVU-0024 Nason Bridge Project 43,636                     -                                -                                43,636                     -                                43,636                     -                                -                                -                                -                                43,636                     

805 0008 70 80 6020 MVU-0025 Eucalyptus Avenue to Moreno Beach Bridge Project 106,459                   -                                -                                106,459                   -                                106,459                   -                                -                                -                                -                                106,459                   

805 0009 70 80 6020 MVU-0026 Heacock Street Bridge Replacement Project 13,280                     8,265                       -                                5,015                       -                                5,015                       -                                -                                -                                -                                5,015                       

805 0022 70 80 6020 Install Centerpointe-Crosstown Feeder from JFK and Perris to Heacock and Cactus -                                -                                -                                -                                1,284,000               1,284,000               -                                -                                -                                -                                1,284,000               

805 0023 70 80 6020 Installation of Backbone System for the New Cardinal 33kV Substation -                                -                                -                                -                                321,000                   321,000                   -                                -                                -                                -                                321,000                   

805 0024 70 80 6020 Install Cable to Transfer Part of Load from Globe 12kV to Indian 12kV -                                -                                -                                -                                208,650                   208,650                   -                                -                                -                                -                                208,650                   

Subtotal Electric Utility - Fully Funded 581,071                   200,692                   -                                380,379                   2,656,650               3,037,029               -                                -                                -                                -                                3,037,029               

Electric Utility - Partially Funded

805 0020 70 80 6020 MVU-0022 MoVal 12kV Globe WDAT Increase 50,000                     -                                50,000                     -                                -                                -                                -                                -                                -                                -                                -                                

805 0020 70 80 6020 MVU-0022 MoVal 12kV Globe WDAT Increase -                                -                                -                                -                                -                                -                                -                                -                                -                                50,000                     50,000                     

Subtotal Electric Utility - Partially Funded 50,000                     -                                50,000                     -                                -                                -                                -                                -                                -                                50,000                     50,000                     

Total Electric Utility 631,071                   200,692                   50,000                     380,379                   2,656,650               3,037,029               -                                -                                -                                50,000                     3,087,029               

Parks - Fully Funded

807 0020 50 57 5113 Celebration Park Splash Pad Fence -                                -                                -                                -                                35,000                     35,000                     -                                -                                -                                -                                35,000                     

807 0021 50 57 5113 Celebration Park Perimeter Fence -                                -                                -                                -                                45,000                     45,000                     -                                -                                -                                -                                45,000                     

807 0022 50 57 5113 Celebration Park Playground Surfacing -                                -                                -                                -                                99,000                     99,000                     -                                -                                -                                -                                99,000                     

807 0023 50 57 5113 CFD#1 Park Parking Lot Seal Coat -                                -                                -                                -                                35,000                     35,000                     -                                -                                -                                -                                35,000                     

807 0003 70 77 3006P Community Park Renovation 269,341                   269,341                   -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0024 50 57 3006P Cottonwood Golf Course Driving Range -                                -                                -                                -                                50,000                     50,000                     -                                -                                -                                -                                50,000                     

807 0024 50 57 3006Q Cottonwood Golf Course Driving Range -                                -                                -                                -                                10,000                     10,000                     -                                -                                -                                -                                10,000                     

807 0017 50 57 3006P Dog Park Improvements 15,000                     15,000                     -                                -                                5,000                       5,000                       -                                -                                -                                -                                5,000                       

807 0017 50 57 3006Q Dog Park Improvements 15,000                     15,000                     -                                -                                5,000                       5,000                       -                                -                                -                                -                                5,000                       

807 0025 50 57 3006Q El Potrero Park Irrigation Filtration -                                -                                -                                -                                80,000                     80,000                     -                                -                                -                                -                                80,000                     

807 0026 50 57 3006Q Fairway Park (Skate Park Addition) -                                -                                -                                -                                75,000                     75,000                     -                                -                                -                                -                                75,000                     

807 0007 50 57 3006P Install Musco Control Link Automated Lighting Systems 10,000                     10,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0007 50 57 3006Q Install Musco Control Link Automated Lighting Systems 10,589                     10,589                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0027 50 57 3006P Lasselle Sports Park Fitness Equipment -                                -                                -                                -                                44,000                     44,000                     -                                -                                -                                -                                44,000                     

807 0028 50 57 3006P Lasselle Sports Park Security Cameras -                                -                                -                                -                                85,000                     85,000                     -                                -                                -                                -                                85,000                     

807 0029 50 57 3006P Lasselle Sports Park Security Monitoring System -                                -                                -                                -                                7,500                       7,500                       -                                -                                -                                -                                7,500                       

807 0006 50 57 3006P March Field Park Arena Soccer Facility 72,138                     72,138                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0006 50 57 3006Q March Field Park Arena Soccer Facility 34,000                     34,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0030 50 57 3006Q Morrison Park Relamping -                                -                                -                                -                                99,000                     99,000                     -                                -                                -                                -                                99,000                     

807 0018 50 57 3006P Outdoor Exercise Equipment 30,000                     30,000                     -                                -                                20,000                     20,000                     -                                -                                -                                -                                20,000                     

807 0010 50 57 3006Q Park Monument Signs 2,639                       2,639                       -                                -                                7,500                       7,500                       -                                -                                -                                -                                7,500                       

807 0031 50 57 3006P Rancho Verde Park -                                -                                -                                -                                250,000                   250,000                   -                                -                                -                                -                                250,000                   

807 0032 50 57 5113 Replace Drinking Fountains in CFD#1 Parks -                                -                                -                                -                                62,000                     62,000                     -                                -                                -                                -                                62,000                     
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City of Moreno Valley

Capital Improvement Plan

Fiscal Year 2013 - 2014 Adopted Budget

Category Summary

Project No. Fund Project Description

 CY Budget

FY 2012-2013 

 CY Projected

Expenditures

FY 2012-2013 

 CY Return to

Fund Balance

FY 2012-2013 

 Carryover to

FY 2013-2014 

 New Request

FY 2013-2014 

 Carryover Plus

New Request

FY 2013-2014  FY 2014-2015  FY 2015-2016  FY 2016-2017 

 FY 2017-2018

and Beyond  Total 

807 0033 50 57 5113 Shadow Mountain Park ADA Ramp -                                -                                -                                -                                85,000                     85,000                     -                                -                                -                                -                                85,000                     

807 0014 50 57 3006P Shadow Mountain Park Ball Field Lighting 90,120                     20,000                     70,120                     -                                -                                -                                -                                -                                -                                -                                -                                

807 0002 50 57 5113 Shadow Mountain Park Fencing 96,000                     -                                -                                96,000                     -                                96,000                     -                                -                                -                                -                                96,000                     

807 0034 50 57 5113 Towngate II Park Control Link -                                -                                -                                -                                25,000                     25,000                     -                                -                                -                                -                                25,000                     

807 0019 50 57 3006P Towngate II Park - Ceremony Venue 15,000                     15,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0019 50 57 3006Q Towngate II Park - Ceremony Venue 15,000                     15,000                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0035 50 57 5113 Towngate II Park Play Surfacing -                                -                                -                                -                                85,000                     85,000                     -                                -                                -                                -                                85,000                     

807 0036 50 57 5113 Vista Lomas Park Playground Surfacing -                                -                                -                                -                                145,000                   145,000                   -                                -                                -                                -                                145,000                   

Subtotal Parks - Fully Funded 674,827                   508,707                   70,120                     96,000                     1,354,000               1,450,000               -                                -                                -                                -                                1,450,000               

Parks - Partially Funded

807 0005 50 57 3006Q Annual ADA Park Improvements 175,420                   175,420                   -                                -                                125,000                   125,000                   -                                -                                -                                -                                125,000                   

807 0005 50 57 3006Q Annual ADA Park Improvements -                                -                                -                                -                                -                                -                                100,000                   100,000                   100,000                   100,000                   400,000                   

807 0037 50 57 5113 CFD#1 Play Apparatus Repair -                                -                                -                                -                                75,000                     75,000                     -                                -                                -                                -                                75,000                     

807 0037 50 57 5113 CFD#1 Play Apparatus Repair -                                -                                -                                -                                -                                -                                65,000                     -                                -                                -                                65,000                     

807 0015 50 57 3006Q Future Park Site Land Acquisition 1,670,416               -                                670,416                   1,000,000               -                                1,000,000               -                                -                                -                                -                                1,000,000               

807 0015 50 57 3006Q Future Park Site Land Acquisition -                                -                                -                                -                                -                                -                                -                                -                                -                                2,000,000               2,000,000               

807 0009 50 57 3006P March Field Master Plan 20,000                     -                                20,000                     -                                -                                -                                -                                -                                -                                -                                -                                

807 0009 50 57 3006P March Field Master Plan -                                -                                -                                -                                -                                -                                -                                -                                -                                130,000                   130,000                   

807 0004 50 57 3006P Replacement Playground Equipment 48,202                     48,202                     -                                -                                -                                -                                -                                -                                -                                -                                -                                

807 0004 50 57 3006Q Replacement Playground Equipment 450,000                   450,000                   -                                -                                395,000                   395,000                   -                                -                                -                                -                                395,000                   

807 0004 50 57 3006Q Replacement Playground Equipment -                                -                                -                                -                                -                                -                                225,000                   -                                -                                260,000                   485,000                   

Subtotal Parks - Partially Funded 2,364,038               673,622                   690,416                   1,000,000               595,000                   1,595,000               390,000                   100,000                   100,000                   2,490,000               4,675,000               

Total Parks 3,038,865               1,182,329               760,536                   1,096,000               1,949,000               3,045,000               390,000                   100,000                   100,000                   2,490,000               6,125,000               

Traffic Signals - Fully Funded

808 0003 70 76 2005 City of Moreno Valley / City of Riverside Intertie 27,468                     27,000                     468                          -                                -                                -                                -                                -                                -                                -                                -                                

808 0001 70 76 2001 Citywide Traffic Sign Retroreflectivity Inventory 70,000                     1,000                       -                                69,000                     -                                69,000                     -                                -                                -                                -                                69,000                     

808 0010 70 76 3302 Emergency Vehicle Pre-emption at 117 Traffic Signals 185,306                   1,320                       -                                183,986                   -                                183,986                   -                                -                                -                                -                                183,986                   

808 0010 70 76 3302A Emergency Vehicle Pre-emption at 117 Traffic Signals (HSIP) 738,103                   1,412                       -                                736,691                   -                                736,691                   -                                -                                -                                -                                736,691                   

808 0011 70 76 3302 Ironwood Avenue / Davis Street Traffic Signal 24,682                     20,682                     -                                4,000                       -                                4,000                       -                                -                                -                                -                                4,000                       

808 0006 70 76 3302 ITS Deployment Phase I A 517,690                   19,000                     -                                498,690                   -                                498,690                   -                                -                                -                                -                                498,690                   

808 0007 70 76 3302 John F. Kennedy Drive / La Brisis Way Traffic Signal 276,371                   274,371                   -                                2,000                       -                                2,000                       -                                -                                -                                -                                2,000                       

808 0002 70 77 3302 Lasselle Street / Margaret Avenue Traffic Signal 2,987                       2,987                       -                                -                                -                                -                                -                                -                                -                                -                                -                                

808 0008 70 76 3302 Nason Street / Riverside County Regional Medical Center Main Driveway Traffic Signal 248,836                   10,000                     -                                238,836                   -                                238,836                   -                                -                                -                                -                                238,836                   

808 0009 70 77 3302 Sunnymead Boulevard / SR-60 EB On-Ramp Intersection Improvements 142,601                   10,601                     -                                132,000                   -                                132,000                   -                                -                                -                                -                                132,000                   

808 0012 70 76 3002 Traffic Mitigation and Enhancement Program 79,448                     30,000                     -                                49,448                     -                                49,448                     -                                -                                -                                -                                49,448                     

808 0005 70 76 2005 Transportation Management Center 175,116                   30,000                     -                                145,116                   -                                145,116                   -                                -                                -                                -                                145,116                   

808 0005 70 76 3302 Transportation Management Center 299,236                   20,000                     -                                279,236                   50,000                     329,236                   -                                -                                -                                -                                329,236                   

Subtotal Traffic Signals - Fully Funded 2,787,844               448,373                   468                          2,339,003               50,000                     2,389,003               -                                -                                -                                -                                2,389,003               

Traffic Signals - Partially Funded

808 0004 70 76 2005 Traffic Signal Coordination Program 38,679                     30,000                     -                                8,679                       30,000                     38,679                     -                                -                                -                                -                                38,679                     

808 0004 70 76 2005 Traffic Signal Coordination Program -                                -                                -                                -                                -                                -                                30,000                     30,000                     30,000                     30,000                     120,000                   

808 0013 70 76 2001 Traffic Signal Equipment/Upgrades 131,000                   110,000                   -                                21,000                     80,000                     101,000                   -                                -                                -                                -                                101,000                   

808 0013 70 76 3302 Traffic Signal Equipment/Upgrades -                                -                                -                                -                                -                                -                                80,000                     80,000                     80,000                     80,000                     320,000                   

Subtotal Traffic Signals - Partially Funded 169,679                   140,000                   -                                29,679                     110,000                   139,679                   110,000                   110,000                   110,000                   110,000                   579,679                   

Total Traffic Signals 2,957,523               588,373                   468                          2,368,682               160,000                   2,528,682               110,000                   110,000                   110,000                   110,000                   2,968,682               

Underground Utilities - Fully Funded

809 0001 30 39 7210 Citywide Fiber Optic Communications Expansion 141,740                   30,000                     -                                111,740                   -                                111,740                   -                                -                                -                                -                                111,740                   

Subtotal Underground Utilities - Fully Funded 141,740                   30,000                     -                                111,740                   -                                111,740                   -                                -                                -                                -                                111,740                   

Total Underground Utilities 141,740                   30,000                     -                                111,740                   -                                111,740                   -                                -                                -                                -                                111,740                   

Other - Fully Funded

810 0001 30 39 7210 Citywide Camera Surveillance System 1,873,906               1,333,906               -                                540,000                   -                                540,000                   -                                -                                -                                -                                540,000                   

Subtotal Other - Fully Funded 1,873,906               1,333,906               -                                540,000                   -                                540,000                   -                                -                                -                                -                                540,000                   

Total Other 1,873,906               1,333,906               -                                540,000                   -                                540,000                   -                                -                                -                                -                                540,000                   

Total Fully Funded 104,073,431           55,576,939             554,844                   47,941,648             12,480,650             60,422,298             -                                -                                -                                -                                60,422,298             

Total Partially Funded 12,885,554             8,151,786               1,348,416               3,385,352               10,352,000             13,737,352             35,528,000             47,333,973             22,080,000             121,890,000           240,569,325           

Grand Total 116,958,985           63,728,725             1,903,260               51,327,000             22,832,650             74,159,650             35,528,000             47,333,973             22,080,000             121,890,000           300,991,623           

Grand Total 116,958,985           63,728,725             1,903,260               51,327,000             22,832,650             74,159,650             35,528,000             47,333,973             22,080,000             121,890,000           300,991,623           
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Capital Improvement Plan
FY 2013-2018 and Beyond
All Projects Listed by Fund

Amount in $1,000's

SUMMARY BY FUND

Project Fund
Carryover to

FY 13/14

New 
Request     
FY 13/14 

Plan        
FY 14/15

Plan        
FY 15/16

Plan        
FY 16/17

Plan        
FY 17/18     

& Beyond
Grand Totals

Fund 1010 46 99 0 0 0 0 145

Fund 2000 14,436 4,500 0 0 0 0 18,936

Fund 2001 14,137 3,888 1,620 1,120 1,120 4,248 26,133

Fund 2002 936 0 0 0 0 0 936

Fund 2004 0 0 0 0 0 0 0

Fund 2005 154 30 30 30 30 30 304

Fund 2011 500 0 0 0 0 0 500

0 0 0 0 0 0 0

515 800 0 0 0 0 1,315

Fund 2800 215 0 0 0 0 0 215

Fund 3000 1,378 2,500 0 1,566 6,000 93,200 104,644

Fund 3002 3,384 1,500 0 0 0 0 4,884

Fund 3003 6,209 3,500 33,408 40,254 0 4,575 87,946

Fund 3005 83 800 0 950 14,750 13,220 29,803

Fund 3006 1,000 1,308 325 100 100 2,490 5,323

Fund 3008 835 510 0 0 0 0 1,345

Fund 3301 627 0 0 2,964 0 3,725 7,316

2,075 50 80 350 80 352 2,987

Fund 3311 1,077 0 0 0 0 0 1,077

Fund 3401 65 0 0 0 0 0 65

Fund 4820 139 0 0 0 0 0 139

Fund 4821 1,459 0 0 0 0 0 1,459

Fund 5113 96 691 65 0 0 0 852

Fund 6010 112 0 0 0 0 0 112

Fund 6020 273 2,657 0 0 0 50 2,980

Fund 7210 1,172 0 0 0 0 0 1,172

Fund 7310 404 0 0 0 0 0 404

Fund Unfunded 0 0 20,940 24,995 25,137 1,047,340 1,118,412

TOTAL BY FUND 51,327 22,833 56,468 72,329 47,217 1,169,230 1,419,404

Fund 2511

Fund 3302

Fund 2512
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Total Total
Transfer from Fund 3301 $220,000 Transfer to Fund 2901 $220,000
Transfer from Fund 3005 $383,000 Transfer to Fund 2903 $383,000
Transfer from Fund 3006 $211,010 Transfer to Fund 2905 $211,010
Transfer from Fund 3006 $670,416 Transfer to Fund 2906 $670,416

Total $1,484,426 Total $1,484,426

Total Total
Transfer from Fund 2902 $130,000 Transfer to Fund 3302 $130,000
Transfer from Fund 2903 $800,000 Transfer to Fund 3005 $800,000
Transfer from Fund 2905 $461,500 Transfer to Fund 3006 $461,500
Transfer from Fund 2906 $846,500 Transfer to Fund 3006 $846,500

Total $2,238,000 Total $2,238,000

3006-99-99-93006-902906

2903-99-95-92903-803005 3005-99-99-93005-902903

Transfers In (Expenditure Account)

City of Moreno Valley

Capital Improvement Plan

FY 2013-2014 Adopted Development Impact Fee (DIF) Transfers

Transfers In (Revenue Account) Transfers Out (Expenditure Account)

2901-99-95-92901-803301
Account 
3301-99-99-93301-902901

2905-99-95-92905-803006 3006-99-99-93006-902905

A
4

 -1

3006-99-99-93006-802906

Account 
2902-99-95-92902-903302
2903-99-95-92903-903005
2905-99-95-92905-903006
2906-99-95-92906-903006

3005-99-99-93005-802903

Account 
3302-99-99-93302-802902

Transfers Out (Revenue Account)

2906-99-95-92906-803006

Return to Fund Balance

New Request

3006-99-99-93006-802905

Account 
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Fund Title

1010 General Fund
2000 Gas Tax Fund
2001 Measure A Fund
2002 Proposition (Prop) 42 Replacement Fund
2004 Proposition (Prop) 1B Fund
2005 Air Quality Management Fund
2011 Public Education Government Access Program Fund
2511 FY 10 EOC Grant Fund
2512 Community Development Block Grants (CDBG) Fund
2800 Southern California Association of Governments (SCAG) Article 3 Fund
2901 Development Impact Fees (DIF) Revenue Fund - Arterial Streets
2902 Development Impact Fees (DIF) Revenue Fund - Traffic Signals
2903 Development Impact Fees (DIF) Revenue Fund - Fire
2905 Development Impact Fees (DIF) Revenue Fund - Parkland Facilities
2906 Development Impact Fees (DIF) Revenue Fund - Quimby In-Lieu Park Fees 
2908 Development Impact Fees (DIF) Revenue Fund - Library
2910 Development Impact Fees (DIF) Revenue Fund - Corporate Yard 
2911 Development Impact Fees (DIF) Revenue Fund - Interchange Improvements 
3000 Facility Construction Fund
3002 Public Works General Capital Projects Fund
3003 Transportation Uniform Mitigation Fee (TUMF) Capital Projects Fund
3005 Fire Services Capital Projects Fund
3006 Parks & Recreation Capital Projects Fund
3008 Capital Projects Reimbursements
3301 Development Impact Fees (DIF) Arterial Streets Capital Projects Fund
3302 Development Impact Fees (DIF) Traffic Signals Capital Projects Fund 
3311 Development Impact Fees (DIF) Interchange Improvements Capital Projects Fund 
3401 2005 Lease Revenue Bonds - Capital / Administration Fund
4820 Successor Agency Capital Projects Fund
4821 Successor Agency 2007 Tax Allocation Bonds (TABS) Capital Projects Fund
5113 Community Facilities District #1 Fund
6010 Electric Utility Fund
6020 2007 Taxable Lease Revenue Bonds Fund
7210 Technology Services Fund
7310 Facilities Maintenance Fund
UNF Unfunded Projects

Capital Improvement Plan
CITY OF MORENO VALLEY

Title and Description of Funds
Fiscal Year 2013-2014
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 A5-3

Title and Description of Funds 
 
 

1010 General Fund 
This General Fund is used to account for general operations and activities not 
requiring the use of other funds. 
 

2000  Gas Tax Fund 
The Gas Tax Fund is used to account for the City’s share of state gas tax revenue 
restricted for street improvement and maintenance.  The revenue is apportioned under 
the State of California Streets and Highway Code.  The main revenue source for this 
fund includes the City’s allocation of the State’s Highway Users Tax.  It is generally 
an operating fund subsidized by the General Fund. 

 
2001 Measure A Fund 

The Measure A Fund is used to account for the receipt and disbursement of the City’s 
share of the countywide half-cent sales tax, specifically allocated for transit-related 
projects pursuant to a measure passed by the Riverside County voters.  In terms of 
arterial streets, traffic signals, and interchange projects, it is a major source of funding 
for the City’s Capital Improvement Plan. 

 
2002 Proposition (Prop) 42 Replacement Fund 

In March 2010, the State Legislature passed ABx8 6 and ABx8 9, which contains the 
provisions for a swap of state sales taxes on gasoline for a gasoline excise tax.  The 
bills, signed into law by the Governor, effectively eliminate Proposition 42 funds for 
FY 2010/2011.  The local streets and road funds cities and counties would have 
received under Proposition 42 state sales tax on gasoline have been replaced with 
allocations from the new higher motor vehicle excise tax Highway Users Tax 
Account (HUTA) rate.  

 
2004 Proposition (Prop) 1B Fund 

The Prop 1B Fund is used to account for the City’s share of Prop 1B revenue 
restricted for transportation programs.  Prop 1B was approved by California voters in 
November 2006. 

 
2005 Air Quality Management Fund 

The Air Quality Management Fund is used to account for the City’s share of the State 
AB 2766 funds.  The revenue is apportioned to cities by the South Coast Air Quality 
Management District (SCAG) and is restricted for programs to reduce air pollution 
from mobile sources pursuant to the California Clean Air Act of 1988. 
 

2011 Public Education Government (PEG) Access Television Program Fund 
The PEG Access Television Program Fund is used to account for the Moreno Valley 
Television (MVTV) upgrades for technology, audio and visual equipment used for 
broadcasting City Council meetings and to improve the City Council Chamber 
appearance. 
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2511 FY 10 EOC Grant Fund 
The FY 10 EOC Grant Funds account is used to account for grant awards for the 
Emergency Operations Center. 

 
2512 Community Development Block Grant (CDBG) Fund  

The CDBG 10/11 Fund is used to account for the administration of CDBG funds 
received from the Department of Housing and Urban Development (HUD) that 
provide funding of Fair Housing Counseling/Tenant Mediation, Code Enforcement 
services, and funding of certain capital projects. 

 
2800  Southern California Association of Governments (SCAG) Article 3 Fund 

The SCAG Article 3 Fund is used to account for the City’s share of Article 3 revenue 
restricted for construction of pedestrian and bikeway projects. 

 
2901 Development Impact Fees (DIF) Revenue Fund - Arterial Streets 

The Arterial Streets DIF Revenue Fund is used to account for the restricted fees 
collected to provide funding for arterial street capital improvements related to the 
impact of development on various City services.  

 
2902 Development Impact Fees (DIF) Revenue Fund - Traffic Signals 

The Traffic Signals DIF Revenue Fund is used to account for the restricted fees 
collected to provide funding for traffic signal capital improvements related to the 
impact of development on various City services. 

 
2903 Development Impact Fees (DIF) Revenue Fund – Fire 

The Fire DIF Revenue Fund is used to account for the restricted fees collected to 
provide funding for fire capital improvements related to the impact of development 
on various City services. 

 
2905 Development Impact Fees (DIF) Revenue Fund - Parkland Facilities 

The Parkland Facilities DIF Revenue Fund is used to account for parks acquisition 
and development projects funded by revenues received from developers on a dwelling 
unit basis in accordance with the Quimby Act, a 1965 provision in the State 
Subdivision Map Act for the dedication of park land. 

 
2906 Development Impact Fees (DIF) Revenue Fund - Quimby-In-Lieu Park Fees  

The Quimby In-Lieu Park Fees Revenue Fund is used to account for the collection 
and transfer of fees in lieu of park land dedication for the purpose of developing new 
or rehabilitating existing neighborhood parks, community parks, or recreational 
facilities to serve the subdivision paying the fees. 
 

2908 Development Impact Fees (DIF) Revenue Fund - Library 
The Library DIF Revenue Fund is used to account for the restricted fees collected to 
provide funding for Library improvements related to the impact of development on 
various City services. 
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2910 Development Impact Fees (DIF) Revenue Fund - Corporate Yard  
The Corporate Yard DIF Revenue Fund is used to account for the restricted fees 
collected to provide funding for Corporate Yard improvements related to the impact 
of development on various City services. 

 
2911 Development Impact Fees (DIF) Revenue Fund - Interchange Improvements  

The Interchange Improvements DIF Revenue Fund is used to account for the 
restricted fees collected to provide funding for interchange improvements related to 
the impact of development on various City services. 
 

3000 Facility Construction Fund 
The General City Capital Projects Construction Fund is used to account for projects 
primarily funded by the General Fund and that are not specifically funded within a 
particular capital project fund. 

 
3002 Public Works General Capital Projects Fund 

The Public Works General Capital Projects Fund is used to account for all costs 
associated with reimbursement agreements. 

 
3003 Transportation Uniform Mitigation Fee (TUMF) Capital Projects Fund 

The TUMF Capital Projects Fund is used to account for the mandatory development 
impact fee program in Western Riverside County designed to pay for road facilities 
that are needed to serve new developments.  This program, enacted by a two-thirds 
majority of voters in 2002 was designed to pay for major roads and interchange 
projects that are needed to serve communities as a result of new development.  The 
Western Riverside Council of Governments (WRCOG) administers the program. 
 

3005 Fire Services Capital Projects Fund 
The Fire Services Capital Projects Fund is used to account for capital projects specific 
to fire services. 

 
3006 Parks & Recreation Capital Projects Fund 

The Parks & Recreation Capital Projects Fund is used to account for general parks 
and recreation capital projects, the development of new parks and recreation facilities, 
community parks, neighborhood parks and sports facilities, and for the major 
renovation of existing parks and facilities. 

 
3008 Capital Projects Reimbursements 

The Capital Projects Reimbursements Fund is used to account for the receipt and 
disbursement of allocated federal, state, and local grants for Capital Improvement 
Plan projects. 
 

3301 Development Impact Fees (DIF) Arterial Streets Capital Projects Fund 
The DIF Arterial Streets Capital Projects Fund is used to account for construction of 
arterial streets projects funded by the development impact fee revenues charged to 
developers. 
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3302 Development Impact Fees (DIF) Traffic Signals Capital Projects Fund 
The DIF Traffic Signals Capital Projects Fund is used to account for construction of 
traffic signals funded by the development impact fees charged to developers. 
 

3311 Development Impact Fees (DIF) Interchange Improvements Capital Projects 
Fund 
The DIF Interchange Improvements Capital Projects Fund is used to account for 
construction of interchanges funded by the development impact fees charged to 
developers. 

 
3401 2005 Lease Revenue Bonds – Capital / Administration Fund 

The 2005 Lease Revenue Bonds – Capital / Administration Fund is used to account 
for the acquisition and construction of various capital improvements financed by the 
issuance of the Lease Revenue Bonds in July 2005. 

 
4820 Successor Agency Capital Projects Fund 

The Successor Agency Capital Projects Fund is used to account for the construction 
of projects formerly funded by the Redevelopment Agency.  The City of Moreno 
Valley, acting as the Successor Agency, replaced the RDA. 
 

4821 Successor Agency 2007 Tax Allocation Bonds (TABS) A Capital Projects Fund 
The Successor Agency Capital Projects Fund 2007 TABS Series A Capital Projects 
Fund is used to account for the construction costs of projects funded by the 2007 Tax 
Allocation Bonds Series A issue.  The City of Moreno Valley, acting as the Successor 
Agency, replaced the RDA. 

 
5113 Community Facilities District #1 Fund 

The Community Facilities District #1 Fund is used to account for the maintenance of 
new neighborhood parks, trails, and Class 1 bikeways. 

 
6010 Electric Utility Fund 

The Electric Utility Fund is used to account for the operations and capital projects of 
the City’s electric utility as a provider and distributor of energy to new developments 
under the “Greenfield” concept. 

 
6020 2007 Taxable Lease Revenue Bonds Fund  

The 2007 Taxable Lease Revenue Bonds – Electric Utility Fund is used to account for 
bonds that were issued for the purpose of funding Electric Utility capital projects, 
including the recently completed Substation, Switch Yard, and the related 
infrastructure.  The funds will also be used for future projects to expand the electric 
distribution infrastructure to serve more customers within the City. 

 
7210 Technology Services Fund 

The Technology Services Internal Service Fund is used to account for the operations 
and capital projects relative to the maintenance, security, and support of the City's 
information systems backbone including computer, radio, and telephone systems. 
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7310 Facilities Maintenance Fund 
The Facilities Internal Service Fund is used to account for the space planning, 
furnishing, maintenance, and security operations of the City's owned and leased 
facilities. 

 
UNF Unfunded Projects 

Unfunded Projects are projects that do not yet have a specific funding source 
identified. 
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